GARRISON DIVERSION CONSERVANCY DISTRICT
BOARD OF DIRECTORS
Holiday Inn
Fargo, North Dakota

July 11, 2022
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A meeting of the Garrison Diversion Conservancy District Board of Directors was held on July 11
2022, at the Holiday Inn, Fargo, North Dakota. The meeting was called to order by Chairman

Walter at 10 a.m. on July 11.

MEMBERS PRESENT

Chairman Alan Walter

Vice Chairman Jay Anderson
Second Vice Chairman Roger Fenstad
Director Dave Anderson
Director Rick Anderson
Director Greg Bischoff
Director Kyle Blanchfield
Director Richard Cayko
Director Mark Cook

Director CIliff Hanretty
Director David Johnson
Director Larry Kassian
Director Bruce Klein

Director Kelly Klosterman
Director Ward Koeser
Director Bill Krivarchka
Director Nancy Marquart
Director Steve Metzger
Director Bill Ongstad

Director Brian Orn

Director Jim Pellman
Director Kenny Rogers
Director Mike Tweed (arrived at 10:55 a.m.)
Director Ken Vein

Director Donald Zimbleman
Secretary Duane DeKrey

MEMBERS ABSENT

Director Nikki Boote
Director Geneva Kaiser
Director Brandon Krueger
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OTHERS PRESENT

Chairman Walter called on others in attendance to introduce themselves. A copy of the
registration sheet is attached to these minutes as Annex I.

The meeting was recorded to assist with compilation of the minutes.

READING OF THE MINUTES

Motion by Director Bischoff to dispense with a reading of the April 7 & 8, 2022, Board of
Directors meeting minutes and approve them as distributed. Second by Second Vice
Chairman Fenstad. Upon voice vote, motion carried.

OFFICER AND COMMITTEE REPORTS

Chairman - - Chairman Walter provided a summary of the June 9, 2022, Executive Committee
meeting.

Executive Committee

Audit Report

Derek Flanagan, EideBailly, summarized the auditor's responsibilities, followed by the
presentation and detailed review of the 2021 Garrison Diversion Audit Report. Reasonable
assurance was obtained that Garrison Diversion’s financial statements are free of material
misstatements

Mr. Flanagan stated management’s responsibility is to prepare the financial statements and
EideBailly’s responsibility is to express an opinion on the financial statements. Management is
also responsible for developing and establishing internal controls relative to the audit. As part of
the audit, EideBailly does obtain an understanding of the internal controls but does not offer an
opinion.

Mr. Flanagan reported the audit opinion this year is an unmodified opinion on the modified cash
basis of accounting, which is a clean audit. There is also a separate federal audit, which is done
in conjunction with the financial statement audit over the federal programs listed. This audit testing
is different because it surrounds compliance with the existing grants and agreements. An
unmodified opinion was also expressed on compliance and internal control for the federal audit.
This is the cleanest opinion the accounting firm can provide in a single audit. As a result, there
were no federal findings to report.

Motion by Director Metzger to accept the 2021 Garrison Diversion Audit Report. Second
by Director D. Anderson. Upon roll call vote, the following directors voted aye: D.
Anderson, J. Anderson, R. Anderson, Bischoff, Blanchfield, Cayko, Cook, Fenstad,
Hanretty, Johnson, Kassian, Klein, Klosterman, Koeser, Krivarchka, Marquart, Metzger,
Ongstad, Orn, Pellman, Rogers, Walter, Vein and Zimbleman. Those voting nay: none.
Absent and not voting: Boote, Kaiser, Krueger and Tweed. Motion carried.
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Financial Statements

Merri Mooridian, Administrative Officer, Garrison Diversion, referred to and reviewed Garrison
Diversion’s financial statements for the period of January 1, 2022, through June 30, 2022. Copies
of the financial statements are attached to these minutes as Annex Il.

Revenues through June 30 are broken out as follows: General Fund $4,049,007; MR&I Fund
$9,106,213; O&M Fund $2,524,249; RRVWSP Fund $9,968,794 and Irrigation Fund $303,922.

Expenditures were: General Fund $1,513,956; MR&I Fund $9,096,475; O&M Fund $2,138,433;
RRVWSP Fund $10,012,341 and Irrigation Fund $121,693. Transfers in, which are indirect fees
paid to the General Fund from the other funds, total $396,889.

The income budget for 2022 is $52,365,806. Income received through June 30 is $25,952,185 or
49.6% of budget.

Total expenses budgeted for the year are $51,920,006. After transfers infout, the total is
$52,914,346. Total expenditures to date were $23,279,787 or 44% of the budget.

Garrison Diversion’s reserve accounts total $7,413,125.

Deposits at Bank of North Dakota are $10,274,792; First International Bank & Trust $10,208,678;
Farm Credit Services $1,000 and Bremer Bank $5,592,746.

Motion by Director Cayko to accept the financial statements for the period of January 1,
2022, through June 30, 2022. Second by Director Klosterman. Upon roll call vote, the
following directors voted aye: D. Anderson, J. Anderson, R. Anderson, Bischoff,
Blanchfield, Cayko, Cook, Fenstad, Hanretty, Johnson, Kassian, Klein, Klosterman,
Koeser, Krivarchka, Marquart, Metzger, Ongstad, Orn, Pellman, Rogers, Walter, Vein and
Zimbleman. Those voting nay: none. Absent and not voting: Boote, Kaiser, Krueger and
Tweed. Motion carried.

2023 Draft Budget

Cindy Hewitt, Accounting Specialist, Garrison Diversion, reviewed version three of the Draft 2023
Garrison Diversion Budget. Projected revenues are $55,617,050 with expenditures expected of
$55,024,475. The final budget will be approved this fall.

Budget Timeline

Ms. Hewitt stated the Budget Timeline is used for the 2023 budget preparation process and is
provided for the board’s referral.

Vice Chairman - - Jay Anderson, Vice Chairman, commented on meetings and conferences he
has attended on behalf of Garrison Diversion.

Second Vice Chairman - - Roger Fenstad, Second Vice Chairman, also reported on Garrison
Diversion and Red River Valley Water Supply Project (RRVWSP) meetings he has partaken in
covering a whole variety of issues.
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Public Relations Committee - - Director Dave Anderson, Chairman, Public Relations
Committee, reported the committee will meet on July 12 to discuss public relations activities.
Kimberly Cook, Communications Director, Garrison Diversion, and Secretary for the Public
Relations Committee, reported on recent press relating to the RRVWSP and upcoming public
relations events.

Recreation Committee

Approved Projects

Director Klein, who chairs the Recreation Committee, informed the board the committee met on
March 30 to review and consider the spring round of grant applications. A total of 22 grant
applications were received from within 13 of Garrison Diversion’s member counties for a wide
variety of projects. There was $700,000 available for the 2022 grant program of which $434,731
was appropriated at the meeting.

Red River Valley Committee

Director Bischoff, Chairman, Red River Valley Committee, reported the committee met on May
20 by video conference to review a RRVWSP change order on Contract 5B, Transmission
Pipeline East. The objective of the change proposal is to remove the fiber optic conduit from the
project to minimize above grade appurtenances and other items that the landowners may damage
between the installation for this project and the commission of the RRVWSP.

Director Bischoff also updated the board on the various activities and meetings he has attended
regarding the RRVWSP.

Stump Lake Update

Duane DeKrey, Secretary, reported Garrison Diversion continues to wait for the 404 Permit to
raise the road at the land owned by Garrison Diversion near Stump Lake. KLJ completed the
environmental work and has been interfacing with the Corps of Engineers on this issue. The hope
is still to begin construction this fall.

MR&I Committee

Water Supply Assistance Grant Program

Ms. Mooridian conveyed the MR&I Committee met May 18 to review and consider applications
received for the Water Supply Assistance Grant Program. A total of 18 rural water grant
applications were received and awarded. Total funding approved from the program at that time
was $47,039.

Ms. Mooridian also reported there is a balance of $150,039 in outstanding project funds.

MR&I Construction Report

Mr. DeKrey referred to the MR&I construction report dated June 30. Total 2022 MR&lI
expenditures through June are $45,581,307. Remaining approved federal MR&I funds are
$18,755,838. A copy of the report is attached to these minutes as Annex Il
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Mr. DeKrey commented total reimbursements from April through June of 2022 are $4,030,816.
Projects receiving funds were the Northwest Area Water Supply (NAWS) Biota Water Treatment
Plant, NAWS Souris Corner to Bottineau and the Northeast Regional Water District.

Five-Year Plan FY2022-2026 Update - - Ms. Mooridian referred to and explained the MR&I Five-
Year Plan update received from the Department of Water Resources (DWR), stating this is similar
to the five-year work plan, which was previously approved, except there has been an acceleration
of the project schedule to four years within the five-year plan per request by the Bureau of
Reclamation. The plan has a total projected project cost of $186.4 million, of which $117 million
is for the NAWS Project and $65 million is for the Eastern North Dakota Alternate Water Supply
Project (ENDAWS). Copies of the letter received from the DWR regarding the acceleration, along
with the funding table, are attached to these minutes as Annex IV.

NAWS FY2022

Ms. Mooridian referred to the letter received from the DWR requesting Garrison Diversion to
allocate $46.6 million of the estimated $49 million of FY2022 MR&I funds to NAWS. A copy of the
letter is attached to these minutes as Annex V. This funding is for construction of the Biota Water
Treatment Facility Phase | near Max, design of the Biota Water Treatment Facility Phase Il and
for design and construction of the Minot Water Treatment Facility Phase Ill. This request has been
presented to Garrison Diversion’s MR&lI Committee and Executive Committee, as well as the
State Water Commission. All of which recommend approval by this board.

Motion by Director Marquart to approve $46,600,000 in additional federal funding for the
NAWS Project. This motion is contingent upon available funds, project must follow Federal
MR&I Program requirements and delegates the State Water Commission secretary the
ability to move funds between project elements to facilitate efficient project completion.
Second by Director Blanchfield. Upon roll call vote, the following directors voted aye: D.
Anderson, J. Anderson, R. Anderson, Bischoff, Blanchfield, Cayko, Cook, Fenstad,
Hanretty, Johnson, Kassian, Klein, Klosterman, Koeser, Krivarchka, Marquart, Metzger,
Ongstad, Orn, Pellman, Rogers, Tweed, Walter, Vein and Zimbleman. Those voting nay:
none. Absent and not voting: Boote, Kaiser and Krueger. Motion carried.

ENDAWS FY2022

Ms. Mooridian next referred to the letter received from the DWR recommending Garrison
Diversion approve allocating $1,720,000 from the FY2022 MR&I funds to the ENDAWS Project
in order to conduct additional engineering design and right-of-way acquisition. A copy of the letter
is attached to these minutes as Annex VI.

Ms. Mooridian stated the MR&I Committee previously recommended approval of FY2022 funding
for the ENDAWS 2022-2023 Work Plan, but that number increased a bit, making the official
amount $1,720,000.

This request has also been presented to Garrison Diversion’s MR&l and Executive Committees,
as well as the State Water Commission. All of which recommend approval by this board.

Motion by Second Vice Chairman Fenstad to approve $1,720,000 in additional funding for
the ENDAWS Project. Approval is contingent upon available funding and the project must
follow Federal MR&I Program requirements and delegates the State Water Commission
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Secretary the ability to move funds between project elements to facilitate efficient project
completion. Second by Director Metzger. Upon roll call vote, the following directors voted
aye: D. Anderson, J. Anderson, R. Anderson, Bischoff, Blanchfield, Cayko, Cook, Fenstad,
Hanretty, Johnson, Kassian, Klein, Klosterman, Koeser, Krivarchka, Marquart, Metzger,
Ongstad, Orn, Pellman, Rogers, Tweed, Walter, Vein and Zimbleman. Those voting nay:
none. Absent and not voting: Boote, Kaiser and Krueger. Motion carried.

Agriculture and Natural Resources Committee - - Director Cook, Chairman, Agriculture and
Natural Resources Committee, announced the committee will meet on July 12 to receive an
update on the building to be constructed at the Oakes Irrigation Research Site (OIRS). Dr. Mike
Ostlie, Director, NDSU Research and Extension Center, will also provide an update on the plan
for seeking funds for OIRS operations in the upcoming legislative session.

Kip Kovar, District Engineer, Garrison Diversion, and Secretary of the Agriculture and Natural
Resources Committee, stated a preliminary meeting to discuss the plans for the proposed
construction of the OIRS building was held with Craftwell earlier today. It is hoped the plans and
specifications will be ready soon in order to go out for bids yet this fall with construction to follow
as soon as possible.

RED RIVER VALLEY WATER SUPPLY PROJECT (RRVWSP)

Construction Report - - Mr. Kovar provided updates and shared photos of construction progress
at the RRVWSP sites via PowerPoint. This included the Missouri River Intake Pumping Station
and Wet Well Tunnel (Contract 2), Sheyenne River Outfall Discharge Structure and the
Transmission Pipeline East (Contracts 5A and 5B).

RRVWSP Work Plan Update - - Mr. Kovar referred to the RRVWSP Work Plan Update of July
6, 2022, providing status reports on engineering design for pipeline segments 5C, 5D, 6 and 7.
He also alerted the committee of upcoming change orders that will be presented to the (Lake
Agassiz Water Authority (LAWA) Technical Advisory Committee (TAC) and Red River Valley
Committee. A copy of the update is attached to these minutes as Annex VII.

ENDAWS Project - - Mr. Kovar reported KLJ is completing environmental surveys, and AE2S is
performing field surveys. Once all the information is gathered, the ENDAWS alignment can be
drawn, and right-of-way can be pursued.

2021-2023 Work Plan Funding

Mr. Kovar referred to the RRVWSP 2021 to 2023 Biennium Budget dated January 25, 2022, listing
the work items and cost breakdowns of the $89.7 million work plan budget. This is provided for
the board’s information.

Operational Planning

Mr. Kovar reported the LAWA TAC’s Operational Planning Subcommittee met on June 28 and
received updates on operation and maintenance cost estimates for the RRVWSP. Updates were
also presented on the Project Participation Agreement’s StateMod and Operation Framework
exhibits.
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Financial Update

Ms. Mooridian informed the board the Water Revenue Bond has been signed and drawn upon.
She also refreshed the board on Series A, B and C of the interim agreements.

Program Schedule - - Ms. Mooridian referred to and reviewed the RRVWSP Program Schedule
dated July 5, 2022, which shows the timeline of the ongoing RRVWSP construction projects.

Planning Level Budget - - Ms. Mooridian referred to the RRVWSP Planning Level Budget dated
June 30, 2022. Of the $139,033,167 total program budget, expenses are $59,783,212 or 43% of
budget. A copy of the budget is attached to these minutes as Annex VIII.

Project Participation Agreement - - Tami Norgard, Vogel Law, gave a brief background on the
development of the Project Participation Agreement (PPA). At the end of May, work began on the
exhibits followed by presentations of the exhibits, which are centered on the financing and
operating of the RRVWSP. Another review is being done of the PPA draft. It should then be ready
for distribution to the various user groups.

Ms. Norgard then provided highlights of the draft PPA.
User Outreach Meetings - - Ms. Mooridian commented on the negotiations and discussions with
system users at the outreach meetings. A meeting was held recently with the City of Moorhead,
who has expressed interest in re-joining the RRVWSP. Meetings have also taken place with the
City of Washburn and McLean-Sheridan Rural Water.

DEPARTMENT OF WATER RESOURCES REPORT

Andrea Travnicek, Director, Department of Water Resources (DWR), addressed the board
providing an update on the agency’s current projects and activities, including administration and
cost share policy updates, the Interim Drainage Committee, upcoming meetings and the water
development plan.

CENTRAL ND WATER SUPPLY

Ms. Norgard reported on the appeal regarding the State of Missouri’s lawsuit on the Central North
Dakota Water Supply project, stating the lawsuit has been briefed as of the end of the month. To
date, no oral argument date has been set. Hopefully, that will happen this fall.

ND WATER USERS/IRRIGATION ASSOCIATION REPORT

Dani Quissell, North Dakota Water Users/Irrigation Association, reported the Water Users has
been focused on the DWRS’ cost share policy changes and is putting together a comment letter
with their feedback and incorporating comments from the basin meetings.

Ms. Quissell reported a hearing was recently held regarding the federal legislation the Irrigation
Association has been working on to clarify the 28,000 undesignated acres in the Dakota Water
Resources Act (DWRA) can be used to access project pumping power without having
Reclamation develop those acres.
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Ms. Quissell said if this legislation passes, anything that Garrison Diversion or other irrigation
districts in the state would develop within the Missouri River corridor up to those 28,000 acres
would qualify for project pumping power.

Ms. Quissell stated a hearing was held on the bill, along with several other state specific bills. The
hope is to roll all these bills into one larger package that could pass both houses. This needs to
happen by the year’s end, or the process would have to start over.

IRRIGATION UPDATE

Ryan Anderson, Engineer, Garrison Diversion, referred to the map included in the meeting packet
showing the current irrigation along the McClusky Canal. The blue pivots are the existing pivots
in 2021. The yellow pivots are what will be added to the water service contract to be submitted to
the Bureau of Reclamation for 2022. Roughly 240 acres will be added at Mile Marker 0. At Mile
Marker 7.4, 135 acres are being added. Mile Marker 9 will add 115 acres, and there will be an
expansion at Mile Marker 10 of 100 acres. This comes close to 700 added acres in 2022 for a
total of approximately 8,000 irrigated acres. A copy of the map is attached to these minutes as
Annex IX.

OPERATION & MAINTENANCE (O&M) UPDATE

Mr. Anderson reported the O&M staff finished sandblasting and recoating tunnel three at the
Snake Creek Pumping Plant (SCPP). Since then, work has mainly been at the major slide repair
project along the McClusky Canal, along with routine maintenance. Approximately 100,000 cubic
yards of spoil have been hauled in 2022. A total of 2.39 million cubic yards have been hauled over
the course of the project.

Mr. Anderson provided an update on the seven trenchless tunnels being installed within the slide
repair project to elevate future slide issues. As of July 8, the final pipe was being installed, and a
bulk of the construction crew was heading home. Only the cleanup work will remain. Garrison
Diversion’s O&M crew will begin its portion of the trenchless work next.

Mr. Anderson stated the next thing to prepare is a task order with Black and Veatch and AE2S to
conduct Geotech work on a portion of the slides.

BUREAU OF RECLAMATION REPORT

Scott Hettinger, Deputy Area Manager, Bureau of Reclamation (Reclamation), referred to
Reclamation’s report dated July 11-13 and provided highlights from ongoing projects involving
Garrison Diversion. A copy of the report is attached to these minutes as Annex X.

MR&lI - - Mr. Hettinger reported Reclamation has been pushing the Administration to finalize the
requirements for bill funding and the obligate the funds.

Mr. Hettinger also informed the board Camille Touton, Commissioner, Reclamation, will be visiting
North Dakota on July 27. She will be making stops at the biota water treatment plant at Max, the
SCPP and the RRVWSP intake at Washburn.
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COST OF WATER

Mr. DeKrey reminded the board Reclamation had started at a cost of $73,855 cubic feet per
second (cfs) for water from the McClusky Canal. This is basically to repay the capital costs for
building the canal. Recently, Reclamation’s regional director and the area manager met with
Garrison Diversion’s management staff and officers in Carrington to present a revised number.

Mr. DeKrey remarked Reclamation subtracted the construction from 2000 on to reduce the cost,
which was when the DWRA was implemented. Of the $73,855 per cfs, Reclamation reduced the
cost by $26,354 per cfs for a revised cost of $47,501 per cfs.

Mr. DeKrey said although this price is better than $73,855, there is no recommendation being
made to the board at this time. Garrison Diversion’s staff is still reviewing the.

SNAKE CREEK EMBANKMENT

Mr. DeKrey reminded the board of the Snake Creek Embankment issue. Because of seepage
concerns under the embankment that were identified as part of a study done by the Corps of
Engineers (COE), the COE now limits the differential level between Lake Sakakawea and Lake
Audubon to 43 feet. The consequence of that limitation to the McClusky Canal is the potential for
Lake Audubon to be lowered during extreme drought events, preventing the necessary flow being
supplied to the canal.

Mr. DeKrey has asked the COE to fix the problem, and they came up with various options, but
the proper way was approximately $200 million. The COE ended up indicating it would never be
fixed because the Dam Safety Program overrides anything else, and should the Snake Creek
embankment fail, the water would enter Lake Sakakawea without being noticed. Plus, there would
be no loss of life or property.

Senator Kramer went to bat for Garrison Diversion. In one of the Water Resource Development
Act (WRDA) bills, language is included stating the economic impact of an embankment failure at
Snake Creek must be considered. There is a large power line, a railroad line, communication
lines, irrigated land and the highway all going through that area. It is believed it would cost billions
of dollars if the embankment were to fail.

Mr. DeKrey stated the COE is preparing a Dam Safety Modification Study and National
Environmental Policy Act (NEPA) review and plans to share the preferred alternative later this
summer. Reclamation and Garrison Diversion continue to prepare a feasibility design and cost
estimate to provide water to SCPP and the McClusky Canal in times when the Audubon Reservoir
restriction is implemented.

SOUTHWEST WATER AUTHORITY

Jen Murray, Manager, Southwest Water Authority, presented their 2021 annual report and
provided a status report on Southwest Pipeline projects, which first began construction 35 years
ago and continues to grow.
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TRIP REPORTS

Chairman Walter referred to the written trip reports included in the meeting packets from directors
who attended the National Water Resources Association’s Federal Water Conference and the
Groundwater Management Association Conference.

Vice Chairman Anderson provided comments on the topics covered at the Groundwater
Management Association Conference he attended in Colorado.

GENERAL MANAGER’S REPORT

AVI - - Mr. DeKrey provided an update on the audio/visio project, stating partial installation is
taking place in the board room this week at the headquarters’ office in Carrington. There are still
a couple pieces of equipment that have not arrived causing further delays in project completion.

UPCOMING EVENTS

Chairman Walter reviewed a list of upcoming water-related meetings and events.
OTHER

There being no other business to come before the board, the meeting adjourned at 2:50 p.m.

(SEAL)

Alan Walter, Chairman Duane DeKrey, Secretary
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Garrison Diversion Conservancy District
Combined Statement of Revenues and Expenses
For the Six Months Ended June 30, 2022
Municipal Red River
Rural, and Operations Valley Water
General Industrial Maintenance Supply Irrigation
Fund Fund Fund Project Fund Total

Beginning Bank Balance $12,241,592 $4,034 $308,532 $40,078 $97,555 $12,691,791
Revenues:

Irrigation Admin 974 974

Lease Income 2,303 2,303

Revenue from Sale of Fixed Assets =

Miscellaneous Income 3,078 1,710 4,788

Interest Income 19,428 19 18 425 19,890

Tax Levy 3,887,435 3,887,435

State Aid Distribution 119,114 119,114

Contract Revenue 16,675 9,106,194 2,423,651 9,968,794 301,787 21,817,101

Non-Project Income 100,580 100,580
Total Revenues $4,049,007 $9,106,213 $2,524,249 $9,968,794 # $303,922 $25,952,185
Expenditures:

Director Expense 87,435 87,435

Employee Expense 593,874 33,740 1,029,553 1,657,167

Administrative Expense 103,424 30,362 38,432 172,218

Public Education 100,159 100,159

Professional Services 157,332 423,807 263,466 844,605

Irrigation Development 189,949 189,949

Water Supply Projects 17,474 17,474

GDCD Recreation Project 135,462 135,462

DWRA Recereation Project 713 713

Maintenance & Repairs 48,523 445,992 109,224 603,739

Capital Purchases 79,611 200,649 10,873 291,133

Construction in Progress 9,738,002 9,738,002

MR&I Project Expenses 9,032,373 9,032,373

Principal Debt Payments 10,359 10,359

Interest Payments 2,110 2,110
Total Expenditures * $ 1,513,956 $ 9,096,475 $ 2,138,433 $ 10,012,341 $ 121,693 | $ 22,882,898
Transfer In/Out $ 396,889 $ (9,720) $ (387,169) $ - $ - $ -
Revenues Over Expenditures $ 2,931,940 $ 18 $ (1,353) $ (43,547) $ 182,229 | $ 3,069,287
Net Change in Assets (1,720,097) 3,336 1,730,000 (2,216)] $ 11,023
Ending Bank Balance $ 13,453,435 $ 4,052 $ 310,515 $ 1,726,531 $ 277,568 | $ 15,772,101

* Depreciation not reflected
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GARRISON DIVERSION CONSERVANCY DISTRICT
INCOME BUDGET ANALYSIS STATEMENT
For the Six Months Ended June 30, 2022
General, O&M Income Percentage
MR&I, RRVWSP, Budget Received of Balance
and Irrigation for to Amount of
Funds 2022 June 30, 2022 Budgeted Budget
Irrigation Admin $ 950 $ 974 102.5% $ (24)
Lease Income $ - 9 2,303 0.0% $ (2,303)
Miscellaneous Income $ 1,060 $ 4,788 0.0% $ (3,738)
Revenue Sale of Fixed Assets $ -9 - 0.0% $ -
Interest Income $ 34,170 $ 19,890 58.2% $ 14,280
Tax Levy $ 3,560,000 $ 3,887,435 109.2% $  (327,435)
State Aid $ 230,000 $ 119,114 51.8% $ 110,886
General Fund Contract Revenue $ 44,000 $ 16,675 37.9% $ 27,325
O&M Contract Revenue $ 6,811,171 $ 2,423,651 356% $ 4,387,520
MR&I Contract Revenue $ 15,198,810 $ 9,106,194 599% $ 6,092,616
RRVWSP Contract Revenue $ 25,400,000 $ 9,968,794 39.2% $ 15,431,206
Irrigation Fund Revenue $ 939,655 $ 301,787 321% $ 637,868
Project Revenue $ - $ - 0.0% $ -
Non-Project Revenue $ 146,000 $ 100,580 68.9% $ 45,420
Total Revenues $52,365,806  $25,952,185 49.6%  $26,413,621
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GARRISON DIVERSION CONSERVANCY DISTRICT
Expense Budget Analysis Statement
For the Six Months Ended June 30, 2022
General, O&M Expenditures Percentage Balance
MR&l, RRVWSP, Budget Charged Budget Expenditures Spent of
and Irrigation for to 2021 for to Amount Budget
Funds 2021 Budget 2022 June 30, 2022 Budgeted

Expenses
Director Expenses $ 270,000 $ 164,738 $ 270,000 $ 87,435 324% $ 182,565
Employee Expenses $ 4,126,000 $ 3,383,776 | $ 3,746,366 $ 1,657,167 442% $ 2,089,199
Adminstrative Expenses $ 435,000 $ 322,939 $§ 431335 § 172,218 39.9% $ 259,117
Public Education $ 107,000 $ 84,469 | $ 162,840 $ 100,159 61.5% $ 62,681
Professional Services $ 3497875 $§ 1,946,187 | $ 3,945225 $ 844,605 214% $ 3,100,620
Irrigation Development $ 270,125 $ 269,756 | $ 294,200 $ 189,949 64.6% $ 104,251
Water Supply Program $ 300,000 $ 415311 $ 300,000 $ 17,474 58% $ 282,526
GDCD Recreation Grant Program $ 783,000 $ 782,016 | $ 525,000 $ 135,462 258% $ 389,538
DWRA Recreation Program $ 10,000 $ 404519% 10,000 $ 713 71% $ 9,287
Irrigation District Expense $ 2,000 $ -193 2,000 $ - 0.0% $ 2,000
Maintenance & Repairs $ 1,586,091 $ 1,231,554 $ 1,990,040 $ 603,739 30.3% $ 1,386,301
Capital Purchases $ 859,909 $ 894,158 | $ 1,026,000 $ 291,133 284% $ 734,867
Construction in Progress $ 20,000,000 $ 19,465,770 | $ 24,000,000 $ 9,738,002 40.6% $ 14,261,998
MR&I Fund $ 15,000,000 $ 13,420,818 | $ 15,000,000 $ 9,032,373 60.2% $ 5,967,627
Principal on Debt Repayment $ 189,000 $ 164,193 $ 172,000 $ 10,359 6.0% $ 161,641
Interest on Debt Repayment $ 70,000 $ 51,314 | $ 45,000 $ 2,110 4.7% $ 42,890
Total Expenses $ 47,506,000 $ 42,227,264 | $ 51,920,006 $ 22,882,898 44.1% $ 29,037,108
Transfers In/Out

MR&I $ 20,000 $ 19,882 | $ 22,000 $ 9,720 44.2% $ 12,280

O&M $ 1,217,000 $ 998,357 | $ 972,340 $ 387,169 398% $ 585171

Irrigation $ - $ -1% -3 - 0.0% $ -

RRVWSP $ 29,000 $ -18 - % - 0.0% $ =
Total Transfers Out $ 1,266,000 $ 1,018239]| $ 994340 $ 396,889 39.9% $ 597,451
Total Expenses & Transfers Out  $ 48,772,000 $ 43,245,503 | $ 52,914,346 $ 23,279,787 44.0% $ 29,634,559
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GARRISON DIVERSION CONSERVANCY DISTRICT
RESERVES STATEMENT
June 30, 2022

OPERATING RESERVE

Operating Reserve authorized to be established in the amount of $300,000.00
per resolution of the Board dated January 15, 1970. Limit changed to $330,000
by Board action on January 6, 1995. Reserve cap removed by Board action
July 2, 1997.

$4,997,532.33

O&M EMERGENCY RESERVE

O&M Emergency Reserve to be established in the amount of $500,000.00 by
Article 13 (a) of the Master Contract and by action taken by the Board dated
January 16, 1970. Limit changed to $1,500,000.00 July 1980. Reserve capped at
$822,817.55 by Board action July 2, 1997.

750,000.00

DEFICIENCY RESERVE

Deficiency Reserve to be established in the amount of $750,000.00 by Article
13 (b) of the Master Contract. Limit changed to $1,500,000.00 July 1980. Reserve
capped at $802,287.54 by Board action July 2, 1997.

750,000.00

PROJECT DEVELOPMENT RESERVE

Project Development Reserve to be established in the amount of $750,000.00
by resolution of the Board dated July 17, 1969. Limit changed to $1,000,000.00
July 1982. Reserve capped at $915,592.98 by Board action July 2, 1997.

915,592.98

TOTAL GARRISON DIVERSION CONSERVANCY DISTRICT RESERVES

$7,413,125.31
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Garrison Diversion Conservancy District
Funds in Bank of North Dakota
June 30, 2022
Fund Account Name/Reserve LR Sttty Balance
Rate Date
General Checking Account 0.07% $ 229,689.44
General Water Assistance Grant Matching 0.07% $ 118,064.32
General Money Market Deposit Account 0.07% $ 9,621,828.62
General Water Assistance Grant Reserve 0.07% $ 130,405.00
General Accrued Leave-Operating Reserve 0.07% $ 174,804.69
Total Deposits $ 10,274,792.07
Garrison Diversion Conservancy District
Funds in First International Bank & Trust
June 30, 2022
Fund Account Name/Reserve LR Sttty Balance
Rate Date
General CD 119210 0.25% 08/09/22 $ 2,500,000.00
General CD 119245 0.25% 09/30/22 $ 1,000,000.00
General CD 118955-Project Development 0.50% 01/19/23 $ 350,000.00
General CD 118848-O&M Emergency Res. 0.50% 03/29/23 $ 350,000.00
General CD 119561-O&M Emergency Reserve 0.19% 04/01/23 $ 83,682.45
General CD 119070-Operating Reserve 0.50% 04/17/23  $ 820,000.00
General CD 118954 0.50% 04/19/23 $ 500,000.00
General CD 119130 0.50% 05/18/23 $ 1,000,000.00
General CD 118850-Operating Reserve 0.40% 07/20/23 $ 50,500.00
General CD 119434-Deficiency Reserve 0.50% 11/30/23 $ 175,854.00
General CD 118849-Deficiency Reserve 0.40% 01/29/24 $ 200,000.00
General Recreation Matching-Operating Reserve 0.25% $ 1,345,252.53
General Money Market Funds 0.25% $ 96,857.99
General Recreation Reserve-Operating Reserve 0.25% $ 1,736,531.11
Total Deposits $ 10,208,678.08
Pledging Total Deposits $ 10,208,678.08
Less:FDIC Coverage (250,000.00)
Deposit Balance to Secure 9,958,678.08
Less: Pledging 10,967,476.70
Pledging Excess $ 1,008,798.62
Garrison Diversion Conservancy District
Farm Credit Services of North Dakota Stock
June 30, 2022
Principal Maturity
Fund Account Name/Reserve Balance
Balance Date
General Operating Reserve $44,411.29 05/01/25 $ 1,000.00
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BREMER BANK
DEPOSIT AND PLEDGING SUMMARY

June 30, 2022

Interest  Maturity
Account Type Balance Rate Date Deposit Insurance / Pledging Status
Demand Deposit Accounts
Non-Interest Bearing Checking Accounts Total Demand Deposits $2,037,045.97
Less: FDIC Insurance Coverage 250,000.00
XXXx61 Operations & Maintenance Fund 310,515.74 0.00% Demand Deposit Balance to Secure $1,787,045.97
XXXXX52 Red River Valley Water Supply 1,726,530.23 0.00% x 110% 1.10
Total Demand Deposits 2,037,045.97 Pledging Required on Demand Deposits $1,965,750.57
Time and Savings Deposits
Interest Bearing Checking
XXXXX34 Irrigation Fund 277,566.10 0.01%
XXXXXX62 M R & | Working Fund 4,052.91 0.01%
Total Interest Bearing Checking Balance 281,619.01
Savings Accounts
XXXXX41 O&M - Accrued Leave Reserve 145,099.86 0.0275%
XXXXXX63 Irrigation - Debt Service Reserve 283,924.93 0.0275%
Total Savings Balance 429,024.79
Certificates of Deposit
xxx907-1 Certificate of Deposit-Operating Reserve 542,000.00 0.25%  3/1/2023
xxx906-1 Certificate of Deposit-Deficiency Reserve 250,000.00 0.25% 3/1/2023
xxxxxx803-1  Certificate of Deposit 1,000,000.00 0.75% 4/11/2023
xxx591-1 Certificate of Deposit-OM Emergency Res. 210,000.00 0.35% 4/24/2023
XXXXXx106 Certificate of Deposit-OM Emergency Res. 106,317.55 0.80% 5/22/2023
xxxxxx933-1  Certificate of Deposit-Project Dev Reserve 313,538.98 0.35% 8/30/2023
xxxxx0394 Certificate of Deposit-Operating Reserve 47,000.00 0.65% 2/20/2024
XXXXX8862 Certificate of Deposit-Project Dev Reserve 252,054.00 0.65% 2/24/2024|Total Time & Savings Deposit Account Balance $3,555,700.33
xxxx1061 Certificate of Deposit-Deficiency Reserve 124,146.00 0.65% 2/24/2024|Less: FDIC Insurance Coverage 250,000.00
Total CD Balance 2,845,056.53 Time & Savings Deposit Balance to Secure $3,305,700.33
x 110% 1.10
Total Time & Savings Deposit Account Balance $3,555,700.33 Pledging Required on Time & Savings Deposits $3,636,270.36

Total Deposits

$5,592,746.30

Total Pledging Required on all Deposits $5,602,020.93

Pledging at Wells Fargo $7,946,091.00

$2,344,070.07

Pledging Excess




GARRISON DIVERSION CONSERVANCY DISTRICT
Tax Collections Statement
For the Six Months Ending June 30, 2022

2022 2022 Balance of 2022 Balance

Tax Levy Tax Tax Levy State Aid 2022 State Aid

County Budget Collections Budget Budget State Aid Budget
Barnes $76,000 $82,304 ($6,304) $5,000 $2,525 $2,475
Benson 31,000 33,843 (2,843) 4,000 1,944 2,056
Bottineau 56,000 59,629 (3,629) 3,000 2,073 927
Burleigh 471,000 524,528 (53,528) 36,000 14,615 21,385
Cass 861,000 952,844 (91,844) 55,000 28,649 26,351
Dickey 39,000 43,441 (4,441) 4,000 2,000 2,000
Eddy 14,000 14,920 (920) 2,000 1,104 896
Foster 25,000 27,963 (2,963) 6,000 3,275 2,725
Grand Forks 285,000 302,691 (17,691) 10,000 5,816 4,184
Griggs 19,000 20,754 (1,754) 2,000 1,124 876
LaMoure 38,000 43,167 (5,167) 4,000 2,053 1,947
McHenry 44,000 49,569 (5,569) 2,000 1,279 721
McKenzie 330,000 354,591 (24,591) 27,000 16,101 10,899
McLean 73,000 81,255 (8,255) 8,000 3,972 4,028
Nelson 23,000 25,481 (2,481) 2,000 1,057 943
Pierce 30,000 31,813 (1,813) 3,000 1,484 1,516
Ramsey 54,000 60,911 (6,911) 5,000 2,752 2,248
Ransom 35,000 38,369 (3,369) - - -
Renville 22,000 23,540 (1,540) 3,000 1,334 1,666
Richland 91,000 101,592 (10,592) - - -
Sargeant 34,000 37,202 (3,202) 3,000 1,201 1,799
Sheridan 14,000 15,770 (1,770) 4,000 1,970 2,030
Steele 27,000 29,774 (2,774) 2,000 976 1,024
Stutsman 116,000 126,515 (10,515) 8,000 4,077 3,923
Traill 52,000 56,742 (4,742) 3,000 1,526 1,474
Ward 298,000 316,041 (18,041) 18,000 10,031 7,969
Wells 38,000 42,794 (4,794) 3,000 1,639 1,361
Williams 364,000 389,392 (25,392) 8,000 4,537 3,463
Totals $ 3,560,000 $ 3887435 $ (327,435)] $ 230,000 119114 ¢$ 110,886
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Six Months Ended June 30, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 06/30/2022 | as of 06/30/2022 Spent
GENERAL FUND
Directors Expense
Directors Per Diem $130,000 $102,309 $130,000 $46,532 $83,468 35.8%
Directors Expense $140,000 $62,429 $140,000 $40,903 $99,097 29.2%
Total Directors Expense $270,000 $164,738 $270,000 $87,435 $182,565 32.4%
Employee Expense
Employee Salaries 726,000 $698,075 822,000 $400,826 $421,174 48.8%
General Manager Exp 35,000 510,116 35,000 $7,788 $27,212 22.3%
Travel 61,000 530,673 61,000 12,284 48,716 20.1%
Admn Officer - Merri Mooridian 25,000 $17,938 25,000 $7,298 $17,702 29.2%
Dist. Engr - Kip Kovar 10,000 $4,052 10,000 $3,839 $6,161 38.4%
Engineer - Ryan Anderson 5,000 $1,630 5,000 $191 $4,809 3.8%
Dir. Comm. - Kim Cook 6,000 $1,248 6,000 $267 $5,733 4.5%
Emp Exp Other 15,000 $5,805 15,000 $689 $14,311 4.6%
Professional Development 17,000 $9,050 17,000 3,593 $13,407 21.1%
Employee Training 15,000 $9,050 15,000 $3,593 $11,407 24.0%
Wellness Program 2,000 $0 2,000 $0 $2,000 0.0%
Benefits 369,000 $310,989 406,000 169,383 $236,617 41.7%
GDCD FICA 65,000 $57,250 72,000 $33,437 $38,563 46.4%
Retirement 103,000 $99,924 117,000 $57,328 $59,672 49.0%
Hospital & Life Insurance 165,000 $136,004 177,000 $69,052 $107,948 39.0%
Unemployment Comp 1,000 $273 1,000 $187 $813 18.7%
Dental / Vision Ins. 14,000 $11,032 14,000 $5,921 $8,079 42.3%
Work Force Safety 1,000 $333 1,000 ($33) $1,033 -3.3%
Long-Term Disability Ins 7,000 $6,173 9,000 $3,491 $5,509 38.8%
Vacation/Sick Leave Liability 13,000 $0 15,000 $0 $15,000 0.0%
Total Employee Expense 1,208,000 $1,058,903 1,341,000 $593,874 $747,126 44.3%
Administration
Postage $7,000 $4,954 $7,000 $1,147 $5,853 16.4%
Communications $27,000 $14,521 $31,000 $8,127 $22,873 26.2%
Utilities $33,000 $30,888 $31,000 $18,026 $12,974 58.1%
Meetings & Events $10,000 $4,541 $10,000 $1,686 $8,314 16.9%
Subscriptions/Publications $7,000 $5,457 $6,000 $3,354 $2,646 55.9%
Miscellaneous $9,000 $3,222 $6,000 $1,698 $4,302 28.3%
Data Processing $21,000 $18,312 $20,000 $8,597 $11,403 43.0%
Employee Recruiting $5,000 $0 $5,000 $0 $5,000 0.0%
Supplies $20,000 $12,770 $18,000 $5,346 $12,654 29.7%
Small Office Equipment $15,000 $6,708 $20,000 $8,073 $11,927 40.4%
Dues $15,000 $12,931 $15,000 $10,638 $4,362 70.9%
Insurance $13,000 $12,995 $13,000 $5,954 $7,046 45.8%
Annual Independent Audit $31,000 $28,000 $36,500 $30,778 $5,722 84.3%
Total Administration $213,000 $155,299 $218,500 $103,424 $115,076 47.3%
Public Education
GDCD Tours $10,000 $1,820 $10,000 $5,000 $5,000 50.0%
ND Water Users Ass'n Dues $20,000 $20,000 $20,000 $20,000 $0 100.0%
ND Water Coalition Dues $14,000 $14,000 $14,000 $14,000 $0 100.0%
ND Water Magazine $18,000 $18,000 $18,000 $0 $18,000 0.0%
Missouri River Joint Board $15,000 $14,850 $70,840 $55,840 $15,000 78.8%
Conference Booth Fees, Sponsorships $20,000 $13,211 $20,000 $3,321 $16,679 16.6%
Miscellaneous $10,000 $2,589 $10,000 $1,998 $8,002 20.0%
Total Public Education $107,000 $84,470 $162,840 $100,159 $62,681 61.5%
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Six Months Ended June 30, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 06/30/2022 | as of 06/30/2022 Spent
Professional Services
Communications $242,875 $129,120 $160,000 $5,117 $154,883 3.2%
Engineering $125,000 $25,651 $125,000 $28,102 $96,898 22.5%
RRVWSP Development $357,000 $59,534 $324,000 $22,167 $301,833 6.8%
Technical Support for LAWA $15,000 $0 $15,000 $15,000 0.0%
Engineering $100,000 $0 $100,000 $100,000 0.0%
Legal $150,000 $55,310 $133,000 $21,897 $111,103 16.5%
Financial $10,000 $0 $10,000 $10,000 0.0%
Consultants $50,000 $469 $50,000 $50,000 0.0%
Meeting, Misc. Exp $32,000 $3,755 $16,000 $270 $15,730 1.7%
Prof Services Other $45,000 $2,056 $45,000 $7,939 $37,061 17.6%
Legal Services $200,000 $168,368 $215,000 $94,007 $120,993 43.7%
Total Professional Services $969,875 $384,729 $869,000 $157,332 $711,668 18.1%
Irrigation Development
ND Irrigation Association $50,000 $50,000 $50,000 $0 $50,000 0.0%
NDSU Oakes lIrrigation Site $178,000 $178,000 $202,575 $167,875 $34,700 82.9%
Robert Titus Lease $16,453 $16,453 $16,625 $16,484 $141 99.2%
Irrigation Development $25,672 $25,303 $25,000 $5,590 $19,410 22.4%
Total Irrigation Development $270,125 $269,756 $294,200 $189,949 $104,251 64.6%
Recreation
GDCD Recreation Grant Program $783,000 $782,016 $525,000 $135,462 $389,538 25.8%
DWRA Recreation Program $10,000 $4,045 $10,000 $713 $9,287 7.1%
Total Recreation $793,000 $786,061 $535,000 $136,175 $398,825 25.5%
Water Supply Grant Program | $300,000 $41,531 $300,000 $17,474 $282,526 5.8%
Irrigation Districts Expense
Irrigation Districts | $2,000 $0 $2,000 $0 $2,000 0.0%
Total Irrigation Districts Expense $2,000 $0 $2,000 $0 $2,000 0.0%
Maintenance & Repair
Equipment Maintenance $29,000 $25,718 $15,000 $16,183 ($1,183) 107.9%
Small Yard Equipment Purchases $4,350 $4,350 $5,000 $0 $5,000 0.0%
Land & Bldg Maintenance $34,091 $34,007 $40,000 $26,947 $13,053 67.4%
Auto Expense $10,850 $8,980 $15,000 $5,393 $9,607 36.0%
Total Maintenance & Repair $78,291 $73,055 $75,000 $48,523 $26,477 64.7%
Capital Purchases
Office Equip & Furniture $20,000 $13,863 $196,000 $48,244 $147,756 24.6%
Yard Equipment $20,000 $0 $20,000 $0 $20,000 0.0%
Vehicle $35,000 $0 $70,000 $27,967 $42,033 40.0%
Land and Buildings $61,709 $61,709 $65,000 $3,400 $61,600 5.2%
Total Capital Purchases $136,709 $75,572 $351,000 $79,611 $271,389 22.7%
Total General Fund $4,348,000 $3,094,114 $4,418,540 $1,513,956 $2,904,584 34.3%
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Six Months Ended June 30, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 06/30/2022 | as of 06/30/2022 Spent
IRRIGATION FUND
McClusky Canal Irrigation: $389,000 $341,773 $722,800 $109,224 $613,576 15.1%
Construction $3,000 $2,633 $290,000 $0 $290,000 0.0%
Operations $386,000 $339,140 $432,800 $109,224 $323,576 25.2%
Debt Payments $259,000 $215,507 $217,000 $12,469 $204,531 5.7%
Principal $189,000 $164,193 $172,000 $10,359 $161,641 6.0%
Interest $70,000 $51,314 $45,000 $2,110 $42,890 4.7%
Total Irrigation Fund $648,000 $557,280 $939,800 $121,693 $818,107 12.9%
GDUO&M
Salaries and Benefits $2,644,000 $2,209,512 $2,247,266 $1,012,042 $1,235,224 45.0%
Salaries|  $1,646,000 $1,466,657 $1,446,050 $666,456 $779,594 46.1%
Benefits $998,000 $742,855 $801,216 $345,586 $455,630 43.1%
Travel $33,000 $7,478 $17,115 $1,995 $15,120 11.7%
Training $5,000 $748 $9,000 $0 $9,000 0.0%
Utilities $101,000 $90,035 $87,000 $35,827 $51,173 41.2%
Contractual Services $1,628,000 $1,313,505 $1,676,225 $423,807 $1,252,418 25.3%
Supplies $631,000 $451,582 $652,000 $300,670 $351,330 46.1%
Capital Purchases $720,200 $720,104 $385,000 $200,649 $184,351 52.1%
Small Equipment Purchases $20,000 $17,352 $15,000 $0 $15,000 0.0%
Equipment Rental $11,000 $134 $112,000 $0 $112,000 0.0%
Equipment Maintenance $313,000 $265,602 $286,240 $68,425 $217,815 23.9%
Safety $61,000 $40,873 $58,985 $15,516 $43,469 26.3%
Miscellaneous $54,000 $11,967 $22,000 $2,605 $19,395 11.8%
Materials $146,800 $84,689 $417,000 $76,897 $340,103 18.4%
Total GDUO & M $6,368,000 $5,213,581 $5,984,831 $2,138,433 $3,846,398 35.7%
MR&I Fund
Salaries & Benefits $68,000 $66,260 $73,000 $33,740 $39,260 46.2%
State Administration $67,000 $65,638 $103,835 $30,362 $73,473 29.2%
MR&I Project Expenditures $15,000,000 $13,420,818 $15,000,000 $9,032,373 $5,967,627 60.2%
Total MR&I Fund  $15,135,000 $13,552,716 $15,176,835 $9,096,475 $6,080,360 59.9%
RRV Water Supply Project
Right of Way $250,000 $198,929 $1,000,000 $71,653 $928,347 7.2%
Design/Construction in Progress $20,000,000 $19,362,690 $24,000,000 $9,677,222 $14,322,778 40.3%
Salaries & Benefits $107,000 $0 $0 $0 $0 0.0%
Professional Services $650,000 $247,953 $400,000 $263,466 $136,534 84%
Financing/Legal/Administration $450,000 $235,668 $385,000 $260,974 $124,026 67.8%
Other Engineering $200,000 $12,285 $15,000 $2,492 $12,508 16.6%
Total RRVWSP  $21,007,000 $19,809,572 $25,400,000 $10,012,341 $15,387,659 39.4%
TOTAL ALL FUNDS $47,506,000 $42,227,263 $51,920,006 $22,882,898 $29,037,108 44.1%
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GARRISON DIVERSION CONSERVANCY DISTRICT 22-138
GDCD RECREATION GRANT PROGRAM
OUTSTANDING PROJECTS
July 1, 1990 to June 30, 2022
GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE
APPROVAL PROJECTS APPROVED 04-23-15 to 1-1-22 to RETURNED REMAINING
COUNTY PROJECT DATE 2022 12-31-2021 06-30-22 TO PROGRAM 06-30-22
Barnes Hi-Line Prairie Gardens/Orchard Phase Il 05-02-18 $ 16,055.00 $ 12,743.89 $ 3,311.11 $ 0.00
Barnes Sheyenne River Water Trail 04-29-21 $ 51,005.00 $ 51,005.00
Benson Maddock City Playground 03-30-22 $ 22,099.00 $ 22,099.00
Bottineau VFW Park Bathroom 09-26-19 $ 10,000.00 $ 9,443.31 $ 556.69
Bottineau Antler Memorial Playground 05-06-20 $ 5,643.00 $ 4,764.75 $ (878.25) $ -
Bottineau Lake Metigoshe Boat Ramp 09-23-21 $ 6,625.00 $ 6,625.00
Bottineau Carbury Dam Playground Edging 03-30-22 $ 859.00 $ 859.00
Burleigh McDowell Dam Vault Toilet 09-26-19 $ 3,478.00 $ 3,478.00
Burleigh Zonta Park Prairie Play Nodes 09-26-19 $ 15,053.00 $ 9,450.50 $ 5,602.50
Burleigh North Central Park Improvements 10-01-20 $ 82,136.00 $ 82,136.00
Burleigh Sertoma Park Fitness Improvements 04-29-21 $ 75,167.00 $ 75,167.00
Burleigh Tom O'Leary Restroom 04-29-21 $ 80,513.00 $ 80,513.00 $ -
Burleigh Steckel Boat Landing Picnic Shelter 04-29-21 $ 6,000.00 $ 6,000.00
Burleigh 4H Arena Play Area 09-23-21 $ 31,291.00 $ 31,291.00
Burleigh Sibley Campground Electrical Updates 09-23-21 $ 36,746.00 $ 36,746.00
Cass RRYV Fair Campground Phase | 05-06-20 $ 4,721.00 $ 4,721.00
Cass Casselton Parks Revitalization 10-01-20 $ 1,995.00 $ 605.00 $ 1,390.00
Cass Casselton Shared Use Path 09-23-21 $ 50,000.00 $ 50,000.00
Cass Mapleton Shared Use Path 09-23-21 $ 50,000.00 $ 50,000.00
Cass Brewer Lake Water Hook-ups 03-30-22 $ 638.00 $ 638.00
Cass Tinta Tawa Park Restroom 03-30-22 $ 9,575.00 $ 9,575.00
Dickey Pheasant Lake Boat Ramp Sign 05-02-19 $ 973.00 $ 973.00
Dickey West Side Park Playground 04-29-21 $ 7,520.00 $ 7,520.00
Eddy Eddy County Recreational Pavilion 09-26-19 $ 8,933.00 $ 8,933.00
Eddy Warming House/Boat Rental Building 04-29-21 $ 5,750.00 $ 5,750.00
Foster Foster County Fairgrounds Picnic Shelter 09-23-21 $ 5,191.00 $ 5,191.00
Foster Baseball/Softball Diamond Renovations 03-30-22 $ 75,000.00 $ 75,000.00
Foster Carrington West Park Renovation 03-30-22 $ 61,202.00 $ 61,202.00
Grand Forks Bringewatt Park Water Station 09-23-21 $ 10,000.00 $ 10,000.00
Griggs ADA Restroom/Concession Stand 10-07-16 $ 6,125.00 $ 3,97760 $ 1,590.52 $ (556.88) $ -
Griggs Hannaford Park Playground 10-03-18 $ 7,309.00 $ 6,709.50 $ (599.50) $ -
Griggs Binford Park Playground Update 03-30-22 $ 2,950.00 $ 2,950.00
LaMoure Sunset Park Revitalization Phase Il 05-06-20 $ 45,000.00 $ 24,967.43 $ 20,032.57
McHenry Upham Park Improvement 04-29-21 $ 9,125.00 $ 9,125.00
McHenry Splash Pad 09-23-21 $ 19,838.00 $ 1,475.00 $ 250.00 $ 18,113.00
McLean Wilderness Park Improvement 05-02-18 $ 10,000.00 $ 10,000.00 $ -
McLean Fair Bleachers & Benches 09-26-19 $ 8,770.00 $ 8,323.75 $ 446.25
McLean Walkina/Bike Path Underwood 05-06-20 $ 15,668.00 $ 15,668.00
McLean Mercer Memorial Park Playground 10-01-20 $  18,248.00 $ 4,561.88 $ 13,686.12
McLean Lakeside Park Gazebo/Riverdale 04-29-21 $ 1,500.00 $ 1,500.00
McLean Playaround Equipment-Coleharbor 09-23-21 $ 23,460.00 $ 23,460.00
Nelson Tolna City Park Restrooms 10-03-18 $ 21,933.00 $ 21,933.00
Nelson Playground Equipment-Pekin 05-06-20 $ 14,302.00 $ 14,302.00 $ -
Nelson Michigan Palyground 03-30-22 $ 15,755.00 $ 15,755.00
Nelson Stump Lake Playground 03-30-22 $ 13,869.00 $ 13,869.00
Pierce Buffalo Lake Camp Site 04-29-21 $ 3,250.00 $ 3,250.00
Pierce Barton Park Picnic Tables/Play Gym 09-23-21 $ 1,250.00 $ 1,250.00
Ransom Dead Colt Walkway 04-29-21 $ 23,750.00 $ 23,750.00
Ransom Sandager Park Pavilion 04-29-21 $ 11,000.00 $ 11,000.00
Ransom Sheldon Pickle Ball/BB Courts 03-30-22 $ 5,262.00 $ 5,262.00
Renville Mouse River Park Playground Expansion 10-01-20 $ 2,062.00 $ 2,062.00
Renville Mouse River Park Picnic Shelter 04-29-21 $ 2,075.00 $ 2,075.00
Renville Mouse River Park Campground Electrical 09-23-21 $ 3,750.00 $ 3,750.00
Richland City Park Improvement-Abercrombie 04-29-21 $ 34,682.00 $ 34,682.00
Richland Campground-Hankinson Park Board 04-29-21 $ 29,984.00 $ 29,984.00
Richland Chaninkapa Park Multipurpose Shelter 03-30-22 $ 42,000.00 $ 42,000.00
Richland Manatador Park Softball Dugouts 03-30-22 $ 2,000.00 $ 2,000.00
Richland Wyndmere Park Board 03-30-22 $ 10,728.00 $ 10,728.00
Sargent Silver Lake Bath House 05-06-20 $ 6,377.00 $ 6,377.00
Sargent North View Playground Milnor 03-30-22 $ 14,210.00 $ 14,210.00
Sheridan Hofffer Lake Beach & Swimming Develop. 09-23-21 $ 4,093.00 $ 4,093.00
Steele City Park Development-Colgate 04-29-21 $ 6,250.00 $ 6,250.00
Stutsman Medina Park Frisbee Golf 09-26-19 $ 2,250.00 $ 2,250.00
Stutsman Medina Park RV Electrical Hookups 09-26-19 $ 2,000.00 $ 2,000.00
Stutsman Park Bench Project-Stutsman County 04-29-21 $ 3,113.00 $ 3,113.00
Stutsman Electrical Upgrades for Campers 09-23-21 $ 1,750.00 $ 1,750.00
Stutsman Woodworth Main Street 03-30-22 $ 1,500.00 $ 1,500.00
Traill Riverwalk Park & Trail System 05-06-20 $ 89,973.00 $ 89,973.00
Traill Willowood Campground Bathroom 05-06-20 $ 43,750.00 $ 43,750.00
Traill Galesburg Playground 03-30-22 $ 22,595.00 $ 22,595.00
Traill Mayville Park Board 03-30-22 $ 7,985.00 $ 7,985.00
Traill Hillsboro Park District 03-30-22 $ 31,500.00 $ 31,500.00
Ward West Park-State Fair 05-06-20 $ 26,450.00 $ 21,861.60 $ 4,588.40
Ward Rice Lake Pavilion 05-06-20 $ 26,950.00 $ 26,950.00
Ward ND State Fair Camping Extension 03-30-22 $ 27,500.00 $ 27,500.00
Ward Ward County Parks 2022 03-30-22 $ 10,632.00 $ 10,632.00
Wells Centennial Nature Park West Pathway 05-02-19 $ 5,503.00 $ 5,503.00 $ -
Williams Confluence Beautification 05-06-20 $ 3,675.00 $ 3,675.00
Williams Little Egypt Phase 2 04-29-21 $ 14,650.00 $ 14,650.00
Williams McGregor Dam Vault Toilet 04-29-21 $ 17,500.00 $ 17,500.00
Williams Confluence Ramp 04-29-21 $ 4,750.00 $ 4,750.00
Williams Coyote Clay Target League Range 03-30-22 $ 55,872.00 $ 55,872.00
Williams Wildrose Community Garden 03-30-22 $ 1,000.00 $ 1,000.00
TOTALS $1,136,910.00 $434,731.00 $88,892.15 $135,461.69 ($2,034.63) $§ 1,345,252.53
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GARRISON DIVERSION CONSERVANCY DISTRICT
WATER ASSISTANCE GRANT PROGRAM
OUTSTANDING PROJECTS
June 1, 2021 to June 30, 2022
GRANT OUTSTANDING PROJECTS EXPENDITURES AMOUNTS BALANCE
APPROVAL PROJECTS APPROVED 1-1-22 to RETURNED REMAINING

COUNTY Sponsor PROJECT DATE 2022 06-30-22 TO PROGRAM 06-30-22
Bottineau UswbD Sponsel, Orvil & Shannon 05-18-22 3,989.00 $ 3,989.00

Bureigh SCRWD Bloom, Jenny 04-07-22 $ 7,474.00 $ 7,474.00 $ -
Eddy CPWD Rue, Dylan 06-01-21 $ 3,800.00 $ 3,800.00
Foster GRWD Theis, Riley 04-07-22 $ 10,000.00 $ 10,000.00
LaMoure SRWD Azzone, Tyler 05-18-22 $ 4,450.00 $ 4,450.00
LaMoure SRWD Bolme Tyler 05-18-22 $ 5,830.00 $ 5,830.00
Nelson TCRWD Reinhart, Marlin 08-11-21 $ 10,000.00 $ 10,000.00
Ramsey GRWD Myklebust, Lee 08-26-21 $ 10,000.00 $ 10,000.00
Ramsey GRWD Wakefield, Bill 04-07-22 $ 10,000.00 $ 10,000.00
Ramsey GRWD Klemetsrud, Scott 05-18-22 $ 1,650.00 $ 1,650.00
Ramsey GRWD Samuelson Welding 05-18-22 $ 1,550.00 $ 1,550.00
Renville UsSwWD Frame, Jane 05-18-22 $ 6,550.00 $ 6,550.00
Richland SEWUD Andvik, Bruce & April 08-11-21 $ 10,000.00 $ 10,000.00

Stutsman SRWD Agri Partners ND, LLC 06-01-21 $ 10,000.00 $ 10,000.00 $ -
Stutsman SRWD Carlson, Layne 06-01-21 $ 9,000.00 $ 9,000.00
Stutsman SRWD Carlson, Ryan 06-01-21 $ 9,000.00 $ 9,000.00
Stutsman SRWD Christenson, Gordon 06-01-21 $ 1,500.00 $ 1,500.00
Stutsman SRWD Dunwoody, Clint 06-01-21 $ 10,000.00 $ 10,000.00
Stutsman SRWD Sabinash, Mike 06-01-21 $ 10,000.00 $ 10,000.00
Stutsman SRWD Reich, Becky 08-11-21 $ 4,500.00 $ 4,500.00
Stutsman SRWD Martin, Renae 05-18-22 $ 350.00 $ 350.00
Stutsman SRWD Gielser Ryan & Megan 05-18-22 $ 2,280.00 $ 2,280.00
Stutsman SRWD Gillespie, Cheryl 05-18-22 $ 2,280.00 $ 2,280.00
Stutsman SRWD Kolbo, Larry & Margo 05-18-22 $ 2,280.00 $ 2,280.00
Stutsman SRWD Schauer, Breann & Mathew 05-18-22 $ 750.00 $ 750.00
Stutsman SRWD Park Board East Boat Wash 05-18-22 $ 4,400.00 $ (4,400.00) $ 8,800.00
Stutsman SRWD Park Board West Boat Wash 05-18-22 $ 800.00 $ (800.00) $ 1,600.00
Stutsman SRWD The Meadows RV Park 05-18-22 $ 1,250.00 $ 1,250.00
Stutsman SRWD VanRay, Troy 05-18-22 $ 7,000.00 $ 7,000.00
Stutsman SRWD Wahl, John 05-18-22 $ 1,630.00 $ 1,630.00
TOTALS $87,800.00 74,513.00 17,474.00 (5,200.00) 150,039.00
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MUNICIPAL, RURAL AND INDUSTRIAL
B EAL WATER SUPPLY PROGRAM

May 13, 2022

Mr. Alan Walter, Chairman

Garrison Diversion Conservancy District
PO Box 140

Carrington, ND 58421-0140

RE: Federal MR&I Water Supply Program Five-Year Plan FY2022-2026 Update
Dear Alan:

The attached Garrison Diversion Unit State Municipal, Rural, and Industrial Water Supply (MR&I) Program Five-
Year Plan for fiscal years 2022 to 2026 is used to address project funding, variations in federal appropriations, and
is submitted to the Bureau of Reclamation for their use in estimating the State’s capacity to expend funding. Please
note, at the request of the Bureau of Reclamation, the project cost schedules have been accelerated to four years
within the five-year plan.

The Northwest Area Water Supply (NAWS) Project is projected to receive the majority of the MR&I Program funding
in the Five-Year Plan, involving the Biota Water Treatment Plant Phase |, Biota Water Treatment Plant Phase II,
and Minot Water Treatment Plant Phase Il (see attached map). The Department of Water Resources and Water
Commission members will continue to work with the Garrison Diversion Conservancy District regarding MR&lI
Program allocations from the federal government to address funding for the Eastern North Dakota Alternative Water
Supply Project, as outlined in the Five-Year Plan.

The attached plan has a projected total cost of $186.4 million with estimates for each year of the plan. The federal
obligation would be $155.7 million, based on 100 percent federal funding on the Biota Water Treatment Plant, 65
percent federal on the Minot Water Treatment Plant, and 75 percent federal on the Eastern North Dakota Alternative
Water Supply Project.

The Bureau reviewed MR&I funding through FY2021 and determined the MR&I federal authorization balance is $76
million. This leaves a future federal obligation of $79.7 million over the Five-Year Plan. Federal funds are indexed
each year to allow for ordinary fluctuations of construction costs incurred after the date of enactment of the Dakota
Water Resources Act of 2000. The actual federal funding is dependent on annual Congressional appropriations.

This request was presented to the State Water Commission at their May 12, 2022 pre-commission meeting, with
consideration for final approval at their June 7, 2022 meeting.

Sincerely,

A T

Andrea Travnicek, Ph.D.
Secretary

AT:IM:237-03 / 237-04NAWS / 1912
Attachment

Be Legendary.”

NORTH
E—
DOkO-I.G | Water Commission a
GARRISON
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Water Commission | 900 East Boulevard Ave | Bismarck, ND 58505 | 701.328.4989 | DWR.nd.gov

Garrison Diversion Conservancy District | PO Box 140 | Carrington, ND 58421 | 701.652.3194 | garrisondiversion.org
mri@gdcd.org


http://www.garrisondiversion.org/
mailto:mri@gdcd.org
Jeffrey Mattern
BY EMAIL
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MUNICIPAL, RURAL AND INDUSTRIAL
S WATER SUPPLY PROGRAM

May 13, 2022

Mr. Alan Walter, Chairman

Garrison Diversion Conservancy District
PO Box 140

Carrington, ND 58421-0140

RE: Federal MR&I Program — Northwest Area Water Supply — FY2022
Dear Alan:

This request is to allocate $46.6 million of the estimated $49 million of FY2022 federal Municipal, Rural, and
Industrial Water Supply (MR&I) Program funding to the Northwest Area Water Supply (NAWS) Project. The
remaining appropriation of $2.4 million would be $0.68 million for state MR&I program administration and $1.72
million for continuing work on the Eastern North Dakota Alternative Water Supply Project. A State Municipal,
Rural, and Industrial Water Supply Program FY2022 Federal Funding Summary is attached.

The Biota Water Treatment Facility was determined to be 100 percent federal funding responsibility. The
FY2022 funds of $27.7 million are sufficient to cover the remaining federal balance for construction of the Biota
Water Treatment Facility Phase | (Contract 7-2A/4-1A) near the City of Max with a completion date of June 30,
2024. There is another $2.4 million for design of the Biota Water Treatment Facility Phase Il (Contract 7-2B).

There is funding for design and construction of the Minot Water Treatment Facility Phase Ill (Contract 7-1C).
The total estimated cost is $25.2 million, with project funding split between a 65% federal share of $16.4 million,
and a 35% local share of $8.8 million, being paid by Minot.

This request was presented to the State Water Commission at their May 12, 2022 pre-commission meeting,
with consideration for final approval at their June 7, 2022 meeting.

| recommend the Garrison Diversion Conservancy District approve the Northwest Area Water Supply
Project for additional federal funding of $46,600,000. This approval is contingent on available funding,
that the project follows Federal MR&I program requirements, and delegates to the Secretary the ability
to move funds between project elements to facilitate efficient project completion.

Sincerely,

e

Andrea Travnicek, Ph.D.
Secretary

NORTH

DOkO-I.G | Water Commission

Be Legendary.”

AT:JM:/0237-03 / 0237-04 E
GARRISON
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Water Commission | 900 East Boulevard Ave | Bismarck, ND 58505 | 701.328.4989 | DWR.nd.gov

Garrison Diversion Conservancy District | PO Box 140 | Carrington, ND 58421 | 701.652.3194 | garrisondiversion.org
mri@gdcd.org


http://www.garrisondiversion.org/
mailto:mri@gdcd.org
Jeffrey Mattern
BY EMAIL
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Northwest Area Water Supply Project
Project Features - Estimates to Complete
3/5/2021 (Updated 04/26/22)
Opinion of Probable Project Cost (Total)
F | Eligibl F |
Description Total Minot Share State/Fed share ederal Eligible eder? . State Share
Contract Cost Apppropriation
7-1B Phase Il Minot WTP $ 30,052,136 | $ 10,518,248 | $ 19,533,888 | $ 19,533,888 | $ 13,682,033 | $ 5,851,855
7-1BCMS Phase Il Minot WTP $ 3,114,480 | $ 1,090,068 [ $ 2,024,412 [$ 2,024,412 | $ 1,177,803 | $ 846,609
Easements/land Remaining easements/land acquisition | $ 150,000 | $ 52,500 | $ 97,500 | $ - $ - S 97,500
2-3CCMS Glenburn to Renville Corner Segment | ¢ 408,058 | $ 142,820 | $ 265238 |$ 265,238 $ 265,238
Construction Management Services
2-3C Glenburn to Renville Corner Segment | $ 4,080,582 | $ 1,428,204 |$ 2,652,378 |$ 2,652,378 | $ 3,058,343 | $ -
Westh d All' S Syst 1]
2-4A esthopean €asons System $ 4579231 |$ 1,602,731 |$ 2,976,500 |$ 2,976,500 | $ 2,976,500 | $ .
Segment
Westh All mn
2-4A CMS Dl BT $ 509,200 | $ 178,220 |$ 330,980 |$ 330,980 | $ 63,526 | $ B
Segment
SA No. 80 Raw water line condition assessment | $ 687,049 | $ 240,467 | $ 446,582 | $ 446,582 | $ - S 446,582
SA No. 80 CMS Raw water line condition assessment | $ 132,200 | $ 46,270 | $ 85,930 | $ 85,930 | $ - S 85,930
2-4B Design Westhope to Souris Corner Segment | $ 257,000 | $ 89,950 | $ 167,050 | $ 167,050 S 167,050
2-4BCMS Westhope to Souris Corner Segment | $ 524,000 | $ 183,400 | $ 340,600 | $ 340,600 S 340,600
2-4B Westhope to Souris Corner Segment | $ 4,274,261 |$ 1,495,991 |$ 2,778,269 | $ 2,456,519 (| $ 4,660,000 | $ 321,750
4-3A/5-3A Design Lansford Reservoir/BPS Design S 1,505,000 | $ 526,750 | $ 978,250 | $ 978,250 | $ - S 978,250
Lansford R ir/BPS Constructi
4-3A/5-3A CMS ansford Reservoir/BPS Construction | ¢ 928,288 | $ 324901 |$ 603,387 [$ 603,387 [$ - s 603,387
Management Services
4-3A/5-3A Lansford Reservoir/BPS $ 9,757,534 | $ 3,415,137 | $ 6,342,397 | $ 6,342,397 | $ - $ 6,342,397
Souris Ci to Botti d ASWU
2-4CDesign ouris orner to Bottineau an $ 257,000 | $ 89,950 | $ 167,050 | $ 167,050 | $ - s 167,050
System | Segment
i Botti ASW
2-4cCMs Souris Corner to Bottineau and ASWU | ¢ 541,477 | ¢ 189,517 | ¢ 351,960 [ $ 351,960 [ $ - s 351,960
System | Segment
Souris Ci to Botti d ASWU
2-4cC ouristorner to Bottineau an $  5557,007 |$ 1,944,952 |$ 3,612,054 |$ 3,612,054 |$ 3,000,000 | $ 612,054
System | Segment
Botti ASWUD P d St
5-4A/B design chipe=el desig‘:'mps andStorage | ¢ 732,000 | § 256,200 | $ 475,800 |$ 475,800 | $ - s 475,800
Bi WTP P ion Ph |
7-2A/4-1ADesign | DiotaWTPand D::::nsmm" €0 1s  a017,164 8 - |¢ a91716a ¢ 49171648 4,917,164 | 5
Biota WTP and P Station Ph |
7-2A/4-1A CMS fota WTF and fump Station Fhase 1§ « = 3 650,000 | $ - |$ 3,650,000|$ 3,650,000 $ 3,650,000 | $ .
Construction Management Services
. . S 28,145,001
7-2A/4-1A Biota WTP and Pump Station Phase | $ 55,234,532 ($ - $ 55,234,532 | $ 55,234,532 S 55 A $ (610,469)
6-1A Design Snake Creek Pumping Facility Retrofit | $ 3,642,190 [ $ 1,274,767 [$ 2,367,424 [ $ 2,367,424 $ 2,367,424
South Prairie R ir and hydrauli
5-1 Design outh Frairie Reservolrand hydrautic | ¢ 780,000 | $§ 273,000 $ 507,000 |$ 507,000 |$ - s 507,000
control structure design
7-1C Design Minot WTF Phase Ill Improvements Desig| $ 2,060,000 | S - $ 2,060,000] S 1,339,000| S 1,400,000 | $ 2,060,000
7-1C Minot WTF Phase Il Improvements S 21,000,000 | $ - $ 21,000,000 ] $ 13,650,000 S 13,600,000 | $ 21,000,000
7-1C CMS Minot WTF Phase lll Improvements CMS | $ 2,134,899 | S - S 2,134,899 | $ 1,387,685]| S 1,400,000 | $ 2,134,899
7-2B Design Second phase of the Biota Water Treatmqg $ 2,422,883 S - S 2,422,883|S 2,422,883] S 2,500,000 | $ 2,422,883
Totals] $ 163,888,168 | S 25,364,042 | $ 138,524,127 | $ 129,286,662 | S 111,930,369 $ 47,835,749
Potable Distribution System Related
Raw Water Supply System Related Contracts Reallocate S 65,330,369
Treatment related S - $ 46,600,000 FY2022
Approved Funding S - $ - Reprogram Other MR&I
Request Reallocation Federal Reprogram S - $ 46,600,000 Request
Request Approval $ -
S 49,000,000 MR&|

Authorization
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MUNICIPAL, RURAL AND INDUSTRIAL
WATER SUPPLY PROGRAM

May 13, 2022

Mr. Alan Walter, Chairman

Garrison Diversion Conservancy District
PO Box 140

Carrington, ND 58421-0140

RE: Federal MR&I Program — Eastern North Dakota Alternate Water Supply — FY2022
Dear Alan:

Garrison Diversion Conservancy District (District) is requesting $1,720,000 from FY2022 Federal
Municipal, Rural, and Industrial Water Supply (MR&I) Program funding to conduct additional engineering
design and right of way acquisition on the Eastern North Dakota Alternative Water Supply (ENDAWS)
Project. The overall MR&I FY2022 budget is $49,000,000, with $46,600,000 being recommended for the
Northwest Area Water Supply Project.

In January 2019, the District requested the Bureau of Reclamation (Bureau) to consider ENDAWS and
evaluate up to 165 cubic feet per second of water from the McClusky Canal to serve as an alternate water
supply for the Red River Valley Water Supply Project. In September 2019, the Bureau began the
Environmental Impact Statement (EIS) process for ENDAWS. The Bureau completed an EIS in
November 2020, and a record of decision was signed January 15, 2021.

Attached are tables with a MR&I funding summary, schedule, and an ENDAWS MR&I funding summary.
This request was presented to the State Water Commission at their May 12, 2022 pre-Commission
meeting, with consideration for final approval at their June 7, 2022 meeting.

| recommend the Garrison Diversion Conservancy District approve additional funding of
$1,720,000 at 75 percent, resulting in total Federal MR&l Program funds of $3,600,000, with
$1,230,000 funded at 100%, and $2,370,000 funded at 75%, to the Garrison Diversion Conservancy
District for the Eastern North Dakota Alternate Water Supply Project. This approval is contingent
on available funding, that the project following Federal MR&l Program requirements, and
delegates to the Secretary the ability to move funds between project elements to facilitate efficient
project completion.

Sincerely,

A

Andrea Travnicek, Ph.D.
Secretary

AT:JM:/237-3,1912
NORTH

Dcko'l'(] | Water Commission

Be Legendary.”

Water Commission | 900 East Boulevard Ave | Bismarck, ND 58505 | 701.328.4989 | DWR.nd.gov

Garrison Diversion Conservancy District | PO Box 140 | Carrington, ND 58421 | 701.652.3194 | garrisondiversion.org
mri@gdcd.org



Annex VI

22-147
Walter Letter — Federal MR&! Program — Eastern North Dakota Alternate Water Supply — FY2022
Page 2
May 13, 2022
Schedule
MR@&I Program Funding Summary
Task Dates
Federal MR&I FY2021 $49,000,000
.2
Northwest Area Water Supply $46,600,000 Study Sl
Design Start Dec. 2021
ENDAWS Request $1,720,000 End Dec. 2022
MR&I Program Administration $680,000 Bid Funding Dependent
MR&| Balance 30 Construction | Funding Dependent
Complete Funding Dependent
ENDAWS MR&I Funding Summary
Cost-Share
Preconstruction | Construction Total Approved | Recommend
: . $885,000
EIS Engineering $885,000 $885,000 2/13/2020
. . $345,000
AIS Engineering $345,000 $345,000 4/09/2020
Total Cost $1,230,000
Cost-Share 100% $1,230,000 $1,230,000 | $1,230,000
. ; $650,000
Pipeline 30% Design $866,666 $866,666 12/10/2021
Pipeline 30% Design
Right of Way $2,293,334 $2,293,334 $0
Total Cost $3,160,000 $3,160,000
Cost-Share 75% $2,370,000 $2,370,000 | $650,000 $1,720,000
Project Cost Total $4,390,000 $4,390,000
Cost-Share Total $3,600,000 $3,600,000 | $1,880,000 | $1,720,000
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RRVWSP Work Plan Update
July 6, 2022

CONSTRUCTION

Wet Well Construction Contract 1

The last finish grade pour (approximately 1.5' thick) completed on August 30 was deemed
defective. The final floor heaved due to poor water pressure, and two secants continue to leak
small amounts of water. We are currently working with the contractors to remedy the issues.
Grout void space below the existing 1' reinforced concrete slab and secant repair will be
removed from this contract and added to Contract 2 through Work Change Directive No.1. This
will allow Contract 2 to continue without delay in schedule.

Pump truck moving concrete to the bottom for the second pour

Pipeline Construction

Contract 5A

All pipe and trenchless work have been installed to date (5,950' total distance). The pipeline
walk through was completed and approved. Fifty percent of the final restoration has been
completed. Final restoration is delayed due to the wet conditions.

To date, $7,697,689.95 has been paid on the original contract amount of $8,366,201.00.
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Contract 5B

Soils training was held on May 26 with contractor, subcontractors, owner and consultants.
Contractor delivered construction management office trailer. Topsoil has been removed from the
first mile in preparation for the July 11 pipe delivery. The original pipe delivery of June 15 was
delayed due to surface blemish in the steel coil. After further analysis, there are no structural
concerns with the 1 mm blemish (see reports for further information).

Discharge Structure Construction

The contractor has reached substantial completion and is installing railing and grates this week.
To date, $1,476,884.00 has been paid on the original contract amount of $1,516,955.00.

Heavy rainfall created some erosion, which will need repair.
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Missouri River Intake Tunnel and Screen Final Design Contract 2

As the apparent low bidder at $18,896,900, Michels was issued notice of award on June 9,
2021. Michels has completed the road work, temporary bridge and coffer dam. The seal plug
was poured. All pipe has been delivered, including the micro tunneling boring machine. It is
anticipated tunneling will begin early July 2022. To date, $8,418,260.93 has been paid on the
original contract amount of $18,896,000.00.

Three claims have been submitted by the contractor 1) differing site conditions on the coffer
dam, 2) differing site conditions for the tunnel and 3) delays due to permit 33 requirements. We
are working to resolve the issues.

DESIGN

Pipeline segments 5C (8 miles), 5D (10 miles) and 6 (25 miles) are currently under design.
Plans and specifications have been submitted for review.



Red River Valley Water Supply Project

Planning Level Budget
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Outstanding
June 30,2022 Percent Complete | Current Estimate Actual Expenses Expenses
Conceptual Design Subtotal S 5,302,130 | $ 5,302,130 | $ -
Preliminary Design Subtotal S 10,217,606 | $ 10,217,606 | $ -
Final Design Completed Subtotal S 10,198,949 | $ 10,198,949 | $ -
Financial, Administration, Legal, Completed S 1,397,474 | $ 1,397,474 | $ -
Land Acquistion Completed S 1,593,004 | $ 1,593,004 | $ -
Subtotal Completed S 28,709,162 | $ 28,709,162 | $ -
Financial Modeling/Cost Allocation 90% S 1,521,047 | $ 1,365,651 | $ 155,396
Program Management Information System 60% S 113,100 | $ 68,099 | S 45,001
Stakeholder Support 60% S 398,830 | S 237,974 | S 160,856
Subtotal 82% S 2,032,977 | $ 1,671,725 | $ 361,252
Engineering/Land Acquistions
Missouri River Intake - Screen Structure Design 74% S 1,884,000 | $ 1,392,605 | $ 491,395
Operational Plan Phase 1 78% S 106,000 | $ 82,586 | S 23,414
Operational Plan Phase 2 33% S 290,584 | $ 95,087 | $ 195,497
Land Acquisition 2019/2021 53% S 650,000 | $ 345,929 | $ 304,071
2019 to 2021 Biennium Program Management Services 100% S 166,191 | S 165,814 | S 377
Project Planning, Finance, Admin, etc. 26% S 433,809 | $ 112,343 | S 321,466
Final Design Transmission Pipeline - 5b 99% S 545,000 | $ 541,259 | $ 3,741
Final Design Transmission Pipeline - 5¢ & 5d 36% S 970,000 | $ 345,026 | $ 624,974
Final Design Tranmission Pipeline - 6 25% S 4,000,000 | S 999,496 | S 3,000,504
Acquire Easements 8% S 2,919,000 | $ 243,924 |S 2,675,076
Admin/Finance/Legal 11% S 2,400,000 | $ 253,599 | S 2,146,401
ENDAWS-Local Portion 0% S 309,750 | $ - S 309,750
Undesignated Savings Upcoming S 261,017 | $ - S 261,017
Engineering & Land Acquisition Subtotal S 14,935,351 | $ 4,577,668 | $ 10,357,683
Construction
Pipeline 5A & Trenchless 85% $ 10,157,651 | $ 8,621,813 | S 1,535,838
Construction Contract 92% S 8,366,201 | S 7,697,690 | S 668,511
Bidding Services 87% S 86,685 | S 75,621 | S 11,064
Construction Phase Services 98% S 868,145 | $ 848,502 | $ 19,643
Contingency if needed S 836,620 | S - S 836,620
Discharge Structure 69% $ 2,449,799 | $ 1,684,134 | $ 765,665
Construction Contract 97% S 1,516,955 | $ 1,476,884 | S 40,071
Bidding Services 72% S 56,799 | S 40,737 | $ 16,062
Construction Phase Services 86% S 193,000 | $ 166,514 | S 26,486
Contingency if needed S 683,045 S 683,045
Missouri River Intake Wetwell 81% $ 6,148,227 | $ 4,998,568 | $ 1,149,659
Construction Contract 89% S 4,989,406 | S 4,455,949 | S 533,457
Bidding Services 64% S 56,881 | S 36,662 | S 20,219
Construction Phase Services 83% S 612,000 | $ 505,957 | $ 106,043
Contingency If needed S 489,940 | S - S 489,940
Missouri River Intake Screen Structure & Tunnel 41% $ 23,000,000 | $ 9,451,938 | $ 13,548,062
Construction Contract 45% S 18,896,900 | $ 8,418,261 | S 10,478,639
Construction Phase Services 46% S 2,260,000 | $ 1,033,676 | S 1,226,324
Contingency If needed S 1,843,100 | S - S 1,843,100
Pipeline 5B 0% S 51,600,000 | S 68,204 | S 51,531,796
Construction Contract 0% S 45,961,700 | S - S 45,961,700
Construction Phase Services 2% S 4,486,000 | S 68,204 | S 4,417,796
Contingency If needed S 1,152,300 S 1,152,300
Construction Subtotal 27% S 93,355,677 | $ 24,824,657 | $ 68,531,020
Total Program Budget 43% S 139,033,167 | $ 59,783,212 | $ 79,249,955
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BUREAU OF RECLAMATION: JULY 2022

Bureau of Reclamation Activities

Garrison Diversion Board of Directors Meeting
July 11-13, 2022

Municipal, Rural, and Industrial Program

Rural Water Budgets:

Rural Water Enacted Requested | Updated *Includes BIL

Budgets FY 2021 FY 2022 FY2022* funding and

GDU 35.746 20.398 81.357 additional
State 19.925 11.657 51.177 earmarked
Tribe 15.821 8.741 30.180 funding

Lewis &Clark 17.500 9.220 97.414

Fort Peck 30.731 17.191 24.191

Rocky Boys 23.984 13.504 76.004

E NM 14.850 7.790 177.4

Total 122.811 68.103 456.366

State Municipal Rural and Industrial Program

Northwest Area Water Supply (NAWS)

Construction activities are nearing completion for Contract 7-1B (Minot Water Treatment
Plant Improvements) and construction is substantially complete on the distribution pipeline
Contract 2-4C. Construction is ongoing for the Lansford Reservoir and Pump Station
(Contract 4-3A/5-3A) and Contract 7-2A Biota Water Treatment Plant. Construction has
begun on the South Prairie Reservoir and Hydraulic Control Structure (Contract 5-1A/B).

Design efforts of the Snake Creek Intake Modifications (Contract 6-1A) are ongoing. The
95% plans were provided for Reclamation review and Reclamation responded with
comments. Consultants are working to finalize to 100 percent. The project is two phases
based on U. S. Army Corps of Engineers 408 permitting requirements. One phase will
include the work that requires a Corps permit and the other phase will include the tasks that
do not require a permit. Reclamation is awaiting the updated plans for review. Reclamation
and the North Dakota Department of Water Resources are working on a Facility Use
Agreement which will allow the NAWS project to use this facility. A meeting was held in
March to discuss the proposed Facility Use Agreement with the State reviewing the latest
draft.
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Design work is ongoing for the Bottineau Booster Pump Station and Reservoir (Contract 5-
4A/B). Reclamation has reviewed the 90% design Plans and Specs and provided comments.

Reclamation hosted a virtual meeting of the NAWS Adaptive Management Team in March
to discuss comments received on the draft Adaptive Management Plan. Reclamation is
considering the comments received and will provide responses to comments/revised plan
which will be shared with the team members. A meeting will be scheduled yet this summer.

Reclamation is also drafting an Operations & Maintenance agreement for the NAWS Biota
Water Treatment Plant. At a recent meeting of the Water Commission, the Commission
approved a motion that the Department of Water Resources and the City of Minot will be
parties to this cooperative agreement. The goal is to have an agreement in place prior to the
start-up of the Biota Water Treatment Plant.

Eastern North Dakota Alternate Water Supply

Reclamation has met with Garrison staff and consultants to discuss next steps in moving
this project forward with project design to ensure compliance with National Environmental
Policy Act (NEPA) commitments. Additional coordination will continue as needed
throughout this fiscal year.

Southwest Pipeline Project

Contract 1-2A, Supplementary Raw Water Intake — The marine and pipe contractors are on-
site. The marine contractor is working to install piles and should be completed in early July.
The pipe contractor is working at Beulah Bay to prepare the pipe for installation. Another
contractor is mobilizing to the work site and is expected to start drilling activities around July
9. A biologist is onsite monitoring for Piping Plovers, which is one of the environmental
commitments. Reclamation participates in bi-weekly coordination calls on this project with
the sponsor, U.S. Army Corps of Engineers, and others.

Construction is substantially complete on the Dodge and Richardton Pump Stations
(Contracts 4-1E & 4-2B).

Cooperative Agreement

Reclamation and Garrison Diversion’s working relationship for the State Municipal, Rural,
and Industrial (MR&I) Program is defined by the terms of a Cooperative Agreement
(R17AC00049). Fourteen modifications have been completed for this agreement for the
purposes of adding construction projects, engineering projects, and/or obligating funds to the
agreement.

The period of performance of the agreement is to September 30, 2022. Dakotas Area Office
has learned that the existing cooperative agreement can be extended rather than entering into
a new cooperative agreement. Reclamation is working with Garrison and the Department of
Water Resources staff to identify State MR&I activities and administrative costs planned for
FY2022 thru FY2026 and other documentation needed to modify this agreement to include
additional administrative costs, construction projects and obligate FY22 funding
(appropriations and BIL funding).



BUREAU OF RECLAMATION: JULY 2022

Indian MR&I Program

Standing Rock MR&I System

The Tribe has awarded the Standing Rock Water Treatment Plant Membrane Equipment
Procurement project to WesTech Engineering, Inc., from Salt Lake City, Utah, in the amount
of $1,033,556.51. These ceramic membranes will be used to increase the water treatment
capacity of the Standing Rock Water Treatment Plant from 3 MGD to 5 MGD. Bartlett &
West is the engineer for this project. Change Order No. 1 has been processed, upgrading
clean in place (CIP) and backwash pumps and increased the contract by $117,391.78 for a
total contract price of $1,150,948.29. Bartlett & West has designed and prepared plans and
specifications for the installation of the procured membranes. The installation contract was
bid on February 11, 2021, with no bidders. The Installation contract was readvertised with a
bid opening of March 16, 2021. The Installation Contract received three bids with the low
bid coming from American General Contractors, Inc. of Valley City, North Dakota in the
amount of $2,021,350.87. Notice to Proceed was issued on August 5, 2021. The Substantial
Completion Date is March 31, 2022. Due to several of the construction supplies having long
lead times, the Substantial Completion date will not be met. The ceramic membranes were
delivered to the Standing Rock Water Treatment Plant on November 16, 2021.

The demolition of the Fort Yates Water Treatment Plant and intake was advertised on
October 29, 2021, with a bid opening held on November 30, 2021. There was one bid
received in the amount of $2,961,634.91 from Wagner Construction. This bid is
$1,471,928.36 below the Technical Service Center engineer’s estimate of $4,433,563.27.
Wagner construction is currently in the process of submitting the submittals required by the
contract specifications. The work includes the demolition of the Water Treatment Plant and
associated features, the demolition of the intake site, and the reclamation of the lagoons and
ponds. These features have been decommissioned from the Standing Rock Rural Water
System and no longer serve a purpose. The Technical Service Center completed the 100%
plans and specifications, and Bartlett & West will be administering the contract. The award
of the Fort Yates Demolition project to Wagner Construction was approved at the February
Tribal Council meeting and contract documents have been executed. A pre-construction
conference was held on March 30, 2022. This project is currently in the submittal review
stage and it is anticipated that construction will start in August or September 2022.

I.H.S. held a bid opening for Phase 11 of the Fort Yates Main Replacement project on

April 20, 2021. Two bids were received with the low bid being received from Elite
Construction in the amount of $887,960. Contract SR2021-CW-1 is generally described as
follows: construction of approximately 4,700 feet of 6-inch and 4-inch PVC pipe and

960 feet of 2-inch and 1-inch high density polyethylene (HDPE) service lines in the
community of Fort Yates, North Dakota. The current pipe system consisting of 8, 6, and 4-
inch water main pipe will be abandoned in place. The project also includes installation of
gate valves, fire hydrants, corporation stops, curb stops, concrete driveway and sidewalk
replacement, asphalt restoration, and curb and gutter replacement. The notice to proceed was
issued on July 14, 2021, with construction beginning on July 19, 2021. The final completion
date will be approximately November 1, 2022. Elite Construction has started up construction
and are on track to be finished prior to the final completion date.
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Spirit Lake MR&I System

Preliminary design and right-of-way acquisitions continued on several projects including:
Fort Totten Community Upgrades, Tokio Service Area, Service to Warwick School, and
Warwick Service Area.

Fort Totten Community Upgrades’ design has been completed by I.H.S. Easements have
been signed and awaiting the Grant of Right of Way from Bureau of Indian Affairs (BIA).
The Hazardous Materials survey was completed by Bureau of Reclamation in June and the
Archaeology Review was completed in July.

Reclamation staff has continued to work with the Tribe’s operators to help resolve operation
and maintenance issues with the B6 Booster Station, the St. Michael control vault, and the
Water Treatment Plant.

Fort Berthold Rural Water System (FBRWS)

Reclamation paused work on the categorical exclusion checklist (CEC) for constructing a
road to the South Mandaree Intake site due to not having a consultants environmental and
cultural report to work from. Work will resume on the CECs after a class Il survey-
inventory is conducted. The Tribe has asked Reclamation to get U.S. Army Corps of
Engineers permits for new raw water intakes sites in the South Segment (Twin Buttes area)
and North Segment (Little Shell area). The Corps requires a SF-299 to be submitted for the
proposed projects; Reclamation has started work on the SF-299.

Right-of-Way meetings are periodically held with Bureau of Indian Affairs (BIA)
regarding the lack of recorded FBRWS easements in BIA’s TAAMS database. BIA has
recorded as legal documents 13 Superintendent-signed grant of easement documents.
BIA’s surveyors are preparing maps of definite location, and associated narratives, for
areas that previously had Superintendent-signed but unrecorded easements.

The 2022 System Improvement-Subsequent User contract was awarded to Storms
Construction. Coordination continues with Indian Health Service (IHS) to get Tribal
members connected, where possible, to further the Tribes’ remaining construction ceiling
dollars. FBRW obtained IHS concurrence to have the IHS mega-contractor install
connections for non-tribal members, pasture taps, and line extensions, knowing that FBRW
would use Reclamation-provided construction funds to cover those costs.

Turtle Mountain Rural Water System

Contract 3-2 Membrane Treatment Improvements - The membrane treatment project will
address the formation of disinfection by-products caused by an organic component in the
source ground water. Project re-advertised in September 2019, with two responsible bidders
submitting bids, with apparent low bidder being approximately $1 million over. Consultant
negotiated with low bidder, and project was awarded in July 2020. Construction began fall
2020 with the project completion scheduled in 2022.

Contract 2-4 Thorne Reservoir and Booster Station — This project includes the construction
of a 500,000-gallon raw water reservoir and booster pumping station, which will help to meet
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pressure and quantity demands on the system and will increase the efficiencies of the well
field pumps. This project was advertised spring 2020, with all bids being $3 million plus
above engineer’s estimate. Consultant amended the Plans & Specs, and re-advertised fall
2020. Negotiations with contractor took place with the project being awarded spring 2021.
Construction has begun with the foundation and walls of pump station being completed.
Interior work continued through the winter with excavation of reservoir currently taking
place with substantial completion scheduled or fall.

Contract 1-10 Highway 43 Corridor Phase 3 — This project continues to add main line and
service connections along Highway 43 west of the Lake Upsilon area (Phase 2). This project
will complete a loop in the system to ensure reliable service to the community. Design is
complete. Turtle Mountain worked with Rollet County as a project sponsor to secure North
Dakota state grant funding.

Contract AB-17-J18 Reservoir A Replacement — Will replace two existing water tanks with a
one-million-gallon composite water storage tank. Bids were opened September 9, 2020. All
bids were $2 million over engineer estimate, so contract was not awarded. Negotiations with
the Contractor took place and project was awarded spring 2021. Construction is nearing
substantial completion with coating currently being performed.

Contract 4-2 Belcourt Sewer and Water phase 4 — This project will replace aging existing
water and sewer lines within Belcourt. It does not have any Bureau of Reclamation funding.
It was awarded and began construction in May 2022.

Contract GP-20-J85 San Haven Water Main Replacement — Replacement of water main in
the vicinity of San Haven. Plans and Specs were delivered to Reclamation for review, and
comments were provided. The project is scheduled for advertisement July 2022.

Trenton Indian Service Area

The Hilltop Water and Sewer Replacement and Pressure Reducing Valve (PRV) Vault
project was awarded to Teraflex Group, LLC for $495,835 and construction work was started
summer 2018. The project installed 2539 LF of water line and will replace the existing
Booster Station B with a PRV to connect to the existing Western Area Water Supply
mainline. User agreement with Western Area Water Supply is still being negotiated, with
work on the PRV to be completed when agreement is finalized.

Principal Supply Works

Repayment Contract

Reclamation continues to collaborate with Garrison Diversion on the pricing of the capital
repayment of the Garrison Diversion Unit Project. On June 29, Regional Director
presented Garrison Diversion with a repayment cost of $47,501 per cubic feet per second.
Reclamation continues to work with Garrison Diversion on an amendment to include the
145 cubic feet per second for Eastern ND Alternate Water Supply (ENDAWS) and the
reformulated irrigation components into a repayment contract.
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Snake Creek Pumping Plant (SCPP)

Reclamation continues discussion with the Corps of Engineers on the Snake Creek
embankment foundation concerns. Reclamation has signed to be a cooperating agency with
the Corps of Engineers in preparing their Dam Safety Modification Study and National
Environmental Policy Act (NEPA) review. The Corps plans to visit SCPP in late July to
share the preferred alternative for the EA. Reclamation and Garrison Diversion continue to
prepare a feasibility design and cost estimate to provide water to Snake Creek Pumping Plant
and the McClusky Canal in times when the Audubon Reservoir restriction is implemented.

McClusky and New Rockford Canals

Reclamation and Garrison Diversion staff conducted the semi-annual site visit of the
McClusky Canal slide repair on June 30, 2022. Reclamation is working on extending the
McClusky Canal slide repair cooperative agreement, R17AC00161, to December 31, 2024.
This agreement is currently scheduled to expire on September 30, 2022.

Irrigation

Jamestown Dam

Significant rainfall events in the past months have filled Jamestown Dam’s joint-use pool
and is currently 25% full (48,000 acre-feet) into the flood control pool. Combined releases
with Pipestem Dam are 1,400 cubic feet per second. Dickey-Sargent Irrigation District’s
4,000 acre-feet of storage has been considered refilled. Reclamation awarded Contract No.
140R6021C0013, Jamestown Dam Stilling Basin Concrete Floor Repairs, to Engineering &
Construction Innovations, Inc. out of Minnesota in the amount of $765,450. This work
would start in September 2022.

Turtle Lake and McClusky Canal Irrigation Areas

The total acres irrigated from the McClusky Canal is 7,312 acres. Reclamation resent water
service contract amendment #10, to increase the 2022 irrigated acres by 360 acres to a total
of 7,672. Reclamation completed National Environmental Policy Act (NEPA) and cultural
resource reviews on Garrison Diversion’s MM7.4R, 9.0R and 9.5L proposed irrigations
projects.

Standing Rock Irrigation Project

The Tribe has been approved to use construction funds to replace the buried power lines at
the Fort Yates Unit and inspection and rehabilitation of the cathodic protection of Eagle Unit
pipeline. Higher than expected bids kept the Tribe from awarding the contract. The Tribe is
working to get the powerline rebid after making a number of changes to their specifications
based on discussions with numerous prospective bidders. Reclamation is also working with
the Tribe to schedule a Closed Circuit Television (CCTV) or Light Detection inspection of
the Eagle Unit pipe. This inspection with the Tribe and their irrigator is to develop a long-
term plan that addresses the future of their three irrigation units. This plan will then be used
to explore the availability of funds to complete their efforts.
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Recreation Development

A new 3-year contract is currently underway for the McLean County Sheriff’s Department
for the 2022 season. Bureau of Reclamation and Bureau of Land Management (BLM) has
a Law Enforcement Officer on site during the 4" of July and Labor Day.

Traffic counters were installed the week of May 23 and will be removed after Labor Day
weekend. No camp host has been hired to date for the 2022 recreation season. A press
release stating no fireworks was released prior to the 4" of July. Garrison Diversion
Conservancy District relocated four concrete picnic tables from North Dakota Game and
Fish (NDGF) lands to the Chain of Lakes. They also picked up four shelters to be placed at
Chain of Lakes this summer, locations to be determined (TBD). Reclamation and the
Garrison Diversion are planning to purchase a storage shed for East Park Lake this
summer.

North Dakota Natural Resources Trust
Modification for FY22 agreement in process. The trust is getting 2,546,000 for FY 22.

Wildlife Program

Lonetree

FY22 funding for Fish and Wildlife Service and North Dakota Game and Fish is being
completed and dispersed soon. The FY22 National Environmental Policy Act (NEPA)
Workplan has been completed and signed. A new 5-year agreement is being drafted a year
early for Lonetree. This will adjust the agreement to fall in line with the yearly budget for
Lonetree.

Audubon

Memorandum of Agreement (MOA) is currently under review by Garrison Diversion
Conservancy District, dirt tour is scheduled for Lonetree Wildlife Management Area
(WMA).

Arrowwood

The electric fish barrier was started on March 23, 2022. Water was flowing over the spillway
section of the fish barrier road. The fish barrier road and the bypass channel road surfaces
will likely need repairs this fall as a result of Jamestown Reservoir’s flood control operations.

Scattered Tracts

Semi-annual meeting was conducted over Microsoft Teams on March 8, 2022. A meeting

was conducted between Reclamation and Garrison Diversion discussing the 1986 U.S. Fish
and Wildlife Service Memorandum of Agreement (MOA) modification to reduce payments
to U.S. Fish and Wildlife Service. Reclamation received Garrison Diversion comments on
the MOA on 6/27.
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