
GARRISON DIVERSION CONSERVANCY DISTRICT 

Red River Valley Committee 
Red River Room, Fargo City Hall 

Fargo, ND 

September 30, 2026 

A G E N D A 

Following adjournment of LAWA Board approximately at: 

    12:15 a.m.   I. Call to Order – Jason Siegert 

    12:16 p.m. II. Roll Call – Lisa Schafer

    12:17 p.m. III. Consideration of Minutes – Jason Siegert

A. >August 19, 2026
    12:18 p.m.     IV. Public Comment Period – Jason Siegert

    12:33 p.m. V. Red River Valley Water Supply Project

A. Construction Update – Kip Kovar

1. >Construction Manager at Risk – Request for Proposals – Paul Boersma

a. >Schedule

2. >Task Order No. 3310 – ENDAWS BWTP Contract 3 – Kurt Ronnekamp

B. >Task Order 9610 Amendment – Duane DeKrey/Kip Kovar

C. Engineering Update – Kip Kovar and Paul Boersma

D. Financial Update – Merri Mooridian

E. Program Cost Update – Paul Boersma

F. >2025-2027 Biennium Work Plan Revisions – Kip Kovar

 2:00 p.m.   VI. Other 

  2:15 p.m. VIII. Adjournment 

Information Only 

>2023-2025 Biennium Work Plan

>Program Schedule

Items in bold require action * Requires a roll call vote
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 GARRISON DIVERSION CONSERVANCY DISTRICT 
 
 RED RIVER VALLEY COMMITTEE 
 

By Video Conference 
August 19, 2026 

 
 
A meeting of the Red River Valley Committee of the Garrison Diversion Conservancy District 
was held by video conference on August 19. The meeting was called to order by Chairman 
Jason Siegert at 9:00 a.m. 

 
DIRECTORS PRESENT 
 
Board Chairman Jay Anderson  
Committee Chairman Jason Siegert 
Director Dave Anderson 
Director Kelly Klosterman 
Director Jeff LeDoux 
Director Ken Vein 
Secretary Duane DeKrey 
 
OTHERS PRESENT 
 
Garrison Diversion staff and others were present as listed on the registration sheet (Annex I).  
 
The meeting was recorded to assist with compilation of the minutes.  
 
READING OF THE MINUTES  
 
Motion by Director LeDoux to dispense with a reading of the May 28, 2026, Red River 
Valley Committee minutes and approve them as distributed. Second by Director J. 
Anderson. Upon voice vote, motion carried. 

 
PUBLIC COMMENT PERIOD 
 
Chairman Siegert called on anyone who would like to make public comments at this time. There 
being none, he proceeded with the order of business.  
 
RED RIVER VALLEY WATER SUPPLY PROJECT (RRVWSP) 
 
Construction Update - - Scott Mehring of Garrison Diversion reported approximately 49,000 
feet (9.3 miles) of pipeline has been installed on the RRVWSP this year. All three construction 
crews are actively working and are averaging about 4,700 feet of pipe installation per week.  
 
Crew 1 is scheduled to begin work on Contract 7A tomorrow. Additionally, Minger Construction 
has approximately 100 feet remaining to complete tunnel installation.  
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Contract 5D – Change Order No. 2  
 
Kip Kovar, District Engineer for Garrison Diversion, presented Change Order No. 2 (Annex II) 
for Transmission Pipeline East Contract 5D with Carstensen Contracting. This change order 
results in no net cost increase or time added to the contract.  
 
Mr. Kovar explained a cathodic protection remote monitoring unit (RMU) will be added at a 
rectifier station at a cost of $32,886.72. This expense will be fully offset through a reduction in 
the trench-bottom stabilization allowance within Contract 5D. He noted this work is not included 
in Contract 5B, although all related contract work will occur under Contract 5D.  
 
Mr. Kovar also reported additional blading and road maintenance on county and township roads 
is required. The cost of this work is $57,499.85, which will likewise be offset by funds from the 
trench-bottom stabilization allowance.  
 
Based on the zero-cost impact of the change order, Mr. Kovar recommended the RRV 
Committee approve the change order without forwarding it to the full board for approval.  
 
Motion by Director D. Anderson to approve Change Order No. 2 for Transmission Pipeline 
East Contract 5D with Carstensen Contracting at a zero-cost impact. Second by Director 
LeDoux. Upon roll call vote, the following directors voted aye: D. Anderson, J. Anderson, 
Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. Absent: none. Motion 
carried.  
 
RRVWSP Task Order 2240  
 
Steve Burian, Burian & Associates, explained that a previous task order had been developed to 
assist the City of Washburn in pursuing a FEMA Building Resilient Infrastructure and 
Communities (BRIC) grant for connecting the city to the Missouri River Intake for its future water 
supply. If awarded, the grant is intended to cover 75% of the eligible non-core project costs, with 
the remaining 25% split 75/25 between state and local funding.  
 
Mr. Burian stated the BRIC application process had been halted as part of the Department of 
Government Efficiency (DOGE) efforts but is now reopened. An initial request for information 
(RFI) was issued by the North Dakota Department of Emergency Services, with a response 
submitted. A second RFI has recently been received.  
 
The LAWA TAC, at its July 23 meeting, discussed proceeding with a reduced preliminary 
engineering scope while limiting expenditures until the BRIC grant outcome is known. 
Approximately $400,000 is included in the 2025–2027 biennium work plan for preliminary design 
of the Washburn Missouri River intake, pumping station, and transmission facilities. The TAC 
supported re-engaging a preliminary design task order not to exceed $100,000. 
 
Mr. Burian presented Task Order 2240 (Annex III), which covers work performed to assist 
Garrison Diversion and LAWA related to Washburn and enables the engineer/consultant team 
to complete the BRIC grant process for RRVWSP service to Washburn and provide preliminary 
technical support. 
 
The committee expressed concern with Washburn’s level of commitment and whether there is 
any risk involved with approving the task order.  
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Mr. Burian confirmed there could be some risk involved; however, Washburn has signed a 
Memorandum of Commitment, but there is no further binding commitment at this stage. He 
added he did not know how to get any more commitment from Washburn short of getting the 
Water Supply and Water Distribution Agreement in front of Washburn from LAWA. Collectively, 
he understood, from the forces that be, that we were willing to take the risk because we want to 
put that asset to use.  
 
Mr. Kovar said he feels this is important because it involves the second round of the RFI. It is 
doing just enough engineering to get us to the next level. Anything beyond this is going to require 
Washburn to step up to the plate.  
 
Mr. Burian stated if the grant is successful, it will provide Washburn with $7.3 million in funding, 
which is a nice offset for the project’s pipeline costs.  
 
Director LeDoux pointed out LAWA Chair Mahoney and that board are extremely focused on 
this effort, and it would show good support for Garrison Diversion to support it.   
 
Director D. Anderson asked how the local users will pay the 25% cost share. 
  
Ms. Mooridian said it will be through the Series F Interim Financing Agreement and the loan 
from the Bank of North Dakota. All the 2025-2027 biennium work plan is included in Series F.  
 
Motion by Director Klosterman to approve RRVWSP Task Order 2240, Service to 
Washburn BRIC Grant Wrap Up and Preliminary Support in an amount of $100,000. 
Second by Director J. Anderson. Upon roll call vote, the following directors voted aye: D. 
Anderson, J. Anderson, Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. 
Absent: none. Motion carried. 
 
EASTERN NORTH DAKOTA ALTERNATE WATER SUPPLY (ENDAWS) 
 
Consideration of Task Orders  
 
No. 2650  
 
Kurt Ronnekamp, Black & Veatch (BV) referenced ENDAWS Task Order 2650, Biota Water 
Treatment Plant, Contract 1, Site and Access Development and Wet Well Excavation 
Construction Phase Services (Annex IV).  
 
The purpose of this task order is to excavate the pumping station wet well shaft and provide site 
access improvements for the project and future phases.  
 
Engineering services during construction include onsite inspection, construction coordination, 
review of contractor submittals, requests for information, change order requests, pay apps, etc.  
 
Tasks include: 1) project management, 2) special and third-party meetings, 3) surveying, onsite 
material testing and miscellaneous field services, 4) engineering services during construction 
and 5) conservation observation.  
 
The cost of the task order is $2,134,000, which represents 10.4% of the construction costs. 
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Motion by Director Vein to recommend full board approval of ENDAWS Task Order 2650, 
Biota Water Treatment Plant, Contract 1, Site and Access Development and Wet Well 
Excavation Construction Phase Services in the amount of $2,134,000. Second by Director 
LeDoux. Upon roll call vote, the following directors voted aye: D. Anderson, J. Anderson, 
Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. Absent: none. Motion 
carried. 
 
No. 2360 
 
Mr. Ronnekamp referenced ENDAWS Task order 2360, Biota Water Treatment Plant, Contract 
2, Intake, Tunnel, and Wet Well Liner Final Design and Bidding Assistance (Annex V), stating 
this task order provides final design and bidding assistance for three parts of the BWTP:  
 

1. Construction of the McClusky Canal intake pumping station wet well final liner inside 
the excavation shaft 

 
2. Construction of a 72-inch intake tunnel from the McClusky Canal to the McClusky 

Canal Pumping Station 
 

3. Construction of the McClusky Canal Intake structure for future screen addition 
 
Tasks include: 1) project management, 2) special and third-party meetings, 3) land services, 4) 
field services, 5) conservation observation and 6) bidding assistance.  
 
The cost of the task order is $1,020,000, which represents 5.3% of the construction costs. 
 
Motion by Director J. Anderson to recommend full board approval of ENDAWS Task 
Order 2360, Biota Water Treatment Plant, Contract 2, Intake, Tunnel, and Wet Well Liner 
Final Design and Bidding Assistance in the amount of $1,020,000. Second by Director 
Vein. Upon roll call vote, the following directors voted aye: D. Anderson, J. Anderson, 
Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. Absent: none. Motion 
carried.  
 
No. 3240 
 
Mr. Ronnekamp referenced ENDAWS Task Order 3240, BWTP Contract 4, Power Supply 
Planning, Environmental and Procurement Services (Annex VI).  
 
The purpose of this task order is to provide engineering and project management support to 
Garrison Diversion and LAWA in facilitating the extension of electrical service to the new BWTP.  

 
The utility extension to be addressed under Task Order 3240 is an electrical service extension 
from an existing WAPA high-voltage transmission line near Regan, North Dakota, about 22 miles 
south of the BWTP site. 
 
The scope of work includes meeting and coordination with project partners and stakeholders 
throughout the planning and implementation process, including:  
 

• Bureau of Reclamation  

• Western Area Power Administration 

• Central Power Electric Cooperative  
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• Capital Electric Cooperative and Verendrye Electric Cooperative 

• Sheridan County and Burleigh County  

• Garrison Diversion Conservancy District 

• Lake Agassiz Water Authority 
 
Mr. Ronnekamp explained the task order also includes planning, contracting, environmental 
review, land acquisition, and procurement assistance necessary to support the future design 
and construction of the electrical power supply facilities serving the BWTP. 
 
He stated the task order will support development of the transmission line and the two 
substations required for the power supply extension, while also providing the coordination and 
procurement activities needed to advance the project. 
 
Work split is 33% BV, 19% Advanced Engineering & Environmental Services (AE2S) and 48% 
Ulteig Engineering.  
 
Mr. Ronnekamp reported that the total cost of Task Order 3240 is $698,000. 
 
Motion by Director Kloster to recommend full board approval of ENDAWS Task Order 
3240, Planning, Environmental and Procurement Services, in the amount of $698,000. 
Second by LeDoux. Upon roll call vote, the following directors voted aye: D. Anderson, 
J. Anderson, Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. Absent: 
none. Motion carried.  
 
Bid Award Recommendation – BWTP Contract 1 
 
Mr. Kovar reported BWTP Contract 1, Site Access Development and Wet Well Excavation, 
includes construction of approximately 2.4 miles of access roadways, mass grading operations 
involving the excavation and stockpiling of approximately 576,000 cubic yards of earthen 
material, and the delegated design and construction of an approximately 44-foot-diameter by 
100-foot-deep secant pile wet well structure. 
 
Mr. Kovar noted $21,000,000 was allocated for the project in the RRVWSP 2025-207 biennium 
work plan budget.  
 
The bid opening for the ENDAWS Contract 1 was held on August 6, 2026. Six bids were received 
from the following contractors:  
 
1. Veit & Company, Inc.  
2. R.J. Zavoral & Sons, Inc. 
3. Knife River Materials 
4. Park Construction Company 
5. Martin Construction, Inc.  
6. Prospect Construction, Inc.  
 
The engineer’s cost opinion was $20,217,506.10. Martin Construction, Inc. was the apparent 
low bidder at $20,355,043.02.  
 
Mr. Ronnekamp reported Advanced Engineering & Environmental Services (AE2S) has 
completed a thorough bid evaluation of the information submitted by Martin Construction and its 
subcontractor Condon-Johnson & Associates, which will perform the contractor-designed  
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ground support system. The evaluation included bonding capacity, insurance and performance 
on past projects.  
 
Mr. Ronnekamp noted one item of significance in Martin Construction’s qualifications statement 
was its safety record Experience Modification Rate (EMR). Martin Construction’s EMR was 1.9 
in 2025 and 1.1 in 2026. Prior to that, its EMR was below 1.0, at 0.807 in 2024 and 0.640 in 
2023. Martin Construction has since implemented corrective action items to address the 
incidents.  
 
Mr. Ronnekamp stated another item to note is the requirement that the ground support system 
subcontractor provide a separate qualifications statement. The qualification requirements 
included more than five years of experience with the type of work involved, specifically secant 
pile and shaft construction approximately 75 feet deep and 30 feet in diameter.  
 
Mr. Ronnekamp explained Condon-Johnson’s qualifications statement did not initially 
demonstrate the required experience. BV evaluated the five references initially provided by 
Condon-Johnson. When contacted, Condon-Johnson subsequently provided a sixth reference, 
which allowed the firm to demonstrate that it met the experience requirement identified in its 
qualifications statement. All the references were favorable and reflected above-average 
performance. 
 
Tami Norgard of Vogel Law Firm advised that case law supports discretion to waive such a 
deviation if the owner/engineering team is satisfied with contractor qualifications.  
 
Director Vein noted positive personal experience working with Martin Construction on past 
projects. 
 
Mr. Ronnekamp referenced BV’s recommendation letter (Annex VII). Based on its review of the 
bids and the qualifications of the contractors, BV recommends Contract 1 be awarded to Martin 
Construction, Inc.  
 
Motion by Director Vein to award ENDAWS Biota Water Treatment Plant Site and Access 
Development and Wet Well Excavation Contract 1 to Martin Construction, Inc., in an 
amount not to exceed $20,355,043.02, and authorize an agreement for the work once the 
required bonds and evidence of insurance have been provided by the contractor. Second 
by Director D. Anderson. Upon roll call vote, the following directors voted aye: D. 
Anderson, J. Anderson, Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. 
Absent: none. Motion carried.  
 
Construction Manager at Risk (CMAR) 
 
Paul Boersma of Black & Veatch provided an overview of the CMAR delivery approach, 
explaining how it differs from the traditional design-bid-build method. Both the Garrison 
Diversion Board and the LAWA Board have approved exploring CMAR. The next step is to 
procure a CMAR contractor in fall 2026, with pre-construction services anticipated to begin in 
January 2027.  
 
The CMAR approach involves two contracts — one with the design engineer (Black & Veatch) 
and one with a CMAR contractor. Procurement would occur in two phases: Phase 1 for 
preconstruction services and Phase 2 for construction under a Guaranteed Maximum Price 
(GMP), established when design is approximately 60–90% complete. Advantages cited included  
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potential schedule savings of up to one year, earlier cost certainty, value engineering input and 
improved collaboration compared with the traditional design-bid-build.  
 
Mr. Boersma reviewed development of the CMAR RFP, including an initial outreach to 
contractors and use of an industry template model developed by the Water Collaborative 
Delivery Association. An Advisory Committee will also be formed to assist with the selection 
process. 
 
Mr. Kovar posed three open questions for committee/advisory input: 
 
Scope: Whether CMAR should cover only the BWTP, or also Contract 2 (liner/intake), other 
facilities (ground storage reservoirs, control valve structure), and/or startup/commissioning 
services. 
 
Mr. Boersma noted that startup services expertise would need to be clarified, potentially 
involving the owner, engineer, or CMAR. 
 
Schedule: Proposed timeline — RFP approval end of September, advertising October 1, 
RFQ/RFP due November 6, selection process November 9–19, interviews mid-December, 
decision by year-end. 
 
The committee discussed a proposed schedule for an RFP process, with the draft RFP needing 
to be finalized by September 30th for Red River Valley Committee and TAC approval.  
 
Team: Formation of a CMAR Advisory Team/Selection Committee, potentially including a 
representative(s) from the Department of Water Resources, LAWA and Garrison Diversion.  
 
Mr. Boersma clarified that the selection process would be qualifications-based, with pricing 
submitted in sealed envelopes. The pricing would include a not-to-exceed amount for Phase 1 
pre-construction services and pricing parameters, including markups, for Phase 2 construction. 
Qualifications would be considered first, with cost becoming a factor among the final candidates 
at a level determined by the Advisory Committee. 
 
Mr. Boersma emphasized no definitive answers are needed at this time and that questions were 
being presented for discussion.  
 
Spencer Halvorson stated LAWA intends to be actively involved in the CMAR process.  
 
Chairman Siegert asked who would be responsible for selecting members for the Selection 
Committee.  
 
Mr. Kovar explained that because Garrison Diversion will execute the contract, Garrison 
Diversion and the RRV Committee will be responsible for the selection process, with input from 
others, including LAWA.  
 
Mr. Boersma distinguished between the Advisory Committee, which would require a limited time 
commitment for calls and advice over the next month, and the Selection Committee, which would 
require reviewing proposals, assisting with shortlisting, and participating in interviews over a 
period of several months. 
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Chairman Siegert expressed a preference for maintaining the same committee membership for 
continuity and asked members to share nominations by phone or email. 
 
Facility Design  

Ryan Grubb and Adam Wahler of AE2S presented WAPA’s facility study comparing two 230kV 
substation design options: 

Option 1 – 4-Breaker Ring Bus: Lower initial cost but would require future reconfiguration to a 
breaker-and-a-half arrangement if expansion is needed, resulting in multiple prolonged outages 
during the transition. 
 
Option 2 – Breaker-and-a-half: Provided greater reliability and flexibility for sectionalizing 
lines/circuits/transformers, while maximizing system uptime. The estimated cost is 
approximately $1.1 million more than Option 1, reduced from the previous $3 million difference. 
Breaker lead times are not expected to differ significantly between the two options.  
 
Mr. Kovar stated the engineering team recommends the breaker-and-a-half option.  
 
Mr. Kovar also noted that WAPA’s estimated completion date of 2033 does not align with the 
Project schedule. WAPA is exempt from the federal Build America, Buy America (BABA) 
requirements; however, the federal funding Garrison Diversion receives is not. Because federal 
funding may be used for the facility, BABA requirements could further affect the schedule. 
Discussions are continuing with WAPA regarding schedule and procurement options. 
 
Mr. Ronnekamp reported WAPA’s proposed payment schedule calls for approximately $8.5 
million upfront, representing roughly 33–40% of the estimated $25–26 million project cost, for 
land acquisition, design, and other services. The current budget includes approximately $4 
million for these costs. Funding the full amount would either require waiting until the next 
biennium or potentially using contingency funds. 
 
Mr. Kovar stated that the project cannot afford additional delays and noted WAPA has indicated 
that payment is required to secure a place in its project schedule, making earlier payment 
preferable. 
 
Director Klosterman asked whether a project slot could be secured with the currently budgeted 
$4 million.  
 
Mr. Kovar stated he believed it could and will discuss the matter with WAPA. 
 
Mr. Halvorson asked whether the facility design information would be presented to the LAWA 
Technical Advisory Committee (TAC).  
 
Chairman Siegert and Mr. Kovar confirmed that it would. 
 
Motion by Director Klosterman to recommend the full board approve Option 2, Breaker-
and-a-half configuration for substation design at the BWTP. Second by Director Vein. 
Upon roll call vote, the following directors voted aye: D. Anderson, J. Anderson, 
Klosterman, LeDoux, Siegert and Vein. Those voting nay: none. Absent: none. Motion 
carried.  
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There being no further business to come before the committee, the meeting adjourned at 10:48 
a.m.

(SEAL) 

Jason Siegert, Chairman Duane DeKrey, Secretary 
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REGISTRATION 

RED RIVER VALLEY COMMITTEE MEETING 
Red River Room, Fargo City Hall 

Fargo, North Dakota 

August 19, 2026 

NAME ADDRESS 

Lisa Schafer Garrison Diversion 

Kimberly Cook Garrison Diversion 

Merri Mooridian Garrison Diversion 

Kip Kovar Garrison Diversion 

Greg Bischoff Garrison Diversion 

Scott Mehring Garrison Diversion 

Spencer Halvorson Garrison Diversion 

Annex I
 26-73
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Change Order 
Change Order No.: CO 2

Page 1 of 2 

Owner: Garrison Diversion Conservancy District 
Contractor: Carstensen Contracting 
Project: Red River Valley Water Supply Contract 5D 
Owners Contract No: TO5534 
Owners Contract Number: 5534 

The contract is modified as follows upon the execution of this Change Order: 
Change Order Requests Description: 

Attachments: Detailed CORs Descriptions  

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES: 

ACCEPTED:       ACCEPTED: 

By:_______________________________________________          By:_________________________________________________ 

Owner (authorized Signature)    Contractor (Authorized Signature) 

Printed:__________________________________________         Printed:____________________________________________ 

Title:______________________________________________        Title:_______________________________________________ 

Date:_____________________________________________          Date:_______________________________________________ 

Date of Issuance: 8-18-2026 Effective Date: 8-18-2026 

COR# 3 Road Maintenance Allowance Sept 7 2026 $57,499.85 

COR# 3 Artifical Trench Foundation Sept 7 2026 ($57,499.85) 
COR# 4 RMU Contract 5B Correction/Repairs July 20 2026 $32,886.72 
COR# 4 Artificial Trench Foundation July 20 2026 ($32,886.72) 

Original Contract Price: 

 $61,677,275.00 

Original Contract Times: 
Substantial Completion Date: 05-29-2026 
Ready for final payment: 7-31-2026 

Decrease from previously approved Change Order: 

 $2,301,780.00 

Increase from previously approved Change Orders: 
 Substantial Completion: 0 days 
Ready for final payment: 0 days 

Contract Price Prior to This Change Order: 

 $59,375,495.00 
Contract Times Prior to This Change Order: 
Substantial Completion: 05-29-2026 
Ready for final payment: 7-31-2026 

Increase of this Change Order: 

 $0.00 

Increase of this Change Order:  
Substantial Completion: 0 days 
Ready for final payment: 0 days 

Contract Price incorporating this Change Order: 

 $59,375,495.00 

Contract Times with all approved Change Orders: 
Substantial Completion: 05-29-2026 
Ready for final payment: 7-31-2026 

Docusign Envelope ID: 8159F175-5A2C-8E02-807D-210348C07745

District Engineer

Kip Kovar

Annex II
  26-7412
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OWNER: GARRISON DIVERSION CONSERVANCY DISTRICT | PAGE 2 

Change Order Request Number: COR# 3 Road Maintenance Allowance  Sept 7 2026 

Change order Request description: 
Includes costs for road maintenance. 

Moving budget from line item 29.10 Artificial Trench Foundation (Allowance) to line item 23.10 Road Maintenance 

(Allowance) to allow billing for road maintenance work without exceeding 100% on line item 23.10.

Total Commitment change amount: $0.00 Contract Days Extension Requested: 0 

Change Order Request Number: COR# 4 RMU Contract 5B Correction/Repairs July 20 2026 

Change order Request description: 
CCI received a request from Black & Veatch to correct/repair the RMU unit on the deep well on  

contract 5B that was installed through another contract. Black & Veatch asked CCI and our  

subcontractor (A-Line Corrosion) to provide a proposal to repair pipe leads, install a new reference 

cell, and complete terminations to the RMU unit and test the installation. 

Below is an estimate/proposal from A-Line Corrosion to complete the scope requested from Black  

& Veatch in the amount of $31,320.69 If this is to be run through Contract 5D as requested, CCI  

would ask for a 5% markup on work performed for a total change proposal cost for repair of  

$32,886.72. 

CCI appreciates the opportunity to provide value and improvement for the overall Red River  

Transmission Pipeline Project.

Total Commitment change amount: $0.00  Contract Days Extension Requested: 0 

Docusign Envelope ID: 8159F175-5A2C-8E02-807D-210348C07745 Annex II
  26-7513
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Task Order 2240 – RRVWSP Service to Washburn BRIC Grant Wrap up and Preliminary Support 
Task Order Effective Date: April 1, 2026 
TASK ORDER EXECUTIVE SUMMARY 

REQUEST 
Water plays a vital role in the economic viability of North Dakota. The Garrison Diversion Conservancy 
District (Garrison Diversion) is committed to securing a stronger future by providing a reliable, high 
quality and affordable water supply to benefit the people of North Dakota. Garrison Diversion’s focus 
goes beyond a dependable drinking water supply. Garrison Diversion also aims to provide 
opportunities for industry, the environment, agriculture, recreation, and development of our natural 
resources. 

This task order covers spent efforts on assisting Garrison and LAWA related to Washburn and enables 
the Engineer/Consultant team to help Garrison Diversion wrap up the Federal Emergency 
Management Administration (FEMA) Building Resilient Infrastructure and Communities (BRIC) grant 
for RRVWSP service to Washburn and provide preliminary technical support.   

TASK ORDER SUMMARY 
Basic Services: The Task Order describes the services provided by the Engineer under agreement with 
Garrison Diversion. The fee for this task order is $100,000.  

Task Description 
Task 1 — Task Order Management and Administration 
Task 2 — FEMA BRIC Grant Finalization 
Task 3 — Communications and Coordination 
Task 4 — Unidentified Future Technical Support 

 

PROJECT OVERVIEW 
This Task order provides for coordination and communication with FEMA Region 8 and the North 
Dakota Department of Emergency Services (NDDES) to develop and submit comprehensive responses 
to the first and second Request for Information’s (RFI). This Task Order provides for ongoing 
coordination and communication between Engineer/Consultant and Garrison Diversion, Lake Agassiz 
Water Authority (LAWA), City of Washburn, and North Dakota Department of Water Resources 
(DWR). It also allows for Engineer/Consultant to assist in any unanticipated future items in the 
planning, development, and funding for the Project.  

Special Services: There are no special services in this Task Order. 

Annex III
  26-76
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Black & Veatch Corporation 
Professional Services for Red River Valley Water Supply Project 

RRVWSP Task Order 2240 - RRVWSP Service to Washburn BRIC Grant Wrap up and Preliminary Support 
Effective Date – April 1, 2026 

Content of this Task Order (TO) is as follows: 

I. BACKGROUND....................................................................................................................................... 1 
II. TASK ORDER OBJECTIVES ...................................................................................................................... 2 
III. GENERAL REQUIREMENTS .................................................................................................................... 3 
IV. BASIC SERVICES ..................................................................................................................................... 3 
V. SPECIAL SERVICES ................................................................................................................................. 5 
VI. ADDITIONAL SERVICES .......................................................................................................................... 5 
VII. FEE ........................................................................................................................................................ 5 
VIII. PERFORMANCE SCHEDULE ................................................................................................................... 5 
IX. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS ..................................................... 5 
X. ACCEPTANCE ......................................................................................................................................... 5 

I. BACKGROUND

1. Permit-level through final designs have been completed under previous engineering task
orders for the Red River Valley Water Supply Project’s (RRVWSP’s) Missouri River Intake (MRI),
located south of Washburn, North Dakota. This work was undertaken as part of the State of
North Dakota-local user funded Project. Initial authorizations for permit-level designs date
back to 2016, with several other engineering task orders undertaken and completed since that
time. In addition to the planning and design task orders, two MRI construction projects have
been completed. The first construction contract involved site development, including
improvements to the access road to accommodate construction traffic and site clearing for the 
proposed pumping station. Initial excavation of the shaft was also completed under the first
construction project. The second construction project included installation of a micro-tunneled
72-inch supply pipe beneath the river and placement of a final structural liner within the
previously excavated wet well shaft. Construction under the second contract was completed
in the summer of 2023.

2. Development of a second source of supply to the RRVWSP from the McClusky Canal was
evaluated as part of the Eastern North Dakota Alternate Water Supply (ENDAWS) project. The
ENDAWS evaluation was a joint effort between the U.S. Department of the Interior’s Bureau
of Reclamation (Reclamation) and Garrison Diversion. A key advantage of using the McClusky
Canal as the source water supply is a 42-mile reduction in pipeline length, resulting in a
significant decrease in transmission pipeline capital expenditures (CapEx). ENDAWS
evaluations were completed in 2020, and an Environmental Impact Statement (EIS) was

Annex III
  26-77
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submitted by Reclamation for approval. A Record of Decision was subsequently signed by the 
Secretary of the Interior in January 2021, allowing the ENDAWS project to move forward. 
Garrison Diversion’s Board of Directors subsequently determined that using ENDAWS to supply 
water to the Project is its preferred approach, with the MRI serving as a secondary source of 
supply. 

3. From June 2022 to November 2023, the Engineer and its consultants evaluated utilization of
the MRI to supply water to the City of Washburn (Washburn) in order to capitalize on the
existing MRI asset. Planning-level cost opinions were developed for pumping station
alternatives and pipeline routes extending from the MRI to Washburn’s water treatment plant
(WTP).

4. From November 2023 through December 2025, the Engineer and its Consultants evaluated
pipeline route alternatives between the MRI and the Washburn WTP and investigated
potential funding opportunities. In 2024, a capital cost analysis was completed for the
permanent and non-permanent infrastructure required to convey water to the Washburn
WTP, resulting in an estimated project of cost of approximately $11.5 Million in 2024 dollars.

5. In early 2024, a Federal Emergency Management Agency (FEMA) Building Resilient
Infrastructure and Communities (BRIC) grant application was prepared and submitted. As
part of this effort, the project cost for the pipeline and non-permanent infrastructure was
approximately $9.5 million, and a Benefit-Cost Ratio (BCR) of 1.82 was identified. In 2025, the
Engineer completed the Washburn Raw Water Supply Route Study Technical Memorandum,
which summarized a technical evaluation of route alternatives and a selected pipeline route.
The memorandum included updated cost estimates, an easement map book, and preliminary
plan and profile drawings. During FEMA's review of the BRIC grant application, the project
received positive feedback, including notification that a Request for Information (RFI) was
anticipated to support completion of the final review stages prior to funding approval.
However, due to the suspension of the FEMA BRIC grant program during the review period,
no funding was awarded.

6. As a reversal of the previous FEMA BRIC Grant program status, FEMA Region 8 completed its
initial review of the City of Washburn Long-Term Raw Water Supply Project and issued an RFI
on April 24, 2026. Responses to the RFI were due on May 24, 2026 and were provided.

7. This Task Order authorizes Engineer/Consultant to provide ongoing general and technical
consulting services under agreement with Owner as noted herein to further support the
Washburn BRIC Grant application and covers the cost associated with developing responses
to the first RFI.

II. TASK ORDER OBJECTIVES

A. The overall objectives of this Task Order are:

Annex III
  26-78

16

16



1. Finalize responses and coordination with FEMA, the City of Washburn, and
Garrison Diversion/LAWA to complete the Washburn Raw Water Supply RFI’s.

2. Provide for ongoing coordination and communication between
Engineer/Consultant and Washburn, Garrison Diversion, LAWA, and DWR.

3. Provide ongoing coordination and support for unidentified future technical
support.

III. GENERAL REQUIREMENTS

1. Under this Task Order, provide services in accordance with the Standard Form of Agreement
between Owner and Engineer for Professional Services dated January 1, 2020 (Agreement).

2. General Description of Activities. The Basic Services to be performed by Engineer consist of
professional services associated with planning, study, and design related work for Garrison
Diversion, so that the MRI investment is beneficially used.

3. Work outside Basic and Special Services. Engineer agrees to provide the Basic Services and
Special Services identified herein. Work not specifically discussed herein as part of Basic Services
or Special Services is considered Additional Services. Additional Services shall only be performed
with proper separate written authorization.

IV. BASIC SERVICES

The Basic Services of this Task Order are provided below in the following task:

• Task 1 — Task Order Management and Administration
• Task 2 — FEMA Grant Finalization
• Task 3 — Communication and Coordination
• Task 4 — Unidentified Future Technical Support

1. Task 1 – Task Order Management and Administration

This task includes overall project management and administrative services during the 
life of the Task Order. Specific services to be performed by Engineer are as follows: 

A. Task Order Setup and Workplan Development. Engineer will develop a Task Order
workplan that includes the scope and budget.

B. Task Order Management. Engineer will provide management services necessary for
execution of the Task Order, including efforts required for proper resources allocation, 
schedule development and monitoring, budget review and control, Owner
coordination, and other standard and customary activities required for timely
completion of the Work.

C. Administer Task Order. Perform general administrative duties associated with the
Task Order, including general correspondence, day-to-day contact and coordination,
administration, and monthly invoicing in a form that is acceptable to Owner.
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2. Task 2 – FEMA Grant Finalization

Specific tasks to be performed under FEMA Grant finalization include: 

A. Coordinate and communicate with FEMA Region 8 and NDDES to develop and submit a
comprehensive response to the initial RFI. Conduct a detailed review of previously
submitted materials and perform necessary research, analysis, and updates to ensure all
information is current, accurate, and responsive to FEMA’s request.

B. Collaborate with Garrison Diversion, LAWA, and the City of Washburn to obtain all required
supporting data, documentation, and technical input necessary for the response. Provide
regular progress updates to Garrison Diversion, LAWA, and the City of Washburn
throughout the response development process. Utilizing the updated and newly obtained
information, prepare and submit a complete RFI response package, including all supporting
documentation, to FEMA Region 8.

C. Following submission, continue coordination with FEMA Region 8, NDDES, Garrison
Diversion, and LAWA to address follow-up inquiries, provide supplemental information,
and support technical review activities necessary to facilitate grant funding review and
finalization.

D. Collaborate with Garrison Diversion, LAWA, and the City of Washburn to obtain all required
supporting data, documentation, and technical input necessary for the second RFI response.
Provide regular progress updates to Garrison Diversion, LAWA, and the City of Washburn
throughout the response development process. Utilizing the updated and newly obtained
information, prepare and submit a complete second RFI response package, including all
supporting documentation, to FEMA Region 8.

3. Task 3 – Communication and Coordination

Engineer/Consultant will assist Garrison Diversion with communication and 
coordination activities. These communication and coordination activities are listed 
below. 

A. External Communications. Coordinate and communicate with the City of
Washburn, Garrison Diversion/LAWA, and DWR to support project development 
and facilitate collaboration among project stakeholders throughout the
planning and funding of the Project.

4. Task 4 – Unidentified Future Technical Support

This task provides for technical support associated with unforeseen Project needs 
that cannot be specifically identified at this time but are determined by Garrison 
Diversion to be necessary to advance the Project. Specific services that may be 
performed under this task include, but are not limited to: 
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• Technical Support
• Funding Support
• Project Development Support

V. SPECIAL SERVICES

Not used in this Task Order.

VI. ADDITIONAL SERVICES

The professional services listed below are not included in the scope of this Task Order nor does the
fee shown in Article IX include any labor and direct expenses for items identified as Additional
Services. Should Owner want to include services listed under Additional Services in Engineer’s scope 
an amendment to this Task Order or execution of a separate Task Order with the new scope of
services will be necessary.

1. Preliminary Engineering Services for the Pump station.
2. Preliminary Engineering Services for a revised pipeline route.
3. Landowner negotiations for easement acquisition.
4. Permits.

VII. FEE

The total fee for the Basic Services under this Task Order is $100,000. Worksheet(s) showing the
fee estimate and level of effort by task are included as Attachment 2.

VIII. PERFORMANCE SCHEDULE

There is no specific schedule for this agreement.

IX. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS

1. Standard Form of Agreement between Owner and Engineer for Professional Services dated
January 1, 2020 is incorporated by reference.

2. Fee Estimate Worksheet.

X. ACCEPTANCE

If this satisfactorily sets forth your understanding of this Task Order, please electronically sign this
document when distributed via DocuSign.  An electronic copy of the fully executed document will
be provided upon execution by all parties.

By: By: 
Duane DeKrey, General Manager Paul Boersma, Vice President 
Garrison Diversion Conservancy District Black & Veatch Corporation 

Dated: Dated: 
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ENDAWS Task Order 2650 – Biota Water Treatment Plant Contract 1 

Site and Access Development & Wet Well Excavation 

Construction Phase Services 

Task Order Effective Date:  August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-1 of 3 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps exec sum Access Development & Wet Well Excavation CPS

REQUEST 

Consideration and approval of a construction phase services Task Order in the amount of $2,134,000 

associated with the McClusky Canal Intake Pumping Station (MCIPS) wet well shaft, access road for use 

by construction vehicles, and mass grading of the Biota Water Treatment Plant (BWTP) site as part of the 

Eastern North Dakota Alternate Water Supply (ENDAWS) project. See the figure at the end of this 

summary. 

The project is expected to advertise in late June or early August 2026 with bid opening set for August 

2027. A construction notice-to-proceed is expected to be issued in October 2027. 

NEED AND BENEFIT 

The benefit of this task order is to allow construction to continue at the BWTP site for specialty work 

ahead of construction of the main BWTP. Construction of these improvements will begin in 2026. It is 

expected the construction will be completed in 2028. The full biota water treatment plant construction 

will start as early as Spring 2029. The budget established and included in the 2025-27 biennium 

workplan for this construction project is $21 million.  

TASK ORDER SUMMARY 

The services to be provided by the engineering and construction observation team (Black & Veatch, AE2S, 

Ulteig, and American Engineering Testing) are fully described in the attached Task Order. The following 

summarizes each of the major tasks. 

Basic Services: 

Fee 
% of 

Construction 

1) Task Order Management and Administration $176,872 

2) Special Project and Third-Party Meetings $24,624 

3) Surveying, On Site Materials Testing, & Field Services $509,768 

4) Engineering Services during Construction $544,245 

5) Construction Observation $878,492 

Totals  $2,134,000 10.2% 

Special Services: There are no unique or specialized services required under this Task Order. 

PROJECT OVERVIEW 

This project will be located adjacent to the McClusky Canal on the ENDAWS BWTP campus site near 

McClusky, North Dakota. See Figure 1 for work on the wet well shaft performed under Contract 1. 

Elements of this final Task Order are: 

Task 1 – Task Order Management and Administration – This task includes overall project management 

and administrative services during the construction phase of the project and is consistent with services 

rendered under previous Task Orders. 
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ENDAWS Task Order 2650 – Biota Water Treatment Plant Contract 1 

Site and Access Development & Wet Well Excavation 

Construction Phase Services 

Task Order Effective Date:  August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-2 of 3 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps exec sum Access Development & Wet Well Excavation CPS

Task 2 – Special and Third-Party Meetings – This task covers meetings as needed with stakeholders 

including the State Engineer, Sheridan County, Mclean Sheridan Rural Water District, ND Department of 

Transportation, and US Bureau of Reclamation. 

Task 3 – Surveying, On Site Materials Testing, and Field Services – This task consists of surveying, 

construction staking, finished roadway survey, drone video of construction progression, services of an 

independent construction materials testing firm, and field delineation of wetlands. 

Task 4 – Engineering Services During Construction – Consists of construction administration and 

engineering tasks during construction, review of shop drawings and submittals, review of progress 

payments, attendance at progress meetings, field visits by the engineering team, and close-out. 

Task 5 – Construction Observation – Consists of two of the engineering team’s RPR staff providing 

observation and reporting of the Contractor’s work for the anticipated 18 months of construction. One 

person will be onsite for the site grading and roadway work for the duration, and another will be onsite 

for approximately 9 months during wet well shaft excavation. RPR staff will generate daily reports, daily 

photo logs of the work progress, use GPS equipment to collect real-time as-built data, and serve as a 

liaison between the contractor and the engineering team.  

PROJECT SCHEDULE 

The project is expected to be advertised in early July 2026 with a bid opening set for August 2026. A 

construction notice-to-proceed is expected to be issued in October 2026. 
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ENDAWS Task Order 2650 – Biota Water Treatment Plant Contract 1 

Site and Access Development & Wet Well Excavation 

Construction Phase Services 

Task Order Effective Date:  August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-3 of 3 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps exec sum Access Development & Wet Well Excavation CPS

Figure 1 - Section of Wet Well with BWTP Contracts 1 and 2 Work Elements 
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June 17, 2026 1 of 18 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps scope Access Development & Wet Well Excavation CPS 

Black & Veatch Corporation 

Professional Services for the Red River Valley Water Supply Project 

Under General Agreement dated January 17, 2008 

ENDAWS Task Order 2650 – Biota Water Treatment Plant Contract 1 

Site and Access Development & Wet Well Excavation 

Construction Phase Services 

Funding Sources – 2025-27 Biennium State; Series F Local; $50M Federal MR&I Grant 

2025-27 Biennium Workplan Item No. 8 

Effective Date – August 1, 2026 

Content of this Task Order is as follows: 

I. PROJECT BACKGROUND ................................................................................................................ 1 

II. TASK ORDER OBJECTIVES .............................................................................................................. 2 

III. GENERAL REQUIREMENTS ............................................................................................................ 2 

IV. BASIC SERVICES ............................................................................................................................. 4 

V. SPECIAL SERVICES ....................................................................................................................... 15 

VI. DELIVERABLES ............................................................................................................................. 15 

VII. ADDITIONAL SERVICES ................................................................................................................ 17 

VIII. SPECIAL RESPONSIBILITIES OF OWNER ....................................................................................... 17 

IX. FEE............................................................................................................................................... 17 

X. PERFORMANCE SCHEDULE ......................................................................................................... 17 

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS ......................................... 18 

XII. ACCEPTANCE ............................................................................................................................... 18 

I. PROJECT BACKGROUND

1. The Red River Valley Water Supply Project (RRVWSP, the Project) will provide a supplemental

water supply to eastern and central North Dakota (ND) in the event of drought conditions in the

Red River watershed. The Project as envisioned by the Garrison Diversion Conservancy District

(Garrison Diversion, the Owner) will also supply additional water to support industrial

development as well as provide an environmental benefit to local rivers during drought

conditions by augmenting natural stream flows. The source water will be withdrawn from the

McClusky Canal and conveyed to a new water plant. A multi-county pipeline will then convey

flows from the plant 125 miles east to the Sheyenne River. Lake Ashtabula located downstream

will provide storage for controlled releases to the Red River Valley.

2. Professional services for design of the Project will be accomplished through the execution of

multiple task orders for design and associated activities as well as for engineering services during

construction.
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June 17, 2026 2 of 18 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps scope Access Development & Wet Well Excavation CPS 

3. The U.S. Department of the Interior, Bureau of Reclamation (Reclamation) completed the

Eastern North Dakota Alternate Water Supply (ENDAWS) project’s environmental impact

statement (EIS), which resulted in the record of decision being signed for the ENDAWS portion

of this project. The ENDAWS project is integrated with the RRVWSP. Each must be built to have

a complete system to meet drought mitigation goals. As such, Reclamation is a stakeholder for

this project and coordination with them is presumed throughout the effort.

4. Preliminary Design for the McClusky Canal Intake (MCI), McClusky Canal Intake Pumping Station

(MCIPS), Biota Water Treatment Plant (BWTP), and McClusky Main Pumping Station (MMPS)

were previously authorized under Task Order 2250 and Task Order 3210. A Preliminary Design

Report (PDR) for the ENDAWS facilities was completed in June 2025.

5. Final Design and Bidding Assistance for the MCIPS wet well, access road for use by construction

vehicles for the MCIPS and BWTP sites, and mass grading of the BTWP site was previously

authorized under Task Order 2350 (MCIPS Wet Well and Site Development Contract 1). Contract

Documents (CDs) suitable for public advertisement and bidding are being developed for wet

well and site-civil improvements, and the Project will be advanced though the pre-construction

meeting under Task Order 2350.

II. TASK ORDER OBJECTIVES

1. The implementation schedule for the 2025-2027 legislative biennium includes components of

the Project one of which is construction of civil works designed under Task Order 2350 McClusky

Facilities, Wet Well and Site Development Contract 1.

2. The objective of this Task Order is to excavate the pumping station wet well shaft and provide

site access improvements for the Project and the future phases. Figure 1 shows a section of the

shaft delineating the excavation support system that will be installed under Contract 1 and the

shaft liner that will be constructed under a future Contract 2.

III. GENERAL REQUIREMENTS

1. Under this Task Order, Engineer will provide services in accordance with the Standard Form of

Agreement between Owner and Engineer for Professional Services dated January 17, 2008

(Agreement).

2. General Description of Activities. The Basic Services to be performed by Engineer consist of

engineering services during construction associated with the CDs that were designed and bid

under Task Order 2350.

3. Work outside Basic and Special Services. Engineer agrees to provide the Basic Services and

Special Services identified herein. Work not specifically discussed herein as part of Basic Services

or Special Services is considered Additional Services. Additional Services will only be performed

with proper separate authorization such as an amendment to this Task Order or a new separate

Task Order.

4. Explicit Responsibilities. Basic Services and Special Services explicitly set forth the services

Engineer will perform and do not implicitly put any additional responsibilities or duties upon the
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June 17, 2026 3 of 18 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
endaws to 2650 - bwtp ct 1 site & accs dev & ww exca cps scope Access Development & Wet Well Excavation CPS 

Engineer. Deliverables to be provided are explicitly identified in the Deliverables paragraph of 

this Task Order. 

5. Explicitly Identified Quantities. Engineer in development of this Task Order has estimated the

level of effort required to provide the services discussed. Where specific information is listed as

to the quantity of service to be provided, those quantities listed are considered Basic Services

or Special Services and are, therefore, included in this Task Order scope of services and

associated fee estimate. Services exceeding the written quantities shown below in Basic Services

or Special Services are considered Additional Services.

Figure 1 – Section of Tunnel and Wet Well with Contracts 1 and 2 Work Elements 
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June 17, 2026 4 of 18 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
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IV. BASIC SERVICES

Basic Services of this Task Order are organized into major tasks as follows:

• Task 1 – Task Order Management and Administration

• Task 2 – Special and Third-Party Meetings

• Task 3 – Surveying, On-Site Materials Testing, and Miscellaneous Field Services

• Task 4 – Engineering Services During Construction

• Task 5 – Construction Observation

1. Task 1 – Task Order Management and Administration

This task includes overall project management and administration services during the

construction phase of the project. Specific services to be performed by Engineer are as follows:

A. Task Order Setup and Work Plan Development. Engineer will develop a Project work plan

that includes the scope, schedule, and budget. Engineer will conduct a virtual overall

Project kick-off meeting with the team.

B. Task Order Management. Engineer will provide management services necessary for

execution of the Task Order, including efforts required for proper resource allocation,

schedule development and monitoring, budget review and control, Owner coordination,

and other standard and customary activities required for timely completion of the Work.

Engineer will:

i. Administer the Task Order. Perform general administrative duties associated with the

Task Order, including general correspondence, day-to-day contact and coordination,

administration, and monthly invoicing in a form that is acceptable to Owner.

ii. Manage Subconsultants. Engineer will monitor subconsultant progress, review/

approve invoices, oversee adherence to the approved quality assurance/quality

control (QA/QC) plan, monitor adherence to document preparation standards, and

oversee subconsultants’ performance.

iii. Prepare Project Invoices. Prepare monthly invoices and submit to the Owner for

approval and payment.

C. Communication and Coordination. Overall project communications and coordination

support during construction will be provided by Engineer. Engineer will utilize Engineer’s

standard construction management tools to track the status of correspondence, requests

for information (RFIs), request for proposals (RFPs), submittals, change orders, potential

change orders, claims, field orders, Contractor’s monthly pay applications, permits, etc.

2. Task 2 – Special Project and Third-Party Meetings

Engineer, or Engineer’s consultant acting on its behalf, will prepare materials for dissemination

prior to the meetings. Engineer or its consultant will attend and present Project information at
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June 17, 2026 5 of 18 ENDAWS Task Order 2650 – BWTP Ct 1, Site and 
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in-person third-party meetings. For the purposes of fee estimation, it is assumed that 50 percent 

of the calls will be virtual and 50 percent will be in person. 

Engineer will meet with the following stakeholders: 

A. One joint meeting with the State Engineer and North Dakota State Water Commission,

B. Two meetings with Sheridan County Commissioners,

C. Two meetings with Mclean Sheridan Rural Water District,

D. Two meetings with the North Dakota Department of Transportation,

E. Two meetings with the United States Bureau of Reclamation, and

F. Two meetings with other Stakeholders.

3. Task 3 – Surveying, On-Site Materials Testing, and Miscellaneous Field Services

The objective of the Field Services task is to perform miscellaneous on-site field activities to

support construction and closeout of Contract 1.

A. Field Surveying. Engineer will provide the following field surveying services during

construction.

i. Limited Topographic Surveying. Supplemental field surveying will be completed, on an

as-needed basis, to precisely define significant surface and drainage features present

at the site. Engineer will provide these field surveys to establish horizontal coordinates

and vertical elevations of topographic features impacting site civil and facility

locations. Up to three days of surveying will be provided under this task.

ii. Location Surveys. Engineer will provide field pre-construction layout surveys to

establish horizontal coordinates and vertical elevations of structures and utilities. The

following activities are included:

(i) Layout Surveying. Provide surveying services to define the location of

facilities and site topography for grading and new infrastructure. Engineer

will:

1. Limits of Construction Staking: 200-foot intervals and all horizontal

Points of Intersection.

2. Survey Control: Establish up to 12 horizontal and vertical control points.

Contractor is responsible for protecting control points once established

by surveyor.

3. Wet Well Staking: Center point staking and individual secant pile

staking.

4. Utility Staking: Construction staking will be provided for all physical

structures and utilities along roadways and site.

5. Roadway Staking:

a. 3rd Ave NE: 100-foot intervals and all horizontal Points of

Intersection.
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b. BWTP Access Road: 100-foot intervals and all horizontal Points of

Intersection.

c. MCI Access Road: 100-foot intervals and all horizontal Points of

Intersection.

6. Permanent Stockpile Staking: 200-foot intervals around stockpile limits.

(ii) Verification Survey: One verification survey will be provided to verify vertical

control of subgrade.

1. Roadways: 100-foot interval along centerline and vertical points of

deflection.

2. Site: 100-foot by 100-foot grid pattern.

(iii) Detailed subgrade survey for roads and site.

(iv) Detailed finished grade survey for roads and site.

(b) As-Built Surveying. Survey constructed and installed facilities to record

characteristics (x-y-z coordinates) as built by the Contractor. Incorporate as-built

information into record documents following completion of the construction

contract. The following items will be included in the as-built surveying”

(i) Finished topographic survey of the 3rd Ave, access roads, site grading, and

permanent soil stockpiles.

(ii) Installed location and elevations of drainage and other underground utilities

and utility structures.

(iii) Secant pile locations, base of wet well excavation elevations, and top of

working slab

B. Video Monitoring. Video the construction job site using webcam and drone-based video

equipment. The level of effort and fee for these services is included with Task 5 as the will

be handled by the RPR.

i. Web-Cam Video. To be provided by the Contractor.

ii. Drone-Based Video. Produce monthly aerial drone-based videos of the construction

job site using a 12-megapixel minimum resolution camera. Provide a drone and

operator with proper certifications and licenses for both federal and local authorities.

Drone video will be collected as follows:

(a) Pre-construction after the Contractors’ notice to proceed is issued and no more

than one month before field construction activities commence.

(b) Monthly active construction monitoring construction, which is assumed to be 20

months in duration (not sequential accounting for winter shutdowns). The last

collection for this bullet will be at or near substantial completion of the project.

(19 videos)

(c) Post-construction at or near completion of all work when Projects are ready for

final payment to document the restoration of disturbed areas.
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C. Independent Construction Materials Testing. Provide the services of an independent

testing laboratory to perform inspections and tests of samples and materials required by

the CDs. This testing does not include tests specified to be the responsibility of the

Contractor. It is assumed that testing service provider will make 80 trips for sitework related

tests and observations and 24 trips for concrete testing services to provide the specified

testing. A total of 104 trips have been budgeted with the time averaging approximately 5-

6 hours per trip, depending on testing and observation required.

• Provide laboratory and field testing of aggregate and backfill material.

• Provide laboratory and field testing of concrete, grout, flowable fill, and other

cementitious material.

• Review and provide the Owner findings and reports generated by the

independent testing laboratories.

D. Field Delineation of Wetlands. Engineer using its consultant will delineate USACE

jurisdictional wetlands within the easements, within the boundaries of the project and

shown on the CDs. Boundaries of jurisdictional wetlands will be staked so that Contractors

can erect construction fencing or barricades protecting the area as required by the CDs.

Engineer will survey and record boundary information corresponding to the fencing erected

by the Contractors.

4. Task 4 – Engineering Services During Construction

Engineer will perform services during the construction phase of the project. By performing these

services, Engineer does not have the authority or responsibility to supervise, direct, or control

the Contractors’ work or the Contractors’ means, methods, techniques, sequences, or

procedures of construction.

Engineer and its Consultants will utilize Garrison Diversion’s project management information

system (PMIS), Trimble Unity Construct (formally known as e-Builder), to administer

construction phase services. The Contractor hired for the project will also be required to use the

PMIS system. These requirements are included in the CDs.

Engineer does not have authority or responsibility for safety precautions and programs

incidental to the Contractors’ work or for any failure of the Contractors to comply with laws,

regulations, rules, ordinances, codes, or orders applicable to the Contractors furnishing or

performing the Work.

Engineer will provide services during construction from the Contractors’ notice to proceed

through final completion, with the Contractors’ schedules estimated as follows:

• Notice to proceed: October 5, 2026.

• Start of field work: TBD

• Milestone Completion: July 30, 2027

• Achieve Substantial Completion: April 5, 2028
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• Projects Complete and Ready for Final Payment: May 20, 2028

If Contractor’s schedule is extended for any reason, Engineer will provide services during the 

extension as Additional Services upon concurrence and approval of Garrison Diversion. Under 

these circumstances, Engineer’s construction phase services task order TO 2650 will be 

amended for the additional services necessary to administer and inspect the Contractor’s work 

over the Contractor’s extended schedule. 

Specific engineering services during construction to be performed by Engineer are as follows: 

A. Progress Reporting. Engineer will prepare a digital Project progress report each month

there is active construction underway (18 reports). The progress report will include most,

but not all, of the following:

• Executive summary

• Summary of the Contractors’ progress

• General condition of the Work

• Critical issues and resolutions/proposed resolutions to such issues

• Cost summary, including project budget status

• Cash flow

• Schedule summary

• Submittals, RFI logs, change request logs, list of potential/accepted scope changes

• A look-ahead schedule for upcoming activities

• Digital progress photographs and videos

• Other issues and concerns

The progress report for this project will be incorporated into a programmatic report 

prepared for Garrison Diversion.  

B. Construction Administration Support Services. Engineer and its consultant will administer

engineering services during construction, including those activities identified below.

Documentation generated during construction will be processed, logged, tracked,

reviewed, and posted by Engineer and its consultants, Owner, and Contractor within the

PMIS.

i. Engineer’s Staffing During Construction. Engineer will submit the following

information to Owner soon after commencement of construction:

• Field staffing schedule,

• Cash-flow projections, and

• Standard report formats.

ii. Contractors’ Schedule. Determine if Contractors’ schedule is consistent with the CDs

with emphasis on milestone dates and construction sequencing, as applicable, during

construction. Review to verify correct sequencing is incorporated and make sure

proposed scheduled complies with township and county requirements. Engineer’s
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review does not include an analysis of Contractors’ approach, means, or methods of 

construction to perform the Work specified in the CDs. 

(a) Review and comment on the Contractors’ initial construction schedule, and

(b) Review and comment on updated monthly schedules up to 18.

iii. Contractors’ Estimates of Monthly Payments. Review the Contractors’ initial and

updated schedule of estimated monthly payments and advise Owner as to

acceptability.

iv. Contractors’ Guarantees, Bonds, Test Reports, and Certificates. Receive guarantees,

bonds, and certificates of inspection, tests and approvals, and other documentation

that is to be assembled by the Contractors. Review for completeness in accordance

with the CDs and transmit to Owner.

v. Submittals Reviews. Review drawings and other data submitted by the Contractors as

required by the CDs. Engineer's review will be for general conformity to the CDs and

does not relieve the Contractors of any of his contractual responsibilities. Such reviews

do not extend to means, methods, techniques, sequences, or procedures of

construction or to safety precautions and programs incident thereto. For the purposes

of fee development, Engineer assumes Contractors will each submit up to 30

submittals, including both submittals and re-submittals, for review and comment by

Engineer.

vi. RFPs. Develop and issue RFPs for Owner-requested changes to the design, for changes

or modifications resulting from Contractor-submitted RFIs, or for other reasons where

additional work or changes to the Work are requested of the Contractors. For the

purposes of fee development, Engineer will develop up to four RFPs.

vii. RFIs, Change Order Requests, and Claims. Engineer will receive and process on behalf

of the Owner RFIs, change order requests, and claims submitted by Contractors.

Specific services to be provided for each of these types of Contractors’ submittals are

as follows:

(a) RFIs. Interpret CDs when requested by Owner or Contractor. Requests for

clarification or information shall be in writing and copies of Engineer’s response

will be distributed. For the purposes of fee development, Engineer assumes

Contractors will submit up to five RFIs for review/response by Engineer.

(b) Change Order Requests and Change Orders. Review Owner or Contractor

initiated requests for Project changes. For the purposes of fee development,

Engineer assumes the Contractors will submit up to 10 change order requests for

the Engineer to review and provide responses. Of the change order requests

submitted, Engineer will prepare on behalf of the Owner up to five formal change
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orders assembled from approved change order requests. Change order requests’ 

review and change order processing will involve the following: 

• Review of documentation against requirements in the CDs,

• Preparation of necessary additional documentation,

• Evaluation of cost and scheduling,

• Review of requests for extensions of Contract Time, if any,

• Owner negotiation assistance for the purpose of obtaining a fair price for

the additional Work from Contractors or for obtaining an equitable deduct

for work removed from the Contract,

• Submittal of an acceptance/rejection recommendation to Owner, and

• Preparation and processing of the formal change order.

(c) Claims. Claims will be handled as additional services given past construction

history of resolving issues without claims and uncertainty of estimating time for

unidentified claims.

viii. Field Orders. Prepare Field Orders to incorporate changes to the Work or new work

added into the CDs by Owner or Contractor. For the purposes of fee development,

Engineer will prepare up to five field orders the Project to implementation by

Contractor.

ix. Contractors Pay Requests. Review and process the Contractors’ monthly payment

request (also known as an application for payment), and forward to Owner, if

appropriate. Engineer's review will be for the purpose of making a full independent

mathematical check of the Contractors’ payment request. Engineer is responsible for

verifying the quantities of work completed and the amount of stored material, which

are the basis of the Contractors’ payment request. For the purposes of fee

development, Engineer will process up to 18 pay requests for the Project.

x. Funding Agency Submittals. Assist Owner in completing forms for funding agency

partial payment requests and for the final payment request.

xi. Lien Releases. Assist Owner in securing lien releases from the Contractor for its

subcontractors, suppliers, manufacturers, etc. prior to final payment. Lien release

waivers will be required when the value of the services provided, material furnished,

equipment manufactured, etc. exceeds 1 percent of the Contract Amount. Owner

reserves the right to require other lien releases for its convenience and protection if

requested of the Contractor.

xii. Consent of Surety to Final Payment. Assist Owner in applying for Surety’s consent to

final payment.

xiii. Conformed to Construction Records Drawings. Upon completion of the Project,

update Issued for Construction drawings to reflect changes made, if any, to drawing
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content. A unique sheet number will identify each drawing. The following will be 

furnished to the Owner: 

• Native drawing files in AutoCAD Civil 3D or REVIT format, as applicable,

• Compiled and bookmarked pdf file of the Conformed-to-Construction Records

drawing set,

• Hardcopy drawing sets, and

• A hardcopy Mylar set suitable for long-term storage and archiving.

Conformed-to-Bid specifications are excluded from the Conformed-to-Construction 

Records documentation; they will not be updated from the Issued for Construction 

edition. 

C. Field Support Services. Engineer and its subconsultant will provide field support services

during periods of active construction, including those activities and services identified

below.

i. Construction Progress Meetings and Site Visits. Engineer’s project manager and/or

project engineer will periodically visit the construction site to observe progress of the

Work and to consult with the Owner and Contractors during active construction

periods. Up to six periodic site visits will be made by Engineer’s offsite personnel.

Engineer will observe Work progress and quality advising Owner and Contractor of

problems or deficiencies observed, if any. A total of 20 in-person meetings and

associated site visits for the Project are included. Meetings are assumed to occur on a

bi-weekly basis during active pipe installation.

ii. Discipline-Specific Site Visits. Project design team personnel with applicable areas of

responsibility will visit the site to observe construction and to confer with Owner and

Contractor. Visits to the construction site will be appropriate for Work underway. Up

to 18 site visits for the Project by Engineer’s specialty office staff are anticipated during

construction.

iii. Digital Photographic and Video Documentation. Assemble a digital photographic and

video record of the Project’s construction, including the following:

(a) Pre-construction Photographs. Take digital photographs of the construction site

prior to the beginning of Work to assist in defining the original condition of

existing physical features. The subject matter of photographs will include, but not

be limited to, pavement, trees, ditches, fences, sidewalks, buildings, and

structures, as applicable, that are located within and near (within 100 feet

property lines or easements) proposed construction.

(b) Monthly Photographs. Engineer will provide digital photographs each month to

document construction progress. Photographs will show views of construction

progress and elements that will be covered by subsequent construction.
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(c) Video Documentation. Engineer will record digital videos to document existing

conditions and construction progress.

iv. Punch List. Upon Contractors’ written request for a certificate of substantial

completion, inspect the construction Work and prepare a punch list of those items to

be completed or corrected before final completion of the Work. Submit results of the

inspection to Owner and Contractor. Engineer will conduct an 8-hour Substantial

Completion inspection for the Project.

v. Final Inspection. Upon completion or correction of the items of Work on the punch

list, conduct a final inspection to determine if the Work is complete. Provide a written

recommendation to Owner concerning final payment, including a list of items, if any,

that Contractor must complete prior to Owner making such payment. Engineer will

conduct the 8-hour Final Completion inspection for the Project.

vi. Warranty Inspection. Approximately 11 months after Final Completion during the CDs’

correction period complete a warranty inspection of the Work. Provide a written

report to Owner of deficient items that Contractor must address in accordance with

the warranty provisions of the CDs. Engineer will conduct an 8-hour warranty

inspection for the Project.

5. Task 5 – Construction Observation

Engineer will furnish Resident Project Representation (RPRs) during periods of active

construction.

RPRs will be responsible for observing, inspecting, and documenting construction of each of the

projects. RPRs will be present at the Work sites during active construction. Specific services

performed by the RPR will be as follows:

A. Site Observations and Liaison with Owner and Contractor. Duties include the following:

i. Conduct on-site observations of the general progress of the Work to assist Engineer in

determining if the Work is proceeding in accordance with the CDs.

ii. Serve as Engineer's liaison with the Contractor working principally through the

Contractor's superintendent assisting Engineer in providing interpretations of the CDs.

iii. Assist Engineer in serving as Owner's liaison with the Contractor when the Contractor's

operations affect Owner's or landowner’s on-site operations.

iv. As requested by Engineer, assist in obtaining from Owner additional details or

information when required at the jobsite for proper execution of the Work.

v. Report to Engineer giving opinions and suggestions based on the RPR's observations

regarding defects or deficiencies in the Contractor's work and relating to compliance

with drawings, specifications, and design concepts.
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vi. Advise Engineer and the Contractor or its superintendent immediately of the

commencement of any work requiring a submittal or sample submission if the

submission has not been accepted by Engineer.

vii. Monitor changes of apparent integrity of the site (such as differing subsurface and

physical conditions, existing structures, and site related utilities when such utilities are

exposed) resulting from construction related activities.

viii. Observe pertinent site conditions when the Contractor maintains that differing

subsurface and physical conditions have been encountered, document actual site

conditions. Review and analyze Contractor's claims for differing subsurface and

physical conditions.

ix. Verify that the Contractor has contacted landowners and utilities in the general

construction area and advised them of Contractor's schedule. Assist in coordinating

scheduling of utility activities to minimize conflicts with Owner's activities.

x. Establish and furnish the Contractor with necessary baselines and control points,

which will be used as datum for the Work.

xi. Visually inspect materials, equipment, and supplies delivered to the worksite. Reject

materials, equipment, and supplies that do not conform to the CDs and accepted

submittals.

xii. Coordinate on-site materials testing services during construction. Copies of testing

results will be forwarded to Owner and Engineer for review and information.

xiii. Observe field tests of equipment, structures, and piping and review the resulting

reports commenting to Engineer, as appropriate.

xiv. Outside Liaison. Accompany visiting inspectors representing public or other agencies

having authority over the Project. Record the names of the inspectors and the results

of the inspections and report to Engineer.

B. Meetings, Reports, and Document Review and Maintenance. Duties include the following:

i. Attend the preconstruction conference, and assist Engineer in explaining

administrative procedures, which will be followed during construction.

ii. Schedule and attend monthly progress meetings, and other meetings with Owner and

the Contractor, when necessary, to review and discuss construction procedures and

progress scheduling, engineering management procedures, and other matters

concerning the Project.

iii. Submit to Engineer, with a copy to Owner, daily reports and periodic construction

progress reports containing a summary of the Contractors’ progress, general condition

of the Work, problems, and resolutions or proposed resolutions to problems.
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iv. Review the progress schedule, schedule of shop drawings submissions, and schedule

of values prepared by the Contractor, and consult with Engineer concerning their

acceptability.

v. Report to Engineer regarding Work which is known to be defective, or which fails any

required inspection, test, or approval, or has been damaged prior to final payment;

advise Engineer whether the Work should be corrected or rejected, should be

uncovered for observation, or require special testing, inspection, or approval.

vi. Review Contractors’ payment requests with the Contractors for compliance with the

established procedure for their submission and forward them with recommendations

to Engineer noting particularly their relation to the schedule of values, work

completed, and materials and equipment delivered to the site but not incorporated

into the Work.

vii. Record date of receipt of approved submittals and samples. Receive samples (when

they are received at the site by the Contractor) and notify Engineer of their availability

for examination.

viii. During the Work, verify that specified certificates, operation and maintenance (O&M)

manuals, and other data required to be assembled and furnished by the Contractors

are applicable to the items installed; deliver RPR’s field files to Engineer for his review

and forward to Owner prior to final acceptance of the Work.

ix. Maintain a marked set of drawings and specifications at the jobsite based on data

provided by the Contractor. This information will be combined with information from

the record documents maintained by the Contractor, and a primary set of documents

conforming to construction records will be produced.

x. Review certificates of inspections, tests, and related approvals submitted by the

Contractors as required by laws, rules, regulations, ordinances, codes, orders, or the

CDs, but only to verify that their content complies with the requirements of, and the

results certified indicate compliance with, the CDs. This service is limited to a review

of items submitted by the Contractors and does not extend to a determination of

whether the Contractors has complied with all legal requirements.

xi. Maintain the following documents:

• Correspondence files

• Reports of jobsite conferences, meetings, and discussions among Engineer,

Owner, and Contractor

• Submittals, shop drawings, and samples

• Reproductions of original CDs

• Addenda

• RFIs
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• RFPs

• Change order requests

• Change orders

• Field orders

• Additional drawings issued after execution of the CDs

• Progress reports

• Names, addresses, and telephone numbers of contractors, subcontractors, and

major suppliers of material and equipment

• A diary or logbook of events observed by the RPR at the jobsite, which will

remain the property of Engineer, including the following information:

o Days the Contractors worked on the jobsite

o Contractors’ and subcontractors’ personnel on jobsite

o Construction equipment on the job site

o Observed delays and causes

o Weather conditions

o Data related to claims for extras or deductions

o Daily activities

o Observations pertaining to the progress of the Work

o Materials received on the jobsite

C. Assistance in Certification of Substantial Completion. Duties include the following:

i. Before Engineer issues a Certificate of Substantial Completion, submit to the

Contractors a list of items observed to require completion or correction.

ii. Assist Engineer in conducting a final inspection in the company of Owner and the

Contractors and prepare a final list of items to be completed or corrected.

xii. Verify items on the final list have been completed or corrected and make

recommendations to Engineer concerning acceptance.

V. SPECIAL SERVICES

None this Task Order.

VI. DELIVERABLES

The following deliverables will be furnished under this Task Order. Documents or deliverables not

included in the list below will be provided as Additional Services as authorized by the Owner. Unless

noted otherwise, deliverables will be in the form of electronic pdf files.

1. Task 1 – Task Order Management and Administration

A. Construction services work plan, including resident project representation.

B. Monthly engineering invoices, and

C. Periodic progress reports
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2. Task 2 – Special and Third-Party Meetings

A. Project information for presentation/handout during stakeholder meetings

3. Task 3 – Surveying, On-Site Materials Testing, and Miscellaneous Field Services

A. Aerial videos of site

4. Task 4 – Engineering Services During Construction

A. Monthly progress reports (digital reports)

B. Construction Administration Support Services

i. Engineering staffing report

i. Contractors’ initial and monthly schedule update review comments

ii. Contractors’ schedule of payment review comments

iii. Contractors’ guarantees, bonds, test reports, and certificates review comments

iv. Submittal review comments

v. Review and process RFPs

vi. Process RFIs and prepare responses

vii. Review and process change order requests; prepare formal change orders

viii. Review and process claims

ix. Review and process field orders

x. Review and process Contractors’ pay requests

xi. Assist with funding agency submittal forms

xii. Review and process lien releases

xiii. Assist with securing consent of surety to final payment

xiv. Conformed to Construction Record Drawings (two hard copies, one Mylar copy,

electronic pdf files, native drawing files (AutoCAD Civil 3D or REVIT format))

D. Field Support Services

i. Preconstruction meeting agenda (MS Outlook meeting invitations) and notes

(electronic pdf files), as warranted

ii. Photos of progress and pre-construction (jpeg files provided on USB drive)

iii. Video documentation (mpg files provided on USB drive)

iv. Substantial Completion inspection and punch list

v. Final payment recommendation

vi. Warranty inspection report

5. Task 5 – Construction Observation

A. Daily reports and periodic summary construction progress reports (electronic pdf files)
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VII. ADDITIONAL SERVICES

The professional services listed below are not included in the scope of this Task Order nor does the

fee shown in Article IX include any labor and direct expenses for items identified as Additional

Services. Should Owner want to include services listed under Additional Services in Engineer’s scope

of work, an amendment to this Task Order or execution of a separate Task Order with the new work

will be necessary. The following items are specifically excluded from Basic and Special Services:

1. Construction administration and resident project representation for any period exceeding the

construction duration(s) specified in the CDs.

2. Observation of Contractor’s efforts by the RPR undertaken on Sundays or client-observed

holidays.

3. Extended overtime work schedules (efforts that exceed the budget assumptions made in this

task order) as originally scheduled by Contractor at commencement of construction or

subsequently implemented by Contractor with Owner concurrence to regain schedule.

4. Claims assistance to act on claims of Owner and the Contractors relating to the acceptability of

the Work or the interpretation of the requirements of the CDs. If a claim arises during

construction, services necessary will be estimated for the specific claim and considered

Additional Services.

5. There are no known hazardous materials or hazardous environmental site conditions in the

construction area. If any hazardous conditions are encountered during construction,

professional services necessary are considered Additional Services.

VIII. SPECIAL RESPONSIBILITIES OF OWNER

1. Lead landowner communication and coordination efforts with assistance provided by Engineer,

as requested.

2. Coordinate with and inform regulatory and permitting agencies, as applicable, of construction

initiation and progress.

IX. FEE

The total fee for Basic Services provided under this Task Order is Two Million One Hundred Thirty-

Four Thousand Dollars ($2,134,000).

A worksheet showing the fee estimate and level of effort by task is included in Attachment A.

X. PERFORMANCE SCHEDULE

This Task Order will be completed by December 31, 2028. Bidding of this Work is planned in the 2025-

2027 biennium. The expected schedule is outlined under IV Basic Services, Task 4.
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XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS

1. Standard Form of Agreement between Owner and Engineer for Professional Services dated

January 17, 2008, and as amendment is incorporated by reference.

2. Attachment A – Engineering Fee Worksheet

XII. ACCEPTANCE

If this satisfactorily sets forth your understanding of this Consultant Task Order, please electronically

sign this document. An electronic copy of the fully executed document will be provided upon

execution by all parties.

By: By: ________________________________ 

Duane DeKrey, General Manager Paul Boersma, Vice President 

Garrison Diversion Conservancy District Black & Veatch Corporation 

Dated: Dated: ________________________________ 
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ENDAWS Task Order 2360 – Biota Water Treatment Plant Contract 2 

Intake, Tunnel, and Wet Well Liner 

Final Design and Bidding Assistance 

Task Order Effective Date: August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-1 of 3 ENDAWS Task Order 2360 - BWTP Ct 2, Intake, Tunnel, 
endaws to 2360 - bwtp ct 2 intk tun & ww lnr fnl dn & ba exec sum and Wet Well Liner, Final Design and Bidding Assistance

REQUEST 

Consideration and approval of a final design and bidding services task order in the amount of $1,020,000 

for design associated with the McClusky Canal Intake Pumping Station wet well liner, tunnel, and intake 

structure as part of the Eastern North Dakota Alternate Water Supply (ENDAWS) project. See figures on 

the following pages. 

NEED AND BENEFIT 

The task order builds on the preliminary design completed as part of Task Orders 2250 and 3210 and the 

final design completed under Task Order 2350 for the wet well shaft and site development by providing 

final design and bidding assistance for the following three parts of the BWTP site: 

• Construction of the McClusky Intake Pumping Station wet well final liner (aka structural slab and

walls) inside the excavation shaft as designed in Task Order 2350 and constructed under Task

Order 2550.

• Construction of a 72-inch intake tunnel from the McClusky Canal to the McClusky Canal Intake

Pumping Station.

• Construction of the McClusky Canal Intake Structure for future screen addition.

The benefit of this task order is to allow construction to continue at the biota water treatment plant 

(BWTP) site for specialty work ahead of construction of the main BWTP construction project. 

Construction of these improvements will begin in 2027 following completion of the wet well shaft. It is 

expected the construction will be completed in 2028. The full BWTP construction will start as early as 

Spring 2029. The budget established for construction of this work is $19 million. 

TASK ORDER SUMMARY 

The services to be provided by the engineering team are fully described in the attached Task Order. The 

following summarizes each of the major tasks. 

Basic Services: 

Fee 

1) Task Order Management and Administration $95,241 

2) Special Project and Third-Party Meetings $44,593 

3) Land Services $19,067 

4) Field Services $38,812 

5) Final Design Services $720,228 

6) Bidding Assistance $102,059 

Totals  $1,020,000 

Special Services: There are no unique or specialized services required under this Task Order. 
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ENDAWS Task Order 2360 – Biota Water Treatment Plant Contract 2 

Intake, Tunnel, and Wet Well Liner 

Final Design and Bidding Assistance 

Task Order Effective Date: August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-2 of 3 ENDAWS Task Order 2360 - BWTP Ct 2, Intake, Tunnel, 
endaws to 2360 - bwtp ct 2 intk tun & ww lnr fnl dn & ba exec sum and Wet Well Liner, Final Design and Bidding Assistance

PROJECT OVERVIEW 

This project will be located adjacent to and in the McClusky Canal and the ENDAWS BWTP campus site 

near McClusky, North Dakota. Elements of this final design Task Order are: 

• Coordination with counties, townships, and NDDOT,

• Final design of the McClusky Canal Intake Pumping Station wet well final liner, 72-inch intake

tunnel, and intake screen structure,

• Coordination with the U.S. Department of the Interior, Bureau of Reclamation,

• Bidding assistance, and

• Post award services, including a pre-construction conference, and drone videography of the site

to document existing conditions right prior to construction.

Figure 1 – Section of Tunnel and Wet Well with Contracts 1 and 2 Work Elements 
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ENDAWS Task Order 2360 – Biota Water Treatment Plant Contract 2 

Intake, Tunnel, and Wet Well Liner 

Final Design and Bidding Assistance 

Task Order Effective Date: August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

June 17, 2026 ES-3 of 3 ENDAWS Task Order 2360 - BWTP Ct 2, Intake, Tunnel, 
endaws to 2360 - bwtp ct 2 intk tun & ww lnr fnl dn & ba exec sum and Wet Well Liner, Final Design and Bidding Assistance

Figure 2 – BWTP Contract 2 Facilities (outlined in blue) 

PROJECT SCHEDULE 

The Project’s design will be completed within approximately 8 months. Bidding will be performed in 

spring of 2027 with construction starting in late summer 2027, following completion of the wet well 

shaft. 
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Black & Veatch Corporation 

Professional Services for the Red River Valley Water Supply Project 

Under General Agreement dated January 17, 2008 

ENDAWS Task Order 2360 – Biota Water Treatment Plant Contract 2 

Intake, Tunnel, and Wet Well Liner 

 Final Design and Bidding Assistance 

Funding Sources – Federal MR&I Grant; 2025-27 Biennium State; Series F Local 

2025-27 Biennium Workplan Item No. 9 

Effective Date – August 1, 2026 

Content of this Task Order is as follows: 

I. PROJECT BACKGROUND ................................................................................................................ 1 

II. TASK ORDER OBJECTIVES .............................................................................................................. 2 

III. GENERAL REQUIREMENTS ............................................................................................................ 3 

IV. BASIC SERVICES ............................................................................................................................. 4 

V. SPECIAL SERVICES ....................................................................................................................... 13 

VI. DELIVERABLES ............................................................................................................................. 13 

VII. ADDITIONAL SERVICES ................................................................................................................ 15 

VIII. SPECIAL RESPONSIBILITIES OF OWNER ....................................................................................... 15 

IX. FEE............................................................................................................................................... 15 

X. PERFORMANCE SCHEDULE ......................................................................................................... 15 

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS ......................................... 15 

XII. ACCEPTANCE ............................................................................................................................... 16 

I. PROJECT BACKGROUND

1. The Red River Valley Water Supply Project (RRVWSP, the Project) will provide a supplemental

water supply to eastern and central North Dakota (ND) in the event of drought conditions in

the Red River watershed. The Project as envisioned by the Garrison Diversion Conservancy

District (Garrison Diversion, the Owner) will also supply additional water to support industrial

development as well as provide an environmental benefit to local rivers during drought

conditions by augmenting natural stream flows. The source water will be withdrawn from the

McClusky Canal and conveyed to a new water plant. A multi-county pipeline will then convey

flows from the plant 125 miles east to the Sheyenne River. Lake Ashtabula located

downstream, will provide storage for controlled releases to the Red River Valley.

2. The U.S. Department of the Interior, Bureau of Reclamation (Reclamation), with the assistance

of Garrison Diversion and Engineer, completed the Eastern North Dakota Alternate Water

Supply (ENDAWS) project’s environmental impact statement (EIS), which resulted in the record
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of decision being signed for the ENDAWS portion. As such, Reclamation is a stakeholder for 

this project and coordination with them is presumed throughout the effort. 

3. Professional services for planning, design, and construction of the Project will be accomplished

through the execution of multiple task orders for design and associated activities as well as for

engineering services during construction.

A. Preliminary Design for the McClusky Canal Intake (MCI) and McClusky Canal Intake

Pumping Station (MCIPS); the Biota Water Treatment Plant (BWTP) and McClusky Main

Pumping Station (MMPS); and Ground Storage Reservoirs (GSRs) were previously

authorized under Task Orders 2250, 3210, and 4250, respectively. A Preliminary Design

Report (PDR) for the ENDAWS facilities, completed in 2Q26, will serve as the basis for the

final design work in this Task Order.

B. Final Design and Bidding Assistance for the MCIPS shaft/wet well, access road for use by

construction vehicles for the MCIPS and BWTP sites, and mass grading of the BTWP site

was previously authorized under Task Order 2350 (MCIPS Shaft/Wet Well Excavation and

Site Development Contract 1). Contract Documents (CDs) suitable for public advertising

and bidding were developed for shaft/wet well and site-civil improvements. Task Order

2350’s services carried bidding assistance though the pre-construction meeting.

C. Geotechnical explorations and reporting of the in-situ soil conditions were completed

under Task Order 2550 and supplemental borings were completed under Task Order

3220. A geotechnical exploration report was prepared following soil borings and

laboratory analysis of soil samples taken. Initial development of the geotechnical data

report (GDR) and geotechnical baseline report (GBR) for the shaft/wet well and tunnel

elements are being performed under Task Order 3220.

D. Construction Phase Services for the MCIPS Shaft/Wet Well Excavation and Site

Development Contract 1 is authorized under Task Order 2650.

II. TASK ORDER OBJECTIVES

1. The Owner’s implementation schedule for the 2025-27 biennium includes the design of the

MCIPS intake, tunnel, and shaft/wet well liner. Figure 1 shows a section of the shaft/wet well

delineating the excavation support system built under Contract 1 and the shaft/wet well liner

included in Contract 2

2. Once designed, Engineer will deliver biddable CDs to Garrison Diversion so the Project

(Contract 2) can be built under a future construction contract. The MCIPS intake and tunnel

were designed to an approximate 30-percent completion level under Task Order 2250

discussed above.

3. A preliminary sheet list identifying the drawings to be produced under this Task Order is

included as Attachment A.

4. A preliminary specification list, including front-end or Division 0 sections identifying

specifications to be produced under this Task Order, is included as Attachment B.
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Figure 1 Section of Shaft/Wet Well with Contracts 1 and 2 Work Elements 

5. Services under this Task Order will include finalization of the GDR and GBR. The GDR and GBR

findings and conclusions will be based on the information gathered from previously completed

soil boring and laboratory analysis conducted under Task orders 2550 and 3220. Engineer will

use their professional judgement to establish baseline subsurface conditions at the location of

the intake, along the tunnel alignment, and at the MCIPS shaft/wet well. The GDR and GBR will

become Contract Documents. Contractors will use the baselines established in the GBR as an

assumption on which to base their bids.

III. GENERAL REQUIREMENTS

1. Under this Task Order, Engineer will provide services in accordance with the Standard Form of

Agreement between Owner and Engineer for Professional Services dated January 17, 2008

(Agreement).
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2. General Description of Activities. The Basic Services to be performed by Engineer consist of

professional design services associated with development of CDs for installation of a tunnel

from the MCIPS shaft/wet well excavation, construction of the shaft/wet well liner, and

construction of an intake structure on the bank of the McClusky Canal.

3. Construction Procurement. CDs developed by Engineer will be of sufficient detail for the

Owner to obtain bids through a conventional bidding process (design-bid-build). The Work will

be built under a single construction contract by one Contractor.

4. Work outside Basic and Special Services. Engineer agrees to provide the Basic Services and

Special Services identified herein. Work not specifically discussed herein as part of Basic

Services or Special Services is considered Additional Services. Additional Services will only be

performed with proper separate authorization such as an amendment to this Task Order or a

new separate Task Order.

5. Capital Cost Opinions. All opinions of probable construction cost developed will follow the

recommendations of the Association for the Advancement of Cost Engineering (AACE)

International Recommended Practice No. 18R about methodology and accuracy. The cost

opinions’ level of accuracy presented by Engineer for the various deliverables will be as noted

in subsequent paragraphs of this Task Order under Basic Services.

6. Document Production Standards and Procedures. Engineer will prepare CDs using the most

current version of the three-part Construction Specifications Institute (CSI) MasterFormat for

technical specifications; Engineer’s drawing standards; and Engineer’s design procedures and

criteria, AutoCAD drafting standards, and standard construction details.

7. Explicit Responsibilities. Basic Services and Special Services explicitly set forth the services

Engineer will perform and do not implicitly put any additional responsibilities or duties upon

the Engineer. Deliverables to be provided are explicitly identified in the Deliverables paragraph

of this Task Order.

8. Explicitly Identified Quantities. Engineer in development of this Task Order estimates the level

of effort required to provide the services discussed. Where specific information is listed as to

the quantity of service to be provided, those quantities listed are considered Basic Services or

Special Services and are, therefore, included in this Task Order scope of services and

associated fee estimate. Services exceeding the written quantities shown below in Basic

Services or Special Services are considered Additional Services.

IV. BASIC SERVICES

Basic Services of this Task Order are organized into major tasks as follows:

• Task 1 – Task Order Management and Administration

• Task 2 – Special Project and Third-Party Meetings

• Task 3 – Land Services

• Task 4 – Field Services

• Task 5 – Final Design Services

• Task 6 – Bidding Assistance
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1. Task 1 – Task Order Management and Administration

This task includes overall management and development of a plan specific to the Work. The

overall objective of this task is to keep the Task Order on schedule and on budget.

A. Project Management. Engineer will provide management services necessary for execution

of the Task Order, including efforts required for proper resource allocation, schedule

development and monitoring, budget review and control, Owner coordination, and other

standard and customary activities required for timely completion of the Work. Engineer

will make periodic reports for Garrison Diversion on the status of the Work.

B. Administration. Perform general administrative duties associated with the Task Order,

including general correspondence, day-to-day contact and coordination, administration,

and monthly invoicing in a form that is acceptable to the Owner.

C. Prepare Project Invoices. Prepare monthly invoices and submit to the Owner for approval

and payment.

D. Schedule Updates. Engineer will prepare a baseline Gantt chart schedule at Task Order’s

inception. The schedule will be updated periodically comparing actual progress by

task/subtask to the baseline schedule.

E. Management of Subconsultants. Engineer will monitor subcontractor progress, review

and approve invoices, oversee adherence to the approved quality assurance/quality

control (QA/QC) plan, monitor adherence to document preparation standards, and

oversee Subconsultants’ performance.

2. Task 2 – Special Project and Third-Party Meetings

The overall objective of this task is to keep stakeholders apprised of the Work status and to

provide a forum for stakeholder input. Engineer will prepare an agenda and provide meeting

notes documenting discussions and action items. The following meetings are anticipated:

A. Task Order Initiation Meeting. Engineer will conduct a Task Order Initiation Meeting with

the Owner and consultants to review the overall approach to the Work and the included

scope elements, the schedule by which the Work will be prosecuted, and other relevant

coordination and management items necessary for a successful outcome.

B. Third-Party Meetings

i. Stakeholder Meetings. Engineer will attend and present Project information as

follows:

(a) Two meetings with the Lake Agassiz Water Authority (LAWA) Technical Advisory

Committee (TAC) or LAWA Board meeting. One meeting is assumed to be in

person and one will be virtual.

(b) Two meetings with Garrison Diversion’s Red River Valley Committee or

Executive Committee. One meeting is assumed to be in person and one will be

virtual.
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ii. Design Coordination Meetings. Engineer will schedule and meet with the following

agencies. Unless noted otherwise, all meetings are assumed to be virtual. Engineer

will provide summary notes.

(a) Three meetings with the Bureau of Reclamation.

(b) Two meetings with NDDOT regarding construction access from North Dakota

Highway 200.

(c) Two meetings will be held with the Sheridan County Commission or their

designated representative(s) and other county entities for approval of

construction haul roads and other construction related items. These meetings

for the purposes of fee estimation are assumed to be in person.

(d) Two meetings with other impacted utilities or stakeholders.

3. Task 3 – Land Services

The purpose of the Land Services task is to secure access to the site so that necessary field

work and future construction can proceed. Land acquisition services are included in previously

signed Task Orders 7410, 7420, and 3210. No additional land acquisition work is anticipated.

A. GIS Support. Miscellaneous GIS support for the development of figures and data to

support meetings with impacted utilities, landowner, and other stakeholders will be

provided under this task.

4. Task 4 – Field Services

This Task Order includes services to collect additional supplemental field data needed to

complete final design and for development of bid packages. A Supplemental Geotechnical

Field Investigation is being completed under Task Order 3220, and the results of that

investigation will be used to support this Task Order. No additional geotechnical field work is

included in this Task Order.

A. Limited Topographic Survey. Engineer will provide field topographic surveys for

supplemental data needed for final design.

B. Site Visits. Engineer will make visits to the site for the purpose of collecting supplemental

information and other data to support the final design efforts.

C. Plan-In-Hand Reviews. Engineer will visit the tunnel alignment and the proposed

construction staging areas after completing the 60- and 90-percent deliverables. The

purpose of these sites visits is to verify facility layout and design details, evaluate

potential constructability issues, help to identify conflicts, etc.

5. Task 5 – Final Design Services

The purpose of final design is to develop CDs for the MCIPS intake shaft/wet well liner, and

tunnel, which the Owner will select a Contractor to build the desired facilities. Engineer will

provide final design services and CDs for the MCIPS intake, shaft/wet well liner, and tunnel as
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defined in the ENDAWS PDR. The CDs will be prepared for the purposes of obtaining 

competitive bids, selection of the lowest and best bid, and construction of the Work. 

Intermediate deliverables will be prepared and submitted to the Owner upon achievement of 

60- and 90-percent design completion. Final CDs will be prepared for bidding purposes.

A. Design Team Conference Calls. Engineer will schedule and lead conference calls with the

Owner and their team. Calls will be scheduled, and content organized to coincide with

other Task Orders for efficient utilization of staff time.

i. Owner Conference Calls (up to twelve calls will be held). Engineer will conduct bi-

weekly conference calls with the Owner to review overall progress, exchange ideas

and information, and coordinate activities.

ii. Task Order Coordination Calls (up to twelve calls will be held). Engineer will plan and

take part in monthly coordination conference calls with tasks leaders of other Task

Orders to share progress and conclusions such that efforts are coordinated.

B. Geotechnical Reports. The following geotechnical reports and memoranda will be

prepared during final design activities.

i. Geotechnical Baseline Report (GBR) and Geotechnical Data Report (GDR). Engineer

developed a preliminary GBR and GDR under previously authorized Task Order 3220

for the MCIPS intake screen structure and tunnel. The GBR will be finalized so that it

can be used as a CD. It is assumed that minor revisions will be needed for the GDR

and GBR to be incorporated into the Project’s design process.

ii. Geotechnical Design Memorandum. Engineer will develop a memorandum for

internal use by Engineer and Consultants that contains design requirements and

geotechnical recommendations for the MCIPS intake structural foundation and

tunnel design and construction. The geotechnical design memorandum will not be

made available to bidders.

C. Corrosion Protection System Evaluation. Engineer will formulate an approach and develop

in detail a corrosion protection system for the Project. Engineer will evaluate the data

coming from corrosivity testing completed and reported under Task Orders 3210 and

3220. From this information, develop drawings and specifications for the corrosion

protection system incorporating them into the CDs. Drawings and specifications will be

developed for 60- and 90--percent, and Final deliverables. The 60-percent deliverable

consists of the design of essential components of the corrosion protection system. Final

client comments will be incorporated into the Final deliverable.

i. Design Memorandum. Prepare a draft and final corrosion protection system

technical memorandum.

ii. Final Design Services. Prepare and deliver the design of essential corrosion

protection system components.

D. Front-End Documents Customization
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i. Prepare and deliver draft front-end documents using standard documents of the

Engineers Joint Contract Document Committee (EJCDC) and Engineer’s standard

supplements, including general conditions and special conditions. Front-end

documents will incorporate Reclamation requirements for Federal projects.

ii. Conduct a review conference call with Owner to discuss and receive comments on

the draft front-end documents.

iii. Revise front-end documents addressing Owner’s comments and incorporate

modifications, if any, into subsequent CD deliverables.

E. Permitting. This subtask encompasses applicable governmental approvals, including

counties, townships, and utility permits and approvals necessary to construct the

facilities. The facilities will comply with overall Federal permit requirements.

i. Engineer will obtain in conjunction with the Owner necessary approvals from the

appropriate utilities, city, county, and state agencies having authority over the Work.

ii. Engineer will prepare a permitting schedule identifying action items, decision points,

milestones, reviews, and approvals required to complete permitting. Engineer will

communicate status of permits to Owner.

iii. Contractor-Provided Permits. Engineer will provide in the CDs a list of the permits

that must be obtained by the Contractor. Based upon preliminary design, it is

understood that the following permits, at a minimum, will be the responsibility of

the Contractor:

• Erosion and sediment control

• Land disturbance

• Stormwater

• Dewatering operations discharge

iv. Owner-Provided Permits

(a) Engineer will aid the Owner in obtaining the following permits from government

agencies, North Dakota Department of Transportation (NDDOT), utilities,

pipeline companies, and other entities as noted below:

• NDDOT access

• County and township conditional use

• County road closing/detours

• Local electric, telecommunications, or other crossings (up to three

separate utility permits are included)

(b) Assistance provided by Engineer for the above listed permits will include:

Annex V
 26-113

51

51



June 17, 2026 9 of 16 ENDAWS Task Order 2360 – BWTP Ct 2, Intake, Tunnel, 
endaws to 2360 - bwtp ct 2 intk tun & ww lnr fnl dn & ba scope and Wet Well Liner, Final Design and Bidding Assistance 

(i) Preparation of applications, exhibits, drawings, and specifications ready for

the Owner’s execution and transmittal.

(ii) Furnishing additional information about the Project’s design as required by

the permitting authority.

F. 60-percent CDs (Level 2 Design)

i. The Level 2 design will commence after the Owner accepts the preliminary design set

forth in the ENDAWS PDR.

ii. The content of Level 2 deliverables is as follows:

• General drawings,

• Plan and section drawings,

• Draft technical specifications,

• Draft GBR,

• Draft corrosion protection system technical memorandum,

• Constructability review results,

• Opinion of probable construction cost update,

• Internal quality control review and refinement,

• QA/QC plan and log update, and

• Task Order schedule update.

iii. Provide technical specifications and drawings for Owner review.

iv. Attend a meeting with the Owner to receive and discuss the Owner’s review

comments. Document the comments received in a log distributed to meeting

attendees.

v. Revise documents as necessary to reflect decisions taken at this level incorporating

design modifications into subsequent deliverables.

G. 90-percent CDs (Level 3 Design)

i. The Level 3 design will commence after the Owner has accepted Level 2 deliverables.

The content of the Level 3 deliverables is as follows:

• Final draft drawings review set,

• Final draft technical specifications review set,

• Front-end documents review set,

• Final draft GBR,

• Final draft corrosion protection system technical memorandum,

• Opinion of probable construction cost update,

• Constructability review results,

• Internal quality control review and refinement,

• QA/QC plan and log update, and

• Task Order schedule update.
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ii. Provide specifications and drawings for Owner review.

iii. Attend a meeting with the Owner to receive and discuss the Owner’s review

comments. Document the comments received in a log distributed to meeting

attendees.

iv. Revise documents according to mutual agreement reflecting decisions taken at this

level incorporating design modifications into subsequent deliverables.

H. 100-percent CDs. Prepare CDs starting from the Level 3 design. These documents will

include comments received from the Owner. Deliverables include the following:

• Drawings

• Technical specifications

• Front-end documents

• Updated opinion of probable construction cost

I. Final Sealed and Signed CDs

i. Preparation of the Final CDs will commence after the Owner has accepted 100-

percent deliverables.

ii. Provide the Owner with a record copy of Final CDs that are sealed, signed, and dated

by the Engineer of Record.

J. Opinions of Probable Construction Costs (aka Cost Opinions or Cost Estimates). Engineer

will update the cost opinion presented in the ENDAWS PDR at the various stages of final

design, submitting updates for the Owner’s information and use as follows:

i. Sixty percent Cost Opinion. After transmitting the 60-percent deliverable, update the

cost opinion commensurate with an AACE Class 3 estimate. The expected accuracy

will be -10 to -20 percent on the low end and the expected accuracy on the high end

will be from +10 to +30 percent.

ii. Ninety percent Cost Opinion. After transmittal of the 90-percent deliverable, update

cost opinion with an accuracy commensurate with an AACE Class 2 estimate. The

expected accuracy will be -5 to -15 percent on the low end and the expected

accuracy on the high end will be from +5 to +20 percent.

iii. Final Cost Opinion. After transmittal of final deliverable, update cost opinion

commensurate with an AACE Class 2 estimate. The expected accuracy will be -5 to -

15 percent on the low end and the expected accuracy on the high end will be from

+5 to +20 percent.

K. Quality Control. Engineer will provide QA/QC services necessary for execution of the Task

Order. QA/QC reviews will be provided for each deliverable furnished. Engineer or

consultant’s independent senior staff will complete reviews. Engineer will log QA/QC

reviews and maintain records of said reviews in their files. In addition, Engineer will log

comments received from the Owner and provide a log of comments and Engineer

responses for the following events:
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• 60-percent CDs

• Draft front-end documents

• 90-percent CDs

L. Engineer’s services under the Final Design Phase will be considered complete on the date

when the final design submittals identified in the Deliverables paragraphs are provided.

6. Task 6 – Bidding Assistance

A. Advertisement and Bid Letting

i. Finalize Front-End Documents. Finalize front-end documents incorporating

information as it relates to the bid letting date, location, time, and other necessary

information.

ii. Invitation to Bid. Provide Owner the Invitation to Bid, which Owner will have

published in Owner-selected publications. Identify potential contractors and

suppliers and distribute copies of the Invitation to Bid electronically.

iii. Production of Contract Documents. Produce digital copies of CDs, addenda, and

geotechnical reports for Owner’s use and distribution.

iv. Pre-bid Conference. Conduct, at a date and time selected, a virtual pre-bid

conference to:

(a) Confirm the types of information required by the CDs and the format in which

bids must be presented.

(b) Review special CD requirements and CDs in general.

(c) Receive requests for interpretations for which responses will be issued to plan

holders via addendum.

(d) Prepare agenda for pre-bid conference; issue to plan holders and pre-bid

conference attendees along with the pre-bid meeting sign-in sheet.

v. Interpretation of Bidding Documents. Interpret bidding documents; prepare and

issue up to two addenda to the CDs, as required. More addenda will be provided as

Additional Services.

vi. Update cost opinion and furnish Engineer’s cost opinion to the Owner for its use at

the bid opening.

vii. Bid Opening. Assist Owner with the bid opening after bids are received. Make a

preliminary tabulation of bids, and review questionnaires, qualifications information,

and bids for completeness.

B. Pre-award Services. The level of effort for pre-award services involving a well-qualified

bidder and suppliers will be of a limited nature with the level of effort as stipulated in

Attachment B – Engineering Fee Estimate Worksheet(s).
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i. Questionnaire(s). Examine questionnaire(s) to identify any supplier whose

equipment or material may not conform to the CDs. This examination will be based

on the knowledge and experience of the Engineer.

ii. Qualifications of Apparent Successful Bidder. Review and evaluate the qualifications

of the apparent successful bidder and the proposed major or specialty

subcontractors. The review and evaluation will include financial resources, and a

check of up to five references from completed projects similar in size and character.

iii. Bid Tabulations. Prepare and distribute formal bid tabulation sheets, evaluate bids,

and make a written recommendation to the Owner concerning contract award.

iv. Services include a review of the Contractor’s bonds and forwarding to the Owner for

approval; furnishing the Contractor unsigned CDs; and transmitting the CDs to the

Owner and Contractor. Engineer’s review is only for the purpose of determining if

the Contractor provided the required bonds; it is not a legal review to determine if

Contractor is compliant with CD requirements.

C. Post-award Services. Engineer will provide the following services after the Owner issues

the Notice of Award.

i. Prepare Issued-for-Construction CDs. Engineer will incorporate drawing,

specification, and geotechnical data and baseline report items made by addendum

during the bidding phase, as applicable, into the native files (i.e., AutoCAD, Revit,

Word, or Excel files, as applicable) before construction begins. Once addenda items

have been incorporated, Engineer will produce and transmit Issued-for-Construction

CDs electronically and in hardcopy format, if requested and up to eight copies) to

Owner and Contractor for use during construction. Engineer will provide electronic

Issued-for-Construction CD files in bookmarked pdf format.

ii. Schedule and Moderate Preconstruction Conference. Conduct a preconstruction

conference at a date and time selected by and at a facility provided by Owner.

Engineer will prepare an agenda to include, but not limited to, meeting topics such

as:

• Discussion of Contractor’s tentative schedule,

• Procedures for transmittal and review of Contractor’s submittals,

• Payment request processing and Owner payments,

• Critical work sequencing,

• Change order requests and change orders,

• Field orders / work change directives,

• Record drawings, and

• Contractor’s responsibilities for safety and first aid.

Engineer will prepare and distribute minutes. 

iii. Obtain Drone-Based Video. Prior to issuance of the Contractor’s notice to proceed

Engineer will make an aerial record of the roads and BWTP site documenting existing

pre-construction conditions. Produce aerial drone-based videos of the construction
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job site using a 12-megapixel minimum resolution camera. Provide a drone and 

operator with proper certifications and licenses for both Federal and local 

authorities. Drone video will be collected as follows: 

(a) Pre-Construction conditions immediately prior to start of construction.

(b) Construction documentation will be completed via flights under a future

construction phase services task order.

Bidding Assistance will be considered complete upon issuance of a construction notice to 

proceed, commencement of construction, or upon cessation of negotiations with prospective 

Contractors. 

V. SPECIAL SERVICES

None this Task Order.

VI. DELIVERABLES

The following deliverables will be furnished under this Task Order. Documents or deliverables not

included in the list below will be provided as Additional Services as authorized by the Owner.

1. Task 1 – Project Management

A. Baseline Schedule and updates (electronic pdf files)

2. Task 2 – Special Project and Third-Party Meetings. Meeting agenda (included with MS Outlook

meeting invitations) and notes (electronic pdf files)

3. Task 3 – Land Services

A. GIS data and figures as requested by the Owner.

4. Task 4 – Field Services

A. Updated survey drawings (electronic pdf file)

5. Task 5– Final Design Phase

A. Meeting/conference call agenda and notes (electronic pdf files)

B. Draft front-end documents (single hard copy and electronic pdf file)

C. Level 2 CDs (single hard copy and electronic pdf files)

D. Draft GDR (single hard copy and electronic pdf file)

E. Draft GBR (single hard copy and electronic pdf file)

F. Draft corrosion protection system technical memorandum (single hard copy and

electronic pdf file)

G. Level 2 cost opinion (electronic pdf file)
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H. Level 2 Owner review comments log (electronic pdf file)

I. Level 3 CDs (single hard copy and electronic pdf files)

J. Revised GDR (single hard copy and electronic pdf file)

K. Revised GBR (single hard copy and electronic pdf file)

L. Revised corrosion protection system technical memorandum (single hard copy and

electronic pdf file)

M. Level 3 cost opinion (electronic pdf file)

N. Level 3 Owner review comments log (electronic pdf file)

O. Final CDs (single hard copy and electronic pdf files)

P. Final GDR (single hard copy and electronic pdf file)

Q. Final GBR (single hard copy and electronic pdf file)

R. Final corrosion protection system technical memorandum (single hard copy and

electronic pdf file)

S. Final cost opinion (electronic pdf file)

6. Task 6 – Bidding Services

A. Invitation to Bid (electronic Word and pdf files)

B. Issued-for-Bid CDs, including associated geotechnical reports (electronic pdf files)

C. Pre-bid Conference Agenda (electronic pdf file)

D. Opinion of Probable Construction Cost (electronic pdf file)

E. Bid Tab – Summary and Detail (electronic Excel and pdf file)

F. Recommendation of Award (electronic pdf file)

G. Notice of Award form (electronic Word file)

H. Agreement, Performance Bond, and Payment Bond forms (electronic Word files)

I. Issued-for-Construction CDs (hard copies and electronic pdf files)

J. Pre-construction Conference Agenda/Minutes (electronic pdf files)

K. Drone video (electronic files)

L. Notice to Proceed form (electronic Word file)
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VII. ADDITIONAL SERVICES

The professional services listed below are not included in the scope of this Task Order nor does the

fee shown in Article IX include any labor and direct expenses for items identified as Additional

Services. Should Owner want to include services listed under Additional Services in Engineer’s

scope, an amendment to this Task Order, or execution of a separate Task Order with the new

scope, will be necessary.

1. The fee specifically excludes any fees associated with permits.

2. The fee specifically excludes any subsurface utility locates for existing utilities that may be

located on or adjacent to the site.

VIII. SPECIAL RESPONSIBILITIES OF OWNER

1. Interim Deliverable Review Requirements. Owner commits to review periods for interim

deliverables of no more than thirty calendar days after receipt of deliverables from Engineer. A

review meeting will be scheduled and conducted by Engineer no more than fourteen calendar

days after receipt of Owner review comments, unless a mutually agreed upon date outside this

schedule window is selected.

2. Permit Application Fees. Owner agrees to pay directly to the permitting organization all

necessary fees to secure applicable permits, except those permits required to be obtained by

the Contractor.

IX. FEE

The total fee for Basic Services provided under this Task Order is One Million Twenty-Six Thousand

Dollars ($1,026,000).

A worksheet showing the fee estimate and level of effort by task is included in Attachment C.

X. PERFORMANCE SCHEDULE

This Task Order will be completed by May 31, 2027. Bidding of this Work is planned in the 2027-

2029 biennium.

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS

1. Standard Form of Agreement between Owner and Engineer for Professional Services dated

January 17, 2008, as amended, is incorporated by reference.

2. Attachment A – Preliminary Sheet List

3. Attachment B – Preliminary Specification List

4. Attachment C – Engineering Fee Worksheet
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XII. ACCEPTANCE

If this satisfactorily sets forth your understanding of this Consultant Task Order, please

electronically sign this document. An electronic copy of the fully executed document will be

provided upon execution by all parties.

By: By: ________________________________ 

Duane DeKrey, General Manager Paul Boersma, Vice President 

Garrison Diversion Conservancy District Black & Veatch Corporation 

Dated: Dated: ________________________________ 
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ENDAWS Task Order 3240 – Biota Water Treatment Plant Contract 4, Power Supply 

Planning, Environmental, and Procurement Services 

Task Order Effective Date:  August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

July 17, 2026 ES-1 of 2 ENDAWS Task Order 3420 – BWTP Ct4, Power Supply 
endaws to 3240 - bwtp ct 4 power supply plng env proc exec sum rev0 Planning, Environmental, and Procurement Services

REQUEST 

Consideration and approval of a power supply planning and environmental assessment Task Order with 

Black & Veatch (BV) and consultants in the amount of $698,000. Work will begin immediately upon 

execution of the task order as the Biota Water Treatment Plant (BWTP) power supply is on the Program’s 

critical path. This task order is necessary to lay the groundwork for extending a transmission line about 22 

miles due south from the BWTP site to a connection point with an existing Western Area Power 

Administration (WAPA) transmission line. Two substations will be necessary – one at either end of the 

transmission line – to power the Eastern North Dakota Alternate Water Supply (ENDAWS) Project’s BWTP 

located near McClusky, North Dakota. 

NEED AND BENEFIT 

The task order is needed primarily because the Bureau of Reclamation is looking at Garrison Diversion to 

complete an environmental assessment (EA) for the new transmission line and substations. There are 

planning, contracting, permitting, and engineering activities necessary for the design of the new power 

supply. These activities must begin now as the BWTP power supply defines the critical path to Program 

completion. More specifically, procurement, manufacture, and delivery of high-voltage transformers 

and other major electrical gear have long lead times in the present market – approaching five years.  

The benefit of executing this task order now is that it gives the consulting team the authorization to 

move forward expeditiously with planning, contracting, design, permitting, land acquisition, and 

environmental assessments. It will be necessary to begin construction of the power supply by 2029. It 

will take two to three years to complete environmental and easement acquisition activities so it is 

imperative work begins now so construction can begin soon after. It is expected construction will be 

completed by 2032. These dates could be accelerated should the State of North Dakota decide to bond 

the remaining Program cost. The planning level budget for constructing the two substations and a 22- to 

25-mile transmission line is $40 million. 

TASK ORDER SUMMARY 

The services to be provided by the consulting team (BV, AE2S, and Ulteig) are fully described in the 

attached task order. The following is a list of the major tasks. 

Basic Services: 

Fee 
% of 

Construction 

1) Task Order Management and Administration $80,371.00 

2) Meetings and General Coordination $106,701.00 

3) Contract Reviews $40,056.00 

4) Design Reviews and Coordination $57,859.00 

5) Environmental Assessment $226,093.00 

6) Land Services $121,753.00 

7) Procurement Services $65,167.00 

Totals  $698,000.00 1.7% 

Special Services: There are no unique or specialized services required under this Task Order. 
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ENDAWS Task Order 3240 – Biota Water Treatment Plant Contract 4, Power Supply 

Planning, Environmental, and Procurement Services 

Task Order Effective Date:  August 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

July 17, 2026 ES-2 of 2 ENDAWS Task Order 3420 – BWTP Ct4, Power Supply 
endaws to 3240 - bwtp ct 4 power supply plng env proc exec sum rev0 Planning, Environmental, and Procurement Services

CONSULTANT TEAM MAKEUP AND PARTICIPATION 

The amounts and percentages of work being performed by BV and its consultants under the task order 

are shown below. 

• Black & Veatch Corporation $228,142 (33%) 

• Advanced Environmental and Engineering Services, LLC $135,130 (19%) 

• Ulteig Engineering $334,728 (48%) 

• Total $698,000 (100%) 

PROJECT OVERVIEW 

This project begins at the BWTP site and extends 22 miles south generally along 3rd Avenue NE to an 

intersection point with an existing WAPA high-voltage transmission line in Burleigh County. The existing 

line traverses east/west and is located about 1-1/2 miles north of Regan, North Dakota. The final length 

of the transmission line depends upon the location selected for the WAPA switchyard and adjacent Central 

Power Substation. Elements of this task order are: 

Task 1 – Task Order Management and Administration – Overall project management and 

administrative services are included in this task consistent with services rendered under previous work. 

Task 2 – Meetings and General Coordination – This task covers Teams’ calls and meetings with 

stakeholders, including Garrison Diversion, the Bureau of Reclamation, WAPA, Central Power, 

Verendrye, Capital Electric, Sheridan County, and Burleigh County. 

Task 3 – Contract Reviews – This task consists of reviewing and commenting on draft construction and 

service agreements of WAPA, Central Power, local electric cooperatives, and the BOR. 

Task 4 – Design Reviews and Coordination – Central Power and WAPA will design their respective 

portions of the BWTP power supply providing plans and specifications. The consultant team will review 

to make sure the power supply system will provide the desired level of service and redundancy. 

Task 5 – Environmental Assessment – This task provides services to complete an Environmental 

Assessment under the National Environmental Policy Act (NEPA), environmental and cultural resource 

field studies and reports, and permitting for a 25-mile transmission line and two substations: one in 

Burleigh County and the other in Sheridan County.  

Task 6 – Land Services – Consists of assisting WAPA and Central Power in obtaining property and 

easements necessary for the BWTP power supply. 

Task 7 – Procurement Services – Consists of evaluation and support services related to procurement of 

long-lead electrical equipment needed for the BWTP power supply. Services provided under this task are 

intended to assist WAPA, Central Power, and GDCD in identifying procurement considerations for major 

equipment with extended lead times. This task also includes evaluation of Build America, Buy America 

(BABA) requirements on schedules and costs, recognizing that waivers are not assumed and 

procurement details will continue to be refined as the work progresses. 

PROJECT SCHEDULE 

The work of this task order will begin immediately with services extending through June 2028. 

Annex VI
 26-12361

61



July 20, 2026 1 of 15 ENDAWS Task Order 3240 - BWTP Ct 4, Power Supply 
endaws to 3240 - bwtp ct 4 power supply plng env proc scope rev0 Planning, Environmental, and Procurement Services 

Black & Veatch Corporation 

Professional Services for the Red River Valley Water Supply Project under General Agreement dated 

January 17, 2008, as amended. 

ENDAWS Task Order 3240 – Biota Water Treatment Plant Contract 4, Power Supply 

Planning, Environmental, and Procurement Services 

Funding Sources – 2025-27 Biennium State; Series F Local; OBBBA Federal Grant 

2025-27 Biennium Workplan Item No. 10 

Effective Date – August 1, 2026 

Content of this Task Order is as follows: 

I. PROJECT BACKGROUND ................................................................................................................ 1 

II. TASK ORDER OBJECTIVES .............................................................................................................. 2 

III. GENERAL REQUIREMENTS ............................................................................................................ 3 

IV. BASIC SERVICES ............................................................................................................................. 3 

V. SPECIAL SERVICES ....................................................................................................................... 13 

VI. DELIVERABLES ............................................................................................................................. 13 

VII. ADDITIONAL SERVICES ................................................................................................................ 14 

VIII. SPECIAL RESPONSIBILITIES OF OWNER OR OTHERS ................................................................... 15 

IX. FEE............................................................................................................................................... 15 

X. PERFORMANCE SCHEDULE ......................................................................................................... 15 

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS ......................................... 15 

XII. ACCEPTANCE ............................................................................................................................... 15 

I. PROJECT BACKGROUND

1. The Red River Valley Water Supply Project (RRVWSP, the Project) will provide a supplemental

water supply to eastern and central North Dakota (ND) in the event of drought conditions in the

Red River watershed. The Project as envisioned by the Garrison Diversion Conservancy District

(Garrison Diversion, the Owner) will also supply additional water to support industrial

development as well as provide an environmental benefit to local rivers during drought

conditions by augmenting natural stream flows. The source water will be withdrawn from the

McClusky Canal and conveyed to a new biota water plant. A multi-county pipeline will then

convey flows from the plant 125 miles east to the Sheyenne River. Lake Ashtabula located

downstream, will provide storage for controlled releases to the Red River Valley.

2. Professional services for design of the Project will be accomplished through the execution of

multiple task orders for design and associated activities as well as for engineering services during

construction.
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3. The U.S. Department of the Interior, Bureau of Reclamation (BOR) completed the Eastern North

Dakota Alternate Water Supply (ENDAWS) project’s environmental impact statement (EIS),

which resulted in the record of decision being signed for the ENDAWS portion of the program.

The ENDAWS project is integrated with the RRVWSP. Each must be built to have a complete

system to meet drought mitigation goals. As such, BOR is a stakeholder for this project and

coordination with them is presumed throughout the effort of this Task Order.

4. Preliminary Design for the McClusky Canal Intake (MCI), McClusky Canal Intake Pumping Station

(MCIPS), Biota Water Treatment Plant (BWTP), and McClusky Main Pumping Station (MMPS)

were previously authorized under Task Orders 2250 and 3210. A Preliminary Design Report

(PDR) for the ENDAWS facilities was completed in July 2026.

5. Final Design and Bidding Assistance for the MCIPS wet well, access road, and site development

work was completed under Task Order 2350. That construction project is titled BWTP Contract

1, Site Access and Development and Wet Well Excavation, Final Design and Bidding Assistance.

The work includes mass grading of the BTWP site. Contract Documents (CDs) suitable for public

advertisement and bidding were developed for wet well and site-civil improvements. Project

advertisement and bid letting will transpire in July 2026, with construction estimated to begin

as early as September 2026. Final design, procurement, and construction of the remaining

treatment and pumping facilities will be completed under future task orders.

6. Commissioning and operation of the BWTP will require the extension of medium voltage power

to the site. The planning, design, procurement, and construction of the required electrical supply

components is estimated to have a 4 to 6 year completion period. Electrical components to be

developed by others consist of a tap into the existing Western Area Power Administration

(WAPA) 230-KV line and construction of a switchyard with an approximate disturbance area of

20 acres. Central Power Electric Cooperative (Central Power) will construct a 10-acre substation

adjacent to the WAPA facility to step the voltage down from 230 KV to 43.8 KV. A 43.8-KV

transmission line will be constructed by Central Power starting at their new substation location,

extending north to the BWTP site where the transmission line would terminate at a new

distribution substation.

II. TASK ORDER OBJECTIVES

1. The $423.33 million 2025-27 Biennium Workplan includes many design and construction

projects to be started from July 2025 through June 2027. One project included in the Workplan

is assistance with and support of utility extensions to the BWTP. Design and construction monies

are budgeted to advance this work: $1.5 million is set aside for project development  and $3

million is budgeted for construction (envisioned for transformer and major equipment

deposit(s)). The utility extension to be addressed under this Task Order 3240 is an electrical

service extension from an existing WAPA high-voltage transmission line near Regan, North

Dakota, about 22 miles south of the BWTP site.

2. The objective of this Task Order is to provide support to GDCD and LAWA to facilitate the

extension of a power supply to the new BWTP. This support services  provided herein will include

coordination and meetings with stakeholders, including BOR, WAPA, Central Power, and local

rural electrical cooperatives, Capital Electric or Verendrye Electric as well as Sheridan and

Burleigh Counties, GDCD, and LAWA.
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3. Environmental, cultural, and archeological services are included in this Task Order along with

the preparation of an Environmental Assessment (EA) encompassing the WAPA switchyard, the

Central Power substation and transmission line, and the Central Power distribution substation.

The EA will supplement the ENDAWS EIS and associated record of decision that was previously

issued by the U.S. Department of the Interior.

4. Land services will be provided as described to facilitate property acquisition of the switchyard

and substation sites along with easement acquisition for the transmission line.

5. Finally, procurement support services will be provided to facilitate timely manufacture and

delivery of critical electrical gear, which is on the critical path for completion of the Project.

Alternative procurement approaches may be necessary to get delivery of critical electrical gear

when needed to maintain or accelerate program schedule.

III. GENERAL REQUIREMENTS

1. Under this Task Order, Engineer will provide services in accordance with the Standard Form of

Agreement between Owner and Engineer for Professional Services dated January 17, 2008

(Agreement), as amended.

2. General Description of Activities. The Basic Services to be performed by Engineer consist of

engineering and consulting services supporting ENDAWS project elements specifically as it

relates to the BWTP power supply and the needed electrical service extension.

3. Work outside Basic and Special Services. Engineer agrees to provide the Basic Services and

Special Services identified herein. Work not specifically discussed herein as part of Basic Services

or Special Services is considered Additional Services. Additional Services will only be performed

with proper separate authorization such as an amendment to this Task Order or a new separate

Task Order.

4. Explicit Responsibilities. Basic Services and Special Services explicitly set forth the services

Engineer will perform and do not implicitly put any additional responsibilities or duties upon the

Engineer. Deliverables to be provided are explicitly identified in the Deliverables paragraph of

this Task Order.

5. Explicitly Identified Quantities. Engineer in development of this Task Order has estimated the

level of effort required to provide the services discussed. Where specific information is listed as

to the quantity of service to be provided, those quantities listed are considered Basic Services

or Special Services and are, therefore, included in this Task Order scope of services and

associated fee estimate. Services exceeding the written quantities shown below in Basic Services

or Special Services are considered Additional Services.

IV. BASIC SERVICES

Basic Services of this Task Order are organized into major tasks as follows:

• Task 1 – Task Order Management and Administration

• Task 2 – Meetings and General Coordination

• Task 3 – Contract Reviews

Annex VI
  26-126

64

64



July 20, 2026 4 of 15 ENDAWS Task Order 3240 - BWTP Ct 4, Power Supply 
endaws to 3240 - bwtp ct 4 power supply plng env proc scope rev0 Planning, Environmental, and Procurement Services 

• Task 4 – Design Reviews and Coordination

• Task 5 – Environmental Assessment

• Task 6 – Land Services

• Task 7 – Procurement Services

1. Task 1 – Task Order Management and Administration

This task includes overall project management and administration services during the planning,

environmental assessment, contract review, land services, and procurement phases of the

project. Specific services to be performed by Engineer are as follows:

A. Task Order Setup and Work Plan Development. Engineer will develop a Project work plan

that includes the scope, schedule, and budget. Engineer will conduct a virtual overall

Project kick-off meeting with the team.

B. Task Order Management. Engineer will provide management services necessary for

execution of the Task Order, including efforts required for proper resource allocation,

schedule development and monitoring, budget review and control, Owner coordination,

and other standard and customary activities required for timely completion of the Work.

Engineer will:

i. Administer the Task Order. Perform general administrative duties associated with the

Task Order, including general correspondence, day-to-day contact and coordination,

administration, and monthly invoicing in a form that is acceptable to the Owner.

ii. Manage Subconsultants. Engineer will monitor subconsultant progress, review/

approve invoices, oversee adherence to the approved quality assurance/quality

control (QA/QC) plan, monitor adherence to document preparation standards, and

oversee subconsultants’ performance.

iii. Prepare Project Invoices. Prepare monthly invoices and submit them  to the Owner

for approval and payment.

C. Communication and Coordination. Overall project communications and coordination

support during the life of this task order will be provided by Engineer. Engineer will utilize

Engineer’s standard meeting agenda and minutes templates.

2. Task 2 – Meetings and General Coordination

The overall objective of this task is to keep stakeholders apprised of Task Order status and to

provide a forum for stakeholder input. Engineer, or Engineer’s consultant acting on its behalf,

will prepare materials for dissemination prior to the meetings. The following meetings are

anticipated:

A. Special Project Meetings

i. Task Order Initiation Meeting. Engineer will conduct a Task Order Initiation Meeting

with the Owner and Subconsultants to review the overall approach to the Work, the

schedule by which the work will be prosecuted, and other relevant coordination and

management items necessary for a successful outcome.
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ii. Stakeholder Meetings. Engineer will attend and present Project information at one in-

person and two virtual meetings of the Lake Agassiz Water Authority (LAWA) Technical

Advisory Committee (TAC).

B. Third-Party Meetings

i. Electric Provider Coordination Meetings. Engineer will schedule and lead monthly

virtual stakeholder engagement meetings with BOR, WAPA, Central Power, local

power co-ops, and other parties identified.

ii. Environmental Coordination Meetings. Engineer will attend monthly virtual

environmental group meetings with environmental staff from BOR, WAPA, and Central

Power. It is assumed these meetings are organized by the BOR.

iii. Additional Stakeholder Meetings. Engineer will coordinate and attend up to two in-

person meetings with Sheridan County Commissioners, and two in-person meetings

with other Stakeholders identified in the execution of the task order.

C. Team Meetings

i. BOR Coordination Meetings. Engineer will coordinate every third week virtual

programmatic meetings with BOR.

ii. GDCD Coordination Meetings. Engineer will coordinate and attend virtual bi-weekly

program meetings of the GDCD engineering team.

3. Task 3 – Contract Reviews

Engineer, or Engineer’s consultant acting on its behalf, will provide technical review and input

to GDCD regarding applicable agreements with BOR, WAPA, Central Power, and local electrical

cooperatives for consistency with the overall programmatic schedule, sequencing, and goals of

the Project. Engineer’s review is limited to technical and programmatic considerations and is not

intended to constitute and shall not be relied upon as legal advice, legal interpretation, or a

determination of contractual enforceability. GDCD, with advice of its legal counsel, shall remain

solely responsible for negotiation, legal sufficiency, execution, and acceptance of such

agreements. In all agreement reviews identified below, legal review, enforceability, and final

acceptance remain the responsibility of GDCD and its legal counsel.

A. WAPA

i. Facility Study Agreement Review. Engineer will provide technical and programmatic

review of the initial agreement for a facility study for consistency with Project

schedule, sequencing, and programmatic goals.

ii. Construction Agreement Reviews. Engineer will provide technical and programmatic

review of the initial WAPA agreement and anticipated amendments for consistency

with Project schedule, sequencing, and programmatic goals.
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iii. Service Agreement Review. Engineer will provide technical and programmatic review

of the future WAPA service agreement for consistency with Project schedule,

sequencing, operations, maintenance, and programmatic goals.

B. Central Power

i. Construction Agreement Reviews. Engineer will prepare the initial draft of the Central

Power and GDCD construction agreement, which is anticipated to be based on the

WAPA agreement and related amendments. Engineer will provide technical and

programmatic review for consistency with Project schedule, sequencing, and

programmatic goals.

ii. Service Agreement Review. Engineer will provide technical and programmatic review

of a future Central Power service agreement for consistency with Project operations,

maintenance, schedule, sequencing, and programmatic goals.

C. Electric Power Cooperative

i. Service Agreement Review. Engineer will provide technical and programmatic review

of a future local power cooperative service agreement for consistency with Project

operations, maintenance, schedule, sequencing, and programmatic goals.

4. Task 4 – Design Reviews and Coordination

Engineer, or Engineer’s consultant acting on its behalf, will provide technical and programmatic

review of design documents prepared by WAPA and Central Power for consistency with Project

schedule, sequencing, facility interfaces, and overall programmatic goals. Engineer’s role is

limited to review and coordination and does not include design approval or responsibility for

designs prepared by others.

A. WAPA

i. Facility Plan Reviews. Engineer will review the WAPA Facility Plan for consistency with

ENDAWS program goals.

ii. 230-kV Tap Facility. Engineer will review the WAPA 230-kV tap switchyard facility

solely for consistency with ENDAWS program goals and not for overall technical

adequacy.

B. Central Power

i. 230-kV Substation. Engineer will review the Central Power 230-kV substation solely for

consistency with ENDAWS program goals and not for overall technical adequacy.

ii. 43.8-kV Transmission Line. Engineer will review the Central Power 43.8-kV

transmission line solely for consistency with ENDAWS program goals and overall

routing to support potential GDCD irrigation objectives, and not for overall technical

adequacy.
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iii. 43.8-kV Distribution Substation. Engineer will review the Central Power 43.8-kV

distribution substation for consistency with ENDAWS program goals and conformance

with the BWTP campus site plan, recognizing the substation will be co-located on the

BWTP site.

C. Electric Power Cooperative

i. Engineer will provide technical and programmatic review of future local power

cooperative designed facilities solely for consistency with ENDAWS program goals and

not for overall technical adequacy.

5. Task 5 – Environmental Assessment

Engineer, or Engineer’s consultant acting on its behalf, will provide services to complete an

Environmental Assessment (EA) under the National Environmental Policy Act (NEPA),

environmental and cultural resource field studies and reports, and permitting, for a 22- to 25-

mile transmission line and two substations: one in Burleigh County and the other in Sheridan

County. BOR would act as the lead federal agency with WAPA acting as a cooperating agency for

NEPA.

The Engineer’s work under this task will be as follows:

A. Critical Issues Analysis

i. Review publicly available data sources as well as data provided through data use

agreements with local agencies or through permits held by Engineer’s consultant to

identify potential limitations that may affect the design or constructability of the

project. This analysis will include the national wetland inventory dataset, national

hydrology dataset, landcover, FEMA floodplain, protected lands, soils, cultural and

historic resources, critical habitat, and state and federally listed species.

ii. Review local, state, federal, tribal, railroad, and similar permitting and approval

requirements. Develop a permitting matrix identifying anticipated permits and

approvals required for construction and operation of the proposed project as well as

zoning requirements. The permitting matrix will identify the issuing agency, triggering

mechanism, application requirements, approval timeline, application fees, shelf life,

and any other applicable information.

iii. Assumptions

(a) The study area will include a general corridor developed in coordination with the

project team.

(b) Analysis will be limited to publicly available data or data acquired through existing

data use agreements.

(c) Assumes one round of review and revision.

(d) Excludes species or habitat mitigation.

(e) Excludes fieldwork or site visits.

(f) Excludes preparation of any permits.
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B. Threatened and Endangered Species Review

i. Desktop Review. Engineer will conduct a review of the study area to determine the

presence of any listed, threatened, or endangered species or designated critical

habitats. Engineer’s consultant will begin the process with a desktop review consulting

databases and prior studies to identify any at-risk species potentially present.

ii. Field Surveys. A field survey will be completed to identify threatened and endangered

species’ presence and potential habitat within and near the proposed power supply

facilities.

(a) Raptor Survey. In addition, raptor nests will be documented from a line-of-sight

survey from within the facility sites. Should potential nests be identified, further

analysis will be completed from public right of ways, if access permission is not

granted from landowners, to evaluate nest activity and species occupying the

nest.

(b) Dakota Skipper Survey. A habitat survey will be performed for the Dakota Skipper.

Should a determination be made that the project may potentially impact the

Dakota Skipper, a specialist will be required to determine species presence. This

determination is not included in this Task Order.

(c) Tree Survey. Trees greater than 3-inch diameter at breast height within the four

facility sites, which are suitable for northern long eared bat nesting and roosting,

will be counted and recorded for consideration of impacts during construction.

iii. Prepare a Biological Assessment (BA) analyzing potential impacts the project may have

on threatened and endangered species based on available research and collected field

data. The BA will be submitted to the BOR for use of Section 7 consultation with the

US Fish and Wildlife Services (USFWS), if necessary.

iv. Assumptions

(a) Assumes no impact on protected species will occur.

(b) Assumes a BA will be required by the BOR.

(c) Assumes one round of review for the BA.

(d) Assumes survey permissions will be coordinated to allow the surveys to be

completed within a single field period.

(e) Does not include development of mitigation measures.

(f) Does not include presence/absence surveys for listed species.

(g) Does not include construction or post construction monitoring for Threatened or

Endangered Species or Raptors.

C. Wetland Delineation

i. Data Collection. Provide National Wetland Inventory (NWI) Maps, aerial photography,

soil survey data, and topographic maps for use during field surveys.
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ii. Field Wetland Delineation. Field wetland delineation will be completed in accordance

with the USACE 1987 Wetland Delineation Manual and the Great Plains Regional

Supplement. A wetland delineation report will be submitted to the USACE with a

request for jurisdictional determination.

iii. USFWS Wetland Easements. Coordinate with the USFWS regarding the locations of

wetland basins that fall under USFWS easement. Accompany the USFWS into the field

to map the boundaries based on the USFWS identification of the boundary. Data will

be incorporated into a GIS database for avoidance purposes.

iv. Assumptions

(a) Wetland Delineation. Complete field wetland delineations within the four facility

sites.

(b) Data Collection. Provide NWI Maps, aerial photography, soil survey data, and

topographic maps for use during field surveys.

(c) Field Wetland Delineation. Field wetland delineation will be completed in

accordance with the USACE 1987 Wetland Delineation Manual and the Great

Plains Regional Supplement. A wetland delineation report will be submitted to

the USACE with a request for jurisdictional determination.

(d) USFWS Wetland Easements. Coordinate with the USFWS regarding the locations

of wetland basins that fall under USFWS easement. Accompany the USFWS into

the field to map the boundaries based on the USFWS identification of the

boundary. Data will be incorporated into a GIS database for avoidance purposes.

D. Cultural Resources Review and Permitting

i. Class I Literature Search. Conduct a Class I literature review of site and manuscript files

at the North Dakota State Historic Preservation Office (SHPO) prior to fieldwork, to

identify what sites are currently known in the 1-mile buffer of the study area, known

as the Class I study area. The results will be used during fieldwork to complete the

Class III cultural resource inventory and will be included in a preliminary Critical Issues

Analysis.

ii. Class III Inventory. Perform a cultural resource inventory to Class III standards within

the Area of Potential Effect (APE) for each of the power facilities. The inventory will be

conducted utilizing a series of pedestrian transects spaced not more than 50 feet

apart. All cultural resources encountered will be recorded and site forms submitted to

SHPO for assignment of a Smithsonian Institution Trinomial System (SITS) number.

Data collected during these field surveys will be incorporated into a final report and

submitted to the BOR for coordination with SHPO.

iii. Assumptions

(a) No more than 300 previous surveys and previously recorded cultural resources

will be in the Class I study area data from SHPO.

(b) No more than five cultural sites are anticipated either newly recorded or updated

(not to include architectural sites).
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(c) No more than 20 shovel probes will be needed (additional shovel probes may

increase costs).

(d) A single round of comments on the draft report.

(e) Excludes site testing, evaluation, and mitigation.

(f) Excludes tribal participation/coordination.

E. NEPA Environmental Assessment (EA)

i. Environmental Assessment Kick-Off and Scoping. Prepare and distribute a scoping

package to local, state, and federal agencies in coordination with the BOR to kick off

the NEPA process. The scoping package will include a brief informational letter and

project location map. Agencies will be given a 30-day period to respond with

comments. Comments received will be addressed, as necessary, by the Engineer and

included in the EA.

ii. Purpose and Need Statement. Develop a Purpose and Need Statement to guide the EA

in compliance with NEPA requirements. The Purpose and Need Statement will

establish the foundation for evaluating alternatives against the project’s objectives. A

draft of a Purpose and Need Statement will be prepared and circulated for agency

review.

iii. Draft Environmental Assessment Report. Prepare a Draft EA with the BOR as lead

agency and WAPA as a cooperating agency in compliance with applicable regulations

and guidance. It is assumed the EA will analyze the no-action and proposed action only.

The EA will document the potential social, economic, and environmental baseline as

well as impacts of the proposed project and evaluate alternatives to meet project

goals. Primary chapters will include Purpose and Need, Alternatives, Affected

Environment and Environmental Consequences, and Public and Agency Involvement.

Coordinate with BOR, WAPA, and other stakeholders to facilitate compliance with

relevant federal, state, and local requirements. Key activities will include project

scoping, data collection, and technical analyses related to the public, natural and built

environment. The Draft EA will be submitted to BOR and WAPA for one round of

concurrent review.

iv. Final Environmental Assessment Report. After the Draft EA Report comments are

received, prepare a Final EA for signature by BOR and WAPA. Following the 30-day

public comment period for the Final EA, prepare a Final Environmental Document. The

Final Environmental Document will consist of a cover sheet, summary of agency and

public comments received on the EA and department responses, and errata to the EA

(if applicable). It is also assumed to include a request for a Finding of No Significant

Impact (FONSI) to be issued by BOR and WAPA. The Final Environmental Document

will be submitted to BOR and WAPA for one round of concurrent review. The

document will then be submitted to the BOR for evaluation and determination of no

significant impact.

v. Administrative Record. Develop and maintain an Administrative Record (AR) for the

EA per NEPA requirements and applicable regulations. This includes collecting,
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organizing, and cataloging relevant documents such as technical reports, 

correspondence, public notices, and meeting records. 

vi. Assumptions

(a) Assumes approximately 30 agencies.

(b) Agency comments will be incorporated into the EA.

(c) Excludes follow-up meetings with agencies.

(d) Assumes EA is the appropriate NEPA class of action.

(e) Excludes preparation of an Environmental Impact Statement (EIS).

(f) Assumes all documents undergo one round of concurrent review and revision by

all parties.

(g) Assumes one build and one no-build alternatives are carried forward for analysis

in the EA.

(h) Excludes individual Section 4(f) evaluation.

(i) Excludes additional public comment periods beyond the 30-day review.

(j) Excludes participation in, or preparation for, public meetings

6. Task 6 – Land Services

Engineer, or Engineer’s consultant acting on its behalf, will assist WAPA and Central Power in

obtaining property and easements necessary to construct the BWTP power supply’s switchyard,

substations, and transmission line.

A. Land Acquisition

i. WAPA 230-Kv Tap Site. This is estimated to be a 20-acre site in Burleigh County.

ii. Central Power 230-Kv to 48.3-Kv Substation Site. This is estimated to be a 10-acre site

in Sheridan County.

B. Easement Acquisition

i. Central Power 48.3-Kv Transmission Line. Work directly with Central Power and its real

estate administrator to gather and assist with right-of-way (ROW) tasks. Central Power

will provide a tentative transmission line route map as a kmz file to begin gathering

landowner tax statements. At the same time, ROW staff will be tasked with compiling

and analyzing sales data for the project area and create a Land Value Analysis Report.

The report will show sales data in the area that will be used to calculate the per-acre

value for the purchase of switchyard/substation property as well as the value for

easement acquisition. The report will be presented to project stakeholders for review

and approval.

ii. The ROW team will complete online and in-courthouse title searches in Sheridan and

Burleigh Counties. Title searches will include the vesting deeds, road deeds, and

easements for road ROWs as well as utility easements going back 80 years. Prior

history research will not be collected unless directed by Central Power and Garrison

Diversion, which will be considered Additional Services.
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iii. Central Power has requested that this project follow their standard processes with

consultant conducting first initial landowner contacts to gather ownership, tenant,

and property information. Consultant ROW staff will work with GIS staff to create and

maintain the PinPoint parcel database and dashboards, which will be available for

review by stakeholders. The information gathered during landowner contact will be

entered into the PinPoint dashboard.

iv. ROW staff will work with Central Power and their contract teams regarding survey and

engineering tasks when creating Master Drawing, which includes road ROW limits,

utilities, and additional survey data such as water, fence lines, etc., along the proposed

transmission line route. Consultant will use Master Drawing to document data and

create the parcel specific tie maps for each landowner.

v. At this time, consultant ROW staff will draft the easement documents, calculate

easement acres for landowner compensation, and assemble each parcel folder. Upon

completion, ROW staff will send documents to Central Power to begin landowner

negotiations. This task will be completed by Central Power unless consultant

assistance is requested.

vi. Assumptions

(a) Excluded landowner negotiations, Central Power to conduct unless otherwise

requested.

(b) Central Power will provide a project need description to communicate to

landowners during first initial contact.

(c) Assume agent to work directly with all stakeholders regarding road crossings,

zoning, and permit approvals.

(d) Consultant to provide construction liaison during construction period on an as-

needed basis.

(e) Consultant will complete construction and restoration damage negotiations.

(f) Attend virtual project team meetings to provide updates.

7. Task 7 – Procurement Services

Engineer will provide evaluation and support services related to procurement of long-lead

electrical equipment needed to support the BWTP power supply work. Services under this task

are intended to assist WAPA, Central Power, and GDCD in identifying procurement

considerations for major equipment with extended lead times. Equipment compliance with

Build America, Buy America (BABA) requirements will be evaluated, recognizing that waivers are

not assumed. Procurement details will continue to be refined as the work progresses.

A. BABA Impact Evaluation & Strategy. Engineer will evaluate procurement of long-lead

electrical equipment for potential BABA compliance considerations and related

procurement impacts. This evaluation may include review of known equipment sourcing

limitations, identification of items that may present challenges for BABA compliance, and

support to GDCD and WAPA in developing an overall procurement approach consistent

with funding requirements. Engineer’s services under this subsection are limited to
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evaluation and support and do not include legal interpretation or a guarantee of BABA 

compliance or waiver availability. 

B. Procurement Assistance. Engineer will provide support to GDCD and WAPA in development

of procurement documents and procurement bids for long-lead electrical equipment, as

requested, to facilitate early procurement consistent with Project schedule and

programmatic goals. Services may include assistance with defining procurement packages,

technical procurement requirements, and review support during procurement. Engineer’s

role is limited to evaluation and support and does not include responsibility for final

procurement decisions, contract award, or supplier performance.

V. SPECIAL SERVICES

None this Task Order.

VI. DELIVERABLES

The following deliverables will be furnished under this Task Order. Documents or deliverables not

included in the list below will be provided as Additional Services as authorized by the Owner. Unless

noted otherwise, deliverables will be in the form of electronic pdf files.

1. Task 1 – Task Order Management and Administration

A. Task order work plan,

B. Monthly engineering invoices, and

C. Periodic progress reports.

2. Task 2 – Meetings and General Coordination

A. Project information for presentation/handout during stakeholder meetings

3. Task 3 – Contract Reviews

A. Written review comments of each agreement

4. Task 4 – Design Reviews and Coordination

A. Written review comments of each design deliverable

5. Environmental Assessment

A. Critical Issues Analysis

i. Critical Issues Analysis memo including maps, identified resource writeup  with permit

matrix (PDF format).

ii. GIS shapefiles of data findings used to create exhibits can be provided at the request

of the Client.

B. Threatened and Endangered Species Review

i. GIS shapefiles and pdf maps of known species observations and field delineated

habitat.
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ii. Biological Assessment.

C. Wetland Delineation

i. GIS shapefiles of mapped resources.

ii. Wetland Delineation Report.

iii. Section 404 Nationwide Permit.

D. Cultural Resources Review and Permitting

i. Class III Cultural Resources Report (PDF format)

E. NEPA-Environmental Assessment

i. SOV letters, project location map, and SOV mailing list

ii. Purpose and Need Statement

iii. Draft EA

iv. Final EA

v. Final Environmental Document

vi. Administrative Record

6. Task 6 – Land Services

A. Land value analysis for substation and easement acquisition

B. Individual parcel folders with all landowner title information

C. Create parcel specific tie maps

D. Landowner communication records

E. Special considerations form noting property items for construction crews

F. Easement payment memorandum and W-9 form

G. Damage and restoration claims

H. Road crossing permits for each affected authority

I. Create database and initial landowner contact notes to gather owner, tenant, and property

information

7. Task 7 – Procurement Services

A.

VII. ADDITIONAL SERVICES

The professional services listed below are not included in the scope of this Task Order nor does the

fee shown in Article IX include any labor and direct expenses for items identified as Additional

Services. Should Owner want to include services listed under Additional Services in Engineer’s scope

of work, an amendment to this Task Order or execution of a separate Task Order with the new work

will be necessary. The following items are specifically excluded from Basic and Special Services:

1. There are no known hazardous materials or hazardous environmental site conditions in the

construction area. If any hazardous conditions are encountered during construction,

professional services necessary are considered Additional Services.
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VIII. SPECIAL RESPONSIBILITIES OF OWNER OR OTHERS

1. Lead landowner communication and coordination efforts with assistance provided by Engineer

or its consultant, as requested.

2. Coordinate with and inform regulatory and permitting agencies, as applicable, of the BWTP {

power supply goals and objectives along with its location and route.

3. Property and easement acquisition costs are the responsibility of others.

4. County filing fees for easements and property acquisition are the responsibility of others.

5. Payment of all permit application fees.

IX. FEE

The total fee for Basic Services provided under this Task Order is Six Hundred Ninety-Eight Thousand

Dollars ($698,000).

A worksheet showing the fee estimate and level of effort by task is included in Attachment A.

X. PERFORMANCE SCHEDULE

This Task Order will be completed by June 30, 2028.

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS

1. Standard Form of Agreement between Owner and Engineer for Professional Services dated

January 17, 2008, and as amendment is incorporated by reference.

2. Attachment A – Engineering Fee Worksheet

XII. ACCEPTANCE

If this satisfactorily sets forth your understanding of this Consultant Task Order, please electronically

sign this document. An electronic copy of the fully executed document will be provided upon

execution by all parties.

By: By: ________________________________ 

Duane DeKrey, General Manager Paul Boersma, Vice President 

Garrison Diversion Conservancy District Black & Veatch Corporation 

Dated: Dated: ________________________________ 
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Black & Veatch Corporation
8800 Ward Parkway, Suite 400, Kansas City, MO 64114

P +1 913-458-3571 E RonnekampKA@bv.com

August 14, 2026 

Garrison Diversion Conservancy District BV Project 423038 

Red River Valley Water Supply Project BV File 55.0000 

Eastern North Dakota Alternate Water Supply Project  

BWTP Site and Access Development & Wet Well Excavation 

Task Orders 2550, Contract 1 

Mr. Duane DeKrey 

General Manager 

PO Box 140 

Carrington, ND 58421 

Dear Mr. DeKrey: 

This letter provides the bid results and a recommendation of award for the ENDAWS Biota Water 

Treatment Plant Site and Access Development & Wet Well Excavation, Contract 1 project to Martin 

Construction, Inc. (Martin) of Dickinson, North Dakota. 

Garrison Diversion Conservancy District held a bid opening at its Carrington office on August 6, 2026, 

at 4 p.m. local time. A total of six bids were received for the contract; all bids were opened and read 

aloud. The bid results are as follows: 

Table 1 – Bid Tabulation Summary 

Contractor 

Contract 1 

Total of Bid 

Veit & Company, Inc., Rogers, MN $27,064,302.00 

R.J. Zavoral & Sons, Inc., East Grand Forks, MN $24,662,565.50 

Knife River Materials, Bemidji, MN $20,951,722.50 

Park Construction Company, Minneapolis, MN $20,829,555.25 

Martin Construction, Inc., Dickinson, ND $20,355,043.02 

Prospect Construction, Inc., Missoula, MT $25,983,777.00 

Engineer’s Cost Opinion* $20,217,506.00 

*Engineer’s Cost Opinion rounded to nearest dollar amount. 

Table 2 – Contract 1 Bid Price Evaluation Summary 

Contractor 

Total of Bid Comparison to Engineer’s 

Estimate 

Veit & Company, Inc., Rogers, MN $27,064,302 +$6,846,796: +33.9% 

R.J. Zavoral & Sons, Inc., East Grand Forks, MN $24,662,566 +$4,445,059: +22.0% 

Knife River Materials, Bemidji, MN $20,951,723 +$734,216: +3.6% 

Park Construction Company, Minneapolis, MN $20,829,555 +$612,049: +3.0% 

Martin Construction, Inc., Dickinson, ND $20,355,043 +$137,537: +0.7% 

Prospect Construction, Inc., Missoula, MT $25,983,777 +$5,766,271: +28.5% 

Engineer’s Cost Opinion $20,217,506 - - 
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For Contract 1, Martin Construction, Inc. of Dickinson, North Dakota submitted the apparent low bid. 

Park Construction Company of Minneapolis, MN submitted the apparent second low bid. 

EVALUATION OF THE APPARENT LOW BIDDER’S BID 

The engineer’s opinion of probable construction cost (cost opinion) for the Project prepared by Black 

& Veatch for the Total Bid for Contract 1 was $20,217,506. All six of the bidders had a higher Bid than 

Black & Veatch’s cost opinion. There was a $137,537or 0.7 percent difference between the apparent 

low bid and Black & Veatch’s cost opinion. The cost opinion was $494,601or 2.4 percent lower than 

the average of the three lowest bids received. 

As shown in Tables 1 and 2, the three low bids are closely grouped. Bidders were given 24 hours to 

withdrawal a bid due to a substantiated error, with return of the bid security. Garrison Diversion nor 

the Engineer received such notice.  

EVALUATION OF THE APPARENT LOW BIDDER’S QUALIFICATIONS 

Martin submitted the required contractor qualification package. Based on the information provided, 

Martin appears qualified to perform the heavy earthmoving work required for this project. Its project 

references include county and NDDOT projects of a similar nature. Owners and engineering 

consultants contacted as references reported that Martin completed comparable work satisfactorily, 

with no issues noted. 

In Part II, Section A – Legal Considerations, Martin answered “yes” to questions regarding claims 

against the company and claims made by the company against a project owner. Martin later clarified 

that the responses were marked in error. The matter involved a 2023 project on which Martin was a 

subcontractor and had a payment dispute with the prime contractor for less than $500,000; the 

project owner was not involved. 

Part II, Section B notes that Martin’s North Dakota Workers’ Compensation Insurance experience 

modification rate exceeded 1.0 in 2025 and 2026. Martin attributed the elevated rate to two work-

related incidents in 2024 and has provided specific information related to updates to its safety plan 

to address similar incidents. Martin’s experience modification rate was below 1.0 for 2021 through 

2023. It was also noted that their experience rating peaked in 2025 and decreased in 2026. 

For the contractor-designed ground support system, Martin Construction, Inc. indicated that this 

work would be performed by a subcontractor, Condon-Johnson & Associates, Inc. (CJA). CJA provided 

five (5) reference projects with the bid and an additional reference project during bid evaluation. 

Reference projects were for work on deep ground support systems of varying sizes. The design team 

reached reference contacts for all six projects and overall references were satisfied with the work of 

CJA. We therefore recommend that Condon-Johnson & Associates, Inc. be accepted as the contractor-

designed ground support system subcontractor for this project. 

SUMMARY AND RECOMMENDATION 

Given the Engineer’s review of the bids and review of the qualifications of both Martin Construction, 

Inc. and Condon-Johnson & Associates, Inc.; Black & Veatch recommends Garrison Diversion award 

Contract 1 to the low bidder, Martin Construction, Inc. in the amount of $20,355,043.02. 

The award of this Contract 1 is lower than the 2025-2027 Biennium Work Plan budget allocation but 

$137,537 (0.7%) above the Engineer’s cost opinion. 
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If you concur with Black & Veatch’s recommendation, a Notice of Award will be prepared and 

forwarded for signature. In addition, conformed copies of the Contract Documents, including the 

Agreement and required bonds, will be prepared and forwarded to Martin for execution. 

If you have any questions concerning this Recommendation of Award for the subject project, please 

contact us. 

Sincerely,  

BLACK & VEATCH CORPORATION 

Kurt A. Ronnekamp 

Program Manager 

Enclosures 

cc: Ms. Merri Mooridian, GDCD 

Mr. Kip Kovar, GDCD 

Mr. Paul Boersma, BV 

File 
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Eastern North Dakota Alternate Water Supply Project 00 51 00 
ENDAWS BWTP Site and Acces Notice of Award 
Development & Wet Well Excavation 
Task Order 2550, Contract 1 Page 1 of 1 June 2026 

Notice of Award 
Date of Issuance: 

Owner: Garrison Diversion Conservancy District Owner's Task Order No.: 2550 

Engineer: Black & Veatch Engineer's Project No.:  423038 

Project: ENDAWS Biota Water Treatment Plant Site and Access 
Development & Wet Well Construction 

Contract Name: Contract 1 

Bidder: Martin Construction Inc. 

Bidder's Address: 3685 116th Ave SW, Dickinson, ND 58601 

TO BIDDER:

You are notified that Owner has accepted your Bid dated August 6, 2026 for the above Contract, and that 
you are the Successful Bidder and are awarded a Contract for the ENDAWS Biota Water Treatment Plant 
Site and Access Development & Wet Well Construction, which includes construction of 
approximately 2.4 miles of gravel roadways, mass grading operations resulting in excavating and 
stockpiling around 576,000 cubic yards of earthen material, and delegated design and construction of an 
approximately 44-foot diameter by 100-foot-deep secant pile structure. The Work also includes site 
clearing, site restoration, roadway signage, erosion control, and all other Work specified or shown on the 
Drawings. 

The Contract Price of the awarded Contract is Twenty Million Three Hundred Fifty-Five Thousand Forty-
Three and 02/100 Dollars ($20,355,043.02). The amount of the Unit Price Work is subject to adjustment. 
The extended prices are based on estimated quantities and payments will be made on actual quantities. 
Refer to General Conditions Paragraph 13.03, Instructions to Bidders Article 14, and Agreement Article 5 
for information. 

Electronic files with unexecuted counterparts of the Agreement will follow this Notice of Award under 
separate cover, and electronic pdf files of the Contract Documents were transmitted or made available to 
Bidder. Updated Issued for Construction documents will be provided to the Bidder after addenda and 
bidding documents are incorporated into the Contract Documents. 

You must comply with the following conditions precedent within 15 days of the date you receive this Notice 
of Award: 

1. Deliver to Owner the Contract Documents, fully executed by Bidder, leaving the date blank.
2. Deliver with the executed Contract Documents the Contract security [e.g., performance and

payment bonds] and insurance documentation as specified in the Instructions to Bidders and
General Conditions, Articles 2 and 6.

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited. 

Within 15 days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Contract Documents, together with any additional copies of the Contract Documents as 
indicated in Paragraph 2.02 of the General Conditions. 

Garrison Diversion Conservancy District 
Owner 

By:  
Duane DeKrey 
Title: General Manager 

cc: Kip Kovar, GDCD 
Kurt Ronnekamp, BV
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Request for Proposals 

1 Background 

1.1 Introduction 

The Red River Valley Water Supply Project (RRVWSP) is being constructed in North 

Dakota to provide water to eastern North Dakota. The Project described in this Request 

for Proposals (RFP) is part of the RRVWSP. The Garrison Diversion Conservancy 

District (Garrison Diversion) (Owner) is leading the project on behalf of the State of 

North Dakota. Local communities who will receive water participate in the Project 

through the Lake Agassiz Water Authority (LAWA). While Garrison Diversion will 

contract the work, the State of North Dakota and LAWA have financial oversight 

responsibilities. The U.S. Bureau of Reclamation is expected to play an advisory role 

due to Federal funds appropriated to the Project.  

Garrison Diversion has issued this one-step solicitation for a water treatment and 

pumping station construction project and invites responses from interested parties to 

this RFP.  As a one-step process, qualifications and pricing are included in this 

solicitation. As part of this solicitation, the Owner expects to interview select firms.  

The capitalized terms in this RFP have the meanings as first used in the text of this RFP 

and/or as defined in Attachment A (Definition of Terms).  

The objective of the RRVWSP is to provide a secure, secondary source of municipal 

drinking water for eastern North Dakota during times of severe drought and to help 

foster economic development.  To achieve this objective, the RRVWSP will take water 

from the Missouri River via the McClusky Canal, treat the water to remove or inactivate 

potentially aquatic invasive species with a Biota Water Treatment Plant (BWTP), and 

pump the treated water via a 125 mile long 72-inch diameter pipeline to an outfall on the 

Sheyenne River. The RRVWSP is designed to pump, treat and convey up to 110 million 

gallons per day(165 cubic feet per second) of flow. The pipeline portion of the RRVWSP 

is being constructed under other contracts and is not considered part of this Project, 

except for startup as described later.  

For the purposes of this RFP, the Project will include the water intake, the BWTP, 

pumping facilities which are co-located with the BWTP, water storage reservoirs, and 

other chemical feed and flow control structures. The Project is more fully described in 

Section 2. 
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The overall cost of these facilities included in the Project is estimated to be  $300M, not 

including the pipeline cost. It is expected that the Project will be constructed in a phased 

construction approach from 2027 to 2032. Startup of the entire RRVWSP is expected in 

2033. The facilities included in the Project are currently at a preliminary level of design 

completion and the Preliminary Design Report is available. The 125-mile pipeline is fully 

designed and approximately one half of the pipeline is constructed or under 

construction. Construction of the remaining half of the pipeline will be completed by 

2032, but the construction is outside the scope for the CMAR responsibilities associated 

with this Project.   

Firms interested in providing Construction Manager At-Risk (CMAR) services for the 

Project should submit their proposal according to the requirements set forth in this RFP, 

including the format and content guidelines in Section 5.  Proposals will be reviewed, 

evaluated, and ranked using a best-value selection process, as described in Section 6, 

for award of the CMAR Contract, which is provided as RFP Attachment C (Draft CMAR 

Contracts and General Conditions). 

The Project is to be designed and constructed using the CMAR delivery method. The 

CMAR scope is summarized below and described more fully in Attachment B (Scope of 

CMAR Services).   

• Phase I - Preconstruction Phase Services: Provide the services described in 

Attachment B in support of design development provided by the Owner’s Design 

Engineer. During Phase I, the Design Engineer will advance the design to the 

level of completion necessary for project definition with 60% and 90% completion 

milestones and final documents ready for construction. The CMAR will prepare a 

construction sequencing plan, provide value engineering, provide cost estimating 

services, develop project schedules, and conduct constructability reviews during 

the Preconstruction Phase. The CMAR will prepare a GMP Amendment at the 

60% final design completion milestone. The Owner and CMAR will then negotiate 

and finalize the CMAR contract.    

• Phase II - Construction Phase Services:  Assuming a final GMP is agreed 

upon during Phase I and a final CMAR contract is entered into by the CMAR and 

Owner, the CMAR will assume the general contractor role and provide further 

design review, procurement of subcontractors and vendors, self-performance of 

certain elements of the construction (where permitted and at the Owner’s 

permission), and full construction and commissioning until the Project is 

completed and fully functional.  
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Phase II services will include startup of the overall RRVWSP. The pipelines will 

be turned over to the CMAR at startup so the entire system can be started up.  

The pipelines will have passed a hydrostatic test under a previous contract and 

been accepted by the Owner as meeting design and construction criteria before 

turn-over to the CMAR.   

Startup will include an integrated team of the operators provided by the Owner, 

the Design Engineer, and the CMAR. The CMAR’s responsibility will primarily be 

for functional testing. A detailed responsibility matrix between the Owner, Design 

Engineer and CMAR will be developed during the final design.   

This RFP is subject to revision after the date of issuance via written addenda. Any such 

addenda will be electronically transmitted to Proposers. It is each Proposer’s 

responsibility to obtain all RFP addenda prior to submitting its Proposal. The contents of 

the RFP Attachments take priority over any conflicting statements in the RFP Sections. 

Certain project background documents are being made available such as Attachment D 

(Index of Project Background Documents) for the purpose of preparing Proposals. The 

Owner is providing these documents only for the purpose of obtaining Proposals for the 

Project and does not confer a license or grant for any other use.  The extent to which 

the CMAR may rely on such background documents is set forth in Attachment C (Draft 

CMAR Contracts and General Conditions). 

In no event will the Owner be liable for any costs incurred by any Proposer or any other 

party in developing or submitting a Proposal. 

1.2 Owner’s Goals and Expectations 

The Owner’s goals for the CMAR are as follows: 

• Reduce Cost: Minimize capital and life-cycle costs by contributing to the design 

process at the 60% and 90% level of design completion. 

• Reduce Schedule: Provide real-time market insight to help the design team be 

aware of any market conditions or forces that may affect schedule. The Owner 

expects to shorten the expected schedule based on a design-bid-build process 

by up to one year through use of the CMAR.  

• Reduce Risk: Achieve an optimal balance of risk allocation between the Owner 

and the CMAR. 

• Improve Collaboration: Minimize construction conflicts and optimize the design.  

• Improve Quality: Prepare for and be an active participant in each design 

submittal review meeting. 
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• Integrated and Seamless Project Start up and Commissioning: Achieve full 

system test and mechanical completion within the agreed upon project 

schedule(s). The Project Start up and Commissioning will include using the 125 

miles of pipeline constructed under separate contracts for the conveyance and 

discharge of water. 

• Improve Safety: Implement an effective safety program incorporating best 

industry practices. 

By selecting the CMAR delivery method for this Project, the Owner expects the CMAR 

to collaborate closely with the Owner and its Design Engineer to achieve the Owner’s 

objectives at a mutually agreeable GMP for delivery of the Project.   

  

88

88



 

Copyright © 2022 Water Collaborative Delivery Association | CMAR Procurement RFP 5  

2 Project Overview 

2.1 Project Description 

Summary of the Overall Red River Valley Water Supply Project 

The objective of the RRVWSP is to provide a secure, supplementary source of 

municipal drinking water for eastern North Dakota during times of severe drought and 

help foster economic development. To achieve this objective, the RRVWSP will remove 

water from the Missouri River via the McClusky Canal, treat the water to remove or 

inactivate potentially Aquatic Invasive Species with a Biota Water Treatment Plant 

(BWTP), and pump the treated water via a 125 mile long 72-inch diameter pipeline to a 

discharge on the Sheyenne River. The RRVWSP is being designed to pump and treat 

up to 110 million gallons per day (165 cubic feet per second) of flow. The pipeline and 

discharge structure on the Sheyenne River are being constructed under other contracts 

and is not considered part of this Project, except for startup. Figure 1 shows the layout 

of the RRVWSP in North Dakota. Figure 2 shows a conceptual hydraulic profile for the 

entire RRVWSP, including the facilities included in this Project. The Snake Creek 

Pumping Plant is shown on Figure 2 to show the source of water but is not included in 

this Project. Figure 3 shows the location of the BWTP site in relation to McClusky, ND. 

Figure 4 shows the BWTP site, the BWTP building footprint, and the site access roads. 

The intake, BWTP, and pumping facilities will be located near McClusky, ND  

Materials in Attachment D will be provided to proposers who have notified Garrison 

Diversion of their intent to submit a proposal.   
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Figure 1 – Layout of the Overall Red River Valley Water Supply Project 
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Figure 2 – Conceptual Hydraulic Profile of the Red River Valley Water Supply Project
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Figure 3 Relationship of the BWTP Site to McCluskey, ND 

 

 

Figure 4 – BWTP Site, BWTP Building Footprint and Access Roads.  

Summary of the Work Included This Project 

Table 1 summarizes the facilities to be built as part of the CMAR’s responsibilities and 

the anticipated time for construction. The facilities included in this Project are at a 

preliminary level of design completion. However, early preparatory site work is under 

construction including mass site grading work for the BWTP site, the access roads to 
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the BTWP (shown on Figure 4), and an approximately 44-foot wide by 85-foot-deep wet 

well under the BWTP. These features will be turned over to the CMAR upon 

construction completion in later 2027. The final design of the McClusky Canal Intake, 

the connecting tunnel between the intake and the wet well of the BWTP, and the finish 

lining of the wet well will be at 90% design when CMAR contractor is selected. It is 

expected that the construction of these project elements will be assigned to the CMAR 

and included in the 60% GMP developed by the CMAR.  

Table 1 –Summary of Facilities to be Constructed Under this Project 

Facility Description 

Approximate 

Construction 

Years 

McClusky Canal Intake Approximately 120-feet long by 20-feet wide concrete 

intake on the side of the McClusky Canal with intake 

screens.   

2027-2028 

McClusky Canal Intake 

Pump Station 

Four low service and four high service pumps located 

in the wet well with a combined HP of 3,400 HP. The 

pump station is located within the BWTP.  

2028-2032 

BWTP An approximately 100,000 square foot building to 

provide for particulate settling, UV disinfection and 

chemical disinfection of the raw water. Building 

includes administrative and office areas.   

2028-2032 

Main Pumping Station Low service and high service pumps  with a 

combined HP of 11,400 HP. The pump station is 

located within the BWTP. 

2028-2032 

Standpipe One approximately 20-foot circular standpipe, 

approximately 60 feet tall used to create a hydraulic 

break in the pipeline.  Standpipe is co-located with 

the Ground Storage Reservoirs.   

2031-2032 

Ground Storage 

Reservoirs/Ammonia 

Injection.   

Two 5-million gallon above ground storage 

reservoirs, located approximately 20 miles east of the 

BWTP. Adjacent ammonia injection system to inject 

ammonia for the conversion of chlorine to 

chloramines 

2031-2032 

Control Valve Structure A control valve structure including approximately six 

sleave valves near the discharge structure that will 

be used to reduce pressure at the discharge and 

control flow through the system.   

2032 
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2.2 Project Scope 

Additional information specific to the CMAR’s scope is provided in Section 3 and 

Attachment B of this RFP.   

2.3 Project Budget and Funding 

The Project construction cost is estimated to be $300 million. Funding is being provided 

by a combination of local, state, and federal funding. State funding is provided on a 

biennium basis as the North Dakota Legislature authorizes money for the project.  

Between local, state, and federal funding, there is expected to be approximately $265 

million in available funding per biennium for the next three biennium for the construction 

of the RRVWSP.   

The project is expected to receive federal funding through the U.S. Bureau of 

Reclamation. All construction related efforts, not limited to procurement, labor, 

equipment, and materials, must fully comply with all state and federal funding 

requirements including the Build America, Buy America Act (BABAA) provisions.   

CMAR will be required to fully comply with funding requirements as GMPs are 

developed for the Project. 

2.4 Project Permits and Approvals 

CMAR will be required obtain the required construction permits. The Owner and Design 

Engineer will provide assistance with permitting process. The Owner has typically 

managed permitting discussions and communications with local and state agencies.  

The Owner has obtained all required federal and state environmental permits for the 

project (e.g. wetlands, endangered species, historical and cultural resources). Because 

the federal government is providing funding, there will be a range of environmental 

compliance requirements associated with construction, and these requirements will be 

provided to the selected CMAR. The Owner has purchased all property required for 

construction and has obtained easements where required.  

2.5 Project Schedule 

Table 2 illustrates the currently anticipated overall Project schedule.  
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Table 2 – Project Schedule 

Critical Task Approximate Date  

RFP Released for CMAR October 1, 2026 

Mandatory Pre-Proposal Meeting October 20, 2026 

CMAR Proposals Due November 6, 2026 

Notification of Short-Listing December 4, 2026 

CMAR Interviews  January 11-15, 2027 

CMAR Selection/Owner Approval January 22, 2027 

Notice of Award – Phase I January 29, 2027 

Owner – Phase 1 Preconstruction Services Contract 

Negotiations/Award of Contracts 

February to March, 2027 

Notice to Proceed April 1, 2027 

Phase I Kickoff/Chartering Meeting  April 15, 2027 

CMAR Review of PDR and submittal of Baseline Cost 

and Schedule 

June 15, 2027 (60 days after 

Kickoff/Chartering Meeting) 

Value Engineering Workshop July 15, 2027,.(90 days after 

Kickoff/Chartering Meeting) 

Owner Concurrence with CMAR Recommendations for 

Construction Schedule, Bid Packages, and 

Procurement of Long Lead Time Equipment  

August 13, 2027 (120 days after 

Kickoff/Chartering Meeting) 

60% Design Submittal by the Design Engineer November 1, 2027 

60% Design Review, Cost Estimate, Constructability 

Review and Schedule Update 

December 1, 2027 (30 days after 60% 

Design Submittal) 

60% GMP Amendment Bidding and Submittal Due.   January 14, 2028 (75 days after 60% design 

submittal) 

Award of 60% GMP Amendment CMAR Construction 

Contract 

March 1, 2028 

Start of Early Out Construction and Procurement of 

Long Lead Time Equipment 

March to June, 2028 

90% Design Submittal by Design Engineer June 1, 2028 

GMP Amendment  July 7, 2028 

Substantial Completion October 2032 

95

95



 

 Reclamation-12 

Critical Task Approximate Date  

Commissioning/Final Completion October 2033 
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3 CMAR Services 

3.1 General 

RFP Attachment B (Scope of CMAR Services) includes a detailed description of the 

Phase I – Preconstruction Phase Services and a preliminary scope of CMAR services 

for Phase II – Construction Phase Services. 

The scope of CMAR Phase I Preconstruction Services will be the basis for the Phase 1 

fee submittal, which shall be submitted in accordance with RFP Section 5.3.11, and 

RFP Attachment E (Pricing Information Form). 

3.2 Roles and Responsibilities 

Table 3 below summarizes the roles and responsibilities of the Owner and CMAR to 

ensure Project success. 

TABLE 3 – Delineation of OWNER and CMAR Responsibilities 

Role Owner CMAR 

Project Management 

 

• Make day-to-day decisions 

• Approve design and 

construction plans 

• Manage contracts with Owner, 

Design Engineer, and CMAR 

• Provide Project funding 

• Approve scope changes 

 

• Provide single point of contact with 

the Owner’s Project Manager for 

construction-related items 

• Develop and implement Project 

management and quality 

management plans 

• Management budgets and invoicing 

to the Owner 

• Perform risk management and 

mitigation activities 

• Establish and maintain change order 

management plan 

• Develop and implement Project 

health and safety practices 

• Facilitate resolution of Project issues 

and challenges 

97

97



 

 Reclamation-14 

Role Owner CMAR 

Preconstruction 

Services  

(Phase I) 

• Manage interface between 

design and construction teams 

• Review Phase I deliverables 

and submissions 

• Furnish existing studies and 

data including record 

drawings, preliminary studies, 

etc. 

• Provide access to 

site/easements 

• Obtain government approvals 

and permits for which the 

Owner is responsible 

• Review Phase II Construction 

Price Proposals; negotiate 

Phase II Construction Price 

Amendments in 

• good faith 

• Review Designer’s Preliminary Cost 

Estimate and provide an independent 

cost estimate based on the 

preliminary design and update the 

cost estimate at the 60% and 90% 

designs  

• Conduct a value engineering 

exercise to identify potential cost 

saving ideas.  

• Prepare and maintain a  Project 

schedule based on the preliminary 

design and update the project 

schedule during the 60% and 90% 

design.  

• Develop and maintain a risk register. 

• Provide constructability input during 

Phase I 

• Prepare equipment and subcontract 

procurement plan 

• Develop Phase II Construction Price 

Proposals, negotiate Phase II 

Construction Price Amendments in 

good faith 

• Provide additional Owner-requested, 

Project-specific services necessary 

for Project success. 
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Role Owner CMAR 

Construction Services 

(Phase II) 

• Participate in construction 

Project meetings 

• Monitor construction activities 

• Coordination of engineering 

services during construction 

• Ensure timely responses to 

construction submittals and 

RFI responses (e.g., 

submittals, requests for 

information, notices, etc.) as 

defined in the contract 

• Deliver constructed Work 

• Manage self-performing and 

subcontracted Work 

• Manage craft labor 

• Manage submittal and Request for 

Information (RFI) processes 

• Maintain site safety and security 

• Coordination with Design Engineer 

• Obtain government approvals and 

permits for which the CMAR is 

responsible 

• Provide warranty coverage for 

constructed Work 

Commissioning and 

Startup (Phase II) 

• Participate in the early 

development of the facility 

commissioning plan with 

responsibilities clearly 

delineated 

• Manage Design Engineer’s 

preparation of facility O&M 

manual 

• Engage meaningfully in 

commissioning, startup, and 

training activities and prepare 

for hand-off from CMAR 

• Work cooperatively with Owner and 

Design Engineer for startup and 

commissioning. 

• Work primarily on functional testing of 

facility equipment 

• Provide timely and complete 

submission of manufacturer’s 

equipment O&M materials 

• Provide an overall Facility O&M 

Manual 

 

Roles and responsibilities are more fully described in RFP Attachment B (Scope of 

CMAR Services) and RFP Attachment C (Draft CMAR Contracts and General 

Conditions). 
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4 Procurement Process 

4.1 Acknowledgment of RFP and Proposer Representative 

Complete digital RFP Documents are available for download at www.questcdn.com. 

You may download the digital documents for $50 by inputting Quest Project No. 

9923883 on the website’s project search page. Contact QuestCDN.com at 952-233-

1632 or info@questcdn.com for assistance in free registration, downloading, and 

working with this digital project information. 

4.2 Communications and Owner Contact 

On behalf of the Owner, Kurt Ronnekamp, Program Manager, will act as the sole point 

of contact for this RFP and shall administer the RFP process.  All communications shall 

be submitted in writing, or by email, and shall specifically refer to this RFP.  All 

questions or comments should be directed to the Program Manager, contact as follows: 

Kurt Ronnekamp, PE 

Program Manager 

Black & Veatch 

8880 Ward Parkway, Suite 400 

Kansas City, Missouri 64114 

Phone: +19134583571 

Email: RonnekampKA@bv.com 

 

No contact with Owner staff or any public officials concerning the Project during the 

procurement process outside of formal procurement meetings herein is allowed.  A 

violation of this provision may result in disqualification of Proposer. 

4.3 Procurement Schedule 

The procurement schedule and Project Schedule are shown above in Table 2.  

4.4 Mandatory Pre-Proposal Meeting and Site Tour 

A mandatory pre-proposal meeting will be held at 10:00 am on October 20, 2026, at the 

Owner’s Maintenance Shop in McClusky, North Dakota and will be followed by a site 

tour of the BWTP site. The site is adjacent to the Garrison Diversion Maintenance Shop. 

Attendees will have the opportunity to tour the Project site to familiarize themselves with 

site conditions and constraints. Proposers shall advise the Owner contact by October 

15, 2026, of the names of individuals who will attend the pre-proposal meeting and site 
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tour. An address and additional details regarding the pre-proposal meeting will be 

provided to those attending.   

4.5 Proposals 

Each Proposal should be prepared simply and provide a straightforward and concise 

description of the entity and the entity’s ability to perform the required CMAR services.  

Emphasis should be on completeness, clarity of content, responsiveness to the 

requirements, and an understanding of the Project and the Owner’s needs.  Vague 

statements will be viewed unfavorably. 

4.6 Modifications to Proposals 

Proposals submitted to the Owner may be modified in writing at any time before the due 

date.  Any modifications to a Proposal must be signed by the person or officer of the 

entity authorized to do so. 
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5 Proposal Submission Requirements 

5.1 Submittal Place and Deadline 

Proposal (one complete hard copy and one pdf) must be submitted no later than 5:00 

pm central time, November 6, 2026, and addressed to: 

Mr. Kip Kovar 

District Engineer 

Garrison Diversion Conservancy District 

401 US-281 

Carrington, ND  48421 

 

In accordance with State law, Proposals are a public record and are subject to public 

review upon request.  However, a Proposer may request that any part of its Proposal be 

designated a protected record and not available for public release. To do this, 

Proposers must provide the Owner with a written claim of business confidentiality and a 

concise statement of reasons supporting this claim. This information must be submitted 

together with the Proposal to be considered. 

The Owner reserves the right to request a Proposer to clarify any part of its Proposal.  

Response to such requests must be made in writing and will become part of the 

Proposal. Unsolicited supplementary information and materials received after the 

Proposal deadline will not be considered. All Proposals, including electronic media, will 

become and remain the property of the Owner. 

Each Proposer assumes full responsibility for timely delivery of its Proposal. Any 

Proposal received after the submittal deadline will be deemed nonresponsive. 

5.2 Submission Format 

The Proposal shall be formatted as follows: 

• Page limit: The Proposal must not exceed 35 total pages, excluding the 

transmittal letter, index or table of contents, front and back covers, title 

pages/separation tabs, and appendices.  The Proposal may include up to four 11 

× 17 trifold format pages. 

• Electronic version: The submitted PDF must contain bookmarks for each 

section listed in Section 5.3. 
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• Front Cover: Proposal front cover shall be labeled with the following information: 

Proposer Name 

Project Title – Proposal for CMAR Services for Water Treatment and 

Pumping Facilities associated with the Red River Valley Water 

Supply Project 

Date of Submittal 

5.3 Submission Content 

The content requirements set forth in this RFP represent the minimum content 

requirements for the Proposal.  It is the Proposer’s responsibility to include information 

in its Proposal to present all relevant qualifications and other materials.  The Proposal, 

however, should not contain standard marketing or other general materials.  It is the 

CMAR’s responsibility to modify such materials so that only directly relevant information 

is included in the Proposal. 

The Proposal must include the following information in the order listed below: 

• Transmittal Letter 

• Part 1—Executive Summary (3-pages) 

• Part 2—CMAR Profile and Key Firms (5 pages) 

• Part 3—Project Team Structure and Key Personnel (5 pages) 

• Part 4—Relevant Project Experience (5 pages) 

• Part 5—Project Approach (15 pages) 

• Part 6—Phase I Fee and Rate Proposal and Phase II Contract Mark-up (2 

pages) 

• Appendix A—Not Used 

• Appendix B—Supporting Financial, Safety, and Company Documentation 

• Appendix C—Resumes 

• Appendix D—Pricing Information and Forms 

• Appendix E—Bonding and Insurance Letters 

• Appendix F—Current and Recent Litigation and Legal Matters 
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5.3.1 Transmittal Letter 

Proposers must submit a transmittal letter (two-page maximum) on the Proposer’s 

letterhead.  It must be signed by a representative of the Proposer who is authorized to 

sign such material and to commit the Proposer to the obligations contained in the 

Proposal.  The transmittal letter must include the name, address, phone number, and 

email address for the Proposer contact and must specify who would be the CMAR’s 

signatory to any contract documents executed with the Owner.  The transmittal letter 

must also affirm receipt of all addenda. The transmittal letter may include other 

information deemed relevant by the Proposer. 

5.3.2 Part 1—Executive Summary 

The executive summary must include a concise overview of the key elements of the 

Proposal. The executive summary shall not be used to convey additional information not 

found elsewhere in the Proposal. 

5.3.3 Part 2—CMAR Profile and Key Firms 

A detailed and complete description of the CMAR and Key Firms must be provided in 

Part 2 of the Proposal. 

CMAR Profile 

Required information applies to the CMAR and not to Key Firms (sub-

consultants/subcontractors). In the case of a joint venture, both parties must provide 

requested information. The CMAR profile must include the following information: 

• General Information.  Provide general information about the CMAR, such as 

lines of business and service offerings, locations of home and other offices, 

number of employees (professional and nonprofessional), years in business, and 

evidence of required licenses.  Provide North Dakota contractors licenses (or a 

copy of their license application) in Appendix B (Supporting Financial and 

Company Documentation) of the Proposal. 

• CMAR Legal Structure.  Identify whether the CMAR is organized as a 

corporation, general partnership, joint venture, limited partnership, or other form 

of legal entity.  Describe how the CMAR has used this structure, or a similar 

structure, to deliver similar projects.  As applicable, provide information on 

owners of the CMAR who hold an interest of 10% or more in Proposal Appendix 

B (Supporting Financial and Company Documentation). 
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• Project Administrative Office Location. The onsite construction office will be at 

the BWTP site in McClusky, ND. Identify office location(s) where the CMAR 

intends to primarily administer and support the Project.   

• Safety.  Provide a summary description of the CMAR’s corporate safety program 

and include safety statistics or records indicating categories of accidents and 

their incidence or frequency rates for the past three years. The following safety 

records must be provided for the CMAR for the past three years in Appendix B: 

o The experience modification rate (EMR) calculated by the National 

Council on Compensation Insurance or similar rating bureau.  (The EMR 

is also referred to as the experience modification rating, experience 

modification factor, experience modifier, or X-mod.)  Where this value is 

greater than the industry average of 1.0, Proposer may provide mitigating 

information to explain the reasons for the EMR rating in Appendix B 

(Supporting Financial and Company Documentation). 

o The days-away-from-work injury incidence rate.  A day-away-from-work 

injury is an injury that prevents an employee from returning to his or her next 

regularly scheduled shift.  The incidence rate is calculated by multiplying the 

number of days-away-from-work injuries for the particular year by 200,000 

and then dividing the product by the person-hours worked for that year. 

The Proposal must provide the following additional information pertaining to factors or 

events that have the potential to adversely impact the CMAR’s ability to perform its 

contractual commitments. If any of the questions below are answered in a manner that 

indicates that any of these unfavorable factors or events are present, it is the Proposer’s 

responsibility to: (1) describe in detail the unfavorable factor or event and (2) provide 

sufficient information to demonstrate that the unfavorable factor or event will not 

adversely impact the Proposer’s ability to perform its contractual commitments.  Include 

the following information in Appendix B (Supporting Financial, Safety and Company 

Documentation): 

• Financial Condition.  Provide financial statements for the CMAR for the past 

three years, certified by the chief financial officer, for the current year.  For 

publicly traded companies, reference to U.S. Securities and Exchange 

Commission 10-K filings and any recent 10-Q findings are adequate.  For entities 

that are not publicly traded, provide audited financial statements for the same 

period.  If the CMAR is a joint venture, or partnership, such financial statements 

must be provided for each partner or member. 
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• Payment and Performance Bonds.  Provide a letter issued by the CMAR’s 

surety company and include in Appendix E (Bonding and Insurance Letters) to 

verify total bonding capacity and the availability of a bond of at least at least $350 

million for Phase II GMP Amendment. The surety must be authorized by law to 

do business in the State of North Dakota and must have an A.M. Best Company 

Financial Strength Rating (FSR) of A+ or better. The surety company must be 

listed in the U.S. Department of Treasury’s Circular 570. 

• Insurance.  Provide a letter or Certificate of Insurance from the CMAR’s 

insurance company and include in Appendix E (Bonding and Insurance Letters) 

stating its ability to acquire and provide the minimum limits for the required 

insurance provided in Attachment C (Draft CMAR Contracts and General 

Conditions). The required insurance must be obtained and maintained from 

insurance companies that have an A.M. Best Rating of A+ or better and are duly 

licensed or authorized in the State of North Dakota. 

The Proposal must provide the following additional information within Appendix F 

(Current and Recent Litigation and Legal Matters) pertaining to factors or events that 

have the potential to adversely impact the CMAR’s ability to perform its contractual 

commitments:  

• Material adverse changes in financial position.  Describe any material 

historical, existing, or anticipated changes in financial position, including mergers, 

acquisitions, takeovers, joint ventures, bankruptcies, divestitures, or any material 

changes in the mode of conducting business that has occurred within the past 

seven years. 

• Legal Proceedings and Judgments.  List and briefly describe any pending or 

past (within 10 years) legal proceedings and judgments, or any contingent liability 

that could adversely affect the financial position or ability to perform contractual 

commitments to Owner.  If no such proceedings or judgments are listed, provide 

a sworn statement to that effect from the CMAR’s general counsel. 

• Completion of Contracts.  Has the CMAR failed to complete any contract, or 

has any contract been terminated due to alleged poor performance or default 

within the past 10 years?  If so, describe the circumstances. 

• Violation of laws.  Has the CMAR been convicted of or been found in violation 

of any federal, state, or local statute, regulation, or court order concerning 
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antitrust, public contracting, employment discrimination, or prevailing wages 

within the past 10 years?  If so, describe the circumstances. 

• Debarred from Bidding.  Has the CMAR been debarred within the past 10 

years, or is it currently under consideration for debarment, on public contracts by 

the federal government or by any state?  If so, describe the circumstances. 

If any of the above questions are answered in a manner that indicates that any of these 

unfavorable factors or events are present, it is the Proposer’s responsibility to: (1) 

describe in detail the unfavorable factor or event; and (2) provide sufficient information 

to demonstrate that the unfavorable factor or event will not adversely impact the 

CMAR’s ability to perform its contractual commitments.  The Proposer must notify the 

Owner of any changes subsequent to submission of the Proposal and before the 

selection process is completed (and, in the case of the selected Proposer, before 

execution of the Construction Manager-At-Risk Contract). 

Key Firms 

Identify and provide general information for any Key Firms (such as subcontractors and 

sub-consultants) included on the Project Team.  Include in Appendix B EMR safety 

records for the past three years for each Key Firm anticipated to be responsible for 

construction activities. 

5.3.4 Part 3—Project Team Structure and Key Personnel 

Describe the structure and management of the Project Team. Note that any change in 

the Key Firms or Key Personnel included in the Proposal are subject to the provisions 

outlined in RFP Section 7.6 (Obligation to Keep Project Team Intact), which requires 

Owner approval of such changes. 

Project Team Structure 

• Describe the scope of the CMAR’s responsibilities and each Key Firm’s services 

and responsibilities. 

• Include organizational chart(s) showing reporting relationships and 

responsibilities of the CMAR and Key Firms during Phase I and Phase II. 

Key Personnel Experience and Qualifications 

• Include organizational chart(s) identifying all Key Personnel (and their firm 

affiliations) and showing reporting relationships of all Key Personnel (along with 
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their firm affiliations) during Phase I and Phase II, respectively.  Minimum Key 

Personnel include: 

o Principal-in-Charge 

o Project Manager 

o Preconstruction Manager 

o Project Superintendent 

o Lead Estimator 

o Proposers may identify additional Key Personnel they deem to be critical to 

Project success. 

• Describe Key Personnel individual qualifications and experience and how it 

aligns with their proposed role. Specifically discuss Project Manager’s experience 

leading similar teams and examples where the Project Manager has formed 

successful, collaborative relationships on CMAR projects Specifically describe 

the Construction Managers experience managing similar projects. Include an 

estimate of existing commitments (expressed as a percent of full time) the 

individual has to other projects.   

• Provide resumes for all Key Personnel in Appendix C (Resumes).  Resumes 

must be limited to two pages per individual and include: 

o Academic and professional qualifications 

o Professional registration(s) (as applicable) 

o Tenure with organization and industry 

o Experience as it relates to the Project and to the individual’s specified role on 

the Project 

• Describe how the Project Manager will ensure ongoing integration of CMAR 

personnel with Owner and Design Engineer through Phase I and Phase II.  

Describe how the team will interact with each other, the Owner, and Design 

Engineer.   

• Describe how the Project Team’s qualifications and experience are of unique 

benefit to the Project in light of the Proposer’s Project approach described in 

Part 5. 
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5.3.5 Part 4—Relevant Project Experience 

• Describe the performance history and experience of the Project Team on similar 

projects, including a description of past working relationships. 

• The Proposer shall submit a minimum of five reference project descriptions to 

demonstrate relevant experience with projects of similar scope and scale for 

municipal clients in the United States. The reference projects shall include the 

following: 

o Five either water treatment plants or wastewater treatment plants completed 

in the last 20 years of at least $100 million or more.  Pipelines?  

o At least one reference project must be a water treatment plant.  

o At least three reference projects shall be a CMAR project. 

o Each project shall include the involvement of at least one of the project teams 

Key Personnel as defined in Section 5.3.4. 

• Each project description shall contain at least the following information: 

o Project name and location 

o Name of owner 

o Owner reference and contact information 

o Delivery model 

o Role of CMAR and/or Key Firm(s) 

o Initial and final contract value and reason for change 

o Percentage of work self-performed 

o Scheduled and actual completion dates 

o Description of the project showing relevance to this project 

o Names of Key Personnel that participated in project and are included in this 

Proposal, along with a clear description of the roles and responsibilities of 

each 

o How collaboration with the Owner was achieved in the project.   

• Provide a one-page summary table to cross-reference the Project Team (CMAR, 

Key Firms, and Key Personnel) with participation in the reference projects. 
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5.3.6 Part 5—Project Approach 

Provide a conceptual description of the CMAR’s approach for managing and performing 

its services for the Project, respectively.  Specifically address the following: 

• Collaboration/Communication. Discuss how a collaborative relationship with 

the Owner and Design Engineer would be established during Phase I and Phase 

II development, scheduling, cost estimating, and risk management. As part of 

collaboration, discuss how the design and construction processes will interface 

(including how constructability issues, construction packaging, value engineering, 

and risk issues will be addressed). Note that the Owner has an existing Project 

Management Information System (PMIS) that will continue to be used for the 

duration of construction.  

• Critical Work Elements. Identify the work components critical to the Project’s 

success and how these components would be achieved.  

• Open Book Pricing. Describe the proposer’s ability to give open-book pricing 

information for a thorough examination of costs and assessment of the prices 

derived from a cost model for the total estimated cost of the Project.  Describe 

how the proposer’s approach to pricing will be used to clearly identify work items, 

material and labor costs, assessment of risks and associated costs, and other 

assumptions for calculating an estimated total cost. Describe how the proposed 

process will be in conformance with North Dakota State Statutes 48-01.2.22 

• Self-Performed Work. Identify scope of work that CMAR intends to self-perform 

and the benefit for the Project by the CMAR self-performing the work. Explain 

how cost for self-performed work will be developed and communicated to the 

Owner in a transparent manner. 

• Cost Estimating. As described in Appendix B, the CMAR’s costing model will be 

used during the Preconstruction Phase to support the team for considering 

design alternatives, reducing risks, and providing innovative approaches to 

completing the project, while maintaining the overall quality of the project and 

staying within budget and on schedule. The approach to pricing should include 

discussion of any unique business advantage or construction methods that will 

reduce project costs. Discuss the CMAR’s preferred choice for cost-estimating 

software.   As the design progresses, the CMAR will assist the Design Engineer 

by updating cost information to develop a GMP Amendment at the 60% design 

completion milestone to support partial early works and early equipment and 
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materials acquisition.  Each proposer shall describe the estimating process the 

CMAR will use to communicate the cost of each bid item, innovate cost saving 

comparisons, and the cost of any risk.  Clearly indicate how the CMAR proposes 

to communicate assumptions, risk, and innovation to the Design Engineer and 

the Owner. Schedule. Discuss the project schedule and identify your specific 

approach to meeting the schedule. CMARs will be required to use Primavera P6 

scheduling software.   

• Developing the 60% GMP. Describe the process for developing the 60% GMP 

Amendment (including the approach to establishing the CMAR’s construction 

contingency). Discuss how CMAR will adhere to the 60% GMP. Provide 

recommendations for early-out site and facility construction and long lead time 

equipment and material procurement. 

• 90% GMP Amendment. Describe how the 90% GMP amendment would be 

developed to address the additional level of design detail available to the CMAR 

at 90% design completion.  

• Risk Management. Identify and discuss key project risk factors and the 

approach for mitigation and provide an example of the risk register 

• Safety. Provide a narrative on the approach to project safety. 

• Quality. Provide a narrative on the approach to delivering a quality project. 

5.3.7 Part 6 - Phase I Fee and Rate Proposal and Phase II Contract Mark-up 

The Proposer must complete RFP Appendix D (Pricing Information Forms) – with all 

required pricing information – and include it (along with Part 6) in Proposal Appendix D 

(Pricing Information Forms).  The scope of CMAR services for which pricing is required 

is defined in RFP Attachment B (Scope of CMAR Services).  Part 6 of the Proposal 

should describe the basis for the Phase I fee and rate proposal and the CMAR contract 

mark-up to be used for Phase II of the Project and discuss the viability of each from the 

CMAR’s perspective. 

5.3.8 Appendix A—Not Used 

5.3.9 Appendix B—Supporting Financial and Company Documentation  

Appendix B must include all information required in Section 5.3.3 of this RFP. 
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5.3.10 Appendix C—Resumes 

Appendix C must include resumes for all Key Personnel in Proposal, per requirements 

of Section 5.3.4 of this RFP. 

5.3.11 Appendix D—Pricing Information Forms 

The Proposer must complete RFP Attachment E (Pricing Information Form)—with all 

required pricing information. The scope of CMAR services for which pricing is required 

is defined in RFP Attachment B (Scope of CMAR Services) and RFP Attachment C 

(Draft CMAR Contracts and General Conditions). The Phase I cost information provided 

in the Pricing Information Form shall be based upon an assumed Project cost and 

schedule as defined in Section 2 of this RFP. 

In scoring the pricing information, Owner will consider the Phase I not-to-exceed price 

and the Phase II CMAR Fee. The CMAR Fee provided within the RFP Attachment E 

(Pricing Information Form) shall be fixed and used for the 60% GMP Amendment. 

If Owner determines (at its sole discretion) that the fees and rates included in a 

Proposal are unacceptably below industry norms or that a Proposer’s fees and rates are 

substantially or unacceptably below other Proposals, the Owner may (at its sole 

discretion) either declare that Proposal to be nonresponsive or seek additional detailed 

information from that Proposer concerning the cost basis for its pricing information, prior 

to rendering a decision on the Proposal’s responsiveness. 
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6 Proposal Evaluation and Selection 

6.1 General 

The Proposals will be reviewed and evaluated by the Owner’s selection committee (with 

assistance provided by outside advisors if desired by Owner) according to the 

requirements and criteria outlined in this RFP Section 6.  During the Proposal evaluation 

process, written questions or requests for clarification may be submitted to one or more 

Proposers regarding their respective Proposal or related matters. Failure to respond in a 

timely manner to any such questions or requests may be grounds for elimination of the 

Proposer from further consideration. The Owner expects to interview a limited number 

of companies that propose.   

6.2 Responsiveness 

Each responsive Proposal will be reviewed to determine whether it meets the Minimum 

Requirements outlined in subsection 6.3.  Failure to comply with the requirements of 

this RFP may result in a Proposal being rejected as nonresponsive.  At its sole 

discretion, however, the selection committee may waive any such failure to meet a 

requirement of this RFP and may request clarification or additional information to 

remedy a deficiency. 

6.3 Minimum Requirements (Pass/Fail) 

Each responsive Proposal will be reviewed to determine whether it meets the minimum 

requirements outlined in this subsection.  At its sole discretion, the selection committee 

may waive any failure to satisfy such requirements and may request clarification or 

additional information to address any questions that may arise in this regard.  Any 

Proposal that does not satisfy all of the following minimum requirements may be 

rejected: 

• Financial condition of CMAR 

• Ability of the CMAR to demonstrate it has bonding capacity in the amount of 

$350 Million 

• Ability of the CMAR to demonstrate it can provide the required insurance 

coverage 

• Legal proceedings and judgments 

• Completion of contracts 
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• Debarment status 

• Licensing and registration.  The CMAR and other Key Firms included in the 

Proposal must be licensed in the State of North Dakota for the type of work to be 

performed or demonstrate they have applied for a license. 

6.4 Interviews 

The highest scoring Proposers will be provided the opportunity to present their Project 

approach during formal interviews.  Interviews are intended to allow the Proposers to 

further explain their written Proposal.  

Interviews will be limited to 60 minutes for the Proposers to discuss their Project 

approach and where the Proposer’s creativity and innovation will be beneficial to 

reducing Project cost and risk. Additional guidance will be provided before the 

interviews. At a minimum, Proposer’s interview attendees should include the principal-

in-charge, the project manager, preconstruction manager (if different from project 

manager) and the project superintendent. The only participants allowed at the interview 

will be key personnel identified in the proposal who will actively participate in the project.  

The format of the presentation will be at the discretion of the Proposer, but should 

address the following topics: 

Topics Expected to be Discussed in the Interview 

1. Explanation of existing conditions and grasp of key Project information 

2. Identification of issues or problems that will need to be addressed 

3. Approach to planning, design, and construction with an emphasis on how collaboration will be 

achieved, success of using open book contracting, and innovative Ideas 

4. Experience and capabilities for performing CMAR design and construction phase services 

5. Define why their firm should be engaged 

6. Overall quality of presentation and interview  
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6.5 Evaluation Criteria 

The selection committee will evaluate and rank the responsive Proposals that satisfy the 

minimum requirements by applying the weighted comparative evaluation criteria set 

forth below.  Proposers will also be required to demonstrate they meet certain minimum 

qualifications indicated as pass/fail elements. 

Transmittal Letter Not Scored 

Part 1—Executive Summary Not Scored 

Part 2—CMAR Profile and Key Firms 10% 

• Scored Criteria  

o CMAR Profile 

▪ General information 

▪ CMAR legal structure 

▪ Safety 

o Key Firms 

▪ General information 

▪ Safety 

• Pass/Fail Criteria—Appendix B—Supporting Financial  

and Company Documentation Pass/Fail 

o Financial condition 

o Performance and payment bonds 

o Insurance 

o Legal proceedings and judgments (Appendix F) 

o Completion of contracts 

o Debarment 

o Licenses 

 

Part 3—Project Team Structure and Key Personnel 20% 

• Project Team structure 

• Key Personnel experience and qualifications 

 

Part 4—Relevant Project Experience 15% 

• Performance history and experience 

• Relevant project experience 
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Part 5—Project Approach 15% 

• Conceptual description of CMAR’s approach for managing and  

performing its services Phase I and Phase II of the Project 

• Description of how design and construction processes will interface 

• Identification of Work components critical to Project’s success 

• Descriptions of GMP and GMP Amendment development at 60% and  

90% Final Design milestones, respectively 

• Identification of key project risk factors and mitigation approach 

• Project schedule description and approach to meeting Project schedule 

Appendix A—Not Used 

Appendix B—Supporting Financial and Company  

Documentation Under 2 Pass/Fall 

Appendix C—Resumes Scored as part of Part 3 

Appendix D—Pricing Information 20% 

Appendix E – Bonding and Insurance Letters Under Part 2 Pass/Fail 

Appendix F – Current and Recent Litigation and 

Legal Matters Under Part 2 Pass/Fail 

Interview 20% 

 

The interview will be scored as shown below. 

Points Topics Expected to be Discussed in the Interview 

15 Explanation of existing conditions and grasp of key Project information 

20 Identification of issues or problems that will need to be addressed 

35 Approach to planning, design, and construction with an emphasis on how collaboration 

will be achieved, success of using open book contracting, and innovative Ideas 

10 Experience and capabilities for performing CMAR design and construction phase 

services 

10 Define why their firm should be engaged 

10 Overall quality of presentation and interview 
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Points Topics Expected to be Discussed in the Interview 

100 Total Points 

 

In ranking the Proposals and interviews, the selection committee will use a 100-point 

scale whereby the maximum points awarded for each of the evaluation criteria will be 

based on the percentage weight set forth above.   

6.6 Selection 

After the evaluation process is complete, the Owner will select the Proposer that 

submits the Proposal that achieves the highest score based on the published selection 

criteria and on its ranking evaluation. The Owner will notify all Proposers of the final 

rankings. 

The Owner shall first attempt to negotiate a contract with the selected Proposer for the 

following agreements: 

• Owner-CMAR agreement for Construction Phase services 

• Owner-CMAR agreement for Preconstruction Phase services 

If the Owner is unable to negotiate satisfactory agreements with the selected Proposer, 

the Owner shall, formally and in writing, end negotiations with that Proposer and 

proceed to negotiate with the next Proposer in the order of the selection ranking until 

agreements are finalized or negotiations with all ranked Proposers ends.  At any time 

prior to CMAR Contract execution, the Owner also has the option to have the Design 

Engineer complete the design and then proceed with a traditional design-bid-build 

procurement. 

6.7 Selection Committee 

The governing body for the selection process will be representatives from the Owner, 

LAWA, the State of North Dakota, the U.S. Bureau of Reclamation and the Design 

Engineer. The governing body will make a recommendation to the Boards of Garrison 

Diversion and LAWA for final selection.  
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7 Conditions for Proposers 

7.1 Owner Rights and Authority 

The CMAR procurement process for this Project is authorized under North Dakota 

Century Code, Chapter 48-01.2 – Public Improvement Bids and Contracts. 

7.2 Ineligible Firms and Individuals 

The following firms and individuals are serving in an advisory capacity to the Owner for 

this Project and related projects and are therefore not eligible to assist or participate 

with any Proposer that submits a Proposal for the Project. 

• Black & Veatch 

• Advanced Engineering and Environmental Services, LLC 

• Apex Engineering Group 

• Houston Engineering 

• Burian & Associates 

7.3 Proprietary Information 

All materials submitted to the Owner become public property and are subject to State of 

North Dakota public open records laws.  If the Proposal contains proprietary information 

that the Proposer does not want disclosed, each page containing such information must 

be identified and marked “PROPRIETARY” at the time of submittal.  Owner will, to the 

extent provided by law, endeavor to protect such information from disclosure. Failure to 

identify proprietary information will result in all unmarked sections being deemed 

nonproprietary and available upon public request.  Proposers shall not be permitted to 

mark the entire Proposal as proprietary. 

7.4 Rights of the Owner 

In connection with this procurement process, including the receipt and evaluation of 

Proposals and award of a CMAR Contract, Owner reserves to itself (at its sole 

discretion) all rights available to it under applicable law, including without limitation, with 

or without cause and with or without notice, the right to: 

• Cancel, withdraw, postpone, or extend this RFP, in whole or in part, at any time 

prior to the execution of a CMAR Contract, without incurring any obligations or 

liabilities. 
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• Modify the procurement schedule. 

• Waive deficiencies, informalities, and irregularities in a Proposal and accept and 

review a nonconforming Proposal. 

• Suspend and terminate the procurement process or terminate evaluations of 

Proposals received. 

• Permit corrections to data submitted with any Proposal. 

• Hold meetings and interviews, and conduct discussions and correspondence, 

with one or more of the Proposers to seek an improved understanding of any 

information contained in a Proposal. 

• Seek or obtain, from any source, data that has the potential to improve the 

understanding and evaluation of the Proposals. 

• Seek clarification from any Proposer to fully understand information provided in 

the Proposal and to help evaluate and rank the Proposers. 

• Reject a Proposal containing exceptions, additions, qualifications, or conditions 

not called for in the RFP or otherwise not acceptable to the Owner. 

• Conduct an independent investigation of any information, including experience, 

included in a Proposal by contacting Project references, accessing public 

information, contacting independent parties, or any other means. 

• Request additional information from a Proposer during the evaluation of its 

Proposal. 

• Change selection committee members prior to the Proposal evaluation process 

per member schedule/availability. 

7.5 Obligation to Keep Project Team Intact 

Proposers are advised that all firms and Key Personnel identified in the Proposal shall 

remain on the Project Team for the duration of the procurement process and execution 

of the Project.  Key Personnel shall be committed to the Project and changes may not 

be accepted, unless they no longer work for the firm or Owner otherwise agrees that a 

change is appropriate.  (The anticipated dates for award of the CMAR Contract and for 

completion of the Project are set forth in Section 2.5 of this RFP.)  If extraordinary 

circumstances require a change, it must be submitted in writing to the Owner contact, 

who, and with Owner’s review and at Owner’s sole discretion, will determine whether to 
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authorize a change, recognizing that certain circumstances (such as termination of 

employment) may occur that are beyond the CMAR’s control. 

7.6 Addenda 

If any revisions to the RFP or procurement process become necessary or desirable (at 

the Owner’s sole discretion), the Owner may issue written addenda.  The Owner will 

issue any such addenda through QuestCDN (www.questcdn.com).  It is each 

Proposer’s responsibility to obtain all addenda prior to submitting its Proposal. 

7.7 Protests 

Any protest to an Owner’s action in connection with this procurement must be filed in 

writing no later than seven business days following such action and must be in strict 

accordance with the Owner’s applicable procedures and with applicable law. 
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Attachment A—Definition of Terms 

The definitions of some of the terms used in this RFP are presented below: 

CMAR—Both the construction manager-at-risk delivery method and the entity that will 

enter into the CMAR Contract with the Owner and that will be the single point of 

accountability to the Owner for delivery of the services and the Project. The term 

“CMAR” can refer to either a single entity or a joint venture. 

Contract Documents—The contract documents comprise the items listed in the Draft 

CMAR Contracts and General Conditions, Article 2 (RFP Attachment C). 

Design Engineer—The engineering firm that will provide professional design services 

and have responsible charge of the design, including preparation of the construction 

documents. 

Draft CMAR Contracts—The draft contracts, including all of its exhibits, presented as 

RFP Attachment C (Draft CMAR Contracts and General Conditions). 

Key Firms—Firms fulfilling the key roles that must be identified in Proposer’s Proposal 

and are committed to work on the Project if Proposer is selected as the CMAR. 

Key Personnel—The individuals, employed by the CMAR or Key Firms included on the 

Project Team, who would fill certain key roles in delivery of the Project and related 

services, including the positions described in the RFP. 

Minimum Requirements—The requirements set forth in RFP Section 6.3 that, at a 

minimum, must be satisfied (or waived by the Owner) in order for the Proposal to be 

evaluated and ranked according to the comparative evaluation criteria. 

Owner— Garrison Diversion Conservancy District. 

Project— The Red River Valley Water Supply Project Facilities as described in this 

RFP, not inclusive of any pipelines.   

Project Team—The CMAR, Key Firms (such as subcontractors and subconsultants), 

and Key Personnel identified in the Proposer’s Proposal. 

Proposal—A response to this RFP, submitted by a Proposer for the Project. 

Proposer—The CMAR entity responding to this RFP] by submitting a Proposal. 

Red River Valley Water Supply Project.  The overall project that includes the facilities 

described in this RFP and the pipelines, which are not included in the scope of 

responsibilities for the CMAR.   
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Work—Work is comprised of all construction and other services required by the 

Contract Documents, including procuring and furnishing all materials, equipment, 

services, and labor reasonably inferable from the Contract Documents. 

  

122

122



 

 Reclamation-39 

Attachment B—Scope of CMAR Services 

Phase I Service 

The CMAR will provide the following Phase I Preconstruction Phase services. The dates 

provided below are based on the Project Schedule as set forth in Section 2.5 of this 

RFP.    

Task 1—Project Management 

CMAR will: 

1. Participate in a 2-day Phase I Project onboarding and chartering meetings in 

Carrington, ND as soon as practical after the Notice to Proceed.   

a. The one-day onboarding meeting will be led by the Owner and will review the 

following: 

i. Project overview 

ii. Facility-by-facility review 

iii. Discipline-by-discipline review  

iv. Preliminary Project sequencing/schedule, including major constraints 

v. Known constructability issues, including major operational interface 

requirements  

vi. Existing risk register 

vii. Existing cost estimate(s) 

b. The one-day chartering meeting will be led by Owner and will discuss 

alignment between Owner, Design Engineer, and CMAR throughout Phase I, 

with a focus on identifying specific activities and protocol to maximize value of 

CMAR delivery model. The chartering meeting will be held concurrent with the 

project kickoff meeting.   

2. Within 14 days of the Phase I onboarding/chartering meeting, provide a Draft 

Project Management Plan that describes the CMAR approach to managing 

Phase I services. The format and level of detail for all documents, tools, and 

processes shall be acceptable to the Owner. The plan will specifically address: 

a. Team organization 
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b. Communication protocols, document management and control, decision 

process, and dispute resolution matrix 

c. Proposed Baseline Cost Model format and structure. The agreed-upon 

Baseline Cost Model format and organization will be used as the basis for the 

Baseline Cost Model, interim updates, updates at each design milestone, and 

the Phase II Construction Price Proposal. See Task 3 for additional 

information on the Cost Model. 

d. Proposed Baseline Schedule format and structure. The Baseline Schedule 

format and structure will be used as the basis for the Baseline Schedule, 

interim updates, updates at each design milestone, and the Phase II 

Construction Proposal. See Task 4 for additional information on the Schedule. 

e. Proposed format and process for maintaining a Risk Register (e.g., format of 

risk register, process, etc.)  

f. Proposed format and structure for Design Evolution Log and Cost and 

Schedule Trend Log, process for Owner and Design Engineer to provide 

input, and process for maintaining logs 

g. Proposed process for Value Engineering.   

h. BIM/technology standards and processes for collaborating 

3. Based on Owner review and feedback, submit final Project Management Plan 

within 14 days of receiving Owner comments. 

4. Participate in monthly virtual progress meetings to review Project status. 

5. Submit monthly invoices; report Phase I planned versus actual progress monthly. 

Task 2 - Design Support/Value Engineering 

CMAR will consult with, advise, and provide recommendations to Owner and the Design 

Engineer on all aspects of the planning, design, and proposed construction throughout 

the design process. Specially, the CMAR will perform the following during Phase I and 

the CMAR’s Key Personnel will participate in each of the meetings described below. At 

a minimum, the meetings will be attended by the CMAR’s Project Manager, 

Preconstruction (Phase I) Manager, and Construction Manager. 

1. Review BWTP Preliminary Design Report and associated drawings within 60 

days of the onboarding/chartering meeting. A 3-D Revit Model showing the 
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Preliminary Design will be provided to the CMAR at the start of the Project.  

Provide the following: 

a. A Baseline Cost Estimate based on the Baseline Cost Estimate format 

provided in Task 1 broken by Division 50 specification format. 

b. A Baseline Schedule based on the Schedule format provided in Task 1. 

c. A Baseline Risk Register 

d. Identify preliminary cost-effective alternatives to all aspects of the Project 

design or material specified that offer potential benefit to the Owner.  

e. Provide list of other considerations needed to complete the Project per the 

Owner’s schedule requirements. 

f. Provide initial information/guidance on material availability, long-lead material 

procurement needs, and initial recommendations on equipment and/or early 

work packages to advance construction. Discuss any anticipated supply chain 

issues. 

g. Make initial recommendations regarding the division of the work to facilitate 

bids and proposals for the major elements of the work. 

2. Participate in a 2-day Value Engineering workshop with the Owner and Design 

Engineer within 90 days after the onboarding/chartering meeting. The purpose of 

the workshop will be to formally review the preliminary cost and schedule saving 

items initially identified in Scope Item 1.a with the Owner and any other ideas 

developed by the CMAR. Ideas for the VE workshops will be submitted one week 

before the workshop. The submittal format could include a report, sketches, 

drawings, Bluebeam markup, PowerPoint presentation, etc., that allows for 

Owner and the Design Engineer to readily evaluate proposed alternatives based 

on their potential Project cost and time savings.  

With the VE Workshop, develop and maintain a Design Evolution Log and Cost 

and Schedule Trend Log. These logs may be separate or combined with other 

decision logs/design evolution logs based on the needs of the Project Team. 

These logs will track all potential cost- and schedule-saving proposals, value 

engineering concepts, risk mitigation concepts, changes ultimately approved by 

the Owner, and all major changes from the Baseline Cost Model and Baseline 

Schedule that arise as part of the design evolution process. For each item, 

CMAR shall identify options for resolving the change and estimate the cost and 
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schedule impact associated with adopting the change in a timely fashion to 

support evaluation of each by Owner and Design Engineer. The log will allow for 

consistent tracking of deviation from Project baseline cost and schedule. Items 

will be reviewed with the Owner and Design Engineer on a monthly basis during 

design. Promptly advise the Owner and Design Engineer through the Cost and 

Schedule Trend Log when the Cost Model is trending above Owner's available 

funding limit.  

The desired VE outcome is to: 

a. Refine the project scope and so that cost and schedule saving 

recommendations from the VE can be incorporated into the 60% design 

drawings being developed by the Design Engineer.   

b. Identify a contracting plan for long-lead time equipment and the release of 

early construction packages.  

c. Further develop risk mitigation strategies for risks identified in the Risk 

Register.   

3. Provide ongoing constructability review and input of the drawings and 

specifications as the design is completed through 60% and 90% design 

completion. Assume one 1-day workshops with the Owner and Design Engineer 

to review evolution of the design after the 60% and 90% design submittals. An 

updated Project Cost Estimate, Project Schedule, and Risk Register will be 

completed with the CMAR review of each design deliverable. In addition, update 

the Design Evolution Log and the Cost and Schedule Trend Log. The CMAR is 

responsible for notifying the Project Team of any perceived cost or schedule 

impacts during these meetings and following up with appropriate documentation. 

It is also the expectation of the CMAR to highlight potential constructability 

issues, cost-, and schedule-saving alternatives during these meetings.  

4. Participate in up to four (4) additional in-person ad-hoc meetings with the Design 

Engineer, Owner, or others as needed and directed by the Owner. 

Task 3—Cost Model and Risk Register Development 

CMAR Contractor will develop and maintain the Project Cost Model using industry 

standard cost estimating software throughout Phase I. 

1. Within 60 days after receipt of the design documents, develop and submit a 

Baseline Project Cost Model based on the preliminary design documents. The 
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Baseline Project Cost Model shall identify all Project tasks and develop a 

preliminary work breakdown structure (WBS) needed to complete the Project and 

estimate the costs, duration, and sequence of tasks to the Project Team.  

2. After submission of the Baseline Project Cost Model, review with Owner and 

Design Engineer to present CMAR’s observations and recommendations. 

Baseline Project Cost Module will be reviewed in the same meeting as 

Preliminary Design Report review.  

3. Develop and submit an updated Project Cost Model at the VE Workshop, 60% 

and 90% design milestones for formal evaluation and review by Owner and the 

Design Engineer. Each submission shall include updated: 

a. Site Logistics Plan 

b. Construction Emergency Response Plan and Site Safety Plan 

c. Quality Management Plan that ensures conformance to the contract 

documents; Develop a QC program to ensure continuing attention to the 

production and installation of Work in accordance with current engineering 

and construction practices and quality standards for similar materials and 

components 

d. Environmental Management Plan detailing programs for a stormwater 

pollution prevention plan and handling other environmental issues (dust, on-

site chemicals and fuel, etc.) if required to comply with permits and 

regulations applicable to the Project 

4. In conjunction with the Owner’s initial Risk Register, develop and maintain a 

Project Risk Register during Phase I. Lead discussions with Owner and Design 

Engineer to update risks, mitigation activities, and potential cost and schedule 

impacts. The Risk Register shall be used to inform and develop appropriate and 

Project-specific contingency values throughout Phase I development. An updated 

Risk Register will be presented and discussed at the same meetings as the 

Preliminary Design Report Review, VE Workshop, 60% Design Review, and 90% 

Design Review.  

5. After each formal Project Cost Model submission, work with the Owner to review 

and reconcile comments and identify and update Project risk allocations and 

usage. 

Task 4—Schedule Development 
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CMAR will: 

1. Within 60 days after the Kickoff/Chartering meeting, develop and submit a 

Baseline Critical Path Method (CPM) Schedule using Primavera P6. Incorporate 

permit application submittals, issuance, and compliance into baseline schedule. 

Identify all critical path activities, including long-lead equipment procurement 

items, if any, and provide recommendations to Owner and the Design Engineer 

to optimize schedule and prevent or minimize Project delivery impacts, including 

consideration of early work packages, if required by the Project schedule. CMAR 

shall demonstrate and justify basis for all early Work or phased construction price 

proposals.  

2. Submit Baseline Project Schedule at the Preliminary Design Review meeting and 

then updated schedules as the VE workshop, 60% and 90% milestones for 

formal evaluation and review by Owner. 

Task 5—Procurement Plan Development 

CMAR will: 

1. Within 60 days of the project kickoff/charting meeting and concurrent with the VE 

workshop, submit Draft Procurement Plan, addressing the following: 

a. Describe approach for packaging the Work and identify Work that the CMAR 

intends to self-perform. Identify and recommend which Work, if any, should 

be procured through value-based competitive selections, in lieu of low-bid 

selection. 

b. Describe approach to engage and encourage participation from local firms. 

c. Describe the criteria (qualifications and price) that will be used to analyze 

competitive bids for each element of the Work. 

d. All procurement procedures shall be in compliance with Owner procurement 

rules as defined in the contract. 

2. Update with each design deliverable. 

3. Develop bid packages that align with the proposed sequence of construction. 

This includes an approach to multiple Phase II Contract Price Amendments and 

early Work packages, if required by the Project schedule. Present a detailed 

approach for how the CMAR will develop pricing for self-performed work to 

128

128



 

 Reclamation-45 

demonstrate that competitive and reasonably pricing has been developed for 

self-performed work.   

4. Actively "premarket" the Project with local trade subcontractors, equipment 

vendors, and material suppliers to increase awareness and interest in submitting 

competitive bids and quotes. Execute prequalification activities where 

appropriate. 

Task 6—Phase II Construction Price Proposal Development  

1. Prepare a detailed Phase II Construction Price Proposal, meeting the 

requirements described in [ARTICLE NUMBER AND TITLE] of the CMAR 

Contract, with an open-book line-item cost breakdown on subcontracted and self-

performed Work, contingency (with its basis), and any clarifications, 

assumptions, or qualifiers based on the design milestones. 

2. Lead collaborative review of Phase II Construction Price Proposal. Assume two 

in person workshops with Owner to review details of Proposal, including, but not 

limited to, results of procurement activities, differences from previous Cost 

Models, work approaches that serve as the basis for production rates and activity 

durations, basis for proposed contingency, etc. Assume participation by CMAR 

major subcontractors (if part of the CMAR team) as appropriate. 

3. After submission of a Proposal, CMAR and Owner shall meet to discuss and 

review the Proposal, negotiate in good faith, and attempt to reach agreement on 

the terms of the Proposal.  

Phase II Services – not edited 

Phase II construction services will include the following:  

Task 1—Project Management 

1. Provide all Key Personnel identified in the RFP and other personnel necessary to 

fully meet the CMAR Firm’s obligations for construction services. 

2. In conformance with the CMAR Contract, obtain the necessary bonds and 

insurance. 

3. Within [NUMBER] days after the Phase II Notice to Proceed, update the 

Construction Management Plan and implement the Safety, Quality, and 

Subcontractor Management Plans. 
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4. Convene and facilitate [NUMBER] Phase II kick-off meeting(s). 

5. Coordinate with various local and state agencies, as necessary. 

6. Implement procedures for the tracking, review, and approval of submittals, shop 

drawings, pay requests, etc. 

7. Manage shop drawing preparation for permanent equipment and materials to be 

incorporated into the Project. 

8. Develop and discuss approach to managing and tracking contingency and 

allowance usage on the Project. This includes regular updates on levels of 

contingency and allowances remaining as well as the process and approvals 

required for using contingency or allowances. 

9. Discuss and document approval process and who has the authority to approve 

and make decisions for the Owner, the Design Engineer, and the CMAR. 

Task 2—Construction 

1. Set and maintain the site safety standards, policies, and procedures starting in 

construction and carrying through commissioning and startup. 

2. Perform construction in strict accordance with the CMAR Contract and design 

documents. 

3. Maintain the Project site including stormwater runoff, dust control, removal of 

refuse, temporary utilities, etc. 

4. Establish and implement procedures to track, expedite, and process all 

submittals, change orders, and requests for information. 

5. Develop, review, and process shop drawings and other documents for 

submission to Design Engineer. 

6. Continue development of the CPM Schedule for the Project, adding levels of 

detail to properly manage the Work and to record actual construction progress. 

Monitor and update the construction schedule weekly; prepare look-ahead 

[IDENTIFY TIME SPAN] work schedules consistent with overall schedule. 

7. Review and process all pay applications from subcontractors. 

8. Conduct monthly progress meetings to be attended by the Owner, Design 

Engineer, and on-site subcontract trade foremen and/or superintendents. 
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9. Procure material and equipment to support construction activities of the CMAR 

and their trade subcontractors. 

10. Coordinate and manage all construction including all required facilities, 

appurtenances, site improvements, and other associated Work in accordance 

with the contract documents within the GMP and the specified contract time. 

11. Coordinate regular inspections of the Work between the CMAR QMP and the 

Owner's inspectors of all construction Work performed by the CMAR and their 

subcontractors to ensure conformance with the contract documents and Quality 

Management Plan. 

12. Prepare and submit timely monthly progress report with current cost and 

schedule information. 

13. Maintain current copies of Project as-built drawings at the Project site, including 

all subcontracted Work and, when requested, submit drawing updates to the 

Owner in the [IDENTIFY FREQUENCY AND FORMAT]. 

14. Prepare and coordinate maintenance of plant operations plans with the Design 

Engineer and Owner during construction. 
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Attachment C—Draft CMAR Contracts and General 
Conditions 

The following documents are included by reference as they will form the basis for the 

CMAR contract: 

• EJCDC CMAR-525, Agreement Between Owner and Construction Manager at 

Risk –2023 Edition 

• EJCDC CMAR-700 Standard General Conditions 

• EJCDC CMAR-800 Supplementary Conditions 

 

The Proposer must include any exceptions to this contract or modifications it will 

request in Appendix F of the Proposal. 

The following document will also be included in the contract and is included in the RFP: 

• U.S. Bureau of Reclamation Supplemental Provisions 
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BUREAU OF RECLAMATION SUPPLEMENTAL PROVISIONS 

 

    

1.0 - REQUIREMENTS TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 
 
All contracts awarded in excess of $10,000 by owners shall contain a provision requiring 
compliance with Executive Order 11246, titled, "Equal Employment Opportunity," as 
amended by Executive Order 11375  and as supplemented by Department of Labor 
regulations (41 CFR Part 60). 
 
(a)  During performance of this contract, the Contractor agrees as follows:  

 

  (1)  The Contractor shall not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, or national origin.  However, it shall not be a 

violation of this clause for the Contractor to extend a publicly announced preference in 

employment to Indians living on or near an Indian reservation, in connection with employment 

opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.  

 

  (2)  The Contractor shall take affirmative action to ensure that applicants are 

employed, and that employees are treated during employment, without regard to their race, color, 

religion, sex, or national origin.  This shall include, but not be limited to--  

 

     (i)     Employment;  

   (ii)    Upgrading;  

   (iii)   Demotion;  

   (iv)   Transfer;  

   (v)    Recruitment or recruitment advertising;  

   (vi)   Layoff or termination;  

   (vii)  Rates of pay or other forms of compensation; and  

   (viii) Selection for training, including apprenticeship.  

 

  (3)  The Contractor shall post in conspicuous places available to employees and 

applicants for employment the notices to be provided by the Contracting Officer that explain this 

clause.  

 

  (4)  The Contractor shall, in all solicitations or advertisements for employees 

placed by or on behalf of the Contractor, state that all qualified applicants will receive 

consideration for employment without regard to race, color, religion, sex, or national origin.  

 

  (5)  The Contractor shall comply with Executive Order 11246, as amended, and 

the rules, regulations, and orders of the Secretary of Labor.  

 

  (6)  The Contractor shall include the terms and conditions of subparagraphs (a)(1) 

through (6) of this clause in every subcontract or purchase order that is not exempted by the 

rules, regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as 

amended, so that these terms and conditions will be binding upon each subcontractor or vendor.  
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2.0 - ANTI-KICKBACK  
 

The Contractor shall comply with the requirements of the Copeland "Anti-Kickback" Act (18 
U.S.C. 874).  This Act provides that each contractor shall be prohibited from inducing, 
by any means, any person employed in the construction, completion, or repair of public 
work, to give up any part of the compensation to which they are otherwise entitled.  The 
owner shall report suspected or reported violations to the Agency. 
 
 
3.0 - CONTRACT WORK HOURS AND SAFETY STANDARDS ACT--OVERTIME 

COMPENSATION  
 
For all contracts in excess of $2000 that involve the employment of mechanics or 
laborers the Contractor shall comply with Sections 102 and 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 327-333), as supplemented by Department 
of Labor regulations (29 CFR part 5).  Under Section 102 of the Act, each contractor 
shall compute the wages of every mechanic and laborer on the basis of a standard work 
week of 40 hours.  Work in excess of the standard work week is permissible provided 
that the worker is compensated at a rate of not less than 1 ½ times the basic rate of pay 
for all hours worked in excess of 40 hours in the work week.  Section 107 of the Act is 
applicable to construction work and provides that no laborer or mechanic shall be 
required to work in surroundings or under working conditions which are unsanitary, 
hazardous or dangerous.  These requirements do not apply to the purchases of 
supplies or materials or articles ordinarily available on the open market, or contracts for 
transportation or transmission of intelligence. 
 
 
4.0 - CLEAN AIR ACT AND THE FEDERAL WATER POLLUTION CONTROL ACT, AS 
AMENDED  
 
For all contracts in excess of $100,000 the Contractor shall comply with all applicable 
standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401 et 
seq.) and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251 et seq.).  
Violations shall be reported to the Federal awarding agency and the Regional Office of 
the Environmental Protection Agency (EPA). 
 
 
5.0 - BYRD ANTI-LOBBYING AMENDMENT   
 
Contractors who apply or bid for an award of $100,000 or more shall file the required 
certification.  Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to 
influence an officer or employee of any agency, a member of Congress, officer or 
employee of Congress, or an employee of a member of Congress in connection with 
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obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352.  
Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal award.  Such disclosures are forwarded from tier 
to tier up to the recipient. 
 
 
6.0 - DEBARMENT AND SUSPENSION  
 
No contract shall be made to parties listed on the General Services Administration's List 
of Parties Excluded from Federal Procurement or Nonprocurement Programs in 
accordance with E.O.s 12549 and 12689, "Debarment and Suspension." This list 
contains the names of parties debarred, suspended, or otherwise excluded by agencies, 
and contractors declared ineligible under statutory or regulatory authority other than 
E.O. 12549.  Contractors with awards that exceed $100,000 shall provide the required 
certification regarding its exclusion status and that of its principal employees. 
 
 
7.0 - RECORDS 
 
On all contracts (except those of $10,000 or less) awarded by the OWNERS, the 
OWNER, Agency, Comptroller General of the United States, or any of their duly 
authorized representatives, shall have access to any books, documents, papers, and 
records of the contractor for the purpose of making audits, examinations, excerpts, and 
transcriptions.  The CONTRACTOR shall maintain all required records for 3 years after 
making final payment and all other pending matters are closed. 
 
 
8.0 - PRESERVATION OF HISTORICAL AND ARCHEOLOGICAL DATA 

 

(a) Except as provided for an equitable adjustment, include cost of complying 
with this section in prices offered in the schedule for other items of work. 

 
(b) Definitions: 

(1) Cultural resources: Includes prehistoric, historic, architectural, and 
traditional cultural properties.  These include, but are not limited to, 
human skeletal remains, archaeological artifacts, records, and 
material remains related to such property. 

 
(2)  Cultural items: Native American cultural items (i.e., funerary objects, 

sacred objects, objects of cultural patrimony, or human remains) for 
which protection is prescribed under the Native American Graves 
Protection and Repatriation Act (NAGPRA) - Public Law 101-601; 104 
Stat. 3042, Section 3(d); and 43 CFR Part 10.4. 

 
(3) Human remains: Physical remains of the body of a person. 
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(4) Funerary objects: Native American items that, as part of the death rite 
or ceremony of a culture, are reasonably believed to have been 
placed intentionally at the time of death or later with or near individual 
human remains. 

 
(5) Native American: Of, or relating to, a tribe, people, or culture that is 

indigenous to the United States. 
 

(6) Sacred Objects: Native American items that are specific ceremonial 
objects needed by traditional Native American religious leaders for 
the practice of traditional Native American religions by their present-
day adherents.  These items are specifically limited to objects that 
were devoted to a traditional Native American religious ceremony or 
ritual and which have religious significance or function in the 
continued observance or renewal of such ceremony. 

 
(7) Objects of cultural patrimony: Native American items having ongoing 

historical, traditional, or cultural importance central to the Indian tribe 
itself, rather than property owned by an individual tribal member.  
These objects are of such central importance that they may not be 
alienated, appropriated, or conveyed by any individual tribal member. 

 
(c) Project Requirements: 

(1) Federal legislation provides for protection, preservation, and 
collection of scientific, prehistoric, historic, and archaeological data, 
including relics and specimens, which might otherwise be lost due to 
alteration of terrain as a result of any Federally funded construction 
project. 

 
(2) Any person who, without permission, injures, destroys, excavates, 

appropriates, or removes any historic or prehistoric artifact, object of 
antiquity, or archaeological resource on public lands of the United 
States is subject to arrest and penalty of law. 

 
(3) Comply with state laws when operating on non-Federal and non-

Indian lands. 
 

(4) Discovery of Resources: 
(i) When the Contractor, or any of the Contractor's employees, or 

parties operating or associated with the Contractor, in 
performance of this contract discover cultural resources on any 
lands: 

(A) Immediately cease work at that location. 
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(B) Immediately notify the Engineer and the designated 
representative of the Bureau of Reclamation orally, 
giving the location and nature of the findings. 

 
(C) Follow with written confirmation to the Engineer and 

the designated representative of the Bureau of 
Reclamation within 2 days. 

 
(ii) In addition, where the discovery occurs on state, municipal, or 

private lands, notify the appropriate state officials as prescribed 
by state law. 

 
(iii) In addition, if the discovery occurs on tribal land or Indian Trust 

Land: 
 

(A) Immediately notify tribal officials including the Tribal 
Historic Preservation Officer or Cultural Preservation 
Officer orally. 

 
(B) Follow with written confirmation to the tribal officials 

including the Tribal Historic Preservation Officer or 
Cultural Preservation Officer within 2 days. 

 
(iv) Exercise care so as not to disturb or damage cultural 

resources uncovered during construction activities, and 
provide such cooperation and assistance as may be 
necessary to preserve the findings for removal or other 
disposition by the designated representative of the Bureau of 
Reclamation. 

 
(v) Do not resume work in the area of discovery until receipt of 

written notice to proceed from the designated representative 
of the Bureau of Reclamation. 

 
(d) Where appropriate by reason of discovery, the designated representative of 

the Bureau of Reclamation after consultation with the appropriate State 
Historic Preservation Officer may order delays in time of performance or 
changes in work, or both.  When such delays or changes are ordered, an 
equitable adjustment will be made in the contract in accordance with 
applicable clauses of the contract. 

 
(e) The Owner has made, or caused to be made, cultural resources inventories 

of the lands owned and rights-of-way acquired.  If the Contractor proposes to 
use a location other than those listed below or shown on the drawings, the 
location must first be approved by the Engineer who will consult with the 
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designated representative Bureau of Reclamation to determine if the source 
is suitable.   

 

9.0 - ENDANGERED SPECIES 

The Contractor shall comply-with the Endangered Species Act, which provides for the protection 

of endangered and/or threatened species and critical habitat.  Should any evidence of the 

presence of endangered and/or threatened species or their critical habitat be brought to the 

attention of the Contractor, and the Contractor will immediately report this evidence to the 

Engineer and the designated representative of the Bureau of Reclamation.  Construction shall be 

temporarily halted pending the notification process and further directions issued by the Bureau of 

Reclamation after consultation with the U.S. Fish and Wildlife Service. 

 

10.0 - FUNDS AVAILABLE FOR PROJECT CONSTRUCTION EARNINGS 

(For use when sponsor does not have all the necessary funds available to complete the project 

in one fiscal year.) 

Funds for earnings under this construction contract will be made available to the extent 
that funds are provided to the Owner from Congressional appropriations allocated to it 
and made available by the United States of America acting through the Department of 
the Interior, Bureau of Reclamation, Billings, Montana, Regional Office.  Funds for 
earning under this contract will be made available as provided in this paragraph. 
 

(a)  The sum of $__________ has been reserved for Contract ___________ and is 
available for payment to the Contractor to cover earnings during fiscal year 201_ 
(through September 30, 201_) under the schedule of items, materials delivered to the 
site which are properly stored and protected, and all other earnings, which may be due 
under the contract, or any contract adjustments required, including retained 
percentages, change orders, and liquidated damages.  It is anticipated the remaining 
funds needed to complete this contract will become available during the first quarter of 
fiscal year 201_ (beginning on October 1, 201_). 

  

(b)  For work that is to be completed within the funds identified in 11(a), the Contractor 
agrees to perform up to the point at which the total amount payable by the Owner 
approximates the total amount currently allotted to the contract.  The Contractor shall 
not be obligated to continue performance of work beyond that point.  The Owner shall 
not be obligated in any event to reimburse the Contractor in excess of the amount 
allotted to the contract for this work notwithstanding any contrary provisions of the 
Termination for Convenience of the Owner clause of this contract. 

 

(c)  Should it become apparent to the Contractor that existing fund reservations will be 
exhausted within the next 60 days, the Contractor shall at that time give written notice to 
the Owner.  The notification shall state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue 
performance of the work up to the next scheduled date for allotment of the remaining 
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funds identified in paragraph 11(a).  If additional funds can be made available, the 
Owner may issue an additional fund reservation.  It is expressly understood, however, 
that the Owner has no obligation to provide funds in addition to those currently reserved 
in writing.  The Contractor is also cautioned that the prosecution of the work at a rate 
that will exhaust funds reserved before the end of the fiscal year will be at the 
Contractor’s own risk. 

If the Contractor so elects the Contractor may continue work under the conditions and 
restriction of this contract after funds have been exhausted, so long as there are funds 
for inspection and administration, concerning which the Contractor will be notified in 
writing.  No payment will be made for any work done after funds have been exhausted 
unless and until sufficient additional funds have been provided by Congress.  If and/or 
when funds again become available, the Contractor will be notified in writing as to the 
amount reserved for payments under this contract.  However, if the Contractor so 
elects, the work may be suspended when the available funds have been exhausted.  If 
funds for federal fiscal year 201_ are being made available for interim periods prior to 
the enactment of a final funding bill through a continuing resolution, the Contractor will 
be so advised in writing, and will be further advised in writing as to the amount available 
(if any) to fund continued work on this contract, as determined by the Owner in its sole 
and exclusive discretion. 

  

(d)  As to any work which may be done in excess of the amount for which funds have 
been reserved under the provisions of paragraph 11(a), the liability of the Owner is 
contingent upon the future appropriations necessary to cover such amounts being made 
by the United States Congress and an appropriate reservation of funds thereunder.  
Further, the Contractor hereby releases the Owner from any and all liability for delays in 
payment for work done beyond the current fund reservation due to the failure of 
Congress to appropriate sufficient funds in fiscal year 201_ in a timely manner. 

 

(e)  The Contractor hereby specifically acknowledges and agrees that it may not rely 
upon any oral representations by the Owner or engineer or any of their officers, 
employees, agents or representatives or by any agency of the United States 
Government concerning the availability of future funds, whether for FY 201_ or other 
out-year funding, and that Contractor may only rely upon a formal notification of 
availability of funds issued by the Owner and approved by the Bureau of Reclamation in 
order to proceed with work or to purchase materials to be used in work to be funded 
with FY 201_ funds. 

    

(f)  Anything in any of the contract documents to the contrary notwithstanding, in the 
event that the Contractor chooses to continue work after funds have been exhausted 
and funds thereafter become available, the Contractor shall not be entitled to interest on 
any payments delayed as a result of the unavailability of funds. 

   

(g)  If the amount appropriated and allocated to this project, both by the Bureau of 
Reclamation and the Owner, for federal fiscal year 201_ is less than the amount needed 
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to complete the project, the Owner will take one of two possible courses of action.  
Either the scope of the contract shall be scaled back such that the remaining work 
activities identified can be completed within the funds made available for fiscal year 
201_, or the contract completion date will be extended.  Either action will be 
accomplished through the change order process to allow for appropriate consideration 
of contract price adjustments.  

 

(h)  Change orders directing additional work under this contract shall not be considered 
authorization to exceed the amount allotted by the Owner as specified in paragraph 
11(a) unless the amount is increased by inclusion of a statement contained in the 
change order.  

   

(i)  Nothing in this clause affects the right of the Owner to terminate this contract 
pursuant to the Termination for Convenience of the Owner clause of this contract. 
 

 

10.0 - FUNDS AVAILABLE FOR PROJECT CONSTRUCTION EARNINGS 

(For use when sponsor does have all the necessary funds available to complete the project in 

one fiscal year.) 

 

Federal funds for earnings under this construction contract will be made available to the extent 

that funds are available to the Owner from U.S.  Congressional appropriations allocated to it and 

made available by the United States of America acting through the Department of the Interior, 

Bureau of Reclamation, Billings, Montana Regional Office.   All funds for this contract are 

available as provided in this clause.    

(a)  As to any work which may be done in excess of the amount for which funds have 

been reserved under the provisions of this clause, the liability of the Owner is contingent upon 

the necessary appropriations being made therefore by the Congress and an appropriate 

reservation of funds thereunder.   Further, the Contractor hereby releases the Owner from any 

and all liability due to the failure of the U.S. Congress to appropriate sufficient funds, or for 

delays in payments due to lack of funds.   The Contractor also releases the Owner from any and 

all liability for damages for breach of contract as a result of the failure of the Congress to 

appropriate sufficient funds.    

(b)  If at any time the Owner finds that the balance of this reservation is in excess of the 

estimated amount required to meet all payments due and to become due the Contractor because 

of the work performed or to be performed prior to the beginning of the next fiscal year, the right 

is reserved to reduce said reservation by the amount of such excess.   The Contractor will be 

notified in writing of any such reduction.    

(c)  If the rate of progress of the work is such that the Owner finds that the balance of the 

reservation is less than the estimated amount required to meet all payments due and to become 

due because of work performed prior to the beginning of the next fiscal year, the Owner may 
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reserve additional funds for payments under this contract if there are funds available for such 

purpose.   The Contractor will be notified in writing of such additional reservation  

(d)  The procedure described above in this clause shall be repeated as often as necessary 

on account of exhaustion of available funds and the necessity of awaiting the appropriation of 

additional funds by Congress. 

    

11.0  - DRUG-FREE WORKPLACE 
 

(a)  Definitions.  As used in this clause--  

"Controlled substance" means a controlled substance in schedules I through V of section 202 of 

the Controlled Substances Act (21 U.S.C.  812) and as further defined in regulation at 21 CFR 

1308.11 - 1308.15.   

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of 

sentence, or both, by any judicial body charged with the responsibility to determine violations of 

the Federal or State criminal drug statutes.   

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the 

manufacture, distribution, dispensing, possession, or use of any controlled substance.   

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in 

connection with a specific contract where employees of the Contractor are prohibited from 

engaging in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled 

substance.   

"Employee" means an employee of a Contractor directly engaged in the performance of work 

under a contract with Owner.   

"Directly engaged" is defined to include all direct cost employees and any other Contractor 

employee who has other than a minimal impact or involvement in contract performance.   

"Individual" means an offeror/contractor that has no more than one employee including the 

offeror/contractor.   

 (b)  The Contractor, if other than an individual, shall-- within 30 days after award, or as 

soon as possible for contracts of less than 30 days performance duration--  

(1)  Publish a statement notifying its employees that the unlawful manufacture, 

distribution, dispensing, possession, or use of a controlled substance is prohibited 

in the Contractor's workplace and specifying the actions that will be taken against 

employees for violations of such prohibition;  

(2)  Establish an ongoing drug-free awareness program to inform such employees 

about--  

(i)  The dangers of drug abuse in the workplace;  

  (ii)  The Contractor's policy of maintaining a drug-free workplace;  

 (iii)  Any available drug counseling, rehabilitation, and employee 

assistance programs; and  

 (iv)  The penalties that may be imposed upon employees for drug abuse 

violations occurring in the workplace;  

(3)  Provide all employees engaged in performance of the contract with a copy of 

the statement required by subparagraph (b)(1) of this clause;  

(4)  Notify such employees in writing in the statement required by subparagraph 

(b)(1) of this clause that, as a condition of continued employment on this contract, 

the employee will--  
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(i)  Abide by the terms of the statement; and  

(ii)  Notify the employer in writing of the employee's conviction under a 

criminal drug statute for a violation occurring in the workplace no later 

than 5 days after such conviction;  

(5)  Within 30 days after receiving notice under subdivision (b)(4)(ii) of this 

clause of a conviction, take one of the following actions with respect to any 

employee who is convicted of a drug abuse violation occurring in the workplace:  

(i)  Taking appropriate personnel action against such employee, up to and 

including termination; or  

(ii)  Require such employee to satisfactorily participate in a drug abuse 

assistance or rehabilitation program approved for such purposes by a 

Federal, State, or local health, law enforcement, or other appropriate 

agency; and  

(6)  Make a good faith effort to maintain a drug-free workplace through 

implementation of subparagraphs (b)(1) though (b)(6) of this clause.   

 (c) The Contractor, if an individual, agrees by award of the contract or acceptance of a 

purchase order, not to engage in the unlawful manufacture, distribution, dispensing, possession, 

or use of a controlled substance while performing this contract. 

 

 
12.0 - BUY AMERICAN 
 
 
As required by Section 70914 of the Bipartisan Infrastructure Law (also known as the 

Infrastructure Investment and Jobs Act), P.L. 117-58, on or after May 14, 2022, none of the 

funds under a federal award that are part of Federal financial assistance program for 

infrastructure may be obligated for a project unless all of the iron, steel, manufactured products, 

and construction materials used in the project are produced in the United States, unless subject to 

an approved waiver. The requirements of this section must be included in all subawards, 

including all contracts and purchase orders for work or products under this program.   

Recipients of an award of Federal financial assistance are hereby notified that none of the funds 

provided under this award may be used for a project for infrastructure unless:   

1.      all iron and steel used in the project are produced in the United States--this means 

all manufacturing processes, from the initial melting stage through the application of 

coatings, occurred in the United States;   

2.      all manufactured products used in the project are produced in the United States—

this means the manufactured product was manufactured in the United States; and the 

cost of the components of the manufactured product that are mined, produced, or 

manufactured in the United States is greater than 55 percent of the total cost of all 

components of the manufactured product, unless another standard for determining 

the minimum amount of domestic content of the manufactured product has been 

established under applicable law or regulation; and   

3.      all construction materials are manufactured in the United States—this means that all 

manufacturing processes for the construction material occurred in the United 

States.   
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 The Buy America preference only applies to articles, materials, and supplies that are consumed 

in, incorporated into, or affixed to an infrastructure project. As such, it does not apply to tools, 

equipment, and supplies, such as temporary scaffolding, brought to the construction site and 

removed at or before the completion of the infrastructure project. Nor does a Buy America 

preference apply to equipment and furnishings, such as movable chairs, desks, and portable 

computer equipment, that are used at or within the finished infrastructure project but are not an 

integral part of the structure or permanently affixed to the infrastructure project.  

 

For further information on the Buy America preference, please 

visit www.doi.gov/grants/BuyAmerica.  Additional information can also be found at the White 

House Made in America Office website: www.whitehouse.gov/omb/management/made-in-

america/ 

 
 
Waivers   

When necessary, recipients may apply for, and the Department of the Interior (DOI) may grant, a 

waiver from these requirements, subject to review by the Made in America Office. The DOI may 

waive the application of the domestic content procurement preference in any case in which it is 

determined that one of the below circumstances applies:  

  

1.      Non-availability Waiver: the types of iron, steel, manufactured products, or 

construction materials are not produced in the United States in sufficient and 

reasonably available quantities or of a satisfactory quality;   

2.      Unreasonable Cost Waiver: the inclusion of iron, steel, manufactured products, or 

construction materials produced in the United States will increase the cost of the 

overall project by more than 25 percent; or  

3.      Public Interest Waiver: applying the domestic content procurement preference 

would be inconsistent with the public interest.  
 
There may be instances where an award qualifies, in whole or in part, for an existing DOI 

general applicability waiver as described 

at: www.doi.gov/grants/BuyAmerica/GeneralApplicabilityWaivers. If the specific financial 

assistance agreement, infrastructure project, or non-domestic materials meets the criteria of an 

existing general applicability waiver within the limitations defined within the waiver, the 

recipient is not required to request a separate waiver for non-domestic materials.  

 

If a general applicability waiver does not already apply, and a recipient believes that one of the 

above circumstances applies to an award, a request to waive the application of the domestic 

content procurement preference may be submitted to the financial assistance awarding officer in 

writing.  Waiver requests shall include the below information. The waiver shall not include any 

Privacy Act information, sensitive data, or proprietary information within their waiver request. 
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Waiver requests will be posted to www.doi.gov/grants/buyamerica and are subject to public 

comment periods of no less than 15 days. Waiver requests will also be reviewed by the Made in 

America Office.  

 

1.      Type of waiver requested (non-availability, unreasonable cost, or public interest).  

2.      Requesting entity and Unique Entity Identifier (UEI) submitting the request.  

3.      Department of Interior Bureau or Office who issued the award.  

4.      Federal financial assistance listing name and number (reference block 2 on DOI 

Notice of Award)  

5.      Financial assistance title of project (reference block 8 on DOI Notice of Award).  

6.      Federal Award Identification Number (FAIN).   

7.      Federal funding amount (reference block 11.m. on DO  Notice of Award).  

8.      Total cost of Infrastructure expenditures (includes federal and non-federal funds to 

the extent known).  

9.      Infrastructure project description(s) and location(s) (to the extent known).  

10.      List of iron or steel item(s), manufactured goods, and construction material(s) the 

recipient seeks to waive from Buy America requirements. Include the name, cost, 

countries of origin (if known), and relevant PSC or NAICS code for each.  

11.      A certification that the recipient made a good faith effort to solicit bids for 

domestic products supported by terms included in requests for proposals, contracts, 

and nonproprietary communications with the prime contractor.  

12.      A statement of waiver justification, including a description of efforts made (e.g., 

market research, industry outreach) by the recipient, in an attempt to avoid the need 

for a waiver. Such a justification may cite, if applicable, the absence of any Buy 

America-compliant bids received in response to a solicitation.  

13.      Anticipated impact if no waiver is issued.  

 

Approved waivers will be posted at www.doi.gov/grants/BuyAmerica/ApprovedWaivers; 

recipients requesting a waiver will be notified of their waiver request determination by an 

awarding officer. 

 

Questions pertaining to waivers should be directed to the financial assistance awarding officer. 

 

Definitions 

“Construction materials” includes an article, material, or supply that is or consists primarily of: 

• Non-ferrous metals; 

• Plastic and polymer-based products (including polyvinylchloride, composite 

building materials, and polymers used in fiber optic cables); 

• Glass (including optic glass); 

• Lumber; 
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• Drywall. 

 

“Construction Materials” does not include cement and cementitious materials, aggregates such 

as stone, sand, or gravel, or aggregate binding agents or additives. 

 

“Domestic content procurement preference” means all iron and steel used in the project are 

produced in the United States; the manufactured products used in the project are produced in the 

United States; or the construction materials used in the project are produced in the United States. 

 

“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the 

United States, roads, highways, and bridges; public transportation; dams, ports, harbors and other 

maritime facilities; intercity passenger and freight railroads; freight and intermodal facilities; 

airports; water systems, including drinking water and wastewater systems; electrical transmission 

facilities and systems; utilities; broadband infrastructure; and buildings and real property. 

Infrastructure incudes facilities that generate, transport, and distribute energy.  

 

“Project” means the construction, alteration, maintenance, or repair of infrastructure in the 

United States. 

 

13. WAGE RATES  [Applicable to all contracts/subcontracts funded with Bipartisan 
Infrastructure Law (BIL) funds] 
 
Section 41101 of the Bipartisan Infrastructure Law requires that all laborers and mechanics 

employed by contractors or subcontractor in the performance of construction, alteration, or repair 

work on a project assisted in whole or in part by funding made available under the Bipartisan 

Infrastructure Law (P.L. 117-58) shall be paid wages at rates not less than those prevailing on 

similar projects in the locality, as determined by the Secretary of Labor in accordance with 

Subchapter IV of Chapter 31 of Title 40, United States Code (commonly referred to as the 

Davis-Bacon Act). 
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THESE PARAGRAPHS MUST BE ADDED TO SPECIFICATION 
SECTIONS THAT REQUIRE CONTRACTOR BORROW MATERIALS 

FROM OFFSITE SOURCES: 
 
 

(a) The Contractor will provide the Engineer and the designated 
representative of the Bureau of Reclamation with the legal descriptions of 
any potential borrow areas and plot these locations on the appropriate 
county atlas and topographic map. 

 
(b) Materials produced from borrow areas for the purpose of this contract 

include, but are not limited to, pipe zone and pipe base sand, engineered 
fill, gravel base, riprap, gravel surfacing. 

 
(c) For those borrow areas where new ground-disturbance is necessary (i.e-

.where the material is not stock-piled and must be excavated), the 
Contractor will allow sufficient time for the designated representative of the 
Bureau of Reclamation to consult with the appropriate State Historic 
Preservation Officer regarding the necessity for a cultural resources 
inventory and, if necessary, complete that inventory.  (At a minimum, this 
consultation requires 30 days.  If an inventory is necessary, this may 
require an additional 45 days).  

 
(d) The Contractor will take no action to use or alter the proposed locations 

until written approval for site use is received from the Engineer and the 
designated representative of the Bureau of Reclamation. 

 
(e) Include permission for the designated representative of the Bureau of 

Reclamation access in arrangements for use of private lands for use areas 
or borrow sources.  The designated representative of the Bureau of 
Reclamation’s access to the private land shall be to identify cultural 
resources and conduct appropriate inspections. 
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Attachment D—Index of Project Background Documents 

Proposers shall review the index of Project background documents to support Proposal 

development.  The Owner may also update the index of Project background documents 

from time to time with new information via addenda to the RFP.  

Document 

Number Document Title 

1 BWTP Preliminary Design Report – August 2026 

 

Project background information will be included with RFP document procured by 

interested Proposers through the QuestCDN (www.questcdn.com) process. 
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Attachment E—Pricing Information Form 

The Proposer must complete the Pricing Information Form with all required cost 

information and include it in Appendix D of the Proposal.  Pricing information includes 

the following: 

1. Phase I – Preconstruction Phase Services Fee: 

a. Hourly rates provided are binding and will be used in preparation of the Phase 

I contract. 

b. Estimated hours will be used as reference when preparing the Phase I 

contract. 

c. The total cost for Phase I services is binding. 

2. Fixed percentage fee for CMAR’s Fee during Construction Phase Services. 
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Pricing Information Form 

Phase I – Preconstruction Phase Services 

The Phase I scope and anticipated schedule of the CMAR contractor services for which 

pricing is required is defined in Attachment B.  Proposers shall include rates and 

estimated hours for Key Personnel and additional staff that will support Key Personnel 

during Phase I in the table below. 

Phase I Services Fee Table 

 

Task 1 – Project Management 

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses Total ($) 

Task Total Total ($) 

 

Task 2 – Design Support/VE    

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses   Total ($) 

Task Total   Total ($) 

 

Task 3 – Cost Model and Risk Register    

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses   Total ($) 

Task Total   Total ($) 

 

Task 4 – Schedule Development    

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses   Total ($) 

Task Total   Total ($) 
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Task 5 – Procurement Plan Development    

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses   Total ($) 

Task Total   Total ($) 

 

Task 6 – Phase II GMP Development    

Key Personnel – add rows as needed Rate ($) Hours Total ($) 

Additional Staff – add rows as needed Rate ($) Hours Total ($) 

Expenses   Total ($) 

Task Total   Total ($) 

 

Total for All Phase 1 Tasks Total ($) 
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CMAR Fee 

The CMAR Fee will be applied as described in the Draft CMAR Contract - EJCDC 

CMAR-525, Article 6. The CMAR fee will be a percentage fee on the cost of the Work 

for the project as a whole.  The CMAR Fee should be inclusive of corporate overhead 

and profit. 

CMAR Fee Percentage % 

 

By signature hereon, the Proposer’s authorized agent (“Agent”) certifies that all 

necessary corporate acts have been taken to authorize the Agent to sign this document 

and that all information provided in Pricing Information Form are an accurate 

representation of the information the Proposer is providing. 

CMAR Name: _____________________________________________________ 
 
 
Signed by (Authorized Agent): _________________________________________ 
 
 
Printed Name: ______________________________________________________ 
 
 
Title: ______________________________________________________________ 
 
 
Date: ______________________________________________________________ 
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RED RIVER VALLEY WATER SUPPLY PROJECT  |  1

CRITICAL TASK APPROXIMATE DATE 
RFP Released for CMAR October 1, 2026
Mandatory Pre-Proposal Meeting October 20, 2026
CMAR Proposals Due November 6, 2026
Notification of Short-Listing December 6, 2026
CMAR Interviews January 11-15, 2026
CMAR Selection/Owner Approval January 22, 2026
Notice of Award – Phase I January 29, 2026
Owner – Phase 1 Preconstruction Services 
Contract Negotiations/Award of Contracts

February to March, 2027

Notice to Proceed April 1, 2027
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RED RIVER VALLEY WATER SUPPLY PROJECT  |  2

CRITICAL TASK APPROXIMATE DATE 
Notice to Proceed April 1, 2027
Phase I Kickoff/Chartering Meeting April 15, 2027
CMAR Review of PDR and submittal of Baseline Cost and Schedule June 15, 2027 (60 days after Kickoff/Chartering Meeting)
Value Engineering Workshop July 15, 2027 (90 days after Kickoff/Chartering Meeting)
Owner Concurrence with CMAR Recommendations for Construction 
Schedule, Bid Packages, and Procurement of Long Lead Time Equipment 

August 15, 2027 (1200 days after Kickoff/Chartering Meeting)

60% Design Submittal by the Design Engineer November 1, 2027
60% Design Review, Cost Estimate, Constructability Review December 1, 2027 (30 days after 60% Design Submittal)
60% GMP Amendment Bidding and Submittal Due  January 15, 2028 (75 days after 60% design submittal)
Award of 60% GMP Amendment CMAR Construction Contract March 1, 2028
Start of Early Out Construction and Procurement of Long Lead Time Equipment March to June, 2028
90% Design Submittal by Design Engineer June1, 2028
GMP Amendment July 1, 2028
Substantial Completion October 2032
Commissioning/Final Completion October 2033
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ENDAWS Task Order 3310 – Biota Water Treatment Plant Contract 3 

 Treatment Facilities, Pumping Stations, and Final Site Work 

 Final Design and Procurement Services 

Task Order Effective Date: October 1, 2026 

TASK ORDER EXECUTIVE SUMMARY 

September 18, 2026 ES-1 of 3 ENDAWS Task Order 3310 – BWTP Ct 3  
endaws to 3310 - bwtp ct 3 fnl dn & proc exec sum  Treatment Facilities Pumping Stations, and Final Site Work 

  Final Design and Procurement Services 

REQUEST 

Consideration and approval of a final design and procurement services Task Order with Black & Veatch (BV) in the 

amount of $16,016,000 associated with a new Biota Water Treatment Plant (BWTP) to be constructed northwest 

of McClusky, North Dakota. Specific items to be designed include treatment processes, pumping stations, surge 

control systems, chemical systems, solids processing and handling systems, site work, yard piping and other 

elements necessary to make the BWTP operational, except for the power supply. Design services for BWTP 

Contracts 1, 2, and 4 and Ground Storage Reservoirs Contract 1 are not included here as they are or will be set 

forth in separate task orders. Construction of the facilities designed under this authorization is planned to begin 

in 2028 provided adequate funding is secured from federal, state, and local sources. 

NEED AND BENEFIT 

This plant is needed because the Federal Environmental Impact Statement and Record of Decision mandates 

inactivation of aquatic invasive species which requires solids to be removed from the raw water followed by 

disinfection processes. Inactivation is necessary as transfer of viable aquatic organisms from the Missouri River 

Basin into the Hudson Bay Basin is undesirable. Plans and specifications are required for a contractor to build the 

project. Construction is expected to take 3 to 5 years, so it is necessary to begin design now to stay on schedule 

for a 2033 RRVWSP commissioning. Garrison Diversion also plans to hire a construction manager at risk (CMAR) 

to help accelerate the schedule among other things. This Task Order authorizes Garrison Diversion’s engineering 

consultant to prepare around 800 plan sheets and associated specifications so a construction contractor can build 

this sizeable asset. The budget included in the 2025-27 biennium workplan for these design services is $18 million. 

As can be seen below, the engineering services fee is within the workplan budget. The recently updated 

construction cost opinion (Sept. 2026) to construct BWTP Contract 3 is $230 million. 

TASK ORDER SUMMARY 

Services to be provided by the engineering team (BV, AE2S, Apex, Burian, and Ulteig) are fully described in the 

attached Task Order. This table summarizes the major tasks and their associated fee. 

Basic Services: Traditional final design services of the Biota Water Treatment Plant are included in Basic Services. 

 Fee % of Const 

1) Task Order Management and Administration  $703,279.00  

2) Special Project and Third-Party Meetings  $345,955.00  

3) Supplemental Design Evaluations  $422,484.00  

4) Field Services  $141,658.00  

5) Final Design Services  $12,175,296.00  

Subtotal  $13,788,672.00 6.0% 

Special Services: Tasks associated with assisting Garrison Diversion in hiring a CMAR and subsequently working 

with the CMAR during design are included in Special Services. 

 Fee % of Constr 

1) Solicitation and Selection of CMAR  $275,285.00  

2) CMAR Negotiations for Phase I – Preconstruction Services  $26,272.00  

3) CMAR and Engineering Team Initial Coord and Alignment  $314,485.00  

4) Design Execution and Coordination with the CMAR  $453,435.00  

5) Preparation of Design Packages for CMAR  $729,495.00  

6) Bidding Assistance to CMAR  $428,356.00  

Subtotal  $2,227,328.00 1.0% 

Grand Total  $16,016,000.00 7.0% 
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September 18, 2026 ES-2 of 3 ENDAWS Task Order 3310 – BWTP Ct 3  
endaws to 3310 - bwtp ct 3 fnl dn & proc exec sum  Treatment Facilities Pumping Stations, and Final Site Work 

  Final Design and Procurement Services 

TASK ORDER OVERVIEW 

This 165-cubic-feet-per-second greenfield site BWTP project will be located adjacent to the McClusky Canal on 

U.S. Bureau of Reclamation property northwest of McClusky, North Dakota. Figure 1 on the following page shows 

a model view of the facility generated during the project’s preliminary design. 

Basic Services of this Task Order includes engineering work tasks as follows: 

Task 1 – Task Order Management and Administration – Includes overall management and administrative services 

associated with this design Task Order. It is consistent with services rendered under previous Task Orders. 

Task 2 – Special and Third-Party Meetings – Covers virtual and in-person meetings as needed with stakeholders, 

including the Department of Water Resources, Department of Transportation, Garrison Diversion Board and 

committees, LAWA Board and committees, Sheridan County, McClusky Township, and applicable utilities. 

Task 3 – Supplemental Design Evaluations – Consists of supplemental evaluations to assess design changes that 

could 1) reduce project costs, 2) accelerate schedule, and 3) positively impact future facility operation and 

maintenance. These evaluations will identify cost and operational impacts for consideration of incorporation into 

the project. Technical memoranda will be issued documenting the evaluations and subsequent decisions. 

Task 4 – Field Services – Includes services to collect additional supplemental field data needed to complete final 

design and for development of bid packages. Most field data was collected during preliminary design, including 

geotechnical data for foundation design. 

Task 5 – Final Design Services – Consists of developing plans and specifications for the BWTP, which will go to a 

CMAR to build the facilities. Engineer will provide final design services for BWTP as defined in the preliminary 

design report, so a guaranteed maximum price (GMP) can be obtained for construction. Deliverables will be 

submitted at the 60- and 90-percent stages. An equipment procurement package will be necessary as lead times 

for some material and equipment are lengthy. This is especially relevant for electrical equipment and large valves. 

Special Services includes engineering work tasks as follows: 

Task 1S – Solicitation and Selection of CMAR – Consists of helping Garrison Diversion to solicit proposals from 

CMAR firms and selecting a firm to build the water plant facilities. Development of a Request for Proposals, public 

solicitation of firms, proposal reviews, interviews, and selection of a CMAR are included in this task. 

Task 2S – CMAR Negotiations for Phase I – Preconstruction Services – Once Garrison Diversion has selected a 

CMAR, it will be necessary to develop and sign an agreement with the CMAR. Engineer will assist Garrison 

Diversion with negotiations and development of an agreement. 

Task 3S – CMAR and Engineering Team Initial Coordination and Alignment – Consists of initial activities necessary 

for on-boarding of the CMAR and aligning project goals and objectives for all organizations involved in the 

RRVWSP, including the CMAR, BV and its consultants, and project stakeholders.  

Task 4S – Design Execution and Coordination with the CMAR – Taking advantage of early involvement of 

construction professionals will be vital to obtaining the full benefit of alternative delivery. The engineering team 

will coordinate regularly with the CMAR as it relates to constructability, sequencing, scheduling, phasing, and cost.  

Task 5S – Preparation of Design Packages for CMAR – Consists of compiling plans and specifications for up to five 

work packages generated by the CMAR. Scheduling of the work packages will coincide with the CMAR’s schedule. 

Task 6S – Bidding Assistance to CMAR – Involves interpretations of plans and specifications for vendors related 

to various construction packages. Preparing addenda and developing issued-for-construction plans is included.  

PROJECT SCHEDULE 

Basic and Special Services discussed herein are expected to begin as soon as the Task Order is executed with 

services extending through December 2028. A schedule refinement is expected once the CMAR is engaged and 

has formulated an approach to deliver the construction work. 
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Figure 1 – Isometric View of Biota Water Treatment Plant from Preliminary Design’s Revit Model 

 

Contract 3 - BWTP and Pumping 

Stations to be designed under 

this task order. 

Contract 2 - Intake and 

Tunnel designed under a 

separate authorization. 

Contracts 1 & 2 

MCIPS Shaft /Wet Well 

designed under 

separate authorizations. 
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I. PROJECT BACKGROUND 

1. The Red River Valley Water Supply Project (RRVWSP, the Project) will provide a supplemental 

water supply to eastern and central North Dakota (ND) in the event of drought conditions in 

the Red River watershed. The Project as envisioned by the Garrison Diversion Conservancy 

District (Garrison Diversion, the Owner) will also supply additional water to support industrial 

development as well as provide an environmental benefit to local rivers during drought 

conditions by augmenting natural stream flows. The source water will be withdrawn from the 

McClusky Canal and conveyed to a new water plant. A multi-county pipeline will then convey 

flows from the plant 125 miles east to the Sheyenne River. Lake Ashtabula located 

downstream, will provide storage for controlled releases to the Red River Valley. 

2. The U.S. Department of the Interior, Bureau of Reclamation (Reclamation), with the assistance 

of Garrison Diversion and Engineer, completed the Eastern North Dakota Alternate Water 

Supply (ENDAWS) project’s environmental impact statement (EIS), which resulted in the record 
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of decision being signed for the ENDAWS portion. As such, Reclamation is a stakeholder for 

this project and coordination with them is presumed throughout the effort. 

3. Professional services for planning, design, and construction of the Project will be accomplished 

through the execution of multiple task orders for design and associated activities as well as for 

engineering services during construction. Previous and ongoing work associated with this task 

order is as follows: 

A. Preliminary Design for the McClusky Canal Intake (MCI) and McClusky Canal Intake 

Pumping Station (MCIPS); the Biota Water Treatment Plant (BWTP) and McClusky Main 

Pumping Station (MMPS); and Ground Storage Reservoirs (GSRs) were previously 

authorized under Task Orders 2250, 3210, and 4250, respectively. A Preliminary Design 

Report (PDR) for the ENDAWS facilities, completed in 3Q26, will serve as the basis for the 

final design work in this Task Order.  

B. Final Design and Bidding Assistance for the MCIPS shaft/wet well, access road for use by 

construction vehicles for the MCIPS and BWTP sites, and mass grading of the BTWP site 

was previously authorized under Task Order 2350 (MCIPS Shaft/Wet Well Excavation and 

Site Development Contract 1). Contract Documents (CDs) suitable for public advertising 

and bidding were developed for shaft/wet well and site-civil improvements. Construction 

Phase Services for the MCIPS Shaft/Wet Well Excavation and Site Development Contract 1 

has been authorized under Task Order 2650. 

C. Final Design and Bidding Assistance for the Intake, Tunnel and MCIPS Wet Well Liner 

Contract 2 has been authorized under Task Order 2360. CDs suitable for public 

advertisement and bidding and bid assistance will be provided. Construction Phase 

Services for the Intake, Tunnel and MCIPS Wet Well Liner Contract 2 are expected to be 

authorized under Task Order 2660 in early 2027. 

D. Geotechnical explorations and reporting of the in-situ soil conditions were completed 

under Task Order 5335 and supplemental borings were completed under Task Order 

3220. A geotechnical exploration report was prepared following soil borings and 

laboratory analysis of soil samples taken. A Geotechnical Engineering Report is being 

prepared under Task Order 3220 for use in this final design.  

II. TASK ORDER OBJECTIVES 

1. The Owner’s implementation schedule for the 2025-27 biennium includes the design of the 

BWTP, MPS, and final sitework (Contract 3). Figure 1 shows an isometric view of the BWTP 

facilities from the 3D model developed during preliminary design. Items included in this task 

order and other BWTP construction contracts are identified therein. 

2. In the initial phase of work, Engineer will perform Supplemental Design Evaluations to identify 

opportunities to provide cost capital and/or O&M cost savings, issues that may impact project 

funding or schedule, and provisions for future operations and maintenance of the facilities. 

The evaluations will provide the Owner with options for incorporation into the final design. 
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3. Once designed, Engineer will deliver biddable Design Documents (DDs) to Garrison Diversion in 

multiple packages so the Project can be built under a Construction Manager At-Risk (CMAR) 

construction procurement approach. The BWTP, MPS, and final site work were designed to an 

approximate 30-percent completion level under Task Order 3210 discussed above. 

4. A preliminary sheet list identifying the drawings to be produced under this Task Order is 

included as Attachment A. 

5. A preliminary specification list, including front-end or Division 0 sections identifying 

specifications to be produced under this Task Order, is included as Attachment B. 

III. GENERAL REQUIREMENTS 

1. Under this Task Order, Engineer will provide services in accordance with the Standard Form of 

Agreement between Owner and Engineer for Professional Services dated January 17, 2008 

(Agreement), as amended. 

2. General Description of Activities. The Basic Services to be performed by Engineer consist of 

professional design services associated with development of DDs for construction of water 

treatment facilities, pumping stations, and chemical storage, handling, and feed equipment. 

3. Construction Procurement. Engineer will develop design packages of sufficient detail for the 

Owner to obtain Guaranteed Maximum Price (GMP) construction packages from a CMAR. The 

Work may be built under several construction contracts including subcontractors working for 

the CMAR. Additional Services related to the CMAR procurement and construction method are 

identified in Special Services. 

4. Work outside Basic and Special Services. Engineer agrees to provide the Basic Services and 

Special Services identified herein. Work not specifically discussed herein as part of Basic 

Services or Special Services is considered Additional Services. Additional Services will only be 

performed with proper separate authorization such as an amendment to this Task Order or a 

new separate Task Order. 

5. Capital Cost Opinions. Engineer will provide input (i.e., acceptable equipment manufacturers, 

quantity takeoffs from the Revit model, materials selection, etc.) to the CMAR for 

development of its Cost Model.  

6. Document Production Standards and Procedures. Engineer will prepare DDs using the most 

current version of the three-part Construction Specifications Institute (CSI) MasterFormat for 

technical specifications; Engineer’s drawing standards; and Engineer’s design procedures and 

criteria, AutoCAD drafting standards, and standard construction details. 

7. Explicit Responsibilities. Basic Services and Special Services explicitly set forth the services 

Engineer will perform and do not implicitly put any additional responsibilities or duties upon 

the Engineer. Deliverables to be provided are explicitly identified in the Deliverables article of 

this Task Order. Deliverables not listed in the Deliverables article are considered Additional 

Services. 
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Figure 1 Isometric View of BWTP 3D Model Developed in Preliminary Design 
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8. Explicitly Identified Quantities. In development of this Task Order, Engineer estimates the level 

of effort required to provide the services discussed. Where specific information is listed as to 

the quantity of service to be provided, those quantities listed are considered Basic Services or 

Special Services and are, therefore, included in this Task Order scope of services and 

associated fee estimate. Services exceeding the written quantities shown below in Basic 

Services or Special Services are considered Additional Services. 

IV. BASIC SERVICES 

Basic Services of this Task Order are organized into major tasks as follows:  

• Task 1 – Task Order Management and Administration 

• Task 2 – Special Project and Third-Party Meetings 

• Task 3 – Supplemental Design Evaluations  

• Task 4 – Field Services 

• Task 5 – Final Design Services 

1. Task 1 – Task Order Management and Administration 

This task includes overall management and development of a plan specific to the Work. The 

overall objective of this task is to keep the Task Order on schedule and on budget. 

A. Project Management. Engineer will provide management services necessary for execution 

of the Task Order, including efforts required for proper resource allocation, schedule 

development and monitoring, budget review and control, Owner coordination, and other 

standard and customary activities required for timely completion of the Work. Engineer 

will make periodic reports for Garrison Diversion on the status of the Work. 

B. Administration. Perform general administrative duties associated with the Task Order, 

including general correspondence, day-to-day contact and coordination, administration, 

and monthly invoicing in a form that is acceptable to the Owner. 

C. Prepare Project Invoices. Prepare monthly invoices submitting to the Owner for approval 

and payment. 

D. Schedule Updates. Engineer will prepare a baseline Gantt chart schedule at Task Order’s 

inception. The schedule will be updated periodically comparing actual progress by 

task/subtask to the baseline schedule. 

E. Management of Subconsultants. Engineer will monitor subconsultant progress, review 

and approve invoices, oversee adherence to the approved quality assurance/quality 

control (QA/QC) plan, monitor adherence to document preparation standards, and 

oversee Subconsultants’ performance. 

2. Task 2 – Special Project and Third-Party Meetings 

The overall objective of this task is to keep stakeholders appraised of the Work status and to 

provide a forum for stakeholder input. Agenda and notes will be prepared documenting 

discussions and action items. The following meetings are anticipated: 
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A. Task Order Initiation Meeting. Conduct a Task Order Initiation Meeting to review the 

overall approach to the Work and the included scope elements, the schedule by which 

the Work will be prosecuted, and other relevant coordination and management items 

necessary for a successful outcome.  

B. Third-Party Meetings 

i. Stakeholder Meetings. These meetings are specific to this task order and include 

detailed discussions of facilities’ final design and its associated procurement. 

Engineer will attend and present Project information assumed to be as follows: 

(a) Four (4) meetings with the Lake Agassiz Water Authority (LAWA) Technical 

Advisory Committee (TAC) or LAWA Board. Two meetings are assumed to be in 

person and two will be virtual.  

(b) Four (4) meetings with Garrison Diversion’s Red River Valley Committee, 

Executive Committee, or Board of Directors. Two meetings are assumed to be in 

person and two will be virtual. 

(c) Four (4) meetings with the North Dakota Department of Water Resources. Two 

meetings are assumed to be in person and two will be virtual. 

ii. Design Coordination Meetings. Engineer will schedule and meet with the following 

agencies. Unless noted otherwise, all meetings are assumed to be virtual. Engineer 

will provide summary notes.  

(a) Six (6) meetings with the Bureau of Reclamation (Reclamation). 

(b) One (1) meeting with North Dakota Department of Transportation (NDDOT) 

regarding construction traffic access from North Dakota Highway 200. 

(c) Two (2) meetings will be held with the Sheridan County Commission or their 

designated representative(s) or other county entities for approval of 

construction haul roads and other construction related items. These meetings 

are assumed to be in person and will be facilitated by Engineer’s consultant. 

(d) Four (4) Operations Working Group meetings to obtain input during design 

related to operations and maintenance of the BWTP. Anticipated example input 

includes access to equipment, chemical facilities arrangements, lifting and 

hoisting requirements, operations and maintenance facilities, equipment 

preferences, etc. It is anticipated that the half-day meetings will be held in 

person in either Fargo or Grand Forks. 

(e) One (1) meeting will be held with the McClusky Township for approval of 

construction related items, to discuss any necessary permits, and to provide 

general coordination and communication of the project. This meeting is 

assumed to be in person and will be facilitated by Engineer’s consultant. 
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(f) Two (2) meetings with other impacted utilities or stakeholders will be held 

virtually. 

3. Task 3 – Supplemental Design Evaluations 

The purpose of the supplemental evaluations is to assess options that could 1) result in capital 

cost and/or O&M cost savings, 2) positively or negatively impact project funding or schedule, 

and 3) have direct impact on future operations and maintenance of the facilities. These 

evaluations will provide a summary of options that vary from the Preliminary Design Report 

and identify cost and operational impacts to Garrison Diversion for consideration of 

incorporation into the final design. A Technical Memorandum will be issued for each of the 

tasks below. Technical Memorandums will be reviewed with Garrison Diversion for final 

determinations, which will either direct its incorporation into the facilities design or not. 

A. Standby Capacity (N+1) Analysis. BWTP is not a potable water treatment facility. As such, 

some areas where standby units or capacity have been incorporated into the Preliminary 

Design could be reduced as the current design approach mirrors that of a traditional 

water treatment plant abiding by standard design approaches for potable water facilities. 

An analysis completed by Engineer will identify areas where capacity could be reduced, 

the associated capital cost savings, and potential impacts to operations with a reduction 

in standby units. A summary will be prepared and reviewed with Garrison Diversion staff 

for final decisions. Input from Reclamation may be required for some design changes. 

Specific areas for consideration include: 

i. Standby power generation – number and capacity of units 

ii. N+1 evaluation (i.e., firm capacity or capacity with the largest unit out of service) – 

this would apply to items such as: 

(a) Passive intake screens, 

(b) Intake pumps, 

(c) Treatment processes and equipment, 

(d) Residuals pumps, 

(e) Residuals treatment equipment, 

(f) Chemical delivery, storage, handling, and feed equipment, 

(g) Ultraviolet light (UV) disinfection, 

(h) Main pumps, 

(i) Hydro-pneumatic surge tanks, 

(j) Building mechanical systems (e.g., HVAC, plumbing, fire protection), 

(k) Electrical systems, and 

(l) I&C systems. 

B. Facility Size Review. Non-process areas such as office, conference rooms, operations and 

maintenance areas will be reviewed with Garrison Diversion to determine if size 

reductions that lead to capital cost reduction are feasible while meeting operational 

needs. 
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C. Geotechnical Design and Assumptions and Foundation Design. Optimization of 

foundations requirements for areas with lower loading rates will be evaluated along with 

requirements to address potential for differential settlement. Projected cost savings 

associated with foundation design revisions will be prepared and reviewed with Garrison 

Diversion staff for final decisions. A summary of geotechnical considerations for the site 

will be included.  

4. Task 4 – Field Services 

This Task Order includes services to collect additional supplemental field data needed to 

complete final design and for development of bid packages. A Supplemental Geotechnical 

Field Investigation is being completed under Task Order 3220, and the results of that 

investigation will be used to support this Task Order. No additional geotechnical field work is 

included in this Task Order. 

A. Limited Topographic Survey. Engineer will provide field topographic surveys for 

supplemental data needed for final design. This scope of services includes up to 40 hours 

of onsite surveying by a 2-man survey crew with supplemental time for data processing 

and drawing development. 

B. Site Visits. Engineer will make visits to the site for the purpose of collecting supplemental 

information and other data to support the final design efforts. Up to four trips are 

anticipated for fee development purposes.  

5. Task 5 – Final Design Services 

The purpose of final design is to develop design documents for BWTP, which the Owner will 

provide to a CMAR to build the desired facilities. Engineer will provide final design services and 

design documents for the BWTP facilities as defined in the ENDAWS PDR. The design 

documents will be prepared for the purposes of obtaining GMP construction package(s) from a 

CMAR and construction of the Work. Intermediate deliverables will be prepared and 

submitted to the Owner upon achievement of 60- and 90-percent design completion. More 

than one design package may be prepared for separate construction work to be bid by 

subcontractors to the CMAR. An equipment procurement GMP package may be developed 

prior to 90-percent design. 

A. Design Team Conference Calls. Engineer will schedule and lead conference calls with the 

Owner and their team. Calls will be scheduled, and content organized to coincide with 

other Task Orders for efficient utilization of staff time. 

i. Owner Conference Calls (up to thirty-six calls will be held). Engineer will conduct bi-

weekly conference calls with the Owner to review overall progress, exchange ideas 

and information, and coordinate activities.  

ii. Task Order Coordination Calls (up to eighteen calls will be held). Engineer will plan 

and take part in monthly coordination conference calls with tasks leaders of other 

Task Orders to share progress and conclusions such that efforts are coordinated. 
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B. Compile 30 percent drawing set. The PDR provides visual representation of the BWTP 

building in a 3-D model. A full PDR plan set will be developed at the start of detailed 

design. This set will coordinate development of plans and sections across design 

disciplines and incorporate additional drawings beyond the scope of the PDR. Additional 

drawings to be developed include: 

i. Control block diagrams. 

ii. P&ID drawings for chemical systems, safety support systems, air burst system, 

ammonia feed system, bisulfite system, compressed air, engine generators, solids 

thickening, and sludge lagoons. 

iii. Major plans and sections for all process equipment. 

iv. Mechanical process enlarged plans and sections for MPS, MCIPS, Pretreatment, UV, 

and Solids Handling Equipment. 

v. Mechanical process valve and equipment schedules. 

vi. Plumbing lower-level plan. 

C. Corrosion Protection System Evaluation. Engineer will formulate an approach and develop 

in detail a corrosion protection system for the Project. Engineer will evaluate the data 

from corrosivity testing completed and reported under Task Orders 3210 and 3220 and 

the corrosion protection technical memorandum developed in Task Order 2650. From this 

information, develop drawings and specifications for the corrosion protection system 

incorporating them into the DDs. Drawings and specifications will be developed for 60- 

and 90-percent, and Final deliverables. The 60-percent deliverable consists of the design 

of essential components of the corrosion protection system. Final client comments will be 

incorporated into the Final deliverable.  

i. Design Memorandum. Prepare a draft and final corrosion protection system 

technical memorandum. 

ii. Final Design Services. Prepare and deliver the design of essential corrosion 

protection system components. 

D. Front-End Documents Customization 

i. Prepare and deliver draft front-end documents as required to incorporate 

Reclamation requirements for Federal projects for use by the CMAR in obtaining bids 

from subcontractors. 

ii. Conduct a review conference call with Owner and Reclamation to discuss and receive 

comments on the draft front-end documents. 

iii. Revise front-end documents addressing comments by Owner and Reclamation and 

incorporate modifications, if any, into subsequent deliverables. 
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E. Permitting. This subtask encompasses applicable governmental approvals, including 

counties, townships, and utility permits and approvals necessary to construct the 

facilities. The facilities will comply with overall Federal permit requirements. 

i. Engineer will obtain in conjunction with the Owner necessary approvals from the 

appropriate utilities, city, county, and state agencies having authority over the Work.  

ii. Engineer will prepare a permitting schedule identifying action items, decision points, 

milestones, reviews, and approvals required to complete permitting. Engineer will 

communicate status of permits to Owner. 

iii. Contractor-Provided Permits. Engineer will provide in the DDs a list of the permits 

that must be obtained by the Contractor. Based upon preliminary design, it is 

understood that the following permits, at a minimum, will be the responsibility of 

the Contractor: 

• Erosion and sediment control 

• Land disturbance 

• Stormwater 

• Dewatering operations discharge 

iv. Owner-Provided Permits 

(a) Engineer will aid the Owner in obtaining the following permits from government 

agencies, North Dakota Department of Environmental Quality (NDDEQ), United 

State Environmental Protection Agency (USEPA), North Dakota Department of 

Transportation (NDDOT), utilities,  and other entities as noted below: 

• NDDEQ discharge permit for supernatant from residuals lagoons 

• NDDEQ discharge permit application for SRO at Cooperstown 

• USEPA solids disposal permit 

• NDDOT access 

• County and township conditional use 

• County road closing/detours 

(b) Assistance provided by Engineer for the above listed permits will include: 

(i) Preparation of applications, exhibits, drawings, and specifications ready for 

the Owner’s execution and/or transmittal. 

(ii) Furnishing additional information about the Project’s design as required by 

the permitting authority. 

F. 60-percent DDs (Level 2 Design) 

i. The Level 2 design will commence after the Owner accepts the preliminary design set 

forth in the ENDAWS PDR. 
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ii. The content of Level 2 deliverables is as follows: 

• Draft front-end documents to incorporate Reclamation requirements for 

Federal projects 

• General drawings, 

• Site plan, including enlarged lagoon and septic system plans, 

• Grading and paving plans, 

• Yard piping drawings, 

• Structural foundation plans and sections, 

• Structural framing plans and sections, 

• Architectural plans, sections, elevations, and perspectives, 

• Facility plans, sections, and details showing major process and sub-process 

equipment, 

• Piping and instrumentation diagrams (P&IDs), 

• Equipment control descriptions, 

• Process equipment specifications and data sheets, 

• Valve list, 

• Instrumentation input and output lists, 

• Instrumentation device schedules, 

• Substation transformer plan, 

• Power and lighting plans, 

• Electrical one-line diagrams, 

• Electrical fixture schedules, 

• Commodity specifications with schedules, 

• HVAC layouts and equipment schedules, 

• Plumbing plans, 

• Duct bank and roadway lighting arrangements, 

• Architectural schedules, 

• Plumbing schedules, 

• Draft technical specifications for each discipline, 

• Draft corrosion protection system technical memorandum, 

• Constructability review results, 

• Quantity takeoffs from Revit model, 

• Internal quality control review and refinement, 

• QA/QC plan and log update, and 

• Task Order schedule update. 

iii. Provide technical specifications and drawings for Owner review. 

iv. Attend a meeting with the Owner to receive and discuss the Owner’s review 

comments. Document the comments received in a log distributed to meeting 

attendees. 

v. Revise documents as necessary to reflect decisions taken at this level incorporating 

design modifications into subsequent deliverables. 
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G. 90-percent DDs (Level 3 Design) 

i. The Level 3 design will commence after the Owner has accepted Level 2 deliverables. 

The content of the Level 3 deliverables is as follows: 

• Final draft drawings review set, 

• Final draft technical specifications review set, 

• Front-end documents to incorporate Reclamation requirements for Federal 

projects 

• Final draft corrosion protection system technical memorandum, 

• Quantity takeoffs from Revit model, 

• Constructability review results, 

• Internal quality control review and refinement, 

• QA/QC plan and log update, and 

• Task Order schedule update. 

ii. Provide specifications and drawings for Owner review. 

iii. Attend a meeting with the Owner to receive and discuss the Owner’s review 

comments. Document the comments received in a log distributed to meeting 

attendees. 

iv. Revise documents according to mutual agreement reflecting decisions taken at this 

level incorporating design modifications into subsequent deliverables. 

H. 100-percent DDs. Prepare DDs starting from the Level 3 design. These documents will 

include comments received from the Owner. Deliverables include the following: 

• Drawings, 

• Technical specifications, and 

• Front-end documents as required for Reclamation documents. 

I. Final Sealed and Signed DDs 

i. Preparation of the final DDs will commence after the Owner has accepted 100 

percent deliverables. 

ii. Provide the Owner with a record copy of Final DDs that are sealed, signed, and dated 

by the Engineer of Record. 

J. CMAR Cost Model. Engineer will coordinate with CMAR for development of a cost model 

providing updated information from that presented in the ENDAWS PDR at the various 

stages of final design, submitting updates for the Owner’s information and use as follows: 

i. Sixty-percent Cost Model. After transmitting the 60-percent deliverable, provide 

quantity takeoffs and equipment selections to CMAR for development of cost model.  
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ii. Ninety-percent Cost Model. After transmitting the 90-percent deliverable, provide 

updates on quantity takeoffs and equipment selections to CMAR for refinement of 

cost model.  

iii. Final Cost Model. After transmitting final deliverable, provide updates for final 

revisions to quantities and selections to CMAR to assess impacts to cost model. 

K. Quality Control. Engineer will provide QA/QC services necessary for execution of the Task 

Order. QA/QC reviews will be provided for each deliverable furnished. Engineer or 

consultant’s independent senior staff will complete reviews. Engineer will log QA/QC 

reviews and maintain records of said reviews in their files. In addition, Engineer will log 

comments received from the Owner and provide a log of comments and Engineer 

responses for the following events: 

• 60-percent DDs 

• 90-percent DDs 

• 100-percent DDs 

• Front-end documents 

L. Engineer’s services under the Final Design Phase will be considered complete on the date 

when the final design submittals identified in the Deliverables paragraphs are provided. 

V. SPECIAL SERVICES 

Special services that are to be provided under this Task Order relate to solicitation, selection, and 

subsequent collaborative work with the CMAR for construction of BTWP and other ENDAWS and 

RRVWSP facilities. The following services will be provided. 

Special Services of this Task Order are organized into major tasks as follows:  

• Task 1S – Solicitation and Selection of CMAR 

• Task 2S – CMAR Negotiations for Phase I – Preconstruction Services 

• Task 3S – CMAR and Engineering Team Initial Coordination and Alignment 

• Task 4S – Design Execution and Coordination with CMAR 

• Task 5S – Preparation of Design Packages for CMAR 

• Task 6S – Bidding Assistance to CMAR 

1. Task 1S - Solicitation and Selection of CMAR 

A. Request for Proposal (RFP) Development and Solicitation. To support the Owner during 

the CMAR selection process, Engineer will assist in the preparation of an RFP. The 

following tasks will be completed in furtherance of this goal. 

i. Develop the RFP using available industry templates and review with stakeholders and 

GDCD’s legal team, 

ii. Review and implement requirements of the North Dakota Century Code relating to 

use of CMAR procurement for municipal construction projects, 

iii. Help GDCD establish a Selection Committee, 
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iv. Complete contractor outreach in advance of the RFP publication, 

v. Advertise the RFP publicly, and 

vi. Hold a pre-proposal meeting at McClusky or Carrington, North Dakota after 

publication of the RFP with interested parties. 

B. Receipt and Review of Proposals. Proposals from interested CMARs will be sought within 

weeks of publicly advertising the RFP. The following efforts will be undertaken after 

proposals are received. 

i. Assist GDCD and the Selection Committee in reviewing proposals received from 

potential CMARs (up to six proposals are expected and the fee estimate is based on 

this quantity), 

ii. Compile and tabulate Selection Committee scoring; publish as directed by GDCD, and 

iii. Assist the Selection Committee in the determination of the most qualified firms from 

scoring results, and 

iv. Draft a notification letter on behalf of the Selection Committee to the short-listed 

firms for GDCD’s use. 

C. Interview Shortlisted Firms and Make Selection. Short-listed firms will be invited for an 

interview with the Selection Committee. Engineer will assist GDCD with administering and 

managing this effort. The following efforts will be undertaken after proposals are received 

and evaluated. 

i. Prepare for and assist the Selection Committee in conducting interviews (up to three 

firms are anticipated to be shortlisted and the fee estimate is based on this quantity), 

ii. Compile and tabulate Selection Committee scoring; publish as instructed by GDCD, 

iii. Provide a recommendation of contract award on behalf of the Selection Committee 

to the Boards, DWR, and Reclamation, on behalf of the Selection Committee, and 

iv. Draft a notification letter to the selected firm of contract award on behalf of the 

Selection Committee for GDCD’s use. 

2. Task 2S – CMAR Negotiations for Phase I – Preconstruction Services 

A. Assist with CMAR Negotiations and Finalization of the Agreement. The CMAR will submit 

with its proposal a proposed scope of work and fee to complete Phase 1 activities. It will 

be necessary to transition this proposal into a scope of services. The fee proposed with be 

reviewed and any discrepancies or inconsistencies with the scope of work and the 

program requirements will be addressed. 

B. Distribute Agreement for Execution and Draft Notice to Proceed. Once the agreement has 

been negotiated with the CMAR, it will be circulated for DocuSign signatures. The fully 

executed agreement will be transmitted electronically to parties. A notice-to-proceed will 

be drafted and transmitted to the CMAR. 

3. Task 3S – CMAR and Engineering Team Initial Coordination and Alignment 

A. Phase 1 Kickoff/Chartering Meeting. Attend and facilitate a chartering meeting with the 

CMAR and other stakeholders. Engineer and its consultants will have up to six attendees. 
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The purpose will be to review overall program and planned BWTP facilities based on the 

PDR. Specific areas to be reviewed will be the basis of design, facilities model, work under 

other contracts, equipment selection options, project schedule, and Engineer’s cost 

opinion prepared during preliminary design. A two-day on-site meeting is anticipated, 

excluding travel time; the fee estimate is based on this quantity. 

B. Assist CMAR with Conducting a Value-Engineering Workshop. Engineer’s key 

management and technical staff (up to four people) will attend in person the on-site 

workshop to be held at GDCD’s facilities in Carrington, ND. This workshop is assumed to 

be three days maximum not including travel time; the fee estimate is based on this 

quantity. 

4. Task 4S – Design Execution and Coordination with CMAR 

Engineer will coordinate with the CMAR throughout final design. Specific coordination items 

and tasks include: 

A. Coordination/Workshop Meetings. Engineer will attend virtual bi-weekly design review 

meetings with the CMAR. The topics of those meetings will include constructability, costs, 

and value engineering opportunities feedback. 

B. CMAR Risk Register Development. Major equipment associated with BWTP is likely to 

have long lead times for production and delivery. BABA requirements will increase the 

lead times and may limit the number of viable manufacturers. Engineer will work with the 

CMAR to identify potential sourcing and schedule issues associated with equipment and 

material. This information will be used in discussions with Garrison Diversion and 

Reclamation to determine listed manufacturers and potential procurement packages for 

expediting construction. 

C. Project Sequencing and Phasing. Engineer will support CMAR in developing construction 

sequences and refinement of the project schedule. 

D. CMAR Cost Model Refinement. In additional to providing quantity takeoffs and 

equipment information, Engineer will attend meetings with the CMAR at each deliverable 

stage to answer questions and support CMAR’s cost model development and refinement. 

5. Task 5S – Preparation of Design Packages for CMAR 

A. Prepare separate DDs for CMAR letting of work to subcontractors for early work 

packages. It is anticipated that at least five packages will be required with associated 

front-end documents for bidding. As the number of early work packages has not been 

confirmed at the time of this Task Order, an allowance is provided for the work. The 

anticipated early work packages are as follows: 

i. Process Equipment (up to two packages) 

ii. Medium- and Low-Voltage Electrical Gear 

iii. Building Mechanical, including HVAC, Plumbing, and Fire Protection 

iv. Deep Foundation Systems 
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B. Review and Resolution of CMAR’s Comments on Deliverables. Engineer will review input 

from CMAR on constructability, equipment selections, and design requirements for 

incorporation into final design at each deliverable.  

C. Review and Feedback to GDCD on CMAR’s GMP at 60- and 90-percent Deliverables. 

D. Assistance with Review and Finalization of CMAR Guaranteed Maximum Price (GMP) 

Amendments. 

6. Task 6S – Bidding Assistance to CMAR 

A. Advertisement and Bid Letting by CMAR 

i. Production of Design Documents. Produce digital copies of DDs, addenda, and 

geotechnical reports for CMAR’s use and distribution. 

ii. Interpretation of Bidding Documents. Interpret bidding documents; prepare and 

issue up to two addenda to the DDs, as required for CMAR letting of work to 

subcontractors. More addenda will be provided as Additional Services. 

B. Post-award Services. Engineer will provide the following services after the CMAR issues 

the Notice of Award to subcontractors/vendors/suppliers. 

i. Prepare Issued-for-Construction (IFC) DDs. Engineer will incorporate drawing, 

specification, and geotechnical report items made by addendum during the bidding 

phase, as applicable, into the native files (i.e., AutoCAD, Revit, Word, or Excel files, as 

applicable) before construction begins. Once addenda items have been incorporated, 

Engineer will produce and transmit IFC DDs electronically and in hardcopy format, if 

requested, (up to eight copies) to Owner and CMAR for use during construction. 

Engineer will provide electronic IFC DD files in bookmarked pdf format. 

ii. Obtain Drone-Based Video. Prior to initiation of work on site, Engineer will make an 

aerial record of the roads and BWTP site documenting existing pre-construction 

conditions. Produce aerial drone-based videos of the construction job site using a 12-

megapixel minimum resolution camera. Provide a drone and operator with proper 

certifications and licenses for both Federal and local authorities. Drone video will be 

collected as follows: 

(a) Pre-Construction conditions immediately prior to start of construction. 

(b) Construction documentation will be completed via flights under a future 

construction phase services task order. 

Bidding Assistance to CMAR will be considered complete upon commencement of 

construction for a given work package. 

VI. DELIVERABLES 

The following deliverables will be furnished under this Task Order. Documents or deliverables not 

included in the list below will be provided as Additional Services as authorized by the Owner. 
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1. Task 1 – Project Management 

A. Baseline Schedule and updates (electronic pdf files) 

2. Task 2 – Special Project and Third-Party Meetings. Meeting agenda (included with MS Outlook 

meeting invitations) and notes (electronic pdf files) 

3. Task 3 – Additional Evaluations during Final Design 

A. Standby Capability (N+1) Analysis Technical Memorandum 

B. Facility Size Review Technical Memorandum 

C. Geotechnical Design Assumptions and Foundation Design Technical Memorandum 

4. Task 4 – Field Services 

A. Not applicable 

5. Task 5– Final Design Phase 

A. Meeting/conference call agenda and notes (electronic pdf files) 

B. Draft front-end documents (single hard copy and electronic pdf file) 

C. Level 2 DDs (single hard copy and electronic pdf files) 

D. Draft corrosion protection system technical memorandum (single hard copy and 

electronic pdf file) 

E. Level 2 Owner review comments log (electronic pdf file) 

F. Level 3 DDs (single hard copy and electronic pdf files) 

G. Revised corrosion protection system technical memorandum (single hard copy and 

electronic pdf file) 

H. Level 3 Owner review comments log (electronic pdf file) 

I. Final DDs (single hard copy and electronic pdf files) 

J. Final corrosion protection system technical memorandum (single hard copy and 

electronic pdf file) 

6. Task 1S – Solicitation and Selection of CMAR (deliverables are electronic pdf files unless noted 

otherwise) 

A. Request for Proposal  

B. Pre-proposal meeting agenda and notes 

C. Proposal review comments  

D. Proposal scoring and tabulation 

E. Short-list notification letter 

F. Interview scoring and tabulation 

G. Interview agenda and scheduling 

H. Recommendation of award  
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7. Task 2S – CMAR Negotiations for Phase I – Preconstruction Services(deliverables are electronic 

pdf files unless noted otherwise) 

A. Draft CMAR agreement 

B. CMAR notice to proceed 

8. Task 3S – CMAR and Engineering Team Initial Coordination and Alignment (deliverables are 

electronic pdf files unless noted otherwise) 

A. Meeting agenda and notes 

9. Task 4S – Design Execution and Coordination with CMAR (deliverables are electronic pdf files 

unless noted otherwise) 

A. Meeting agenda and notes 

10. Task 5S – Preparation of Design Packages for CMAR(deliverables are electronic pdf files unless 

noted otherwise) 

A. GMP review comments 

B. Design deliverables for up to five separate construction packages 

11. Task 6S – Bidding Assistance to CMAR (deliverables are electronic pdf files unless noted 

otherwise) 

A. Issued-for-Bid DDs, including associated geotechnical reports 

B. Issued-for-Construction DDs 

C. Drone video (electronic files) 

VII. ADDITIONAL SERVICES 

The professional services listed below are not included in the scope of this Task Order nor does the 

fee shown in Article IX include any labor and direct expenses for items identified as Additional 

Services. Should Owner want to include services listed under Additional Services in Engineer’s 

scope, an amendment to this Task Order, or execution of a separate Task Order with the new 

scope, will be necessary. 

1. Costs associated with permit applications or permits. 

2. Any subsurface utility locates of existing utilities that may be present on or adjacent to the 

site. 

3. Land purchases or easement acquisition. 

4. Insurance premiums related to permits or agreements. 

VIII. SPECIAL RESPONSIBILITIES OF OWNER 

1. Interim Deliverable Review Requirements. Owner commits to review periods for interim 

deliverables of no more than thirty calendar days after receipt of deliverables from Engineer. A 
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review meeting will be scheduled and conducted by Engineer no more than fourteen calendar 

days after receipt of Owner review comments, unless a mutually agreed upon date outside this 

schedule window is selected. 

2. Permit Application Fees. Owner agrees to pay directly to the permitting organization all 

necessary fees to secure applicable permits, except those permits required to be obtained by 

the Contractor. 

IX. FEE 

The total fee for Basic Services provided under this Task Order is Sixteen Million Sixteen Thousand 

Dollars ($16,016,000). A worksheet showing the fee estimate and level of effort by task is included 

in Attachment C. 

X. PERFORMANCE SCHEDULE 

This Task Order will be completed by December 31, 2028. Construction procurement is planned 

during the 2027-2029 biennium.  

XI. DOCUMENTS INCORPORATED BY REFERENCE AND ATTACHMENTS 

1. Standard Form of Agreement between Owner and Engineer for Professional Services dated 

January 17, 2008, as amended, is incorporated by reference. 

2. Attachment A – Preliminary Sheet List 

3. Attachment B – Preliminary Specification List 

4. Attachment C – Engineering Fee Worksheets 

XII. ACCEPTANCE 

If this satisfactorily sets forth your understanding of this Consultant Task Order, please 

electronically sign this document. An electronic copy of the fully executed document will be 

provided upon execution by all parties. 

By:   By: ________________________________ 

 Duane DeKrey, General Manager   Paul Boersma, Vice President 

 Garrison Diversion Conservancy District   Black & Veatch Corporation 

Dated:   Dated: ________________________________ 
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ATTACHMENT A 

PRELIMINARY SHEET LIST 

 

Drawing Discipline Sheet Count 

General 10 

Civil 48 

Landscaping 6 

Architectural 77 

Structural 117 

Mechanical Process 84 

HVAC 48 

Plumbing 45 

Fire Protection 8 

Electrical 254 

Instrumentation and Control 66 

Total 763 
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ATTACHMENT B 

PRELIMINARY SPECIFICATION LIST 

 

CSI Division Spec Count 

Division 0 23 

Division 1 24 

Division 2 3 

Division 3 14 

Division 4 2 

Division 5 8 

Division 6 3 

Division 7 8 

Division 8 8 

Division 9 2 

Division 10 2 

Division 11 1 

Division 12 1 

Division 20 11 

Division 21 2 

Division 22 8 

Division 23 7 

Division 26 52 

Division 28 1 

Division 31 11 

Division 32 9 

Division 33 14 

Division 40 64 

Division 41 5 

Division 43 15 

Division 46 12 

Divisions 44 and 48 TBD 
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ATTACHMENT C 

ENGINEERING FEE WORKSHEETS 
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1 BV Task Order Management and Administration 64 112 360 360 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A BV Project Management 40 40 120 120

B BV Administration 20 80 80

C BV Prepare Project Invoices 20 40 40

D BV Schedule Updates 8 8 40

E BV Management of Subconsultants 16 24 80 120

2 BV/AE2S Special Project and Third-Party Meetings 96 100 70 104 80 102 14 104 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A BV Task Order Initiation Meeting 4 8 8 4 8 2 8 8

B BV/AE2S Third-Party Meetings

i AE2S Stakeholder Meetings

a BV LAWA/TAC (4) 16 16 8 16 16 16 4 24

b BV GDCD Exec Committee/Board (4) 16 16 8 16 16 16 4 24

c BV NDDWR (4) 16 16 8 16 16 16 4 24

ii BV/AE2S Design Coordination Meetings

a BV/AE2S BOR (6) 24 24 24 24 16 24 24

b AE2S NDDOT (1) 2 2

c AE2S Sheridan County Commission (2) 2 2

d BV/AE2S Operations Working Group (4) 16 16 4 16 16 16

e AE2S McClusky Township (1) 2 2 4

f BV/AE2S Impacted Stakeholders (2) 2 2 8 4 4

3 BV/AE2S Supplemental Design Evaluations 28 28 84 64 72 116 28 80 62 62 60 13 4 18 16 80 0 0 34 0 0 0 0 24 0

A ALL Standby Capacity

i BV/AE2S Standby Power Generation 8 8 24 24 12 20 8 20 20 20 20

ii ALL N + 1 Evaluations 8 8 24 16 40 40 8 20 2 2 60 13 4 18 14

B BV Facility Size Review 8 8 24 16 20 40 8 20 20 20 24

C BV/AE2S Geotechnical Design Assumptions and Foundations 4 4 12 8 16 4 20 20 20 16 80

4 AE2S Field Services 16 16 38 52 16 36 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A AE2S Limited Topographic Survey 2 16

B AE2S Site Visits (4) 16 16 36 36 16 36 16

Garrison Diversion Conservancy District
Red River Valley Water Supply Project
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5 ALL Final Design Services 260 280 846 646 652 1,986 520 1,816 1,050 1,014 214 181 320 133 14 94 160 64 290 708 540 370 554 670 1,124

A BV Design Team Conference Calls

i BV Owner Conference Calls (36) 18 18 54 54 36 54 36

ii BV Task Order Coordination Calls (18) 36 36 36 36 36 36 36

B ALL 30% Drawing Set 4 4 8 80 120 40 120 120 120 60 40 140 44 4 24 8 40 62 130 90 154 221

C BV Corrosion Protection System Evaluation

i BV Design Memorandum 2 8 2 20 2 16 36

ii BV Final Design Services 8 2 10 2 24 180

D BV Front-End Documents Customization

i BV Prepare Draft 8 8 40 10 40 10 60 13

ii BV Review Meeting 2 2 8 2 2 8 2

iii BV Revise Documents 4 4 8 2 4 28 4 24

E Ulteig/Burian Permitting

i Ulteig/Burian Identify Permits/Approvals 2 2 4 4 2

ii AE2S Prepare Permitting Schedule 2 2 8 8 4

iii AE2S Contractor Provided Permits 2 8 4

iv Ulteig/Burian Owner Provided Permits 4 4 8 16 8

F ALL 60% DDs

i - ii ALL Level 2 Deliverable Development (drawings and specs) 54 54 244 220 192 804 156 732 380 384 80 44 133 70 4 24 0 0 94 90 160 120 120 262 450

iii BV Assemble and Submit 60% Package 8 16 8 16 24 24

iv BV Meeting with Owner 4 4 4 8 20 8 20

G ALL 90% DDs

i - ii ALL Level 3 Deliverable Development (drawings and specs) 86 94 212 224 204 680 148 648 380 340 50 21 26 13 4 24 0 0 104 200 260 80 105 224 400

iii BV Assemble and Submit 90% Package 16 8 4 8

iv BV Meeting with Owner 8 8 16 8 8 20 8 20

H ALL 100% DDs

i ALL Drawings 2 2 8 8 40 8 40 40 40 2 22 22 40 48 40 18 24 40

ii ALL Technical Specifications 2 2 16 8 20 8 20 10 10 4 8 6 6 4 8

iii ALL Front-End Documents 2 2 40 8 20 8

I BV Final Sealed and Signed DDs 4 4 12 8 8 8 5 2 5

J BV Cost Model Inputs

i BV 60% Coordination 2 2 8 8 4 8 4 8 10 10

ii BV 90% Coordination 2 2 8 4 8 4 8

iii BV Final Coordination 2 2 8 4 8 4 8

K ALL QC Reviews

i ALL 60% 4 8 24 8 8 8 8 40 40 40 8 40 60 24 4 40 70

ii ALL 90% 4 8 24 8 8 8 8 40 40 40 8 24 60 24 4 40 100

iii ALL Final 4 8 8 8 8 8 8 40 40 40 8 8 40 16 4 40 40

iv BV Front End Documents 4 4 24 8 8 8 8 2

464 536 1,398 1,226 820 2,240 578 2,000 1,120 1,076 274 194 324 151 30 174 160 64 324 708 540 370 554 694 1,124Totals For Basic Services
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V. SPECIAL SERVICES

1S BV Solicitation and Selection of CMAR 180 140 84 0 0 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A BV RFQ Development 80 60 30

B BV/AE2S Receipt and Review of Proposals 60 40 30 20

C BV/AE2S Interview Shortlisted Firms and Make Selection 40 40 24

2S BV CMAR Negotiations for Phase I 24 28 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A BV Assist with Negotiations and Final Agreement 24 24 12

B BV Distribute Agreement and NTP 4 8

3S BV CMAR/Eng Initial Coordination and Alignment 24 64 100 80 40 120 80 40 32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A ALL Phase 1 Kickoff/Chartering Meeting 24 24 60 80 40 80 40 40

B BV CMAR Value-Engineering Workshop 40 40 40 40 32

4S ALL Design Execution and Coordination with CMAR 46 46 120 120 56 200 80 0 0 0 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0
A ALL Coordination/Workshop Meetings 20 20 40 40 20 40 20 18

B ALL CMAR Risk Register Development 16 16 40 40 20 40 20 10

C ALL Project Sequencing and Phasing 8 8 24 24 8 80 10

D ALL CMAR Cost Model Refinement 2 2 16 16 8 40 40

5S BV Preparation of Design Packages for CMAR 34 58 104 104 44 248 68 54 54 54 20 16 20 20 0 16 0 0 28 0 96 20 0 0 0
A ALL Design Packages for CMAR Letting of Work 16 16 40 80 24 160 24 30 30 30 16 20 20 16 8 16

B ALL Review and Resolve CMAR Comments 2 2 24 24 20 40 20 24 24 24 20 20 80 20

C BV Review and Feedback on CMAR GMPs 8 24 24 24 24

D BV Review and Finalization of CMAR GMP 8 16 16 24

6S BV Bidding Assistance to CMAR 6 6 52 48 6 140 6 116 116 84 0 0 0 0 0 0 0 0 16 0 40 0 0 0 0
A ALL Advertisment and Bid Letting

i BV Production of Design Documents 2 2 24 16 2 40 2 20 20 20

ii ALL Interpretation of Bidding Documents 2 2 12 12 2 80 2 80 80 40 16 40

B BV Post award Services

i BV Issued for Construction Documents 2 2 16 16 2 20 2 16 16 24

ii AE2S Drone Video 4

314 342 480 352 146 708 254 210 202 138 20 16 20 20 0 16 0 0 82 0 136 20 0 0 0

778 878 1,878 1,578 966 2,948 832 2,210 1,322 1,214 294 210 344 171 30 190 160 64 406 708 676 390 554 694 1,124PROJECT TOTALS
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Black & Veatch and Consultants

Position

Task Description

1 BV Task Order Management and Administration

A BV Project Management

B BV Administration

C BV Prepare Project Invoices

D BV Schedule Updates

E BV Management of Subconsultants

2 BV/AE2S Special Project and Third-Party Meetings

A BV Task Order Initiation Meeting

B BV/AE2S Third-Party Meetings

i AE2S Stakeholder Meetings

a BV LAWA/TAC (4)

b BV GDCD Exec Committee/Board (4)

c BV NDDWR (4)

ii BV/AE2S Design Coordination Meetings

a BV/AE2S BOR (6)

b AE2S NDDOT (1)

c AE2S Sheridan County Commission (2)

d BV/AE2S Operations Working Group (4)

e AE2S McClusky Township (1)

f BV/AE2S Impacted Stakeholders (2)

3 BV/AE2S Supplemental Design Evaluations

A ALL Standby Capacity

i BV/AE2S Standby Power Generation

ii ALL N + 1 Evaluations

B BV Facility Size Review

C BV/AE2S Geotechnical Design Assumptions and Foundations

4 AE2S Field Services

A AE2S Limited Topographic Survey

B AE2S Site Visits (4)

Garrison Diversion Conservancy District
Red River Valley Water Supply Project

IV. BASIC SERVICES

ENDAWS TO 3310 - BWTP Ct 3, Facilities Final Design and Procurement Services

Task
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m
BV Project No. 426588
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(hrs)

BV Labor

Cost Hobacca Misc Copies

Travel

Expense

AE2S 

Hours

AE2S Sub 

Costs

AE2S 

Markup

18 0 0 0 0 0 320 240 120 156 0 1,750 $463,278 $17,127 $0 $0 $13,815 714 $199,102 $9,956

18 338 $112,198 $3,308 $13,815 516 $152,632 $7,632

120 120 120 60 600 $135,060 $5,872 108 $26,215 $1,311

100 $33,380 $979 90 $20,255 $1,013

40 96 192 $44,280 $1,879 0 $0 $0

160 120 520 $138,360 $5,089 0 $0 $0

0 $0 $0 0 $0 $0

40 0 0 0 0 0 0 0 0 0 0 718 $221,112 $7,026 $0 $0 $26,600 228 $86,875 $4,342

50 $14,706 $489 0 $0 $0

0 $0 $0 0 $0 $0

0 $0 $0 0 $0 $0

40 156 $46,524 $1,527 $3,800 40 $14,434 $722

116 $35,684 $1,135 $3,800 24 $9,946 $497

116 $35,684 $1,135 $3,800 0 $9,946 $497

0 $0 $0 0 $0 $0

160 $50,168 $1,566 48 $14,678 $734

4 $1,120 $39 12 $5,164 $258

4 $1,310 $39 24 $8,327 $416

84 $26,804 $822 $15,200 56 $15,646 $782

8 $2,676 $78 8 $4,244 $212

20 $6,436 $196 16 $4,488 $224

40 80 0 0 0 0 0 0 0 96 0 1,089 $286,887 $10,658 $2,000 $0 $0 312 $77,764 $3,889

0 $0 $0 $2,000 0 $0 $0

20 40 24 268 $69,360 $2,623 60 $15,730 $787

24 301 $85,903 $2,946 100 $25,736 $1,287

20 40 24 292 $74,308 $2,858 8 $1,839 $92

24 228 $57,316 $2,231 144 $34,459 $1,723

0 0 0 0 0 0 0 0 0 0 0 190 $59,734 $1,859 $5,000 $0 $15,200 232 $57,014 $2,851

18 $5,650 $176 120 $28,490 $1,425

172 $54,084 $1,683 $5,000 $15,200 112 $28,523 $1,426
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Position

Task Description
Task
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5 ALL Final Design Services

A BV Design Team Conference Calls

i BV Owner Conference Calls (36)

ii BV Task Order Coordination Calls (18)

B ALL 30% Drawing Set

C BV Corrosion Protection System Evaluation

i BV Design Memorandum

ii BV Final Design Services

D BV Front-End Documents Customization

i BV Prepare Draft

ii BV Review Meeting

iii BV Revise Documents

E Ulteig/Burian Permitting

i Ulteig/Burian Identify Permits/Approvals

ii AE2S Prepare Permitting Schedule

iii AE2S Contractor Provided Permits

iv Ulteig/Burian Owner Provided Permits

F ALL 60% DDs

i - ii ALL Level 2 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 60% Package

iv BV Meeting with Owner

G ALL 90% DDs

i - ii ALL Level 3 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 90% Package

iv BV Meeting with Owner

H ALL 100% DDs

i ALL Drawings

ii ALL Technical Specifications

iii ALL Front-End Documents

I BV Final Sealed and Signed DDs

J BV Cost Model Inputs

i BV 60% Coordination

ii BV 90% Coordination

iii BV Final Coordination

K ALL QC Reviews

i ALL 60%

ii ALL 90%

iii ALL Final

iv BV Front End Documents

Totals For Basic Services
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BV Labor
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AE2S Sub 
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769 1,559 1,457 1,642 1,183 160 0 0 0 160 144 21,580 $5,315,158 $211,186 $5,000 $20,000 $0 21,608 $4,916,080 $245,807

0 $0 $0 0 $0 $0

270 $84,330 $2,642 108 $33,026 $1,651

252 $80,964 $2,466 72 $22,018 $1,101

171 474 512 169 305 3,264 $746,170 $31,943 1,390 $313,511 $15,676

0 $0 $0 0 $0 $0

86 $24,290 $842 0 $0 $0

226 $62,932 $2,212 0 $0 $0

0 $0 $0 0 $0 $0

189 $54,784 $1,850 0 $0 $0

26 $8,068 $254 0 $0 $0

78 $21,996 $763 0 $0 $0

0 $0 $0 0 $0 $0

14 $4,556 $137 0 $0 $0

24 $7,676 $235 16 $3,678 $184

14 $4,170 $137 8 $1,839 $92

40 $12,592 $391 0 $0 $0

0 $0 $0 0 $0 $0

202 499 419 589 397 80 0 0 0 0 0 7,057 $1,702,753 $67,459 $0 $0 $0 7,364 $1,663,451 $83,174

96 $24,720 $939 0 $0 $0

68 $19,460 $665 0 $0 $0

0 $0 $0 0 $0 $0

202 419 348 674 367 80 0 0 0 0 0 6,617 $1,603,465 $64,754 $0 $0 $0 8,396 $1,881,374 $94,069

24 24 84 $20,272 $822 0 $0 $0

96 $28,952 $939 0 $0 $0

0 $0 $0 0 $0 $0

50 130 126 170 80 1,000 $222,394 $9,786 2,029 $451,261 $22,563

40 172 $41,484 $1,683 1,206 $296,518 $14,826

40 120 $31,484 $1,174 0 $0 $0

24 37 28 40 34 8 227 $51,534 $2,222 $5,000 $20,000 0 $0 $0

0 $0 $0 0 $0 $0

64 $18,640 $626 35 $10,324 $516

36 $10,780 $352 15 $4,461 $223

36 $10,780 $352 15 $4,461 $223

0 $0 $0 0 $0 $0

40 16 48 538 $156,698 $5,265 242 $61,692 $3,085

40 16 48 552 $161,072 $5,402 316 $75,790 $3,790

40 16 48 432 $121,136 $4,228 396 $92,677 $4,634

66 $21,186 $646 0 $0 $0

867 1,639 1,457 1,642 1,183 160 320 240 120 412 144 25,327 $6,346,169 $247,856 $12,000 $20,000 $55,615 23,094 $5,336,835 $266,845
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Position

Task Description
Task
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V. SPECIAL SERVICES

1S BV Solicitation and Selection of CMAR
A BV RFQ Development

B BV/AE2S Receipt and Review of Proposals

C BV/AE2S Interview Shortlisted Firms and Make Selection

2S BV CMAR Negotiations for Phase I 
A BV Assist with Negotiations and Final Agreement

B BV Distribute Agreement and NTP

3S BV CMAR/Eng Initial Coordination and Alignment
A ALL Phase 1 Kickoff/Chartering Meeting

B BV CMAR Value-Engineering Workshop

4S ALL Design Execution and Coordination with CMAR
A ALL Coordination/Workshop Meetings

B ALL CMAR Risk Register Development

C ALL Project Sequencing and Phasing

D ALL CMAR Cost Model Refinement

5S BV Preparation of Design Packages for CMAR
A ALL Design Packages for CMAR Letting of Work

B ALL Review and Resolve CMAR Comments

C BV Review and Feedback on CMAR GMPs

D BV Review and Finalization of CMAR GMP

6S BV Bidding Assistance to CMAR
A ALL Advertisment and Bid Letting

i BV Production of Design Documents

ii ALL Interpretation of Bidding Documents

B BV Post award Services

i BV Issued for Construction Documents

ii AE2S Drone Video

PROJECT TOTALS

Totals for Special Services
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BV Labor

Cost Hobacca Misc Copies

Travel
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Hours

AE2S Sub 

Costs

AE2S 

Markup

0 0 0 0 0 0 0 0 0 0 0 424 $150,160 $4,150 $0 $0 $11,400 96 $29,357 $1,468
170 $60,610 $1,664 0 $0 $0

150 $52,550 $1,468 80 $24,464 $1,223

104 $37,000 $1,018 $11,400 16 $4,893 $245

0 0 0 0 0 0 0 0 0 0 0 72 $25,568 $704 $0 $0 $0 0 $0 $0
60 $21,372 $587 0 $0 $0

12 $4,196 $117 0 $0 $0

0 0 0 0 0 0 0 0 0 80 0 660 $188,164 $6,459 $5,000 $0 $26,300 176 $52,785 $2,639
40 428 $124,412 $4,189 $5,000 $15,500 176 $52,785 $2,639

40 232 $63,752 $2,270 $10,800 0 $0 $0

0 0 0 0 0 0 0 0 0 0 0 706 $216,214 $6,909 $0 $0 $0 412 $118,540 $5,927
218 $68,750 $2,133 308 $89,571 $4,479

202 $63,358 $1,977 104 $28,970 $1,448

162 $47,102 $1,585 0 $0 $0

124 $37,004 $1,214 0 $0 $0

140 131 124 194 87 76 0 0 0 120 0 1,930 $481,473 $18,888 $10,000 $10,000 $0 712 $164,639 $8,232
32 32 120 730 $182,518 $7,144 $10,000 $10,000 144 $33,475 $1,674

108 131 124 162 87 956 $218,131 $9,356 568 $131,164 $6,558

40 144 $47,728 $1,409 0 $0 $0

36 100 $33,096 $979 0 $0 $0

24 0 0 120 156 0 0 0 0 80 0 1,016 $224,640 $9,943 $0 $30,000 $0 536 $136,706 $6,835
0 $0 $0 528 $135,148 $6,757

8 80 80 40 356 $74,436 $3,484 $15,000 0 $0 $0

8 20 36 432 $100,720 $4,228 0 $0 $0

0 $0 $0 0 $0 $0

8 20 40 40 224 $48,244 $2,192 $15,000 0 $0 $0

4 $1,240 $39 8 $1,558 $78

164 131 124 314 243 76 0 0 0 280 0 4,808 $1,286,219 $47,053 $15,000 $40,000 $37,700 1,932 $502,027 $25,101

1,031 1,770 1,581 1,956 1,426 236 320 240 120 692 144 30,135 $7,632,388 $294,909 $27,000 $60,000 $93,315 25,026 $5,838,862 $291,946
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Black & Veatch and Consultants

Position

Task Description

1 BV Task Order Management and Administration

A BV Project Management

B BV Administration

C BV Prepare Project Invoices

D BV Schedule Updates

E BV Management of Subconsultants

2 BV/AE2S Special Project and Third-Party Meetings

A BV Task Order Initiation Meeting

B BV/AE2S Third-Party Meetings

i AE2S Stakeholder Meetings

a BV LAWA/TAC (4)

b BV GDCD Exec Committee/Board (4)

c BV NDDWR (4)

ii BV/AE2S Design Coordination Meetings

a BV/AE2S BOR (6)

b AE2S NDDOT (1)

c AE2S Sheridan County Commission (2)

d BV/AE2S Operations Working Group (4)

e AE2S McClusky Township (1)

f BV/AE2S Impacted Stakeholders (2)

3 BV/AE2S Supplemental Design Evaluations

A ALL Standby Capacity

i BV/AE2S Standby Power Generation

ii ALL N + 1 Evaluations

B BV Facility Size Review

C BV/AE2S Geotechnical Design Assumptions and Foundations

4 AE2S Field Services

A AE2S Limited Topographic Survey

B AE2S Site Visits (4)

Garrison Diversion Conservancy District
Red River Valley Water Supply Project

IV. BASIC SERVICES

ENDAWS TO 3310 - BWTP Ct 3, Facilities Final Design and Procurement Services

Task

L
e
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d
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m
BV Project No. 426588

Subcon Subcon
Expense

Detail

Sub 

Consult
Subcon Subcon Expense Detail TOTAL TOTAL TOTAL TOTAL

Ulteig/

Burian 

Hours

Ulteig/Burian 

Costs

Ulteig/Burian 

Markup

Apex 

Hours Apex Costs

Apex 

Markup

Total Direct  

Expense

BV Level 

of Effort 

(hrs)

BV Labor

Cost

Direct

Expense Fee

0 $0 $0 0 $0 $0 $240,000 $1,750 $463,278 $240,000 $703,278

0 $0 $0 0 $0 $0 $177,387 338 $112,198 $177,387 $289,585

0 $0 $0 0 $0 $0 $33,398 600 $135,060 $33,398 $168,458

0 $0 $0 0 $0 $0 $22,247 100 $33,380 $22,247 $55,627

0 $0 $0 0 $0 $0 $1,879 192 $44,280 $1,879 $46,159

0 $0 $0 0 $0 $0 $5,089 520 $138,360 $5,089 $143,449

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $124,843 $718 $221,112 $124,843 $345,955

0 $0 $0 0 $0 $0 $489 50 $14,706 $489 $15,195

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $20,483 156 $46,524 $20,483 $67,007

0 $0 $0 0 $0 $0 $15,378 116 $35,684 $15,378 $51,062

0 $0 $0 0 $0 $0 $15,378 116 $35,684 $15,378 $51,062

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $16,978 160 $50,168 $16,978 $67,146

0 $0 $0 0 $0 $0 $5,461 4 $1,120 $5,461 $6,581

0 $0 $0 0 $0 $0 $8,782 4 $1,310 $8,782 $10,092

0 $0 $0 0 $0 $0 $32,450 84 $26,804 $32,450 $59,254

0 $0 $0 0 $0 $0 $4,534 8 $2,676 $4,534 $7,210

0 $0 $0 0 $0 $0 $4,908 20 $6,436 $4,908 $11,344

0 $0 $0 160 $39,320 $1,966 $135,597 $1,089 $286,887 $135,597 $422,484

0 $0 $0 0 $0 $0 $2,000 0 $0 $2,000 $2,000

0 $0 $0 0 $0 $0 $19,140 268 $69,360 $19,140 $88,500

0 $0 $0 160 $39,320 $1,966 $71,255 301 $85,903 $71,255 $157,158

0 $0 $0 0 $0 $0 $4,789 292 $74,308 $4,789 $79,097

0 $0 $0 0 $0 $0 $38,413 228 $57,316 $38,413 $95,729

0 $0 $0 0 $0 $0 $81,924 190 $59,734 $81,924 $141,658

0 $0 $0 0 $0 $0 $30,091 18 $5,650 $30,091 $35,741

0 $0 $0 0 $0 $0 $51,832 172 $54,084 $51,832 $105,916
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Position

Task Description
Task
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5 ALL Final Design Services

A BV Design Team Conference Calls

i BV Owner Conference Calls (36)

ii BV Task Order Coordination Calls (18)

B ALL 30% Drawing Set

C BV Corrosion Protection System Evaluation

i BV Design Memorandum

ii BV Final Design Services

D BV Front-End Documents Customization

i BV Prepare Draft

ii BV Review Meeting

iii BV Revise Documents

E Ulteig/Burian Permitting

i Ulteig/Burian Identify Permits/Approvals

ii AE2S Prepare Permitting Schedule

iii AE2S Contractor Provided Permits

iv Ulteig/Burian Owner Provided Permits

F ALL 60% DDs

i - ii ALL Level 2 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 60% Package

iv BV Meeting with Owner

G ALL 90% DDs

i - ii ALL Level 3 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 90% Package

iv BV Meeting with Owner

H ALL 100% DDs

i ALL Drawings

ii ALL Technical Specifications

iii ALL Front-End Documents

I BV Final Sealed and Signed DDs

J BV Cost Model Inputs

i BV 60% Coordination

ii BV 90% Coordination

iii BV Final Coordination

K ALL QC Reviews

i ALL 60%

ii ALL 90%

iii ALL Final

iv BV Front End Documents

Totals For Basic Services

Subcon Subcon
Expense

Detail

Sub 

Consult
Subcon Subcon Expense Detail TOTAL TOTAL TOTAL TOTAL

Ulteig/

Burian 

Hours

Ulteig/Burian 

Costs

Ulteig/Burian 

Markup

Apex 

Hours Apex Costs

Apex 

Markup

Total Direct  

Expense

BV Level 

of Effort 

(hrs)

BV Labor

Cost

Direct

Expense Fee

1,098 $200,000 $10,000 4,993 $1,192,441 $59,625 $6,860,139 21,580 $5,315,158 $6,860,139 $12,175,297

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $37,319 270 $84,330 $37,319 $121,649

0 $0 $0 0 $0 $0 $25,585 252 $80,964 $25,585 $106,549

0 $0 $0 1,300 $303,700 $15,185 $680,015 3,264 $746,170 $680,015 $1,426,185

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $842 86 $24,290 $842 $25,132

0 $0 $0 0 $0 $0 $2,212 226 $62,932 $2,212 $65,144

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $1,850 189 $54,784 $1,850 $56,634

0 $0 $0 0 $0 $0 $254 26 $8,068 $254 $8,322

0 $0 $0 0 $0 $0 $763 78 $21,996 $763 $22,759

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

610 $100,000 $5,000 0 $0 $0 $105,137 14 $4,556 $105,137 $109,693

0 $0 $0 0 $0 $0 $4,097 24 $7,676 $4,097 $11,773

0 $0 $0 0 $0 $0 $2,068 14 $4,170 $2,068 $6,238

488 $100,000 $5,000 0 $0 $0 $105,391 40 $12,592 $105,391 $117,983

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 1,864 $442,020 $22,102 $2,278,206 6,893 $1,658,573 $2,278,206 $3,936,779

0 $0 $0 0 $0 $0 $939 96 $24,720 $939 $25,659

0 $0 $0 0 $0 $0 $665 68 $19,460 $665 $20,125

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 1,184 $285,650 $14,284 $2,340,131 6,617 $1,603,465 $2,340,131 $3,943,596

0 $0 $0 0 $0 $0 $822 84 $20,272 $822 $21,094

0 $0 $0 0 $0 $0 $939 96 $28,952 $939 $29,891

0 $0 $0 525 $130,375 $6,519 $136,894 0 $0 $136,894 $136,894

0 $0 $0 0 $0 $0 $483,610 1,000 $222,394 $483,610 $706,004

0 $0 $0 0 $0 $0 $313,027 172 $41,484 $313,027 $354,511

0 $0 $0 0 $0 $0 $1,174 120 $31,484 $1,174 $32,658

0 $0 $0 0 $0 $0 $27,222 227 $51,534 $27,222 $78,756

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $11,466 64 $18,640 $11,466 $30,106

0 $0 $0 0 $0 $0 $5,036 36 $10,780 $5,036 $15,816

0 $0 $0 0 $0 $0 $5,036 36 $10,780 $5,036 $15,816

0 $0 $0 120 $30,696 $1,535 $32,231 0 $0 $32,231 $32,231

0 $0 $0 0 $0 $0 $70,042 538 $156,698 $70,042 $226,740

0 $0 $0 0 $0 $0 $84,982 552 $161,072 $84,982 $246,054

0 $0 $0 0 $0 $0 $101,539 432 $121,136 $101,539 $222,675

0 $0 $0 0 $0 $0 $646 66 $21,186 $646 $21,832

1,098 $200,000 $10,000 5,153 $1,231,761 $61,591 $7,442,503 25,327 $6,346,169 $7,442,503 $13,788,672
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Task Description
Task

L
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d
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V. SPECIAL SERVICES

1S BV Solicitation and Selection of CMAR
A BV RFQ Development

B BV/AE2S Receipt and Review of Proposals

C BV/AE2S Interview Shortlisted Firms and Make Selection

2S BV CMAR Negotiations for Phase I 
A BV Assist with Negotiations and Final Agreement

B BV Distribute Agreement and NTP

3S BV CMAR/Eng Initial Coordination and Alignment
A ALL Phase 1 Kickoff/Chartering Meeting

B BV CMAR Value-Engineering Workshop

4S ALL Design Execution and Coordination with CMAR
A ALL Coordination/Workshop Meetings

B ALL CMAR Risk Register Development

C ALL Project Sequencing and Phasing

D ALL CMAR Cost Model Refinement

5S BV Preparation of Design Packages for CMAR
A ALL Design Packages for CMAR Letting of Work

B ALL Review and Resolve CMAR Comments

C BV Review and Feedback on CMAR GMPs

D BV Review and Finalization of CMAR GMP

6S BV Bidding Assistance to CMAR
A ALL Advertisment and Bid Letting

i BV Production of Design Documents

ii ALL Interpretation of Bidding Documents

B BV Post award Services

i BV Issued for Construction Documents

ii AE2S Drone Video

PROJECT TOTALS

Totals for Special Services

Subcon Subcon
Expense

Detail

Sub 

Consult
Subcon Subcon Expense Detail TOTAL TOTAL TOTAL TOTAL

Ulteig/

Burian 

Hours

Ulteig/Burian 

Costs

Ulteig/Burian 

Markup

Apex 

Hours Apex Costs

Apex 

Markup

Total Direct  

Expense

BV Level 

of Effort 

(hrs)

BV Labor

Cost

Direct

Expense Fee

366 $75,000 $3,750 0 $0 $0 $125,125 424 $150,160 $125,125 $275,285
0 $0 $0 0 $0 $0 $1,664 170 $60,610 $1,664 $62,274

0 $0 $0 0 $0 $0 $27,155 150 $52,550 $27,155 $79,705

0 $0 $0 0 $0 $0 $17,556 104 $37,000 $17,556 $54,556

0 $0 $0 0 $0 $0 $704 72 $25,568 $704 $26,272
0 $0 $0 0 $0 $0 $587 60 $21,372 $587 $21,959

0 $0 $0 0 $0 $0 $117 12 $4,196 $117 $4,313

0 $0 $0 120 $31,560 $1,578 $126,321 660 $188,164 $126,321 $314,485
0 $0 $0 120 $31,560 $1,578 $113,251 428 $124,412 $113,251 $237,663

0 $0 $0 0 $0 $0 $13,070 232 $63,752 $13,070 $76,822

0 $0 $0 404 $100,804 $5,041 $237,221 706 $216,214 $237,221 $453,435
0 $0 $0 24 $8,112 $406 $104,701 218 $68,750 $104,701 $173,451

0 $0 $0 60 $15,780 $789 $48,964 202 $63,358 $48,964 $112,322

0 $0 $0 40 $10,232 $512 $12,329 162 $47,102 $12,329 $59,431

0 $0 $0 280 $66,680 $3,334 $71,228 124 $37,004 $71,228 $108,232

0 $0 $0 144 $34,536 $1,727 $248,022 1,930 $481,473 $248,022 $729,495
0 $0 $0 144 $34,536 $1,727 $98,556 730 $182,518 $98,556 $281,074

0 $0 $0 0 $0 $0 $147,078 956 $218,131 $147,078 $365,209

0 $0 $0 0 $0 $0 $1,409 144 $47,728 $1,409 $49,137

0 $0 $0 0 $0 $0 $979 100 $33,096 $979 $34,075

0 $0 $0 76 $19,268 $964 $203,716 1,016 $224,640 $203,716 $428,356
0 $0 $0 20 $5,116 $256 $147,277 0 $0 $147,277 $147,277

0 $0 $0 0 $0 $0 $18,484 356 $74,436 $18,484 $92,920

0 $0 $0 56 $14,152 $708 $19,088 432 $100,720 $19,088 $119,808

0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 0 $0 $0 $17,192 224 $48,244 $17,192 $65,436

0 $0 $0 0 $0 $0 $1,675 4 $1,240 $1,675 $2,915

366 $75,000 $3,750 744 $186,168 $9,310 $941,109 4,808 $1,286,219 $941,109 $2,227,328

1,463 $275,000 $13,750 5,897 $1,417,929 $70,901 $8,383,612 30,135 $7,632,388 $8,383,612 $16,016,000
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1 Task Order Management and Administration 210 432 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A BV Project Management 156 360

B BV Administration 36 36

C BV Prepare Project Invoices 18 36

D BV Schedule Updates

E BV Management of Subconsultants

2 BV/AE2S Special Project and Third-Party Meetings 120 56 16 0 0 0 0 0 0 0 36 0 0 0 0 0 0 0 8 0 0 0 16 0

A BV Task Order Initiation Meeting

B BV/AE2S Third-Party Meetings

i AE2S Stakeholder Meetings

a BV LAWA/TAC (4) 24 16

b BV GDCD Exec Committee/Board (4) 24

c BV NDDWR (4) 24

ii BV/AE2S Design Coordination Meetings

a BV/AE2S BOR (6) 24 24

b AE2S NDDOT (1) 4 8

c AE2S Sheridan County Commission (2) 8 16

d BV/AE2S Operations Working Group (4) 16 16 8 0 16

e AE2S McClusky Township (1) 4 4

f BV/AE2S Impacted Stakeholders (2) 8 8

3 BV/AE2S Supplemental Design Evaluations 4 8 16 24 0 68 20 8 24 32 0 0 0 0 0 0 0 0 32 12 8 12 16 16

A ALL Standby Capacity

i BV/AE2S Standby Power Generation 24 8 16

ii ALL N + 1 Evaluations 4 8 16 24 8 12 12 16

B BV Facility Size Review 8

C BV/AE2S Geotechnical Design Assumptions and Foundations 60 20 8 24 32

4 AE2S Field Services 16 16 0 0 0 0 0 24 16 0 24 32 24 80 0 0 0 0 0 0 0 0 0 0

A AE2S Limited Topographic Survey 16 24 80

B AE2S Site Visits (4) 16 16 24 16 24 16

5 ALL Final Design Services 199 320 468 550 700 1,964 700 1,056 1,756 2,820 708 688 486 0 720 804 1,000 1,448 683 390 463 376 443 459
A BV Design Team Conference Calls

i BV Owner Conference Calls (36) 54 54

ii BV Task Order Coordination Calls (18) 36 36

B ALL 30% Drawing Set 16 40 40 60 144 44 64 140 236 16 100 50 0 80 40 40 80 32 16 16 16 16 16

C BV Corrosion Protection System Evaluation

D BV Front-End Documents Customization

E Ulteig/Burian Permitting

i Ulteig/Burian Identify Permits/Approvals

ii AE2S Prepare Permitting Schedule 16

iii AE2S Contractor Provided Permits 8

iv Ulteig/Burian Owner Provided Permits

Garrison Diversion Conservancy District

Red River Valley Water Supply Project

ENDAWS TO 3310 - BWTP Ct 3, Facilities Final Design and Procurement Services

BV Project No. 426588

IV. BASIC SERVICES
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F ALL 60% DDs

i - ii ALL Level 2 Deliverable Development (drawings and specs) 24 64 224 220 320 624 320 320 560 880 272 248 168 0 220 304 400 520 200 112 224 120 124 140

iii BV Assemble and Submit 60% Package

iv BV Meeting with Owner

G ALL 90% DDs

i - ii ALL Level 3 Deliverable Development (drawings and specs) 20 60 180 200 240 788 208 416 704 1,120 268 236 196 0 220 300 400 728 216 124 144 180 172 172

iii BV Assemble and Submit 90% Package

iv BV Meeting with Owner

H ALL 100% DDs

i ALL Drawings 24 40 80 200 56 112 184 288 24 32 32 0 40 80 80 120 40 40 60 60 48 48

ii ALL Technical Specifications 50 80 24 48 72 120 24 32 0 40 80 80 175 78 19 83 83

iii ALL Front-End Documents

I BV Final Sealed and Signed DDs

J BV Cost Model Inputs

i BV 60% Coordination 10 25

ii BV 90% Coordination 5 10

iii BV Final Coordination 5 10

K ALL QC Reviews

i ALL 60% 25 25 16 16 32 16 32 16 8 8 40 4 4

ii ALL 90% 10 10 48 16 32 32 64 24 12 12 40 8 8

iii ALL Final 10 10 64 16 32 48 80 40 20 20 40 8 8

iv BV Front End Documents

549 832 500 574 700 2,032 720 1,088 1,796 2,852 768 720 510 80 720 804 1,000 1,448 723 402 471 388 475 475

1S BV Solicitation and Selection of CMAR 48 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A BV RFQ Development

B BV/AE2S Receipt and Review of Proposals 40 40

C BV/AE2S Interview Shortlisted Firms and Make Selection 8 8

Total for Basic Services

V. SPECIAL SERVICES
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2S BV CMAR Negotiations for Phase I 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A BV Assist with Negotiations and Final Agreement

B BV Distribute Agreement and NTP

3S BV CMAR/Eng Initial Coordination and Alignment 48 48 0 0 0 40 0 0 0 0 0 0 0 0 0 0 0 0 40 0 0 0 0 0

A ALL Phase 1 Kickoff/Chartering Meeting 48 48 40 40

B BV CMAR Value-Engineering Workshop

4S ALL Design Execution and Coordination with CMAR 88 88 16 0 0 52 0 0 0 0 32 0 0 0 0 16 0 0 120 0 0 0 0 0

A ALL Coordination/Workshop Meetings 80 80 36 16 16 80

B ALL CMAR Risk Register Development 8 8 16 16 16 40

C ALL Project Sequencing and Phasing

D ALL CMAR Cost Model Refinement

5S BV Preparation of Design Packages for CMAR 0 32 0 0 0 80 64 0 48 100 32 64 32 0 40 32 32 60 24 0 0 0 24 0

A ALL Design Packages for CMAR Letting of Work 16 40 24 24 40

B ALL Review and Resolve CMAR Comments 16 40 40 24 60 32 64 32 40 32 32 60 24 24

C BV Review and Feedback on CMAR GMPs

D BV Review and Finalization of CMAR GMP

6S BV Bidding Assistance to CMAR 20 52 68 0 0 68 48 40 0 0 16 16 0 0 0 32 40 0 0 60 0

A ALL Advertisment and Bid Letting 20 52 68 0 0 68 48 40 0 0 20 0 0 16 16 32 40 0 0 60 0

i BV Production of Design Documents

ii ALL Interpretation of Bidding Documents

B BV Post award Services

i BV Issued for Construction Documents

ii AE2S Drone Video 8

204 268 84 0 0 240 112 40 48 100 84 64 40 16 56 48 32 60 216 40 0 0 84 0

753 1,100 584 574 700 2,272 832 1,128 1,844 2,952 852 784 550 96 776 852 1,032 1,508 939 442 471 388 559 475PROJECT TOTALS

Totals for Special Services
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AE2S

Position

Task Description

1 Task Order Management and Administration

A BV Project Management

B BV Administration

C BV Prepare Project Invoices

D BV Schedule Updates

E BV Management of Subconsultants

2 BV/AE2S Special Project and Third-Party Meetings

A BV Task Order Initiation Meeting

B BV/AE2S Third-Party Meetings

i AE2S Stakeholder Meetings

a BV LAWA/TAC (4)

b BV GDCD Exec Committee/Board (4)

c BV NDDWR (4)

ii BV/AE2S Design Coordination Meetings

a BV/AE2S BOR (6)

b AE2S NDDOT (1)

c AE2S Sheridan County Commission (2)

d BV/AE2S Operations Working Group (4)

e AE2S McClusky Township (1)

f BV/AE2S Impacted Stakeholders (2)

3 BV/AE2S Supplemental Design Evaluations

A ALL Standby Capacity

i BV/AE2S Standby Power Generation

ii ALL N + 1 Evaluations

B BV Facility Size Review

C BV/AE2S Geotechnical Design Assumptions and Foundations

4 AE2S Field Services

A AE2S Limited Topographic Survey

B AE2S Site Visits (4)

5 ALL Final Design Services
A BV Design Team Conference Calls

i BV Owner Conference Calls (36)

ii BV Task Order Coordination Calls (18)

B ALL 30% Drawing Set

C BV Corrosion Protection System Evaluation

D BV Front-End Documents Customization

E Ulteig/Burian Permitting

i Ulteig/Burian Identify Permits/Approvals

ii AE2S Prepare Permitting Schedule

iii AE2S Contractor Provided Permits

iv Ulteig/Burian Owner Provided Permits

Garrison Diversion Conservancy District

Red River Valley Water Supply Project

ENDAWS TO 3310 - BWTP Ct 3, Facilities Final Design and Procurement Services

BV Project No. 426588

IV. BASIC SERVICES

Task L
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E3 ET5 SD2 SD1 AD3 Labor Detail Labor Detail
Expense

Detail

Expense

Detail

Expense

Detail
TOTAL TOTAL TOTAL TOTAL
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(hrs)

Labor

Cost HOBACCA Travel

Survey 

Equip

Total  

Expense

AE2S Level 

of Effort 

(hrs)

AE2S Labor

Cost

 Direct  

Expense Fee

0 0 0 0 72 714 $199,102 $0 $0 $0 $0 714 $199,102 $0 $199,102

516 $152,632 $0 $0 516 $152,632 $0 $152,632

36 108 $26,215 $0 $0 108 $26,215 $0 $26,215

36 90 $20,255 $0 $0 90 $20,255 $0 $20,255

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 0 0 0 0 252 $74,875 $0 $12,000 $0 $12,000 252 $74,875 $12,000 $86,875

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

40 $12,434 $0 $2,000 $2,000 40 $12,434 $2,000 $14,434

24 $7,946 $0 $2,000 $2,000 24 $7,946 $2,000 $9,946

24 $7,946 $0 $2,000 $2,000 24 $7,946 $2,000 $9,946

0 $0 $0 $0 0 $0 $0 $0

48 $14,678 $0 $0 48 $14,678 $0 $14,678

12 $3,164 $0 $2,000 $2,000 12 $3,164 $2,000 $5,164

24 $6,327 $0 $2,000 $2,000 24 $6,327 $2,000 $8,327

56 $15,646 $0 $0 56 $15,646 $0 $15,646

8 $2,244 $0 $2,000 $2,000 8 $2,244 $2,000 $4,244

16 $4,488 $0 $0 16 $4,488 $0 $4,488

8 4 0 0 0 312 $75,764 $0 $2,000 $0 $2,000 312 $75,764 $2,000 $77,764

0 $0 $0 $0 0 $0 $0 $0

8 4 60 $15,730 $0 $0 60 $15,730 $0 $15,730

100 $25,736 $0 $0 100 $25,736 $0 $25,736

8 $1,839 $0 $0 8 $1,839 $0 $1,839

144 $32,459 $0 $2,000 $2,000 144 $32,459 $2,000 $34,459

0 0 0 0 0 232 $51,014 $0 $4,000 $2,000 $6,000 232 $51,014 $6,000 $57,014

120 $24,490 $0 $2,000 $2,000 $4,000 120 $24,490 $4,000 $28,490

112 $26,523 $0 $2,000 $2,000 112 $26,523 $2,000 $28,523

378 648 629 752 0 21,608 $4,916,080 $0 $0 $0 $0 21,608 $4,916,080 $0 $4,916,080
0 $0 $0 $0 0 $0 $0 $0

108 $33,026 $0 $0 108 $33,026 $0 $33,026

72 $22,018 $0 $0 72 $22,018 $0 $22,018

16 16 24 32 1,390 $313,511 $0 $0 1,390 $313,511 $0 $313,511

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

16 $3,678 $0 $0 16 $3,678 $0 $3,678

8 $1,839 $0 $0 8 $1,839 $0 $1,839

0 $0 $0 $0 0 $0 $0 $0
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Position

Task Description

Task L
e
a
d

 F
ir

m

F ALL 60% DDs

i - ii ALL Level 2 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 60% Package

iv BV Meeting with Owner

G ALL 90% DDs

i - ii ALL Level 3 Deliverable Development (drawings and specs)

iii BV Assemble and Submit 90% Package

iv BV Meeting with Owner

H ALL 100% DDs

i ALL Drawings

ii ALL Technical Specifications

iii ALL Front-End Documents

I BV Final Sealed and Signed DDs

J BV Cost Model Inputs

i BV 60% Coordination

ii BV 90% Coordination

iii BV Final Coordination

K ALL QC Reviews

i ALL 60%

ii ALL 90%

iii ALL Final

iv BV Front End Documents

1S BV Solicitation and Selection of CMAR

A BV RFQ Development

B BV/AE2S Receipt and Review of Proposals

C BV/AE2S Interview Shortlisted Firms and Make Selection

Total for Basic Services

V. SPECIAL SERVICES

E3 ET5 SD2 SD1 AD3 Labor Detail Labor Detail
Expense

Detail

Expense

Detail

Expense

Detail
TOTAL TOTAL TOTAL TOTAL
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Sub1 Level 

of Effort 

(hrs)

Labor

Cost HOBACCA Travel

Survey 

Equip

Total  

Expense

AE2S Level 

of Effort 

(hrs)

AE2S Labor

Cost

 Direct  

Expense Fee

0 $0 $0 $0 0 $0 $0 $0

80 208 228 240 0 7,364 $1,663,451 $0 $0 $0 $0 7,364 $1,663,451 $0 $1,663,451

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

128 316 300 360 0 8,396 $1,881,374 $0 $0 $0 $0 8,396 $1,881,374 $0 $1,881,374

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

36 108 77 120 2,029 $451,261 $0 $0 2,029 $451,261 $0 $451,261

118 1,206 $296,518 $0 $0 1,206 $296,518 $0 $296,518

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

35 $10,324 $0 $0 35 $10,324 $0 $10,324

15 $4,461 $0 $0 15 $4,461 $0 $4,461

15 $4,461 $0 $0 15 $4,461 $0 $4,461

0 $0 $0 $0 0 $0 $0 $0

242 $61,692 $0 $0 242 $61,692 $0 $61,692

316 $75,790 $0 $0 316 $75,790 $0 $75,790

396 $92,677 $0 $0 396 $92,677 $0 $92,677

0 $0 $0 $0 0 $0 $0 $0

386 652 629 752 72 23,118 $5,316,835 $0 $18,000 $2,000 $20,000 23,118 $5,316,835 $20,000 $5,336,835

0 0 0 0 0 96 $29,357 $0 $0 $0 $0 96 $29,357 $0 $29,357

0 $0 $0 $0 0 $0 $0 $0

80 $24,464 $0 $0 80 $24,464 $0 $24,464

16 $4,893 $0 $0 16 $4,893 $0 $4,893
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Position

Task Description

Task L
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2S BV CMAR Negotiations for Phase I 

A BV Assist with Negotiations and Final Agreement

B BV Distribute Agreement and NTP

3S BV CMAR/Eng Initial Coordination and Alignment

A ALL Phase 1 Kickoff/Chartering Meeting

B BV CMAR Value-Engineering Workshop

4S ALL Design Execution and Coordination with CMAR

A ALL Coordination/Workshop Meetings

B ALL CMAR Risk Register Development

C ALL Project Sequencing and Phasing

D ALL CMAR Cost Model Refinement

5S BV Preparation of Design Packages for CMAR

A ALL Design Packages for CMAR Letting of Work

B ALL Review and Resolve CMAR Comments

C BV Review and Feedback on CMAR GMPs

D BV Review and Finalization of CMAR GMP

6S BV Bidding Assistance to CMAR

A ALL Advertisment and Bid Letting

i BV Production of Design Documents

ii ALL Interpretation of Bidding Documents

B BV Post award Services

i BV Issued for Construction Documents

ii AE2S Drone Video

PROJECT TOTALS

Totals for Special Services

E3 ET5 SD2 SD1 AD3 Labor Detail Labor Detail
Expense

Detail

Expense

Detail

Expense

Detail
TOTAL TOTAL TOTAL TOTAL
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of Effort 

(hrs)

Labor

Cost HOBACCA Travel

Survey 

Equip

Total  

Expense

AE2S Level 

of Effort 

(hrs)

AE2S Labor

Cost

 Direct  

Expense Fee

0 0 0 0 0 0 $0 $0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 0 0 0 0 176 $50,785 $0 $2,000 $0 $2,000 176 $50,785 $2,000 $52,785

176 $50,785 $0 $2,000 $2,000 176 $50,785 $2,000 $52,785

0 $0 $0 $0 0 $0 $0 $0

0 0 0 0 0 412 $118,540 $0 $0 $0 $0 412 $118,540 $0 $118,540

308 $89,571 $0 $0 308 $89,571 $0 $89,571

104 $28,970 $0 $0 104 $28,970 $0 $28,970

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 0 24 24 0 712 $164,639 $0 $0 $0 $0 712 $164,639 $0 $164,639

144 $33,475 $0 $0 144 $33,475 $0 $33,475

24 24 568 $131,164 $0 $0 568 $131,164 $0 $131,164

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

8 0 0 0 40 536 $134,706 $0 $2,000 $0 $2,000 536 $134,706 $2,000 $136,706

8 0 0 0 40 528 $133,148 $0 $2,000 $2,000 528 $133,148 $2,000 $135,148

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

0 $0 $0 $0 0 $0 $0 $0

8 $1,558 $0 $0 8 $1,558 $0 $1,558

8 0 24 24 40 1,932 $498,027 $0 $4,000 $0 $4,000 1,932 $498,027 $4,000 $502,027

394 652 653 776 112 25,050 $5,814,862 $0 $22,000 $2,000 $24,000 25,050 $5,814,862 $24,000 $5,838,862
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Total  

Expense

Apex Level 

of Effort 

(hrs)

Apex Labor

Cost

 Direct  

Expense Fee

1 Task Order Management and Administration 0 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0

A BV Project Management 0 $0 $0 0 $0 $0 $0

B BV Administration 0 $0 $0 0 $0 $0 $0

C BV Prepare Project Invoices 0 $0 $0 0 $0 $0 $0

D BV Schedule Updates 0 $0 $0 0 $0 $0 $0

E BV Management of Subconsultants 0 $0 $0 0 $0 $0 $0

2 Special Project and Third-Party Meetings 0 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0

A BV Task Order Initiation Meeting 0 $0 $0 0 $0 $0 $0

B BV/AE2S Third-Party Meetings 0 $0 $0 0 $0 $0 $0

3 Supplemental Design Evaluations 40 40 40 40 160 $39,320 $0 $0 $0 160 $39,320 $0 $39,320

A ALL Standby Capacity 0 $0 $0 0 $0 $0 $0

i BV/AE2S Standby Power Generation 0 $0 $0 0 $0 $0 $0

ii ALL N + 1 Evaluations 40 40 40 40 160 $39,320 $0 160 $39,320 $0 $39,320

B BV Facility Size Review 0 $0 $0 0 $0 $0 $0

C BV/AE2S Geotechnical Design Assumptions and Foundations 0 $0 $0 0 $0 $0 $0

4 Field Services 0 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0

A AE2S Limited Topographic Survey 0 $0 $0 0 $0 $0 $0

B AE2S Site Visits (4) 0 $0 $0 0 $0 $0 $0

5 Final Design Services 689 1,802 508 1,994 4,993 $1,192,441 $0 $0 $0 4,993 $1,192,441 $0 $1,192,441
A BV Design Team Conference Calls 0 $0 $0 0 $0 $0 $0

B ALL 30% Drawing Set 100 500 100 600 1,300 $303,700 $0 1,300 $303,700 $0 $303,700

C BV Corrosion Protection System Evaluation 0 $0 $0 0 $0 $0 $0

D BV Front-End Documents Customization 0 $0 $0 0 $0 $0 $0

E Ulteig/Burian Permitting 0 $0 $0 0 $0 $0 $0

F ALL 60% DDs 0 $0 $0 0 $0 $0 $0

i - ii ALL Level 2 Deliverable Development (drawings and specs) 240 652 200 772 1,864 $442,020 $0 $0 $0 1,864 $442,020 $0 $442,020

iii BV Assemble and Submit 60% Package 0 $0 $0 0 $0 $0 $0

iv BV Meeting with Owner 0 $0 $0 0 $0 $0 $0

G ALL 90% DDs 0 $0 $0 0 $0 $0 $0

i - ii ALL Level 3 Deliverable Development (drawings and specs) 200 402 160 422 1,184 $285,650 $0 $0 $0 1,184 $285,650 $0 $285,650

iii BV Assemble and Submit 90% Package 0 $0 $0 0 $0 $0 $0

iv BV Meeting with Owner 0 $0 $0 0 $0 $0 $0

H ALL 100% DDs 125 200 200 525 $130,375 $0 525 $130,375 $0 $130,375

I BV Final Sealed and Signed DDs 0 $0 $0 0 $0 $0 $0

J BV Cost Model Inputs 0 $0 $0 0 $0 $0 $0

K ALL QC Reviews 24 48 48 120 $30,696 $0 120 $30,696 $0 $30,696

729 1,842 548 2,034 5,153 $1,231,761 $0 $0 $0 5,153 $1,231,761 $0 $1,231,761

Garrison Diversion Conservancy District

Red River Valley Water Supply Project

ENDAWS TO 3310 - BWTP Ct 3, Facilities Final Design and Procurement Services

BV Project No. 426588

Task L
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d
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IV. BASIC SERVICES

Total for Basic Services
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IV. BASIC SERVICES

1S BV Solicitation and Selection of CMAR 0 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0

A BV RFQ Development 0 $0 $0 0 $0 $0 $0

B BV/AE2S Receipt and Review of Proposals 0 $0 $0 0 $0 $0 $0

C BV/AE2S Interview Shortlisted Firms and Make Selection 0 $0 $0 0 $0 $0 $0

2S BV CMAR Negotiations for Phase I 0 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0

A BV Assist with Negotiations and Final Agreement 0 $0 $0 0 $0 $0 $0

B BV Distribute Agreement and NTP 0 $0 $0 0 $0 $0 $0

3S BV CMAR/Eng Initial Coordination and Alignment 40 40 40 0 120 $31,560 $0 $0 $0 120 $31,560 $0 $31,560

A ALL Phase 1 Kickoff/Chartering Meeting 40 40 40 120 $31,560 $0 120 $31,560 $0 $31,560

B BV CMAR Value-Engineering Workshop 0 $0 $0 0 $0 $0 $0

4S ALL Design Execution and Coordination with CMAR 76 124 124 80 404 $99,004 $600 $1,200 $1,800 404 $99,004 $1,800 $100,804

A ALL Coordination/Workshop Meetings 8 8 8 24 $6,312 $600 $1,200 $1,800 24 $6,312 $1,800 $8,112

B ALL CMAR Risk Register Development 20 20 20 60 $15,780 $0 60 $15,780 $0 $15,780

C ALL Project Sequencing and Phasing 8 16 16 40 $10,232 $0 40 $10,232 $0 $10,232

D ALL CMAR Cost Model Refinement 40 80 80 80 280 $66,680 $0 280 $66,680 $0 $66,680

5S BV Preparation of Design Packages for CMAR 24 40 40 40 144 $34,536 $0 $0 $0 144 $34,536 $0 $34,536

A ALL Design Packages for CMAR Letting of Work 24 40 40 40 144 $34,536 $0 144 $34,536 $0 $34,536

B ALL Review and Resolve CMAR Comments 0 $0 $0 0 $0 $0 $0

C BV Review and Feedback on CMAR GMPs 0 $0 $0 0 $0 $0 $0

D BV Review and Finalization of CMAR GMP 0 $0 $0 0 $0 $0 $0

6S BV Bidding Assistance to CMAR 12 32 32 0 76 $19,268 $0 $0 $0 76 $19,268 $0 $19,268

A ALL Advertisment and Bid Letting 4 8 8 20 $5,116 $0 20 $5,116 $0 $5,116

B BV Post award Services 0 $0 $0 0 $0 $0 $0

152 236 236 120 744 $184,368 $600 $1,200 $1,800 744 $184,368 $1,800 $186,168

881 2,078 784 2,154 5,897 $1,416,129 $600 $1,200 $1,800 5,897 $1,416,129 $1,800 $1,417,929

V. SPECIAL SERVICES

Totals for Special Services

PROJECT TOTALS
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Federal State Local Total State Local  Total  Federal  State  Local  Total  State  Local 

75% 18.75% 6.25% 75% 25% 75% 18.75% 6.25% 75.00% 25.00%

Garrison Diversion Conservancy District Budget

Scope: Account for all costs for which Garrison Diversion is 

responsible and not included in other Task Orders listed here.
-- GDCD RRVWSP  $             1.00  $    0.75  $    0.25 

Need: Budget allocation for GDCD direct costs associated with the 

Red River Valley Water Supply Project.

Property, Easements, and Crop Damage Payments
4

Scope: Crop damage payments to landowners and easement costs.
-- Crp Dmg RRVWSP  $             1.82  $    1.37  $    0.46 

Red River Valley Transmission Pipeline Contract 6B TO5662 TO5562

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Dec-25 Prof Srvs RRVWSP 5.86$        4.39$        1.46$     

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Feb-26

Const, 

2028 Fin
61.01$     45.76$     15.25$   

Red River Valley Transmission Pipeline Contract 6C TO5662 TO5563

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Dec-25 Prof Srvs RRVWSP 6.20$        4.65$        1.55$     

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Feb-26

Const, 

2028 Fin
64.73$     48.55$     16.18$   

Red River Valley Transmission Pipeline Contract 7A TO5662 TO5571

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Dec-25 Prof Srvs RRVWSP 5.67$        4.25$        1.42$     

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Feb-26

Const, 

2028 Fin
58.96$     44.22$     14.74$   

ENDAWS BWTP Ct 3 Final Design & Procurement Services TO3310

Scope: Final designs for McClusky Intake Pumping Station, Biota 

WTP, and McClusky Main Pumping Station.
Oct-26 Prof Srvs MR&I  $           16.02  $   12.01  $    3.00  $       1.00 

Need: Complete design so bids can be obtained for constructing the 

facilities.

MO River Pumping Sta, Trans Main, & Utilities Ext Ct 3 TO2240/Aug-26 Prof Srvs RRVWSP  $             0.10  $    0.08  $    0.03 

Scope: Washburn BRIC grant assistance. Final design, construction, 

and construction phase services for pumping station and 

transmission pl for Washburn.
1Q27 Prof Srvs RRVWSP  $             0.30  $    0.23  $    0.08 

Need: Advance design, obtain bids, and construct new raw water 

supply for City of Washburn.

ENDAWS BWTP Ct 1 Site Dev & Wet Well Excavation TO2650/2550

Scope: Construction and construction phase services for initial 

project at greenfield stie.
Aug-26 Prof Srvs MR&I  $       2.13  $       1.60  $     0.40  $     0.13 

Need: Prepare site and ready it for future construction of the biota 

water treatment plant.
Oct-26 Const MR&I  $     20.36  $     15.27  $     3.82  $     1.27 

8.

Access road improvements from 

Highway 200 north to the future biota 

water treatment plant site. Mass 

excavation of site and excavation of 

intake ps shaft.

5.

6.5± mi of 72" pl, including three 96" 

tunnels. Pl section extends east from Ct 

6C near Sutton to a termination point 

south of Cooperstown.

6.

165-cfs biota WTP, with chlorine and 

UV disinfection to meet NDPDES permit 

and FEIS requirements per 

Reclamation. Chloramines for residual 

disinfectant in pipeline.

7.

Raw water pumping station and 

transmission main from Missouri River 

Pumping Station to the City of 

Washburn water treatment plant.

4.

8.4± miles of 72" pl, including three 96" 

tunnels. Pipeline section extends east 

from Ct 6B near Glenfield to a 

termination point south of Sutton. 

2025-27 Biennium ENDAWS Project 

Construction Budget

(mil $)
1,2,3

2.

Easements for Washburn transmission 

main. Pay for crop damages program 

wide.

Need: Treat landowners right and live up to commitments.

3.

9.2± mi of 72" pl, including one 96" 

tunnel. Pipeline extends east from 

Contract 6A northeast of Kensal to a 

termination point southeast of 

Glenfield.

2025-27 Biennium RRVWSP 

Project Construction Budget

(mil $)
1,2,3

Total

1.

Garrison Diversion's costs for the 

RRVWSP.

2025-27 Expanded Biennium Workplan
($423.33M Total Funding: $150.00 Federal; $205.00M State; $68.33M Local Users (Series F))

No. Scope of Work Feature
Date Task Orders 

Auth
Note

Funding 

Source

 2025-27 Bien ENDAWS Project Development 

Budget

(mil $)

 2025-27 Biennium RRVWSP 

Project Development Budget

(mil $)

September 28, 2026
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Federal State Local Total State Local  Total  Federal  State  Local  Total  State  Local 

75% 18.75% 6.25% 75% 25% 75% 18.75% 6.25% 75.00% 25.00%

2025-27 Biennium ENDAWS Project 

Construction Budget

(mil $)
1,2,3

2025-27 Biennium RRVWSP 

Project Construction Budget

(mil $)
1,2,3

Total

2025-27 Expanded Biennium Workplan
($423.33M Total Funding: $150.00 Federal; $205.00M State; $68.33M Local Users (Series F))

No. Scope of Work Feature
Date Task Orders 

Auth
Note

Funding 

Source

 2025-27 Bien ENDAWS Project Development 

Budget

(mil $)

 2025-27 Biennium RRVWSP 

Project Development Budget

(mil $)

September 28, 2026

ENDAWS BWTP Ct 2 Intake, Tunnel, & Shaft Liner TO2360/2660 Prof Srvs MR&I  $             1.02  $     0.77  $    0.19  $       0.06 

Scope: Final design services and bidding assistance for second 

construction project at the facilities site.
2Q27 Const MR&I  $     19.00 14.25$     3.56$     1.19$     

Need: Complete specialty work ahead of the main biota water 

treatment plant construction.
4Q26 Prof Srvs MR&I  $       1.90 1.43$        0.36$     0.12$     

-$            -$            

ENDAWS BWTP Ct 4 Power Supply TO3240/Aug-26 Prof Srvs OBBBA  $             0.70  $     0.52  $    0.13  $       0.04 

Scope: Planning, design, and equipment procurements for power 

supply to the site adjacent to the McClusky Canal.
Mar-27 WAPA OBBBA  $       2.00  $       1.50  $     0.38  $     0.13 

Need: There is no 3-phase power available at the site so one needs 

to be developed to supply power needs the large treatment facility.

Dec-26
Central 

Power
OBBBA  $       1.80  $       1.35  $     0.34  $     0.11 

PMIS Annual Licenses & Continued Maint/Upgrades TO 1630

Scope: Annual software license renewal for expanded team and 

consulting support for training and configuration services.
Sep-25 Prof Srvs RRVWSP  $             0.69  $    0.52  $    0.17 

Need: Create greater efficiency and documentation for significant 

amount of construction related documents.

Program Management Support TO 1610

Scope: Overall program management, planning, budgeting, 

scheduling, and other support for Garrison Diversion.
Apr-26 Prof Srvs RRVWSP  $             0.89  $    0.66  $    0.22 

Need: Consulting services of a broad programmatic nature not 

included under project-specific design or construction TOs.

Project Participation Agreement Support TO 9610

Scope: User briefings and necessary support, including conceptual 

designs, to secure project commitments.
Apr-26 Prof Srvs RRVWSP  $             1.18  $    0.89  $    0.30 

Need: Define pipeline extensions to identify for users how and at 

what cost water will be delivered to their communities. 

Operational Planning Phase 4 TO 1620 Prof Srvs RRVWSP  $             0.17  $    0.12  $    0.04 

Scope: System modeling, evaluation, planning, and report 

development documenting results/findings/outcomes.
Apr-26 Prof Srvs RRVWSP  $             1.33  $    1.00  $    0.33 

Need: Finalize Garrison Diversion, State Water Commission, and 

USACE roles for system operation.

Financial Planning Support (combined with Item 13)

Scope: Continue to refine the financial model and provide scenarios 

as required to support users and the program.
Apr-26 Prof Srvs  $                  -   $         -   $          -  

Need: Accurate water bill estimates and affordability for customers 

are necessary to gain approval from users.

14.

Refine details of diversions to/from 

Lake Ashtabula. Finalize stakeholder 

roles and responsibilities as it relates to 

system operation.

15.

Update financial models; address state 

loan and financing program changes; 

end user funding, financing, and cost-

share analyses; continued funding and 

finance outreach.

11.

Vendor fees (e-Builder & DocuSign) for 

licenses of expanded team and 

consulting support for training of 

GCs/subs and workflow/report 

additions and mods.

12.

Overall planning, management, 

administration, scheduling, budgeting,  

coordination, meeting 

preparation/attendance, regulatory 

interface, reporting, etc.

13.

Size pipelines, pumping stations, 

channels, storage, etc. and other 

necessary infrastructure to deliver raw 

water to end users. Update CapEx 

estimates to reflect market.

9.

Passive intake screens/structure on the 

McClusky Canal along with a 72" tunnel 

to the shaft/pumping station wetwell. 

Concrete shaft liner inside circular shaft 

excavated under Ct 1.

10.

Electrical system planning, 

envirotmental studies, land acquisition 

tasks to support a new power supply to 

the biota water treatment plant and 

associated pumping stations.
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Federal State Local Total State Local  Total  Federal  State  Local  Total  State  Local 

75% 18.75% 6.25% 75% 25% 75% 18.75% 6.25% 75.00% 25.00%

2025-27 Biennium ENDAWS Project 

Construction Budget

(mil $)
1,2,3

2025-27 Biennium RRVWSP 

Project Construction Budget

(mil $)
1,2,3

Total

2025-27 Expanded Biennium Workplan
($423.33M Total Funding: $150.00 Federal; $205.00M State; $68.33M Local Users (Series F))

No. Scope of Work Feature
Date Task Orders 

Auth
Note

Funding 

Source

 2025-27 Bien ENDAWS Project Development 

Budget

(mil $)

 2025-27 Biennium RRVWSP 

Project Development Budget

(mil $)

September 28, 2026

ENDAWS Transmission Pipeline Contract 3 TO5535/5635

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
4Q26 Const OBBBA  $     70.00 52.50$     13.13$   4.38$     

Need: Continue progress of transmission pipeline installation for 

completion of program by the target end date.
4Q26 Prof Srvs OBBBA 7.00$        5.25$        1.31$     0.44$     

ENDAWS Transmission Pipeline Contract 2B TO5526/5626
Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
4Q26 Const OBBBA  $     39.40 29.55$     7.39$     2.46$     

Need: Continue progress of transmission pipeline installation for 

completion of program by the target end date.

4Q26 Prof Srvs OBBBA 3.90$        2.93$        0.73$     0.24$     

ENDAWS BWTP Ct 3 CMAR Part I
Scope: Part I planning, scheduling, constructability reviews, cost 

estimating services, value engineering services prior to negotiation 

of a guaranteed maximum price by the Construction Manager at-

Risk.

1Q27 Const MR&I  $       1.00 0.75$        0.19$     0.06$     

Need: Alternative delivery of construction using CMAR.

Contingency State/Local  $    0.17  $       0.06  $             0.79  $    0.28  $    0.51 4.62$     1.12$      $     10.12 7.59$        2.53$     

Scope: A budget reserve for task order additions to professional 

services, construction, legal, real estate, etc. TOs.

MR&I  $             0.86  $     0.64  $       9.03 3.29$        

Need: Address and pay for changes that are sure to occur.
OBBBA  $             0.03  $     0.03 6.92$        6.92$        

18.62$           13.97$   3.49$    1.16$        8.26$             5.89$    2.37$    184.45$   136.58$   36.21$   11.65$   212.55$   159.41$   53.14$   

BIENNIUM PROGRAM FUNDING Funding Agency Spend Budget Delta Cont ($) Cont (%) Projects

Federal (MR&I) 50.00$     50.00$        -$               3.93$     7.9% 46.07$     

Federal (OBBBA) 100.00$   100.00$      -$               6.95$     6.9% 93.05$     

State 205.00$   205.00$      -$               12.65$   6.2% 192.35$   

Local 68.33$     68.33$        -$               4.21$     6.2% 64.12$     

Grand Total 423.33$   423.33$      -$               27.75$   6.6% 395.58$   423.33$         

1.

2.

3.

4.

5.

Construction costs include management, engineering services during construction, inspection, field quality control, and construction.

Projects indicated for construction funding in a given biennium will be shovel ready for construction at the start of the biennium.

Future capital costs are escalated to an anticipated midpoint of construction per Finance Team rates of  7, 6, 5, 5, and 3.5 percent per annum thereafter starting in 2022 with an anticipated 2032 finish. All future RRVWSP construction projects and costs are not shown.

Land services costs are the amount likely to be paid for real estate, easements, including bonus payments, crop damages, and field obstructions. Estimates include pipeline easements required for the Washburn transmission main and remaining easements on pipeline Contracts 1 through 4 in Sheridan and Wells 

Counties.

Items appearing in blue bold are progressing with task orders and contracts issued to the engineering team and contractors, respectively. Items shown in black text are pending. Items highlighted in yellow have changed from the previous version of the Workplan.

Notes:

16.

10.7+/- mi of 72” pipe. Pipeline extends 

east from Contract 2B to a termination 

point 4 miles east of Hurdsfield.

17.

5+/- mi of 72” pipe and 96” tunnel(s). 

Pipeline extends east from Contract 2A 

to a termination point east of the 

Sheridan/Wells County line (24th Ave 

SE).

19.

Budget flexibility to adapt to work plan 

changes and to pay for construction 

change orders typically running from 3 

to 5% of original  construction costs at 

bid time.

TOTAL PROGRAM BUDGET

18.

Plan for building a 165-cfs biota WTP, 

with chlorine and UV disinfection to 

meet NDPDES permit and FEIS 

requirements. Chloramines for residual 

disinfectant in pipeline.
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Fed/Sta Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

Garrison Diversion Conservancy District Budget Series D

Scope: Account for all costs for which Garrison Diversion is 

responsible not included in other Task Orders listed here.
GDCD  $             1.00  $    0.75  $    0.25 

Need: Budget allocation for GDCD direct costs associated with the 

Red River Valley Water Supply Project.

Property, Easements, and Crop Damage Payments
4

Series D RRVWSP  $             2.21  $    1.66  $    0.55 

Scope: Costs to obtain easements and acquire property for associated 

facilities. Crop damage payments to landowners.
ENDAWS  $             0.49  $    0.37  $    0.12 

ENDAWS 

Facilities
 $             2.00  $    1.50  $    0.50 

Crp Dmg  $             0.78  $    0.59  $    0.20 

Transmission Pipeline East Contract 5C Series D

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.64$      4.23$      1.41$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Nov-23

Const, 

2026 Fin
76.66$    57.50$    19.17$    

Transmission Pipeline East Contract 5D Series D

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.47$      4.10$      1.37$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Oct-23

Const, 

2026 Fin
59.38$    44.53$    14.84$    

RRV Transmission Pipeline Contract 6A Series D

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.47$      4.10$      1.37$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Dec-24

Const, 

2027 Fin
52.53$    39.40$    13.13$    

ENDAWS Transmission Pipeline Contract 3 Series D

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Aug-23 ENDAWS  $             3.06  $   2.29  $   0.76 

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP/ENDAWS by the target end date.

Transmission Pipeline East Contracts 4A and 4B Series D

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Feb-24 Prof Srvs  $             7.18  $   5.39  $    1.80 

Need: Have the next pipeline section bid-ready when State funding 

becomes available (likely the 2025-27 biennium).

2.

Acquire easements in Sheridan and 

Wells County for 32-mi pipeline. Pay 

bonus payment to all easement 

holders. Acquire property for Biota 

WTP, Hydraulic Break Tanks, McClusky 

Canal Intake, and James River sites. Pay 

for crop damage.

Need: Secure land for installing future pipeline segments staying 

years ahead of pipeline design/construction needs. Purchase property 

on which to build all remaining facilities so property will be in hand 

before final design begins.

2023 to 2025 Biennium Work Plan
($246 mil Total Funding: $4.5M Federal; $180M State; $61.5M Local Users)

No. Scope of Work Feature

Date 

Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

Total

1.

Garrison Diversion's costs for the 

RRVWSP, including internal mgmt, 

admin, legal, communication, insurance 

advisory, misc., etc.

3.

8± mi of 72" pl, including two 96" 

tunnels. Pipeline extends eastward 

from Contract 5B NE of Bordulac to a 

termination point just east of the 

James River.

4.

10± miles of 72" pl, including several 

96" tunnels. Pipeline section extends 

westward from Contract 5A south of 

Carrington to a termination point 

south of Sykeston.

5.

6± mi of 72" pl, including several 96" 

tunnels. Pipeline section extends 

eastward from Contract 5C just east of 

the James River to a termination point 

southwest of Glenfield.

6.

11± mi of 72" pipeline, including 96" 

tunnels. Pipeline section extends west 

from the west end of Contract 4 to the 

Sheridan Wells County line.

7.

27± mi of 72" pl, including several 96" 

tunnels. Pipeline extends from the 

west end of Contract 5D south of 

Sykeston west to a termination point 

NE of Hurdsfield at HBTs.

February 10, 2026
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Fed/Sta Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

2023 to 2025 Biennium Work Plan
($246 mil Total Funding: $4.5M Federal; $180M State; $61.5M Local Users)

No. Scope of Work Feature

Date 

Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

Total

February 10, 2026

RRV Transmission Pipeline Contract 7 Series D

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Aug-23 Prof Srvs  $             2.93  $   2.19  $    0.73 

Need: Have the next pipeline section bid-ready when State funding 

becomes available (likely the 2025-27 biennium).

McClusky Canal Intake and Pumping Station Series D

Scope: Conceptual and preliminary design of an intake and pumping 

station at the McClusky Canal.
Feb-24 Prof Srvs  $             0.75  $   0.56  $   0.19 

Need: Preliminary designs are necessary so site acquisition can 

begin and final design can commence when land is secured.

Biota Water Treatment Plant and Main Pumping Station Series D

Scope: Conceptual and preliminary designs for a Biota WTP and 

Main Pumping Station, including hydraulic surge facility.
Feb-24 Prof Srvs  $             2.87  $   2.15  $   0.72 

Need: Complete design to a point where land acquisition can begin 

and project can move into final design next biennium.

Hydraulic Break Tanks Series D

Scope: Preliminary design of above-ground tanks and associated 

facilities at or near the continental divide.
Feb-24 Prof Srvs  $             0.37  $   0.28  $   0.09 

Need: Complete design to a point where land acquisition can begin 

and project can move into final design next biennium.

PMIS Annual Licenses & Continued Maint/Upgrades Series D

Scope: Annual software license renewal for expanded team and 

consulting support for training and configuration services.
Feb-24

Vend & 

Prof Srvs
 $             0.50  $   0.37  $    0.12 

Need: Create greater efficiency and documentation for voluminous 

amount of construction related documents.

Prg Mgmt to Support Larger Spend and Expanded Team Series D

Scope: Overall program management, planning, budgeting, 

scheduling, and other support for Garrison Diversion.
Aug-23 Prof Srvs  $             0.65  $   0.49  $    0.16 

Need: Consulting services of a broad programmatic nature not 

included under project-specific design or construction TOs.

Outreach, Plng, and Design to Secure User Commitments Series D

Scope: User briefings and necessary support, including conceptual 

designs, to secure project commitments.
Aug-23 Prof Srvs  $             1.69  $   1.27  $    0.42 

Need: Define pipeline extensions to identify for users how and a 

what cost water will be delivered to their communities. 

8.

14± mi of 72" pipeline, including 

several 96" tunnels. Pipeline extends 

from the east end of Contract 6B to 

the outfall on the Sheyenne River 

southeast of Cooperstown.

9.

Siting; passive intake screens, 

pumping station similar to MRI, and 

utility extension design can begin for 

new facility to be located near 

McClusky, ND.

10.

165-cfs biota WTP, with chlorine and 

UV disinfection to meet NDPDES 

permit and FEIS requirements per 

Reclamation. Chloramines for residual 

disinfectant in pipeline.

11.

Two 5 MG above-ground storage tanks 

and accessories, site piping and valves, 

monitoring, and utility extensions 

necessary for a new greenfield site.

12.

Vendor fees (e-Builder & DocuSign) for 

licenses of expanded team and 

consulting support for training of 

contractors/ subcontractors and 

workflow/report additions and 

modifications.

13.

Overall planning, management, 

administration, scheduling, budgeting,  

coordination, meeting 

preparation/attendance, regulatory 

interface, reporting, etc.

14.

Size pipelines, pumping stations, 

channels, storage, etc. and other 

necessary infrastructure to deliver raw 

water to end users. Update capex to 

reflect current market.
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Fed/Sta Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

2023 to 2025 Biennium Work Plan
($246 mil Total Funding: $4.5M Federal; $180M State; $61.5M Local Users)

No. Scope of Work Feature

Date 

Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

Total

February 10, 2026

Operational Planning and Asset Management Phase 3

Scope: System modeling, evaluation, planning, and report 

development documenting results/findings/outcomes.
Feb-24 Prof Srvs  $             0.62  $   0.46  $    0.15 

Need: Finalize Garrison Diversion, State Water Commission, and 

USACE roles for system operation.
Aug-25 Prof Srvs

Financial Planning Support Series D

Scope: Continue to refine the financial model and provide scenarios 

as required to support users and the program.
Aug-23 Prof Srvs  $             0.59  $   0.44  $    0.15 

Need: Accurate water bill estimates and affordability for customers 

are necessary to gain approval from users.

McClusky Canal Hydraulic & Water Quality Investigation Series E

Scope: Study and report on operation of the McClusky Canal to 

reliably supply flow to irrigators and the ENDAWS project.
Apr-25 Prof Srvs  $             0.44  $   0.33  $   0.11 

Need: The McClusky Canal and the Snake Creek Pumping Plant are 

critial components of the ENDAWS/RRVWSP system.

ENDAWS Facilities Site Development Contract 1 Series E

Scope: Final design and bidding assistance with partial execution of 

the construction work by GDCD.
Apr-25 Prof Srvs  $             0.88  $   0.66  $   0.22 

Need: Provide site access for construction and ready site for 

substantial facilities construction beginning in 2028.

ENDAWS BWTP Piloting and Treatability Study Series D

Scope: water treatment piloting of preliminarily selected treatment 

processes with a 3-month duration.
Apr-25 Prof Srvs  $         -   $         -   $             0.87  $   0.65  $    0.22 

Need: Process demonstration necessary to make sure water quality 

treatment objectives can be met with selections.

ENDAWS Facilities Supplemental Geotechnical Invest. Series E

Scope: Additional borings and soil sampling expanding upon the 

initial program implemented during preliminary design.
Apr-25 Prof Srvs  $             0.89  $   0.66  $   0.22 

Need: More data needed to properly design foundations, 

structures, pavement, etc. for the new facilities.

ENDAWS Transmission Pipeline Contract 2 Series E

Scope: Final design (30% docs to 90% plans and specs). Apr-25 Prof Srvs  $             1.78  $   1.34  $   0.45 

Need: Have next pipeline section nearly ready so when Federal 

funding is secured/allocated design can quickly be completed and 

construction can proceed.

15.

Refine details of diversions to/from 

Lake Ashtabula. Finalize stakeholder 

roles and responsibilities as it relates 

to system operation.

16.

Update financial models; address state 

loan and financing program changes; 

end user funding, financing, and cost-

share analyses; continued funding and 

finance outreach.

17.

Evaluate canal improvements 

necessary to deliver flows. Develop 

operational plan to supply irrigators 

and ENDAWS/RRVWPS system while 

improving delivered water quality.

18.

Access roads to proposed site of new 

Biota WTP, mass grading to prepare 

for structure construction, and 

temporary excavation support system 

for intake pumping station wetwell.

19.

Pilot scale treatment train consisting 

of preliminary treatment, UV 

disinfection, chlorination, and residual 

chloramine treatment.

20.

Geotechnical borings; soil 

charicterization, sampling and testing; 

and reporting to fully inform design 

team and contractors of on-site insitu 

soil charactersitics.

21.

10± mi of 72" pipeline, including one 

96" diameter tunnels. Pipeline 

extends from ND Highway 14 east to 

the connection point with Contract 3.
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Fed/Sta Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

2023 to 2025 Biennium Work Plan
($246 mil Total Funding: $4.5M Federal; $180M State; $61.5M Local Users)

No. Scope of Work Feature

Date 

Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

Total

February 10, 2026

ENDAWS Transmission Pipeline Contract 1 Series E

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Apr-25 Prof Srvs  $             1.95  $   1.46  $   0.49 

Need: Have next pipeline section bid-ready so when Federal funding 

is secured/allocated construction can proceed.

Contingency

Scope: A budget reserve for task order additions to professional 

services, construction, legal, real estate, etc. TOs.
Series D RRVWSP  $                 -   $        -   $        -   $                 -   $        -   $         -  6.30$      4.72$     1.57$      

Need: Address and pay for changes that are sure to occur.
Series E MR&I 0.06$      0.05$     0.02$      

15.48$           11.61$  3.87$    19.02$           14.27$  4.76$    211.50$  158.62$  52.87$    

1.

2.

3.

4.

5.

Notes:

22.

11± mi of 72" pipeline, including uup 

to five 96" diameter tunnels. Pipeline 

extends from BWTP at McClusky Canal 

east to ND Highway 14 connection 

point with Contract 2.

23.

Budget flexibility to adapt to work plan 

changes and to pay for construction 

change orders typically running from 3 

to 5% of original  construction costs at 

bid time.

TOTAL PROGRAM BUDGET

Construction costs include management, engineering services during construction, inspection, field quality control, and construction.

Projects indicated for construction funding in a given biennium will be shovel ready for construction at the start of the biennium.

Future capital costs are escalated to an anticipated midpoint of construction per Finance Team rates of  7, 6, 5, 5, and 3.5 percent per annum thereafter starting in 2022 with an anticipated 2032 finish. All future RRVWSP 

construction projects and costs are not shown.

Land services costs are the amount likely to be paid for real estate, easements, including bonus payments, crop damage, and field obstructions. Estimates include pipeline easements required for the ENDAWS east/west pipeline 

and remaining easements from the beginning of the Contract 4 transmission main to the Sheyenne River Outfall, with most located in Wells County.

Items appearing in blue bold are progressing with task orders and contracts issued to the engineering team and contractors, respectively. Items appearing in blue italics have been updated to reflect adjustments made for actual 

amounts contracted. Items shown in black text are pending. Items highlighted in yellow have changed from the previous version of the Work Plan.

RRVWSP 2023-25 Biennium Workplan, 2023 Bien Budget $246M 26-2 4 of 4 2/9/2026

205

205



ID Task Name Duration Start Finish % 

Complete

1 RED RIVER VALLEY WATER SUPPLY PROJECT 3661 days Thu 10/1/20 Thu 10/12/34 37%

2 EARLY-OUT PROJECTS 497 days Mon 10/19/20 Tue 9/13/22 100%

3 MRI, WET WELL & SITE DEV, CT 1 274 days Mon 10/19/20 Thu 11/4/21 100%

13 TRANSMISSION PIPELINE EAST, CT 5A 447 days Mon 12/28/20 Tue 9/13/22 100%

23 SHEYENNE RIVER OUTFALL, DISCH STR, CT 1 371 days Mon 2/1/21 Mon 7/4/22 100%

33 MRI, SCREEN STRUCTURE & TUNNEL, CT 2 727 days Thu 10/1/20 Fri 7/14/23 100%

49 TRANSMISSION PIPELINE EAST, CT 5B 865 days Thu 7/1/21 Wed 10/23/24 100%

63 TRANSMISSION PIPELINE EAST, CTS 5C&D 1303 days Fri 10/1/21 Tue 9/29/26 94%

64 Final Design Wrap-up 456 days Fri 10/1/21 Fri 6/30/23 100%

68 Bidding Assistance & Award 109 days Mon 7/3/23 Thu 11/30/23 100%

75 Construction 5C - Oscar Renda (8.1 miles) 755 days Wed 11/8/23 Tue 9/29/26 88%

76 Initial Pipe Submittals, Fab, & Delivery 148 days Wed 11/8/23 Fri 5/31/24 100%

77 Pipe Installation 541 days Mon 6/3/24 Mon 6/29/26 95%

78 Testing and Substantial Completion 43 days Tue 6/30/26 Thu 8/27/26 0%

79 Final Completion 23 days Fri 8/28/26 Tue 9/29/26 0%

80 Construction 5D - Carstensen (10.0 miles) 726 days Fri 10/20/23 Fri 7/31/26 96%

81 Initial Pipe Submittals, Fab, & Delivery 161 days Fri 10/20/23 Fri 5/31/24 100%

82 Pipe Installation 370 days Mon 6/3/24 Fri 10/31/25 100%

83 Testing and Substantial Completion 43 days Wed 4/1/26 Fri 5/29/26 100%

84 Restoration and Final Completion 45 days Mon 6/1/26 Fri 7/31/26 50%

85 RRV TRANSMISSION PIPELINE, CT 6A 1500 days Mon 11/1/21 Fri 7/30/27 87%

86 Final Design 695 days Mon 11/1/21 Fri 6/28/24 100%

91 Bidding Assistance & Award 86 days Mon 9/23/24 Mon 1/20/25 100%

98 Construction - Carstensen (7.1 miles) 670 days Mon 1/6/25 Fri 7/30/27 75%

99 Submittals; Initial Pipe Fab & Delivery 106 days Mon 1/6/25 Mon 6/2/25 100%

100 Pipe Installation 369 days Tue 6/3/25 Fri 10/30/26 85%

101 Testing, Final Restoration, & Cleanup 87 days Thu 4/1/27 Fri 7/30/27 0%

102 RRV TRANSMISSION PIPELINE, CTS 6BC 1805 days Mon 11/1/21 Fri 9/29/28 66%

103 Final Design 956 days Mon 11/1/21 Mon 6/30/25 100%

108 Bidding Assistance & Award 88 days Mon 10/27/25 Wed 2/25/26 100%

116 Construction 6BC - Carstensen (17.6 miles) 703 days Wed 1/21/26 Fri 9/29/28 29%

117 Initial Pipe Submittals, Fab, & Delivery 132 days Wed 1/21/26 Thu 7/23/26 100%

118 Pipe Installation 283 days Fri 5/1/26 Tue 5/30/28 5%

119 Testing, Final Restoration, & Cleanup 88 days Wed 5/31/28 Fri 9/29/28 0%

120 RRV TRANSMISSION PIPELINE, CTS 7A&B 1891 days Mon 7/3/23 Mon 9/30/30 41%

121 Final Design 562 days Mon 7/3/23 Tue 8/26/25 100%

126 Bidding Assistance & Award, Ct 7A 88 days Mon 10/27/25 Wed 2/25/26 100%

134 Construction, Ct 7A - TBD (6.5 miles) 703 days Wed 1/21/26 Fri 9/29/28 21%

135 Initial Pipe Submittals, Fab, & Delivery 132 days Wed 1/21/26 Thu 7/23/26 80%

136 Pipe Installation 283 days Fri 5/1/26 Tue 5/30/28 0%

137 Testing, Final Restoration, & Cleanup 88 days Wed 5/31/28 Fri 9/29/28 0%

138 Bidding Assistance & Award, Ct 7B 65 days Tue 6/1/27 Mon 8/30/27 16%

146 Construction, Ct 7B - TBD (7.1 miles) 825 days Tue 8/3/27 Mon 9/30/30 0%

150 TRANSMISSION PIPELINE EAST, CT 4 1717 days Thu 2/1/24 Fri 8/30/30 43%

151 Final Design 845 days Thu 2/1/24 Wed 4/28/27 92%

152 Prepare& Deliver 60% Docs 130 days Thu 2/1/24 Wed 7/31/24 100%

153 Prepare& Deliver 90% Docs 280 days Mon 7/8/24 Fri 8/1/25 100%

154 Prepare& Deliver 100% Docs 132 days Fri 8/29/25 Mon 3/2/26 95%

155 Prepare& Deliver Final Docs 43 days Mon 3/1/27 Wed 4/28/27 0%
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ID Task Name Duration Start Finish % 

Complete

156 Bidding Assistance & Award 65 days Tue 6/1/27 Mon 8/30/27 0%

164 Construction (27 mi) 804 days Tue 8/3/27 Fri 8/30/30 0%

168 ENDAWS TRANSMISSION PIPELINE, CT 3 1350 days Mon 7/1/24 Fri 8/31/29 46%

169 Final Design 635 days Mon 7/1/24 Fri 12/4/26 86%

170 Prepare& Deliver 60% Docs 130 days Mon 7/1/24 Fri 12/27/24 100%

171 Prepare& Deliver 90% Docs 281 days Wed 12/4/24 Wed 12/31/25 100%

172 Prepare& Deliver 100% Docs 180 days Wed 1/28/26 Tue 10/6/26 75%

173 Prepare& Deliver Final Docs 43 days Wed 10/7/26 Fri 12/4/26 0%

174 Bidding Assistance & Award 65 days Mon 12/7/26 Fri 3/5/27 0%

181 Construction 670 days Mon 2/8/27 Fri 8/31/29 0%

185 ENDAWS TRANSMISSION PIPELINE, CTS 1&2 1914 days Mon 6/2/25 Thu 9/30/32 16%

186 Partial Final Design 283 days Mon 6/2/25 Wed 7/1/26 89%

187 Prepare& Deliver 60% Docs 153 days Mon 6/2/25 Wed 12/31/25 100%

188 Prepare& Deliver 90% Docs 130 days Thu 1/1/26 Wed 7/1/26 75%

189 Design Wrap Up 103 days Thu 7/2/26 Mon 11/23/26 0%

192 Bidding Assistance & Award, Ct 2B 65 days Tue 11/24/26 Mon 2/22/27 0%

200 Construction, Ct 2B 701 days Tue 1/26/27 Tue 10/2/29 0%

204 Bidding Assistance & Award, Cts 1 & 2A 65 days Mon 9/3/29 Fri 11/30/29 0%

212 Construction, Cts 1 & 2A (16 mi) 759 days Mon 11/5/29 Thu 9/30/32 0%

216 FACILITY ASSETS 2527 days Thu 2/1/24 Fri 10/7/33 8%

217 Preliminary Design 652 days Thu 2/1/24 Fri 7/31/26 95%

218 BWTP Ct 1 - Site & Access Dev & Wet Well Excav 782 days Fri 8/1/25 Mon 7/31/28 24%

219 Final Design 234 days Fri 8/1/25 Wed 6/24/26 100%

220 Bidding Assistance and Award 44 days Thu 7/2/26 Tue 9/1/26 10%

221 Construction 489 days Wed 9/16/26 Mon 7/31/28 0%

224 BWTP Ct2 - Intake, Tunnel, & Wet Well Liner 825 days Mon 8/3/26 Fri 9/28/29 0%

225 Final Design 150 days Mon 8/3/26 Fri 2/26/27 0%

226 Bidding Assistance and Award 44 days Mon 3/1/27 Thu 4/29/27 0%

227 Construction 631 days Fri 4/30/27 Fri 9/28/29 0%

228 BWTP Ct 3 - Treatment Fac & Pumping Stations 1815 days Mon 10/26/26 Fri 10/7/33 0%

229 Final Design 396 days Mon 10/26/26 Mon 5/1/28 0%

230 Bidding Assistance and Award 66 days Tue 5/2/28 Tue 8/1/28 0%

231 Construction 1353 days Wed 8/2/28 Fri 10/7/33 0%

235 BWTP Ct 4 - Power Supply 1677 days Fri 5/1/26 Mon 10/4/32 1%

236 Facility Study 66 days Fri 5/1/26 Fri 7/31/26 75%

237 Equipment Procurement 1408 days Mon 8/3/26 Wed 12/24/31 0%

241 Environmental Review 264 days Thu 10/1/26 Tue 10/5/27 0%

242 Land Services 528 days Wed 10/6/27 Fri 10/12/29 0%

245 Final Design 396 days Wed 10/6/27 Wed 4/11/29 0%

248 Bidding Assistance & Award 198 days Tue 10/10/28 Thu 7/12/29 0%

251 Construction 842 days Fri 7/13/29 Mon 10/4/32 0%

254 GSR Ct 1 -  Tanks, Standpipe, and Ammonia Facility 827 days Wed 8/1/29 Thu 9/30/32 0%

258 JRO Ct 1 - Flow Control & Energy Dissipation 

Facility

566 days Thu 8/1/30 Thu 9/30/32 0%

262 SRO Ct 2 - Flow Control Facility 827 days Wed 8/1/29 Thu 9/30/32 0%

266 Program Commissioning 264 days Mon 10/10/33 Thu 10/12/34 0%
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