
GARRISON DIVERSION CONSERVANCY DISTRICT 
BOARD OF DIRECTORS 

Garrison Diversion Conservancy District 
Carrington, North Dakota 

October 10 & 11, 2024 
A G E N D A 

October 10 
 

  1:30 p.m.      I. Call to Order & Pledge of Allegiance – Alan Walter 

  1:32 p.m.  II. Roll Call – Lisa Schafer 

  1:33 p.m. III. Announcements and Introductions – Alan Walter 

  1:34 p.m. IV. Reading and Consideration of Minutes – Alan Walter 

A. >July 18 & 19 - Quarterly Board Meeting 
B. >September 26 - Special Board Meeting/Budget Hearing 

  1:35 p.m.  V. Officers and Committee Reports 

A. Chairman – Alan Walter 

1. Executive Committee 

a. Financial Report - Merri Mooridian 

  i. >*Financial Statements  

  ii. >Budget Timeline 

B. Vice Chairman – Jay Anderson 

C. Second Vice Chairman – Greg Bischoff 

D. Agriculture & Natural Resources Committee – Brian Orn 

1. Oakes Irrigation Research Site 

E. Recreation Committee – Larry Kassian 

1. >Approved Projects 

F. MR&I Committee 

1. >Water Supply Assistance Grant Program – Geneva Kaiser 

a. >Approved Projects 

2. >MR&I Funding Approval – Merri Mooridian 

3. >MR&I Construction Reports – Duane DeKrey 

4. MR&I Program Cost Ceiling – Merri Mooridian 

G. Red River Valley Committee – Ken Vein   

  2:30 p.m.         VI. Red River Valley Water Supply Project Update   

A. Construction Update – Kip Kovar 

B. >Work Plan Update – Kip Kovar/Kurt Ronnekamp 

1. Contract 5B – Transmission Pipeline East 

 a. >Change Order No. 5 –  Spring/Summer Change Order Requests 

b. Liquidated Damages 

2. Contract 6A – RRV Transmission Pipeline 

a. >Invitation to Bid 

b. Bidding Schedule 

c. Contingency Funds 
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3. Foster County Commission 

4. Wells County Commission  

  3:15 p.m. COFFEE BREAK 
  3:30 p.m. Red River Valley Water Supply Project Update Continued 

C. Facilities & Pipeline Design Update – Paul Boersma 

D. >2023-2025 Biennium Work Plan Budget – Kip Kovar 

 E.  >Program Schedule – Merri Mooridian 

F. >User Engagement Update – Steve Burian & Shawn Gaddie 

 1. >Proposed Assurance Policy – Brent Bogar 

G. Legislative Update – Terry Effertz 

H. Financial Update – Merri Mooridian & Shawn Gaddie 

1. Federal Funding Update 

a. >S.4996 DWRA Amendments 

b. >Joint Letter of Support 

c. Review of Eligible Project Components 

d. Benefits to State and Local Users 

2. MR&I Project Funding 

a. FY2023 and FY2024 Funding  

b. Local Match Requirement 
3. Series D2 Financing Agreement 

a. >Approval of Loan Extension 

b. Loan Closing 

4. Federal Cost of Water Review 

a. Current Status of Negotiations with Bureau of Reclamation 

  5:00 p.m.  RECESS 
  5:30 p.m.               Social Sponsored by American Pipe & Black & Veatch at Cows & Co. 
  6:30 p.m. Dinner 
October 11 

  8:30 a.m.    VII. Closed Executive Session pursuant to N.D.C.C. § 44-04-11.2 to discuss: 
Status and negotiations in litigation regarding remaining owners within RRVWSP 
Pipeline Segments 4, 6, 7 and Eastern North Dakota Alternate Water Supply 
(ENDAWS) 

  9:00 a.m.      VIII. O&M Update – Ryan Anderson 

  9:10 a.m.        IX. >Irrigation Update – Ryan Anderson 

A. >2024 Irrigation Map 

  9:15 a.m.         X. ND Water Users/ND Irrigation Assoc. Report – Dani Quissell  

A. >Policy Update 

B. Irrigation Suitability Analysis Update 

  9:30 a.m.  XI. >Bureau of Reclamation Report – Joe Hall 

  9:40 a.m.       XII. Department of Water Resources Report – Andrea Travnicek 

A. Missouri River Intake Options Analysis (separate document in Dropbox) 
  9:50 a.m.      XIII. >SCPP Dam Safety Modification Study – Kip Kovar 
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  9:55 a.m. XIV. Burleigh County Commission – Larry Kassian/Alan Walter/Tami Norgard 

10:05 a.m.      XV. General Manager’s Report – Duane DeKrey 

A. Career Expos
B. *Human Resource Services
C. Executive Committee Positions

10:15 a.m.     XVI. Trip Reports 

A. >NWRA Western Water Seminar

B. >NRWA WaterPro

10:30 a.m.    XVII. Future Meetings – Alan Walter 

A. Garrison Diversion Meetings

1. >2024

2. >2025

B. >Upper Missouri Water Conf. – Oct. 15-16, Fairmont Hot Springs, MT

C. ND Association of Counties Conference – October 20-22, Bismarck

D. >NWRA Annual Conference – November 6-8, Albuquerque, NM

E. >Joint Water Convention & Irrigation Workshop – Dec. 10-13, Bismarck

F. Garrison Diversion and HDR Social – December 10, Bismarck

G. State Water Commission – December 13, Bismarck

 10:35 a.m.  XVIII. Other Business – Alan Walter 
 10:45 a.m.    ADJOURN 

Items in bold require action by the Board * Requires a roll call vote
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The following minutes are in draft form subject to review and approval by the Board of Directors at its 
next meeting. 

24-158

GARRISON DIVERSION CONSERVANCY DISTRICT 
BOARD OF DIRECTORS 

Garrison Diversion Conservancy District 
Carrington, North Dakota 

July 18 & 19, 2024 

A meeting of the Garrison Diversion Conservancy District Board of Directors was held on July 
18 and 19, 2024, at the Garrison Diversion Conservancy District in Carrington, North Dakota. 
The meeting was called to order by Acting Chairman J. Anderson at 1:30 p.m. on July 18.  

MEMBERS PRESENT 

Acting Chairman Jay Anderson 
Second Vice Chairman Greg Bischoff 
Director Dave Anderson  
Director Kyle Blanchfield 
Director Nikki Boote (July 18) 
Director Richard Cayko   
Director Mark Cook  
Director Steve Forde (by video conference) 
Director Cliff Hanretty  
Director David Johnson  
Director Geneva Kaiser (July 18) 
Director Larry Kassian 
Director Bruce Klein  
Director Kelly Klosterman  
Director Ward Koeser   
Director Jeff LeDoux  
Director Steve Metzger 
Director Bill Ongstad 
Director Brian Orn  
Director Jim Pellman  
Director Kenny Rogers (arrived at 2:38 p.m.) 
Director Jason Siegert (by video conference) 
Director Mike Tweed 
Director Ken Vein (by video conference) 
Director Donald Zimbleman (by video conference July 18) 
Secretary Duane DeKrey 

MEMBERS ABSENT 

Chairman Alan Walter 
Director Nikki Boote (July 19) 
Director Geneva Kaiser (July 19) 
Director Margo Knorr   
Director Brandon Krueger 
Director Donald Zimbleman (July 19) 
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OTHERS PRESENT 
 
Garrison Diversion staff members and others were present. A copy of the registration sheet is 
attached to these minutes as Annex I.  
 
The meeting was recorded to assist with compilation of the minutes. 
 
ANNOUNCEMENTS AND INTRODUCTIONS 
 
Chairman Walter called on others in attendance to introduce themselves.  
 
READING OF THE MINUTES 
 
Motion by Director Blanchfield to dispense with a reading of April 18 and 19, 2024, Board 
of Directors minutes and approve them as distributed. Second by Director Cayko.  Upon 
voice vote, motion carried. 
 
OFFICER AND COMMITTEE REPORTS 
 
Acting Chairman - - Acting Chairman Jay Anderson provided a summary of the June 13, 
2024, Executive Committee meeting.  
 
Executive Committee  
 
2023 Audit Report 
 
Jory Mullen, Eide Bailly, presented and reviewed Garrison Diversion’s 2023 Audit Report. The 
audit report is also available in Dropbox for the board members.  
 
Ms. Mullen provided an audit recap stating the audit is designed to obtain reasonable but not 
absolute assurance about whether the financial statements are free from material 
misstatement. They do not test 100 percent of the transactions. Eide Bailly uses a risk based 
approach focusing their time in the higher risk areas.  
 
Ms. Mullen stated for the financial statement audit, management’s responsibility is to prepare 
a fair presentation of the financial statements. In addition, the client is responsible for the 
design, implementation and maintenance of internal controls relative to preparation and fair 
presentation of the financial statements. Eide Bailly’s responsibility is to express an opinion on 
the management’s responsibilities. They obtain a reasonable assurance about whether the 
financial statements, as a whole, are free from material misstatement. In addition, they 
evaluate reasonableness of any estimates and evaluate the overall presentation of the 
financial statements.  
 
For the financial statement audit, Garrison Diversion received an unmodified or a clean opinion 
over their financial statements. For findings, there was a preparation of financial statement 
finding. This was due to Eide Bailly writing the financial statements this year. This is a very 
common finding for entities of Garrison Diversion’s size.  
 
There is also a federal single audit, which is done in conjunction with the financial statement 
audit over the federal programs listed. This is trigged when the entity has over $750,000 in 
federal expenditures in one fiscal year. During Fiscal Year 2023, Garrison Diversion had $19.9 
million in federal expenditures. Of the $19.9 million, $19.8 million related to the MR&I and O&M  
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Programs. This audit testing is different because it surrounds compliance with the existing 
grants and agreements. An unmodified or clean opinion was also expressed on compliance 
and internal control for the federal audit. As a result, there were no federal findings to report.  
 
Motion by Director Cayko to accept the 2023 Garrison Diversion audit report. Second 
by Director Ongstad. Upon roll call vote, the following directors voted aye: D. Anderson, 
J. Anderson, Bischoff, Blanchfield, Boote, Cayko, Cook, Forde, Hanretty, Johnson, 
Kaiser, Kassian, Klein, Klosterman, Koeser, LeDoux, Metzger, Ongstad, Orn, Pellman, 
Siegert, Tweed, Vein and Zimbleman. Those voting nay: none. Absent and not voting: 
Knorr, Krueger, Rogers and Walter. Motion carried.  
 
Financial Statements 
 
Merri Mooridian, Administrative Officer, Garrison Diversion, reviewed Garrison Diversion’s 
financial statements for the period of January 1, 2024, through June 30, 2024. Copies of the 
financial statements are attached to these minutes as Annex II.   
 
Revenues through June 30 are broken out as follows: General Fund $5,122,550; MR&I Fund 
$4,229,542; O&M Fund $2,170,660; RRVWSP Fund $24,879,963 and Irrigation Fund 
$130,721. 
 
Expenditures were: General Fund $1,880,077; MR&I Fund $4,220,337; O&M Fund 
$2,221,243; RRVWSP Fund $21,569,018 and Irrigation Fund $103,866.  
 
The income budget for 2024 is $160,711,193. Income received through June 30 is $36,533,436 
or 22.7% of budget.   
 
The expected 2024 expense budget is $161,114,015. Expenditures through June are 
$28,285,213 or 17.6% of the budget. 
 
Garrison Diversion’s reserve accounts total $9,153,272.   
 
Deposits at Bank of North Dakota are $8,4334,186; Bravera Bank $5,024; First International 
Bank & Trust $16,032,918; and Bremer Bank $7,723,209. 
 
Ms. Mooridian said following direction from the board to keep deposits at North Dakota based 
banks, new accounts have been opened at Gate City Bank and Bravera Bank. The Bremer 
Bank accounts are being closed.  
 
Motion by Director Metzger to accept the financial statements for the period of January 
1, 2024, through June 30, 2024. Second by Director Klein. Upon roll call vote, the 
following directors voted aye: D. Anderson, J. Anderson, Bischoff, Blanchfield, Boote, 
Cayko, Cook, Forde, Hanretty, Johnson, Kaiser, Kassian, Klein, Klosterman, Koeser, 
LeDoux, Metzger, Ongstad, Orn, Pellman, Siegert, Tweed, Vein and Zimbleman. Those 
voting nay: none. Absent and not voting: Knorr, Krueger, Rogers and Walter. Motion 
carried. 
 
Budget Timeline 
 
Ms. Mooridian referred to the Budget Timeline used for the budget preparation process, which 
is provided for the board’s information.   
  

6

6



24-161 
 
2025 Preliminary Budget 
 
Ms. Mooridian reviewed Garrison Diversion’s 2025 Preliminary Budget. Projected revenues for 
next year are $160,293,544 with expenditures predicted to be $159,931,586. She highlighted 
the increased budget items. The preliminary budget will be presented to the full board in July 
with final budget approval in September.  
 
Motion by Director Cayko to approve Garrison Diversion’s 2025 preliminary budget. 
Second by Director Tweed. Upon roll call vote, the following directors voted aye: D. 
Anderson, J. Anderson, Bischoff, Blanchfield, Boote, Cayko, Cook, Forde, Hanretty, 
Johnson, Kaiser, Kassian, Klein, Klosterman, Koeser, LeDoux, Metzger, Ongstad, Orn, 
Pellman, Siegert, Tweed, Vein and Zimbleman. Those voting nay: none. Absent and not 
voting: Knorr, Krueger, Rogers and Walter. Motion carried. 
 
Engineering & Operations Committee - - Director Tweed, who chairs the Agriculture & 
Natural Resources Committee, reported the committee met this morning at which time the 
committee heard reports on 2024 work projects performed by the O&M crews. An update was 
provided on the McClusky Canal slide repair project, and the five-year operation, maintenance 
and replacement plan was approved.  
 
Public Relations Committee - - Director Dave Anderson, Chairman, Public Relations 
Committee, reported the committee also met this morning to review and discuss various public 
relations projects and activities.   
 
MR&I Committee - - Director Kaiser, Chairman, MR&I Committee, reported the committee 
met on May 14. At that time, 21 Water Supply Assistance Grant Program (WSAGP) applicants 
were awarded funding for rural water projects totaling $128,037. 
 
Director Kaiser added the WSAGP is gaining in popularity. The next application deadline is 
August 1 for fall construction.  
 
Red River Valley Committee - - Director Vein, Chairman, Red River Valley (RRV) Committee, 
reported the committee met July 17 to review a change order and an amendment on Contract 
5B with Garney Construction. A discussion was held regarding a request from Oscar Renda 
for use of a retainage bond. Updates were provided on the Series D2 Interim Finance 
Agreement and user engagement and signup for the RRVWSP. A number of these items are 
on the agenda today and will require action.   
 
Director Vein also reported on the coordination meeting held between Lake Agassiz Water 
Authority (LAWA) and Garrison Diversion leadership on July 17 to talk about LAWA’s structure 
moving forward.  
 
OPERATION & MAINTENANCE (O&M) UPDATE  
 
Ryan Anderson, Engineer, Garrison Diversion, provided an update on projects completed by 
the O&M crews over the summer. Summer projects include slide repair and routine 
maintenance at the facilities.  
 
Mr. Anderson reported the 4:1 slope on the McClusky Canal slide repair project should be 
completed this month if weather cooperates. Digging will then begin on the invert of the canal.  
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Snake Creek Pumping Plant 
 
Dustin Offerdahl, Supervisor, Snake Creek Pumping Plant (SCPP), provided a PowerPoint 
presentation as an update on the various activities happening at the SCPP, including 2024 
accomplishments to date. 
 
Mr. Offerdahl also reported, via PowerPoint, on the construction taking place at the SCPP for 
the NAWS Project. The SCPP will serve as the NAWS intake for the pumps to deliver municipal 
and industrial water to northern North Dakota. NAWS is a Department of Water Resources 
(DWR) project with assistance provided from cooperating agencies, including the Bureau of 
Reclamation (Reclamation), Garrison Diversion, City of Minot and the Corps of Engineers.  
 
Garrison Diversion was asked by Reclamation to protect the federal investment to assure water 
deliveries can continue for the Garrison Diversion Unit from the SCPP’s remaining two main 
units. Garrison Diversion is the eyes in the field, and Reclamation engineers are assuring 
compatibility and capability with the SCPP.  
 
NAWS construction at the SCPP is expected to be complete in January 2026.  
 
IRRIGATION UPDATE 
 
Mr. Anderson referred to the map showing irrigated acres along the McClusky Canal. 
Approximately 7,900 total acres will be irrigated from the canal again in 2024.  
 
Mr. Anderson stated he is still in conversations with an irrigator off of Lake Audubon who is 
interested in irrigating about 500 acres.    
 
ND WATER USERS/IRRIGATION ASSOCIATION REPORT 
 
Dani Quissell, North Dakota Water Users/Irrigation Association (NDIA), reported work is 
underway on the irrigation feasibility study, which Garrison Diversion helped fund, along with 
the DWR. The first phase of the study focuses on irrigable soils across the state and is close 
to being complete. Two model scenarios were run. One being more permissive and the other 
restrictive.  
 
Ms. Quissell presented a map which illustrates areas of development opportunities when it 
comes strictly to the soils. This would be the base layer, and the next step will be to add layers 
on top of that as data is collected.  
 
The question of three-phase power availability continues to come up. It is important to a lot of 
potential irrigators. The NDIA wants to have as much data as possible from the electrical 
cooperatives included in the feasibility study, but there has been some hesitancy in sharing a 
lot of data due to security risks. The cooperatives want to make sure the data they provide is 
up to date and accurate.  
 
Ms. Quissell stated the entire study should be wrapped up before the legislative session begins 
in January.  
 
DEPARTMENT OF WATER RESOURCES REPORT 
 
Pat Fridgen, DWR, addressed the board regarding projects and activities happening within the 
DWR.  
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Mr. Fridgen reported the eight commissioner hosted basin meetings have been completed. 
This is important for project sponsors and local water managers to meet and discuss different 
projects and water management issues they are working on within their respective basins and 
communities.  
 
The DWR is currently going through the budgeting process. The guideline from Governor 
Burgum was a three percent reduction, which applies to any agencies with $10 million or more 
in general or special funds. Each division at the DWR, in coordination with Director Travnicek 
and the accounting staff, are going through the effort of finding efficiencies. One of the 
important elements is projects and project funding. As part of the water development planning 
process, the DWR has the inventory, which are the projects received from each of the entities. 
The draft inventory is out on the street right now, and he encouraged people to review that and 
let the DWR know of any needed updates. The total estimated need from the state for the 
2025-2027 biennium is $1.4 billion.  
 
Mr. Fridgen reported the State Water Commission (SWC) has approved a little over $400 
million of the $600 million budget for this biennium.  
 
Mr. Fridgen added the latest MR&I Program number was received from Reclamation, which 
appears to be about $12.2 million. The DWR will be coordinating with Garrison Diversion to 
figure out a plan for those funds.  
 
RRVWSP 
 
Work Update - - Kip Kovar, District Engineer, Garrison Diversion, referred to the RRVWSP 
Work Plan Update dated June 3, 2024, which summarizes the status of ongoing projects. A 
copy of the work plan is attached to these minutes as Annex  III.   
 
Contract 5B 
 
Task Order 5532 
 
Change Order No. 4 
 
Mr. Kovar referred to Change Order No. 4, stating this has been reviewed in detail by the 
LAWA Technical Advisory Committee (TAC) and Garrison Diversion’s RRV Committee. The 
two committees have recommended its approval to the LAWA and Garrison Diversion boards, 
which the LAWA Board did at its June 27 meeting. The change order includes 11 negotiated 
items with Garney Construction summarized in the table shown below. He reviewed each of 
the change order items, highlighting the dewatering ($965,478) and differing site conditions for 
the tunnel ($822,284), which are the larger items. The total cost of the change order is 
$1,966,377. A copy of the task order is attached to these minutes as Annex  IV. 
 
Mr. Kovar said 12 miles of piping was installed for dewatering on Contract 5B, along with 
multiple pumping stations at different locations. To avoid crop damages, the water is pumped 
to a small creek or larger lake which could be two to three miles away. Fifty days have been 
added to the project schedule due to the additional pumping required for dewatering 
operations. 
 
The differing site conditions claim refers to the difficulties the contractor experienced with the 
tunneling when trying to install the launching and receiving shafts on either side of the railroad. 
They ran into not only individual boulders and cobbles, but also nested boulders and cobbles  
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which presented problems getting the sheet piling system into place. They modified their 
approach, using two different types of systems to get down to grade where tunneling took 
place. The tunnel was also lowered about 10 feet. 
 
Mr. Kovar stated there is a memorandum from Black & Veatch (BV) providing background 
information and a recommendation approving each change order item. A copy of the  
memorandum is attached to these minutes as Annex V. 
 
 

CONTRACT 5B TRANSMISSION PIPELINE 
NEGOTIATED CHANGE ORDER ITEMS - GARNEY CONSTRUCTION 

 

 
NO. 

 
DESCRIPTION 

 
ADD/DEDUCT 

 
COST 

1 2023 Dewatering Discharge Off Site Additive $965,478.62 

2 
Bid Items 30 & 40 Quantities 
Adjustment – Remove/Stockpile 
Topsoil 

Additive $28,300.00 

3 Topsoil Weed Control and Stabilization Additive $94,510.90  

4 Drain Tile Modifications Alternative 2 Deductive $(5,783.35) 

5 
Canadian Pacific Railway Work Zone 
Flooding 

Additive $72,359.16  

6 
Canadian Pacific Railway Tunnel 
Changes Differing Site Conditions 

Additive $822,284.65  

7 Shoefly Elimination at 74th Ave NE Deductive $(13,878.19) 

8 GDCD Crop Damage Payments Deductive $(33,437.15) 

9 
Bid Item 5 Quantity Adjustment – 96” 
Trenchless Crossing w/ Steel Casing 

Additive $36,513.00  

10 
Bid Item 31 Quantity Adjustment – 
Remove/Stockpile Subsoil 

Additive $1,713.00 

11 
Bid Item 41 Quantity Adjustment – 
Remove/Stockpile Subsoil 

Additive $30.00 

 TOTAL  $1,966,377.64 

 
 
Motion by Director Hanretty to approve RRVWSP Task Order 5532, Transmission 
Pipeline East Change, Contract 5B, Change Order No. 4, in the amount of $1,966,377.64    
to the full board. Second by Director D. Anderson. Upon roll call vote, the following 
directors voted aye: D. Anderson, J. Anderson, Bischoff, Blanchfield, Boote, Cayko, 
Cook, Forde, Hanretty, Johnson, Kaiser, Kassian, Klein, Klosterman, Koeser, LeDoux, 
Metzger, Ongstad, Orn, Pellman, Siegert, Tweed, Vein and Zimbleman. Those voting 
nay: none. Absent and not voting: Knorr, Krueger, Rogers and Walter. Motion carried. 
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Task Order 5632 A1 
 
Amendment No. 1 
 
Kurt Ronnekamp, Black & Veatch (BV), reported Task Order 5632 was issued to BV and its 
team in 2022 to provide construction phase services for Contract 5B. The original contract 
schedule was based on the work being completed and hours put together for construction 
observation which was to have ended December 31, 2023. Per the original contract, Garney 
was to finish the project at the end of the year and that did not happen.  
 
Garney’s current schedule calls for them to finish the contract by the end of 2024; however, 
they have mentioned this is when they will have the pipe in the ground but the restoration work 
and the build out of some of their facilities will move into 2025. This amendment has been 
structured to essentially extend services for approximately 19 months beyond what was 
originally anticipated.   
 
Mr. Ronnekamp reviewed Amendment No. 1, stating this amendment will extend BV’s project 
management and administration services from January 1, 2024, through July 31, 2025. The 
amendment also allows for additional engineering support and on-site resident project 
representation, such as inspectors and surveyors, as well as a new topographic survey of 
topsoil. The cost of the amendment is $1,070,000. 
 
A breakdown of the fees by task is shown in the following table: 
 
 

TASK DESCRIPTION FEE % OF CONSTRUCTION  

Task Order Management and 
Administration 

$74,445 
 

Special and Third-Party Meetings $(15,095) 
 

Field and Factory Services $(19,930) 
 

Engineering Services during 
Construction 

$195,897 
 

Resident Project Representation $834,683 
 

Amendment Total $1,070,000 2.1% 

Original Task Order Upper Limit $4,034,000 8.1% 

Revised Task Order Upper Limit $5,104,000 10.2% 

 
Director Vein asked if the contractor has to pay any liquidated damages due to the delay.  
 
Mr. Ronnekamp said as he mentioned, Garney is anticipating they will not only be substantially 
complete but complete and ready for final payment in mid-December of 2024. If you compare 
that to their completion schedule per the adjustment made on this change order, it ends up 
being about 365 days, exactly a year, of liquidated damages toward substantial completion. 
That is $2,000 per day for an overall amount of about $730,000 worth of liquidated damages 
the contractor would be subject to if they finish on that schedule.  
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Mr. Ronnekamp said one of the observations from Contract 5B is $2,000 a day for liquidated 
damages does not seem to be enough incentive for the contractors to mobilize additional 
forces to complete the work; therefore, all subsequent contracts will have liquidated damages 
for substantial completion increased to $8,000 per day. 
 
Motion by Director Metzger to recommend approval of RRVWSP Task Order 5632,  
Transmission Pipeline East, Contract 5B, Construction Phase Services Amendment No. 
1, in the amount of $1,070,000 to the full board. Second by Director LeDoux. Upon roll 
call vote, the following directors voted aye: D. Anderson, J. Anderson, Bischoff, 
Blanchfield, Boote, Cayko, Cook, Forde, Hanretty, Johnson, Kaiser, Kassian, Klein, 
Klosterman, Koeser, LeDoux, Metzger, Ongstad, Orn, Pellman, Rogers, Siegert, Tweed, 
Vein and Zimbleman. Those voting nay: none. Absent and not voting: Knorr, Krueger 
and Walter. Motion carried. 
 
Contract 5C 
 
Retainage Bond - - Mr. Kovar informed the committee that Oscar Renda has requested 
Garrison Diversion not use the standard retainage methodology with pay requests on Contract 
5C. Currently, Garrison Diversion withholds 10 percent with each monthly billing until 50 
percent of the contract price is reached. This is for Garrison Diversion’s protection should any 
problems arise during construction.  
 
Oscar Renda would like to purchase a retainage bond, which involves a bond company. The 
bond company would then hold the retainage amount. A claim would then be made on the 
bond for any issues that may occur on Contract 5C.  
 
Mr. Kovar said this was discussed at the RRV Committee meeting. Tami Norgard, Vogel Law 
Firm, commented on the potential use of a retainage bond, and Mr. Ronnekamp reported on 
research he had done on this concept. As a result, it is believed there is nothing for Garrison 
Diversion to gain; therefore, the RRV Committee recommended not using a retainage bond on 
Contract 5C.  
 
Director Vein added there is nothing to Garrison Diversion’s advantage using a retainage bond. 
It would probably be a disadvantage since it involves the use of a third party to address 
retainage rather than doing it ourselves.  
 
Director LeDoux added it would also cause a change in the contract, which would be difficult 
to do.  
 
Motion by Second Vice Chairman Bischoff to accept the recommendation by the Red 
River Valley Committee rejecting the request by Oscar Renda to use a retainage bond 
on RRVWSP Contract 5C. Second by Director Vein. Upon roll call vote, the following 
directors voted aye: D. Anderson, J. Anderson, Bischoff, Blanchfield, Boote, Cayko, 
Cook, Forde, Hanretty, Johnson, Kaiser, Kassian, Klein, Klosterman, Koeser, LeDoux, 
Metzger, Ongstad, Orn, Pellman, Rogers, Siegert, Tweed, Vein and Zimbleman. Those 
voting nay: none. Absent and not voting: Knorr, Krueger and Walter. Motion carried. 
 
Construction Update - - Mr. Kovar provided a brief update on the ongoing RRVWSP 
construction projects, stating Contract 5B has approximately six miles of pipeline installed with 
roughly three miles remaining to install. The contract is 70 percent complete. Contract 5C has 
approximately 2,500 feet of pipeline installed. The contract is one percent complete. Contract 
5D has about 300 feet of pipeline in the ground. 
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Mr. Kovar reviewed the consolidated financial performance of construction projects as follows: 
 

>Board Approved and Pending Changes 
 
 Original Contract Price   $218,071,791.88 
 Change Order Amount      $(1,057,922.49) 

  Revised Contract Price   $217,013,869.39 
  
  % Change            (0.5%) 
 
Mr. Kovar reported design is beginning on the biota water treatment plant and the two pump 
stations by the McClusky Canal. It appears, at this time, these facilities will be located on 
federal property.  
 
Mr. Kovar said there was good success obtaining the easements for the ENDAWS portion of 
the RRVWSP in Wells and Sheridan Counties. Further contact is needed with only a few of the 
landowners.   
 
2023-2025 Biennium Work Plan/Budget - - Mr. Kovar reviewed the work items included in 
the RRVWSP 2023-2025 Work Plan with a total budget amount of $244 million. Ninety-nine 
percent of the items are approved, and work is ongoing. Item 5 is the only item not approved, 
which is the bidding of Contract 6A. Meetings continue with the small users to determine who 
will be participating in the RRVWSP. Once that is determined, bidding can move forward. A 
copy of the work plan is attached to these minutes as Annex VI.   
 
Program Schedule - - Ms. Mooridian referred to the RRVWSP Program Schedule dated      
June 20, 2024, which shows the timeline of the RRVWSP construction projects, and reviewed 
the percentage of completion for each of the ongoing pipeline contracts.   
 
Financial Update - - Ms. Mooridian referred to the letter submitted by Garrison Diversion to 
the Bank of North Dakota (BND) regarding the Series D Interim Financing Agreement for the 
RRVWSP. There is currently a $60 million loan for the 2023-2025 biennium. Fargo and Grand 
Forks have signed for their cost share of $48.7 million. From closing on the loan, which was 
done last August, there is one year to draw on the additional $11.3 million, which is the 
remaining local users’ portion of the cost share (Series D2). Since meetings with the small 
users are still ongoing, a six-month extension is being requested. A copy of the letter is 
attached to these minutes as Annex VII.  
 
Ms. Mooridian next referred to the memo submitted to the SWC from the BND also requesting 
a six-month extension on the Series D2 loan allocation since Garrison Diversion is currently 
engaging with the local users to secure commitments. A copy of the memo is attached to these 
minutes as Annex VIII.  
 
The SWC held its Pre-Commission meeting on July 11 and moved the request to the SWC’s 
consent agenda for their next meeting on August 8. Garrison Diversion will be available at that 
time to answer any questions from the commissioners.  
 
User Engagement & Sign Up  
 
User Engagement Status  
 
Steve Burian, Burian & Associates, provided a PowerPoint presentation including:  
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• Explanation of RRVWSP direct pipeline and branch pipeline usage 
 
• Map with prospective project users, along with nominations received and project declinations, 
  and potential regional industrial capacity locations 
 
• Report on extreme interest in the RRVWSP, along with the active leadership and engagement   
  within five counties of southeast North Dakota 
 
• Branch pipeline financial modeling information and goals   
 
• General observations regarding the loss of nominated capacity along the core pipeline and  
  the need for a more robust strategy for meeting with users in northeast corner of the state 
 
• Current anticipated nomination total: 
 

Original nominated capacity     159.23 CFS 
Current declinations          7.20 CFS 

 
Net        152.03 CFS 
Potential new users          2.75 CFS 

 
Current net       154.78 CFS* ** 

 
  *Some additional declinations are anticipated 
**Some existing user increases are anticipated 

 
Non-allocated capacity will be distributed to remaining users and will not  
be available for future nominations 

 
Mr. Burian stated some of the perceived demand is likely to proceed the completion of the core 
pipeline, which brings up the question is there any desire to do something simultaneously or is 
it all consecutively. This is a policy question that will need to be addressed by the Garrison 
Diversion and LAWA boards.  
 
Memorandum of Commitment/Series D Amendment 
 
Ms. Norgard commented on the Memorandum of Commitment (MOC), which says the user 
intends to sign the Project Participation Agreement (PPA) when it is in final form. The MOC is 
a system’s intent to commit and identify their nomination.  
 
Ms. Norgard said the nomination amounts are needed for the final paper work and final 
calculations to include in the PPA. When looking at the 2023-2025 Work Plan, only about 82 
percent is based on Series D Interim Finance Agreement, which was funded by Fargo and 
Grand Forks. Once the smaller systems are determined, they will need to sign the small system  
user amendment to Series D2. By signing this agreement, the system user is committing to 
pay their share of this biennium’s work plan.   
 
Ms. Norgard stated once the MOC is signed by all of the users, they will be asked to sign a 
Small System Amendment to Series D, which is the financing package saying these are the 
users who are going to finance the next 18 percent. Although it is not binding that the user 
must sign the PPA, it is binding that they must pay for their share of the work plan, which is  
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their portion of the 25 percent local share. The Small System Amendment also indicates they 
will not get the money back.  
 
LAWA Letter to Garrison Diversion Board - - Mr. DeKrey referred to the letter Garrison 
Diversion received from LAWA in regard to hiring Brent Bogar of Advanced Engineering and 
Environmental Services to assist LAWA in its leadership role, and developing legislative 
relationships and strategies, as well as assist with coordination and facilitation of meetings for 
the LAWA board and committees. A copy of the letter is attached to these minutes as Annex 
IX.    
 
Mr. Bogar addressed the board saying he will assist LAWA with various tasks in addition to 
legislative strategy. He added that he will serve as the single point of contact for LAWA 
members and partners. The goal is to help streamline things in order to be make the process 
more efficient and effective going into the next legislative session.  
 
The board recessed at 4:30 p.m. and reconvened at 8:30 a.m. on July 19.  
 
MR&I PROGRAM REPORT 
 
MR&I Construction Report - - Mr. DeKrey referred to the MR&I construction report dated 
June 30. Total 2024 MR&I expenditures are $2,400,154. Remaining federal MR&I funds are 
$10,432,769.  
 
Total 2024 expenditures on MR&I Bipartisan Infrastructure Law (BIL) Agreement are 
$1,783,367.  Remaining approved federal funding is 38,761,632.  
 
Copies of the construction report and BIL summary are attached to these minutes as Annex 
X.  
 
SNAKE CREEK COFFER DAM REMOVAL/NAWS INTAKE PIPELINE  
 
Mr. Kovar said in regard to the new NAWS intake system, pumps are being installed under the 
SCPP, but due to the poor water quality and no freshening action inside the bay, a pipe will be 
attached to the face of the SCPP wall and extended out a quarter mile to reach better quality 
water.   
 
Mr. Kovar shared photos of the project area, adding not all of the coffer dam was removed 
when SCPP construction was completed. Over the years, small amounts of the coffer dam 
have been removed. What remains is underneath the water. As Lake Sakakawea goes down, 
this will restrict the water going into SCPP. If the DWR would like to take the pipe out into the 
lake for the NAWS Project, the coffer dam is in the way.  
 
Mr. Kovar stated the DWR is looking at two options. Alternative one would be to excavate a 
trench to install the pipe with partial removal of the coffer dam. Alternative two would be 
removal of the entire coffer dam.  
 
Alternative one would involve removing 6,000 cubic yards of material at a price of $5.2 million.  
Alternative two, which is removal of the entire coffer dam, would consist of removing 36,000 
cubic yards of material. The entire project cost is $7.2 million. Of that, $2.48 million would be 
considered Garrison Diversion’s responsibility. This would be processed through the O&M 
division, and Garrison Diversion would pay for used capacity, which is about three percent or 
approximately $75,000. Reclamation would pay the remaining cost.  
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Mr. Kovar commented the only way for Garrison Diversion to pay for projects like this is to 
assess the irrigators, and that is considered unfair. This project does not benefit the irrigators. 
Reclamation and the DWR are looking to Garrison Diversion for advice regarding the two 
alternatives.  
 
Mr. Kovar said Garrison Diversion supports alternative two for the removal of the coffer dam 
as part of the NAWS permanent intake pipeline installation, but we do not have a way of 
recouping the costs right now.  
 
Mr. Kovar added the DWR is also considering paying for all of alternative two because it is a 
NAWS Project, and DWR would benefit from it. Garrison Diversion is waiting to hear back from 
the DWR on that.   
 
Mr. Kovar said the DWR would like to bid this project by late summer so a decision needs to 
be made soon.  
 
Acting Chairman J. Anderson reported the Executive Committee passed a motion at its last 
meeting to support alternative two.  
 
Motion by Director Klosterman to accept the recommendation from the Executive 
Committee supporting alternative two for the removal of the coffer dam at the Snake 
Creek Pumping Plant as part of the NAWS permanent intake pipeline installation. 
Second by Director Metzger. Upon roll call vote, the following directors voted aye: D. 
Anderson, J. Anderson, Bischoff, Blanchfield, Cayko, Cook, Forde, Hanretty, Johnson, 
Kassian, Klein, Klosterman, Koeser, LeDoux, Metzger, Ongstad, Orn, Pellman, Rogers, 
Siegert, Tweed and Vein. Those voting nay: none. Absent and not voting: Boote, Kaiser, 
Knorr, Krueger, Walter and Zimbleman. Motion carried. 
 
BUREAU OF RECLAMATION REPORT  
 
Scott Hettinger, Reclamation, referred to Reclamation’s July 2024 report and provided 
highlights from ongoing projects involving Garrison Diversion. A copy of the report is attached 
to these minutes as Annex XI.  
 
MR&I Program - - Mr. Hettinger reported that Fiscal Year (FY) 2024 is the last year the State 
MR&I Program will receive federal funding without new legislation since the program is 
approaching the authorized funding ceiling. A modification was executed to the State MR&I 
BIL agreement providing $2 million of FY2024 BIL funding. Reclamation is also working on a 
request to add $8.7 million in FY2024 appropriated funds to the other State MR&I agreement.  
 
OAKES IRRIGATION RESEARCH SITE UPDATE 
 
Mr. Kovar reported Gast Construction had completed construction on the new building at the 
Oakes Irrigation Research Site (OIRS). An issue with delamination has arisen with the concrete 
floor. As concrete cures, the water has to evaporate, come to the surface and get away. 
Basically, the water got trapped under the top layer about a quarter inch so the concrete is not 
cured all the way through.   
 
Gast’s plan is to grind the top layer of concrete off, grout to fill in the voids, then come back 
and grind it again and finish off with a polish.  
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Mr. Kovar said Garrison Diversion has $150,000 held through retainage before Gast receives 
its full payment on the new building.   
 
Mr. DeKrey informed the board an email was received from Mike Ostlie of NDSU indicating the 
State Board’s Finance Committee had approved the OIRS land transfer agreement, and they 
are waiting to hear whether it needs to be approved by the full board. 
 
GENERAL MANAGER’S REPORT 
 
Hoeven/ENDAWS Update - - Mr. DeKrey reported there is legislation in the hopper for 
additional federal MR&I funding.  
 
Ms. Mooridian said the draft bill includes roughly $1.43 billion in indexed funding for state and 
tribal MR&I. This includes funds for ENDAWS, NAWS, SWPP and rural water projects.  
 
The latest information is the bill will be dropped after the August recess.  
 
BHFS Billings - - Mr. DeKrey commented Garrison Diversion and LAWA have each been 
paying 50 percent of the fees to Brownstein Hyatt Farber Schreck (BHFS), which is a 
legal/lobbying firm in Washington, DC, to assist with federal funding for ENDAWS. Since 
Garrison Diversion has items other than ENDAWS that BHFS is assisting with, LAWA is asking 
to lower the cost share amount they pay to 25 percent.  
 
Acting Chairman J. Anderson asked when this will take effect.  
 
Ms. Mooridian said Garrison Diversion is currently holding a bill from BHFS, and LAWA would 
like the 25 percent to be applied to the outstanding bill.  
 
Motion by Vice Chairman Bischoff to approve the request from the Lake Agassiz Water 
Authority to reduce their cost share percentage for fees paid to BHFS for legal services 
from 50 percent to 25 percent. Second by Director LeDoux. Upon roll call vote, the 
following directors voted aye: D. Anderson, J. Anderson, Bischoff, Blanchfield, Cayko, 
Cook, Forde, Hanretty, Johnson, Kassian, Klein, Klosterman, Koeser, LeDoux, Metzger, 
Ongstad, Orn, Pellman, Rogers, Siegert, Tweed and Vein. Those voting nay: none. 
Absent and not voting: Boote, Kaiser, Knorr, Krueger, Walter and Zimbleman. Motion 
carried. 
 
Meeting with BOR Regional Manager - - Mr. DeKrey reported staff and officers of the board 
met with Mr. Esplin. Representatives from the DWR also attended the meeting. At that time, 
discussions took place in regard to cost of water, title transfer, options and possible costs for 
the Garrison Diversion Unit (GDU) facilities. 
 
Mr. DeKrey referred to Reclamation’s PowerPoint presented at the meeting, which included 
eligibility criteria for title transfer authority. Reclamation indicated the amounts they wanted for 
the SCPP, New Rockford Canal and the McClusky Canal, stating they would be interested in 
selling these facilities to Garrison Diversion.  
 
Mr. DeKrey said the Executive Committee passed a motion authorizing staff to assess uses 
for the New Rockford Canal. Garrison Diversion then approached Reclamation with this idea, 
and Reclamation came back with options to sell the facilities.  
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Mr. DeKrey said there is a lot work required and questions to be answered before Garrison 
Diversion would decide to purchase any of these facilities. The facilities are old, and Garrison 
Diversion currently pays only three percent for maintenance on the facilities.  
 
Mr. DeKrey asked the board if they would be interested in looking further into the matter of 
purchasing these facilities. 
 
Director LeDoux asked if Garrison Diversion is interested, would feasibility studies be required.  
 
Mr. DeKrey said he believes there would need to be feasibility studies done, and Garrison 
Diversion would probably have to pay for them.  
 
Acting Chairman J. Anderson questioned what the operational costs would be. How would 
Garrison Diversion make this work for us.  
 
Director Rogers asked the chances of getting project pumping power.  
 
Mr. Kovar said if there is new administration in Washington next year, maybe Garrison 
Diversion and BV should research some different ideas and bring them back to the board for 
consideration.  
 
Director Blanchfield said this is an unbelievable opportunity and feels Garrison Diversion needs 
to look into the possibilities.  
 
State Property Tax - - Mr. DeKrey stated Garrison Diversion’s general fund is solely supported 
by property tax. Measure 4 seeks to eliminate the state property tax, which would be very 
harmful to Garrison Diversion and other state water projects.  
 
As a government agency, Garrison Diversion cannot take a position on this issue, but we can 
help educate. Garrison Diversion will be working with Advanced Engineering to put together a 
presentation that can be used to educate the general public on the proposed measure.  
 
Ms. Mooridian reported there is a statewide coalition, Keep It Local, that has launched a 
campaign to preserve North Dakota property taxes and abolish Measure 4. Their website is   
www.keepitlocalnd.org.  
 
Mr. DeKrey said the ND Water Users has agreed to support Keep it Local, adding them to their 
list of supporters. There is no money involved. He asked if Garrison Diversion would like to 
also support Keep It Local’s efforts.  
 
Terry Effertz, Olson Effertz Lobbying, commented there are over 65 organizations who have 
signed on to support Keep It Local at this point.  
 
Director Rogers said if the bill proposed to eliminate state property taxes passes, rural North 
Dakota will be devastated. Rural North Dakota counties will lose any control they currently 
have, and it will all go to the state and its larger cities.  
 
Motion by Director Rogers to approve adding Garrison Diversion to the Keep It Local 
website in support of the efforts to defeat Measure 4. Second by Director Cook. Upon 
voice vote, motion carried.  
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December Executive Committee Meeting - - Mr. DeKrey stated Garrison Diversion’s current 
date for the December Executive Committee is December 12, which conflicts with the ND 
Water Users Annual Convention. To avoid these meetings taking place at the same time, the 
new dates being considered for the Executive Committee are either December 18 or 19.    
 
Motion by Director Kassian to approve changing the Executive Committee’s December 
2024 meeting date to December 18. Second by Director Tweed. Upon voice vote, motion 
carried.  
  
UPCOMING EVENTS  
 
Acting Chairman J. Anderson reviewed the list of upcoming meetings and events.  

 
OTHER  
 
There being no other business to come before the board, the meeting adjourned at 9:25 a.m. 
 
 
(SEAL) 
 
 
 
               
Jay Anderson, Acting Chairman    Duane DeKrey, Secretary 

19

19



Annex I
24-174

20

20



Municipal Red River

Rural, and Operations Valley Water

General Industrial Maintenance Supply Irrigation
Fund Fund Fund Project Fund Total

Beginning Bank Balance $6,235,008 $5,492 $621,834 $1,458,391 $165,656 8,486,381  

Revenues:

 Irrigation Admin 1,334 1,334  

 Lease Income -  

 Revenue from Sale of Fixed Assets -  

 Miscellaneous Income 1,549 384 1,933  

 Interest Income 466,752 255 881 1,620 469,508

 Tax Levy 4,495,357 4,495,357

 State Aid Distribution 140,488 140,488

 Contract Revenue 17,070 4,229,287 2,009,655 24,879,963 128,717 31,264,692
 Non-Project Income 160,124 160,124  

Total Revenues $5,122,550 $4,229,542 $2,170,660 $24,879,963 $130,721 $36,533,436

Expenditures:

 Director Expense 83,764 83,764

 Employee Expense 633,662 36,815 1,182,111 1,852,588

 Administrative Expense 133,215 35,625 168,840

 Public Education 39,274 39,274

 Professional Services 167,052 111,521 374,070 652,643

 Irrigation Development 35,000 35,000

 Water Supply Projects 25,041 25,041

 GDCD Recreation Project 355,825 355,825

 DWRA Recreation Project 866 866

 Maintenance & Repairs 32,168 252,988 91,398 376,554

 Capital Purchases 374,210 638,998 1,013,208

 Construction in Progress 20,863,457 20,863,457

 MR&I Project Expenses 4,183,522 4,183,522

 Principal Debt Payments 216,994 11,363 228,357
 Interest Payments 114,497 1,105 115,602

Total Expenditures  * 1,880,077$      4,220,337$    2,221,243$   21,569,018$   103,866$    29,994,541$    

Transfer In/Out (1,757,554)  (8,950)  (281,722)  2,000,000  - (48,226)$   

Revenues Over Expenditures 1,484,919$      255$   (332,305)$   5,310,945$     26,855$      6,490,669$      

Net Change in Assets 3,323,477  (169)  (1,444)  3,321,864$      
Ending Bank Balance 11,043,404$    5,747$   289,360$   6,769,336$     191,067$    18,298,914$    

Combined Statement of Revenues and Expenses
For the Six Months Ending June 30, 2024

Garrison Diversion Conservancy District

Annex II
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General, O&M Income Percentage

MR&I, RRVWSP, Budget Received of Balance

and Irrigation for  to Amount of

Funds 2024 June 30, 2024 Budgeted 2024 Budget

Irrigation Admin 975$   1,334$   136.8% (359)$   

Lease Income -$  -$   -$   

Miscellaneous Income -$  1,933$   0.0% (1,933)$   

Revenue Sale of Fixed Assets -$  -$   -$   

Interest Income 368,760$   469,508$   127.3% (100,748)$   

Tax Levy 3,993,080$   4,495,357$   112.6% (502,277)$   

State Aid 196,920$   140,488$   71.3% 56,432$   

General Fund Contract Revenue 72,000$   17,070$   23.7% 54,930$   

O&M Contract Revenue 4,485,118$   2,009,655$   44.8% 2,475,463$   

MR&I Contract Revenue 30,104,940$   4,229,287$   14.0% 25,875,653$   

RRVWSP Contract Revenue 120,663,000$ 24,879,963$   20.6% 95,783,037$   

Irrigation Fund Revenue 633,400$   128,717$   20.3% 504,683$   

Project Revenue -$  -$  0.0% -$   

Non-Project Revenue 193,000$   160,124$   83.0% 32,876$   

Total Revenues $160,711,193 $36,533,436 22.7% $124,177,757

GARRISON DIVERSION CONSERVANCY DISTRICT

INCOME BUDGET ANALYSIS STATEMENT

For the Six Months Ending June 30, 2024

Annex II
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General, O&M Expenditures Percentage

MR&I, RRVWSP, Budget Charged Budget Expenditures Spent Balance

and Irrigation for to 2023 for  to Amount of

Funds 2023 Budget 2024 June 30, 2024 Budgeted Budget
Expenses

Director Expenses 272,000$   271,960$   255,000$   83,764$   32.8% 171,236$   

Employee Expenses 3,795,799$   3,561,540$   3,457,400$   1,852,588$   53.6% 1,604,812$   

Adminstrative Expenses 503,500$   359,574$   331,800$   168,840$   50.9% 162,960$   

Public Education 157,000$   81,523$   193,000$   39,274$   20.3% 153,726$   

Professional Services 1,600,900$   1,209,293$   2,310,500$   652,643$   28.2% 1,657,857$   

Irrigation Development 269,875$   230,780$   123,000$   35,000$   28.5% 88,000$   

Water Supply Program 300,000$   224,683$   300,000$   25,041$   8.3% 274,959$   

GDCD Recreation Grant Program 850,000$   805,891$   850,000$   355,825$   41.9% 494,175$   

DWRA Recreation Program 10,000$   4,040$   10,000$   866$   8.7% 9,134$   

Irrigation District Expense 2,000$   -$  2,000$   -$  0.0% 2,000$   

Maintenance & Repairs 1,695,706$   1,262,307$   1,273,100$   376,554$   29.6% 896,546$   

Capital Purchases 1,199,582$   1,176,712$   1,655,797$   1,013,208$   61.2% 642,589$   

Construction in Progress 31,376,100$   31,146,405$   118,750,000$  20,863,457$  17.6% 97,886,543$   

MR&I Fund 20,000,000$   18,914,984$   30,000,000$   4,183,522$   13.9% 25,816,478$   

Principal on Debt Repayment 849,127$   712,511$   600,000$   228,357$   38.1% 371,643$   

Interest on Debt Repayment 195,856$   167,240$   281,000$   115,602$   41.1% 165,398$   

Total Expenses 63,077,445$   60,129,443$   160,392,597$  29,994,541$  18.7% 130,398,056$  

Transfers In/Out

 MR&I 23,000$   12,767$   23,000$   8,950$   22.5% 14,050$   

 O&M 920,000$   486,790$   $698,418 281,722$   20.1% 416,696$   

 Irrigation -$  316,304$   -$  -$  0.0% -$   

 RRVWSP -$  (1,628,156)$      -$  (2,000,000)$  0.0% 2,000,000$   

Total Transfers Out 943,000$   (812,295)$   721,418$   (1,709,328)$  (236.9%) 2,430,746$   

Total Expenses & Transfers Out 64,020,445$   59,317,148$   161,114,015$  28,285,213$  17.6% 132,828,802$  

GARRISON DIVERSION CONSERVANCY DISTRICT

Expense Budget Analysis Statement

For the Six Months Ending June 30, 2024

Annex II
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GARRISON DIVERSION CONSERVANCY DISTRICT
RESERVES STATEMENT

June 30, 2024
OPERATING RESERVE

Operating Reserve authorized to be established in the amount of $300,000.00
per resolution of the Board dated January 15, 1970.  Limit changed to $330,000
by Board action on January 6, 1995.  Reserve cap removed by Board action
July 2, 1997. $6,737,679.38

O&M EMERGENCY RESERVE

O&M Emergency Reserve to be established in the amount of $500,000.00 by
Article 13 (a) of the Master Contract and by action taken by the Board dated
January 16, 1970.  Limit changed to $1,500,000.00 July 1980.  Reserve capped at
$822,817.55 by Board action July 2, 1997. 750,000.00

DEFICIENCY RESERVE

Deficiency Reserve to be established in the amount of $750,000.00 by Article
13 (b) of the Master Contract.  Limit changed to $1,500,000.00 July 1980.  Reserve
capped at $802,287.54 by Board action July 2, 1997. 750,000.00

PROJECT DEVELOPMENT RESERVE

Project Development Reserve to be established in the amount of $750,000.00
by resolution of the Board dated July 17, 1969.  Limit changed to $1,000,000.00
July 1982.  Reserve capped at $915,592.98 by Board action July 2, 1997. 915,592.98

TOTAL GARRISON DIVERSION CONSERVANCY DISTRICT RESERVES $9,153,272.36

Annex II
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Garrison Diversion Conservancy District

Funds in Bank of North Dakota

June 30, 2024

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General Checking Account Cash 0.25% 1,949,038.30$     

General   Water Assistance Grant Outstanding 0.25% 234,773.00$     

General   Oakes Building Fund 0.25% -$    

Total Checking Account Balance 2,183,811.30$     

General Money Market Savings 0.60% 3,315,725.62$     

General   Water Assistance Grant Reserve 0.60% 575,359.46$     

General   GF Accrued Leave-Operating Reserve 0.60% 175,478.91$     

Total Savings Account Balance 4,066,563.99$     

Total Deposits 8,434,186.59$     

Garrison Diversion Conservancy District

Funds in Bravera Bank

June 30, 2024

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General Checking Account Cash 4.00% 5,024.69$     

Total Deposits 5,024.69$     

Funds in First International Bank & Trust

June 30, 2024

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General CD 118955-Project Development 5.50% 07/19/24 353,362.19$     

General CD 119434-Deficiency Reserve 5.00% 08/30/24 175,854.00$     

General CD 80120163 2.50% 09/19/24 1,000,000.00$     

General CD 119245-Operating Reserve 5.00% 09/30/24 1,000,000.00$     

General CD 118849-Deficiency Reserve 4.93% 10/29/24 200,000.00$     

General CD 119130 4.93% 11/18/24 1,000,000.00$     

General CD 80124943 Project Development Reserve 4.93% 12/08/24 252,054.00$     

General CD 80120161 4.93% 12/14/24 1,000,000.00$     

General CD 80120162 4.93% 12/14/24 1,000,000.00$     

General CD 80123425 4.93% 12/14/24 2,500,000.00$     

General CD 118848-O&M Emergency Res. 4.10% 01/24/25 750,000.00$     

General CD 118850-Operating Reserve 4.00% 01/29/25 50,500.00$     

General CD 80125340 4.93% 01/30/25 1,000,000.00$     

General CD 80124990-Operating Reserve 4.60% 04/14/25 589,000.00$     

General CD 80124992-Deficiency Reserve 4.60% 04/14/25 374,146.00$     

Total Investments 11,244,916.19$     

General Recreation Outstanding-Operating Reserve 3.98% 2,296,496.72$     

General Money Market Funds 3.98% 1,603,603.12$     

General Recreation Reserve-Operating Reserve 3.98% 887,902.29$     

Total Money Market Account Balance 4,788,002.13$     

Total Deposits 16,032,918.32$     

Pledging Total Deposits 16,032,918.32$     

Less:FDIC Coverage (250,000.00)  

Deposit Balance to Secure 15,782,918.32   

Less: Pledging 20,300,943.20   

Pledging Excess 4,518,024.88$     
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Interest Maturity 
Account Type Balance Rate  Date

Non-Interest Bearing Checking Accounts Total Demand Deposits $7,058,694.82

Less:  FDIC Insurance Coverage 250,000.00

xxxx61 Operations & Maintenance Fund 289,359.23 0.00% Demand Deposit Balance to Secure $6,808,694.82
xxxxx52 Red River Valley Water Supply 6,769,335.59 0.00% 1.10

Total Demand Deposits 7,058,694.82 Pledging Required on Demand Deposits $7,489,564.30

Interest Bearing Checking

xxxxx34 Irrigation Fund 191,067.83 0.20%

xxxxxx62 M R & I Working Fund 5,746.25 0.20%
Total Interest Bearing Checking Balance 196,814.08

Savings Accounts

xxxxx41 O&M - Accrued Leave Reserve 177,269.82 1.00%

xxxxxx63 Irrigation - Debt Service Reserve 290,430.76 1.00%
Total Savings Balance 467,700.58

Certificates of Deposit

xxxxxx933-1 Certificate of Deposit-Project Dev Reserve 313,538.98 5.00% 8/30/2024
Total CD Balance 313,538.98

Total Time & Savings Deposit Account Balance $978,053.64

Less:  FDIC Insurance Coverage 250,000.00

Time & Savings Deposit Balance to Secure $978,019.64
 x 110% 1.10

Total Time & Savings Deposit Account Balance $978,053.64 Pledging Required on Time & Savings Deposits $1,075,821.60

 Total Deposits $7,723,209.48 Total Pledging Required on all Deposits $8,565,385.91

Pledged Security/Letter of Credit $12,801,550.00
Pledging Excess $4,236,164.09

BREMER BANK
DEPOSIT AND PLEDGING SUMMARY

June 30, 2024

Deposit Insurance / Pledging Status

 x 110%

Time and Savings Deposits

Demand Deposit Accounts
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2024 2024 Balance of 2024 Balance

Tax Levy Tax Tax Levy State Aid 2024 State Aid 

County Budget Collections Budget Budget State Aid Budget

Barnes $84,238 $87,711 (3,473)  $4,376 $2,486 $1,890

Benson 35,008  35,759 (751) 3,282 2,144 1,138  

Bottineau 60,170  65,249 (5,079)  3,282  1,407 1,875  

Burleigh 536,057  626,734 (90,677)  24,068  18,102 5,966  

Cass 988,968  1,181,763 (192,795)  45,948  32,490 13,458  

Dickey 44,854  46,846 (1,992)  3,282  2,557 725  

Eddy 14,222  16,149 (1,927)  2,188  1,408 780  

Foster 29,538  31,519 (1,981)  5,470  2,721 2,749  

Grand Forks 317,258  353,158 (35,900)  9,846  7,258 2,588  

Griggs 20,786  22,625 (1,839)  2,188  1,405 783  

LaMoure 43,760  42,777 983  3,282  2,570 712  

McHenry 50,324  49,348 976  2,188  1,109 1,079  

McKenzie 351,172  378,154 (26,982)  25,162  18,819 6,343  

McLean 82,050  84,187 (2,137)  6,564  4,919 1,645  

Nelson 26,256  28,055 (1,799)  2,188  1,362 826  

Pierce 33,914  34,498 (584) 2,188 1,842 346  

Ramsey 62,358  66,247 (3,889)  4,376  3,370 1,006  

Ransom 39,384  40,963 (1,579)  -  -  -  

Renville 24,068  26,183 (2,115)  2,188  1,626 562  

Richland 103,930  113,144 (9,214)  -  -  -  

Sargeant 37,196  39,411 (2,215)  2,188  2,051 137  

Sheridan 15,316  70,020 (54,704)  3,282  2,475 807  

Steele 30,632  33,428 (2,796)  2,188  938 1,250  

Stutsman 131,279  141,819 (10,540)  6,564  5,080 1,484  

Traill 57,982  64,548 (6,566)  3,282  2,346 936  

Ward 330,386  346,607 (16,221)  16,410  12,171 4,239  

Wells 43,760  43,759 1  3,282  2,519 763  

Williams 398,214  424,696 (26,482)  7,658  5,313 2,345  

Totals 3,993,080$      $4,495,357 (502,277)$    196,920$      140,488$  $56,432

GARRISON DIVERSION CONSERVANCY DISTRICT

Tax Collections Statement

For the Six Months Ending June 30, 2024
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Expenditures
Budget Chargeable Budget 2024 Balance of Percentage 
1/1/23 to 2023 1/1/24 Actual Budget of Budget

to 12/31/23 Budget to 12/31/24 as of 6/30/2024 as of 6/30/2024 Spent
GENERAL FUND
Directors Expense
Directors Per Diem 133,000$   132,989$   135,000$   42,538$   92,462$   31.5%
Directors Expense 139,000$   138,971$   120,000$   41,226$   78,774$   34.4%

Total Directors Expense 272,000$   271,960$   255,000$   83,764$   171,236$   32.8%

Employee Expense
Employee Salaries 897,000$   788,482$   972,000$   426,228$   545,772$   43.9%
General Manager Exp 21,000$   12,806$   21,000$   11,659$   9,341$   55.5%
Travel 57,444$   29,744$   61,000$   3,344$   57,656$   5.5%

Admn Officer - Merri Mooridian 25,000$   19,255$   25,000$   780$   24,220$   3.1%
Dist. Engr - Kip Kovar 10,000$   3,702$   10,000$   424$   9,576$   4.2%

Engineer - Ryan Anderson 5,000$   2,127$   5,000$   505$   4,495$   10.1%
Dir. Comm. - Kim Cook 6,000$   1,512$   6,000$   696$   5,304$   11.6%

Emp Exp Other 11,444$   3,148$   15,000$   939$   14,061$   6.3%
Professional Development 17,000$   1,411$   17,000$   319$   16,681$   1.9%

Employee Training 15,000$   1,411$   15,000$   319$   14,681$   2.1%
Wellness Program 2,000$   -$  2,000$   -$  2,000$   0.0%

Benefits 430,556$   365,600$   469,000$   192,112$   276,888$   41.0%
GDCD FICA 79,000$   68,428$   82,000$   33,076$   48,924$   40.3%

Retirement 129,000$   112,983$   149,000$   67,649$   81,351$   45.4%
Hospital & Life Insurance 175,000$   143,729$   191,000$   81,498$   109,502$   42.7%

Unemployment Comp 3,621$   3,572$   5,000$   (153)$  5,153$   -3.1%
Dental / Vision Ins. 14,000$   10,659$   13,000$   6,293$   6,707$   48.4%
Work Force Safety 1,000$   380$   1,000$   -$  1,000$   0.0%

Long-Term Disability Ins 10,000$   6,914$   10,000$   3,749$   6,251$   37.5%
Vacation/Sick Leave Liability 18,935$   18,935$   18,000$   -$  18,000$   0.0%

Total Employee Expense 1,423,000$   1,198,043$   1,540,000$   633,662$   906,338$   41.1%

Administration 
Postage 6,000$   3,977$   3,500$   2,120$   1,380$   60.6%
Communications 14,000$   13,023$   16,000$   6,445$   9,555$   40.3%
Utilities 36,000$   35,560$   35,000$   20,294$   14,706$   58.0%
Meetings & Events 30,000$   26,714$   9,500$   2,189$   7,311$   23.0%
Subscriptions/Publications 6,000$   4,694$   6,500$   6,129$   371$   94.3%
Miscellaneous 4,000$   2,037$   3,500$   425$   3,075$   12.1%
Data Processing 46,000$   45,701$   22,500$   28,882$   (6,382)$   128.4%
Employee Recruiting 5,000$   3,635$   5,000$   1,721$   3,279$   34.4%
Supplies 14,000$   11,155$   11,500$   6,262$   5,238$   54.5%
Small Office Equipment 23,000$   22,640$   25,000$   10,702$   14,298$   42.8%
Dues 14,000$   12,937$   14,000$   9,998$   4,002$   71.4%
Insurance 18,000$   17,232$   17,000$   8,348$   8,652$   49.1%
Annual Independent Audit 31,500$   30,650$   40,000$   29,700$   10,300$   74.3%

Total Administration 247,500$   229,955$   209,000$   133,215$   75,785$   63.7%

Public Education
GDCD Tours 9,019$   3,000$   10,000$   3,000$   7,000$   30.0%
ND Water Users Ass'n Dues 20,000$   20,000$   20,000$   20,000$   -$  100.0%
ND Water Coalition Dues 14,000$   14,000$   14,000$   14,000$   -$  100.0%
ND Water Magazine 20,000$   20,000$   18,000$   -$  18,000$   0.0%
Missouri River Joint Board 15,981$   15,981$   51,000$   -$  51,000$   0.0%
Upper Sheyenne 50,000$   -$  50,000$   -$  50,000$   0.0%
Conference Booth Fees, Sponsorships 18,000$   8,542$   20,000$   1,940$   18,060$   9.7%
Miscellaneous 10,000$   -$  10,000$   334$   9,666$   3.3%

Total Public Education 157,000$   81,523$   193,000$   39,274$   153,726$   20.3%

GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Six Months Ending June 30, 2024
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Expenditures
Budget Chargeable Budget 2024 Balance of Percentage 
1/1/23 to 2023 1/1/24 Actual Budget of Budget

to 12/31/23 Budget to 12/31/24 as of 6/30/2024 as of 6/30/2024 Spent

GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Six Months Ending June 30, 2024

Professional Services
Communications 140,000$   127,866$   140,000$   50,869$   89,131$   36.3%
Engineering 47,000$   20,330$   125,000$   12,660$   112,340$   10.1%
RRVWSP Development 456,000$   114,456$   313,000$   16,338$   296,662$   5.2%

Technical Support for LAWA 15,000$   -$  15,000$   -$  15,000$   0.0%
Engineering 240,000$   2,607$   100,000$   268$   99,732$   0.3%

Legal 125,000$   61,896$   122,000$   16,070$   105,930$   13.2%
Financial 10,000$   -$  10,000$   -$  10,000$   0.0%

Consultants 50,000$   45,824$   50,000$   -$  50,000$   0.0%
Meeting, Misc. Exp 16,000$   4,129$   16,000$   -$  16,000$   0.0%

Prof Services Other 20,000$   16,719$   45,000$   -$  45,000$   0.0%
Legal Services 188,000$   186,068$   158,000$   87,185$   70,815$   55.2%

 Total Professional Services 851,000$   465,439$   781,000$   167,052$   613,948$   21.4%

Irrigation Development
ND Irrigation Association 50,000$   50,000$   50,000$   30,000$   20,000$   60.0%
NDSU Oakes Irrigation Site 196,875$   161,070$   -$  -$  -$  0.0%
Robert Titus Lease 17,000$   16,083$   17,000$   -$  17,000$   0.0%
Irrigation Development 6,000$   3,627$   26,000$   5,000$   21,000$   19.2%

 Total Irrigation Development 269,875$   230,780$   93,000$   35,000$   58,000$   37.6%

Recreation
GDCD Recreation Grant Program 850,000$   805,891$   850,000$   355,825$   494,175$   41.9%
DWRA Recreation Program 10,000$   4,040$   10,000$   866$   9,134$   8.7%

 Total Recreation 860,000$   809,931$   860,000$   356,691$   503,309$   41.5%

Water  Supply Grant Program 300,000$   224,683$   300,000$   25,041$   274,959$   8.3%

Irrigation Districts Expense
Irrigation Districts 2,000$   -$  2,000$   -$  2,000$   0.0%

Total Irrigation Districts Expense 2,000$   -$  2,000$   -$  2,000$   0.0%

Maintenance & Repair
Equipment Maintenance 21,500$   21,078$   27,000$   11,713$   15,287$   43.4%
Small Yard Equipment Purchases 8,350$   8,350$   5,000$   -$  5,000$   0.0%
Land & Bldg Maintenance 10,256$   9,993$   35,000$   16,636$   18,364$   47.5%
Auto Expense 13,500$   13,304$   15,000$   3,819$   11,181$   25.5%

Total Maintenance & Repair 53,606$   52,725$   82,000$   32,168$   49,832$   39.2%

Capital Purchases
Office Equip & Furniture 18,900$   5,450$   50,000$   -$  50,000$   0.0%
Yard Equipment -$  -$  20,000$   -$  20,000$   0.0%
Vehicle 40,000$   -$  80,000$   -$  80,000$   0.0%
Land and Buildings 719,494$   719,494$   504,797$   374,210$   130,587$   74.1%

Total Capital Purchases 778,394$   724,944$   654,797$   374,210$   280,587$   57.1%
Total General Fund 5,214,375$     4,289,983$   4,969,797$   1,880,077$   3,089,720$   37.8%
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Expenditures
Budget Chargeable Budget 2024 Balance of Percentage 
1/1/23 to 2023 1/1/24 Actual Budget of Budget

to 12/31/23 Budget to 12/31/24 as of 6/30/2024 as of 6/30/2024 Spent

GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Six Months Ending June 30, 2024

IRRIGATION FUND
McClusky Canal Irrigation: 446,100$   225,766$   418,100$   91,398$   326,702$   21.9%

 Construction 19,000$   18,769$   -$  -$  -$  0.0%
 Operations 427,100$   206,997$   418,100$   91,398$   326,702$   21.9%

Debt Payments 382,000$   216,768$   218,000$   12,468$   205,532$   5.7%
 Principal 315,000$   178,384$   187,000$   11,363$   175,637$   6.1%
 Interest 67,000$   38,384$   31,000$   1,105$   29,895$   3.6%

 Total Irrigation Fund 828,100$   442,534$   636,100$   103,866$   532,234$   16.3%

GDU O & M
Salaries and Benefits 2,200,099$   2,199,804$    1,768,600$   1,163,149$   605,451$   65.8%
Salaries 1,461,799$   1,461,526$   1,188,200$   764,875$   423,325$   64.4%
Benefits 738,300$   738,278$   580,400$   398,274$   182,126$   68.6%
Travel 29,000$   28,228$   11,100$   6,477$   4,623$   58.4%
Training 4,000$   3,239$   2,700$   -$  2,700$   0.0%
Utilities 84,000$   76,751$   73,900$   31,667$   42,233$   42.9%
Contractual Services 326,000$   325,869$   279,500$   111,521$   167,979$   39.9%
Supplies 458,500$   458,463$   214,000$   168,587$   45,413$   78.8%
Capital Purchases 402,188$   402,188$   1,001,000$   638,998$   362,002$   63.8%
Small Equipment Purchases 11,000$   -$  15,000$   6,426$   8,574$   42.8%
Equipment Rental 50,000$   -$  7,000$   -$  7,000$   0.0%
Equipment Maintenance 370,500$   237,080$   300,000$   70,905$   229,095$   23.6%
Safety 57,700$   57,671$   53,000$   12,485$   40,515$   23.6%
Miscellaneous 19,000$   18,160$   16,900$   3,958$   12,942$   23.4%
Materials 325,000$   307,042$   237,000$   7,070$   229,930$   3.0%

 Total GDU O & M 4,336,987$   4,114,495$   3,979,700$   2,221,243$   1,758,457$   55.8%

MR&I Fund
Salaries & Benefits 82,000$   74,556$   82,000$   36,815$   45,185$   44.9%
State Administration 153,000$   34,706$   -$  -$  -$  0.0%
MR&I Project Expenditures 20,000,000$   18,914,984$   30,000,000$   4,183,522$   25,816,478$   13.9%

 Total MR&I Fund 20,235,000$   19,024,246$   30,082,000$   4,220,337$   25,861,663$   14.0%

RRV Water Supply Project
Right of Way 1,569,000$     1,568,596$   1,250,000$   865,002$   384,998$   69.2%
Design/Construction in Progress 29,807,100$   29,608,619$   117,500,000$   19,998,455$   97,501,545$   17.0%
Salaries & Benefits -$  -$  -$  -$  -$  0.0%
 Professional Services 423,900$   417,984$   1,250,000$   374,070$   875,930$   51%

Financing/Legal/Administration 391,000$   385,092$   1,000,000$   327,830$   672,170$   32.8%
 Other Engineering 32,900$   32,892$   250,000$   46,240$   203,760$   18.5%

 Debt Payments 662,983$   662,983$   663,000$   331,491$   331,509$   98%
 Principal 534,127$   534,127$   413,000$   216,994$   196,006$   52.5%
 Interest 128,856$   128,856$   250,000$   114,497$   135,503$   45.8%

Total RRVWSP 32,462,983$   32,258,182$   120,663,000$    21,569,018$   99,093,982$   17.9%

TOTAL ALL FUNDS 63,077,445$   60,129,440$   160,330,597$    29,994,541$   130,336,056$   18.7%

Annex II
 24-184

30

30



GARRISON DIVERSION CONSERVANCY DISTRICT
GDCD RECREATION GRANT PROGRAM

OUTSTANDING PROJECTS
July 1, 1990 to June 30, 2024

GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE 
APPROVAL PROJECTS APPROVED 04-23-15  to 1-1-24 to RETURNED REMAINING

COUNTY PROJECT DATE 2024 12-31-2023 06-30-24 TO PROGRAM 06-30-24
Barnes Sheyenne River Water Trail 04-29-21  $    51,005.00 51,005.00$     -$     
Barnes Valley City Parks-Hi-Line Pickleball Court 09-20-23  $    75,000.00 75,000.00$     
Barnes Valley City Park Playground 03-20-24 50,000.00$     50,000.00$     
Bottineau Kramer City Park 09-28-22 21,250.00$     21,250.00$     
Bottineau City of Landa-Restroom Facilitites 09-20-23 6,250.00$     5,524.38$     725.62$     
Bottineau Bottineau Winter Park Snow System 03-20-24 50,000.00$    50,000.00$     -$     
Bottineau Maxbass Community Park 03-20-24 31,141.00$    31,141.00$     
Burleigh Steckel Boat Landing Picnic Shelter 04-29-21 6,000.00$     (6,000.00)$    -$     
Burleigh American Legion Splash Pad 09-28-22 30,000.00$     17,232.25$     12,767.75$     
Burleigh Wilton North Park Pickle Ball Court 09-28-22 2,395.00$     958.10$     1,436.90$     
Burleigh Municipal Ballpark Master Plan Improv 03-20-24 50,000.00$    50,000.00$     
Cass Brewer Lake Water Hook-ups 03-30-22 638.00$    638.00$     
Cass Tinta Tawa Park Restroom 03-30-22 9,575.00$     9,575.00$     
Cass West Fargo Park District Playground Imp 09-28-22 16,145.00$     16,145.00$     
Cass Harwood-Splash Pad 03-30-23 27,204.00$     27,204.00$     
Cass North Elmwood Park Restoration 03-30-23 24,323.00$     24,323.00$     
Cass Tower City Pickle Courts 03-30-23 4,700.00$     4,666.75$     33.25$     
Cass Casselton-Governor's Share Use Path 09-20-23 75,000.00$     75,000.00$     
Cass Fargo Park-Pepsi Soccer Playground 09-20-23 62,500.00$     62,500.00$     
Cass Rheault Farm Playground Improvement 03-20-24 50,000.00$    50,000.00$     
Dickey West Side Park Playground 04-29-21 7,520.00$     (7,520.00)$    -$     
Dickey Ellendale Baseball Grandstand Reno 09-28-22 20,000.00$     20,000.00$     
Dickey Wilson Dam Picnic Shelter Renovation 09-28-22 1,778.00$     1,778.00$     
Dickey Ellendale-Ice Skating Rink Expansion 09-20-23 4,500.00$     4,500.00$     
Dickey Oakes -Main Street Park 09-20-23 26,125.00$     26,125.00$     
Dickey Dickey County Community Rec Facility 03-20-24 34,996.00$    34,996.00$     
Eddy Warming House/Boat Rental Building 04-29-21 5,750.00$     5,750.00$     -$     
Foster Foster County Fairgrounds Picnic Shelter 09-23-21  $    5,191.00 5,191.00$     
Foster Baseball/Softball Diamond Renovations 03-30-22 75,000.00$     37,305.43$     37,694.57$     
Foster Carrington West Park Renovation 03-30-22 61,202.00$     38,506.00$     22,696.00$     
Foster Carrington -Baseball Diamond 09-20-23 26,906.00$     26,906.00$     
Grand Forks Kraft Field Grandstand Replacement 09-28-22 75,000.00$     75,000.00$     
Grand Forks Manvel Community Park Improvement 09-28-22 12,699.00$     12,699.00$     
Grand Forks Grand Forks -Kraft Field Turf Resurfacing 09-20-23 56,250.00$     56,250.00$     
Grand Forks Grand Valley Development Park Playground 03-20-24 50,000.00$    50,000.00$     
Grand Forks Greenway Project 05-14-24 50,000.00$    50,000.00$     
Griggs Binford Park Playground Update 03-30-22 2,950.00$     1,249.50$    1,700.50$     
Griggs Binford Rodeo Ass. Community Centre 09-28-22 75,000.00$     56,870.02$    18,129.98$     
LaMoure LaMoure Park-Sunset Park Swim Center 09-20-23 75,000.00$     75,000.00$     
LaMoure Marion ADA Bathroom 03-20-24 9,068.00$    9,068.00$     
LaMoure Twin Lakes Vault Toilet 03-20-24 3,500.00$    3,500.00$     
McHenry Upham Park Improvement 04-29-21 9,125.00$     8,627.75$    497.25$     -$     
McHenry Splash Pad 09-23-21 19,838.00$     1,725.00$    18,113.00$     
McHenry City of Upham-Park Restrooms 03-30-23 12,500.00$     12,500.00$     
McHenry Towner -Baseball Field Renovation 09-20-23 3,750.00$     3,750.00$     
McHenry Park Swints Set 03-20-24 9,071.00$    9,071.00$     
McKenzie Tobacco Garden Shower/Bathroom 03-30-23 40,071.00$     40,071.00$     
McLean Lakeside Park Gazebo/Riverdale 04-29-21 1,500.00$     (1,500.00)$    -$     
McLean Playground Equipment-Coleharbor 09-23-21 23,460.00$     7,709.63$    891.22$     14,859.15$     
McLean Garrison Softball Field Renovation 09-28-22 75,000.00$     75,000.00$     
McLean City of Butte-City Park 03-30-23 874.00$    874.00$     
McLean Arena Announcer Office & Concessions 03-30-23 6,946.00$     6,946.00$     
McLean Nelson Park & Community Garden 03-30-23 12,750.00$     12,750.00$     
McLean McLean-Dynamite Bay Public Stairs 09-20-23 1,618.00$     1,618.00$     
McLean Lake Brekken Picnic Tables 03-20-24 2,356.00$    2,356.00$     
McLean Sportsmens Centennial Park Fault Toilet 03-20-24 875.00$    875.00$     
Nelson Tolna City Park Restrooms 10-03-18 21,933.00$     7,150.41$    (14,782.59)$    -$     
Pierce Buffalo Lake Camp Site 04-29-21 3,250.00$     1,930.06$    (1,319.94)$    -$     
Pierce Barton Park Picnic Tables/Play Gym 09-23-21 1,250.00$     1,250.00$     
Pierce Rugby-Jaycee's Splashpad 03-30-23 40,202.00$     40,202.00$     
Ramsey Roosevelt Park Activity Building 09-28-22 75,000.00$     75,000.00$    -$     
Ramsey Devils Lake-Indoor Playground 09-20-23 37,500.00$     37,500.00$    -$     
Ramsey Ramsey County-Multi-Purpose Event Center 09-20-23 75,000.00$     75,000.00$     
Ransom Dead Colt Walkway 04-29-21 23,750.00$     23,750.00$    -$     
Ransom Sheldon Pickle Ball/BB Courts 03-30-22 5,262.00$     5,262.00$     
Renville Mohall Adult Recreation Comples 03-20-24 37,500.00$    37,500.00$     
Richland City Park Improvement-Abercrombie 04-29-21 34,682.00$     18,590.75$    16,091.25$     
Richland Chaninkapa Park Multipurpose Shelter 03-30-22 42,000.00$     29,330.77$    (12,669.23)$    -$     
Richland Manatador Park Softball Dugouts 03-30-22 2,000.00$     2,000.00$     
Richland Wyndmere Park Board 03-30-22 10,728.00$     10,728.00$     
Richland Fairmount-Park Playground Equipment 03-30-23 9,750.00$     6,080.00$     3,670.00$     
Sargent Gwinner Aquatic Center 09-28-22 75,000.00$     19,962.50$    55,037.50$     
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GARRISON DIVERSION CONSERVANCY DISTRICT
GDCD RECREATION GRANT PROGRAM

OUTSTANDING PROJECTS
July 1, 1990 to June 30, 2024

GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE 
APPROVAL PROJECTS APPROVED 04-23-15  to 1-1-24 to RETURNED REMAINING

COUNTY PROJECT DATE 2024 12-31-2023 06-30-24 TO PROGRAM 06-30-24

Sargent Forman-Central Park Community Gardens 09-20-23 1,375.00$     857.12$     517.88$     
Sargent Hero's Park 03-20-24 10,500.00$    10,500.00$     
Sheridan Hofffer Lake Beach & Swimming Develop. 09-23-21 4,093.00$     4,093.00$     
Sheridan Sheridan County-Hoffer Lake Rec Area 09-20-23 2,850.00$     2,850.00$     -$     
Steele City Park Development-Colgate 04-29-21 6,250.00$     6,250.00$     
Steele Finley-Park Playground Equipment 03-30-23 13,750.00$     13,750.00$     
Stutsman Park Bench Project-Stutsman County 04-29-21 3,113.00$     (3,113.00)$    -$     
Stutsman Electrical Upgrades for Campers 09-23-21 1,750.00$     1,750.00$     
Stutsman Field Renovation Phase I 09-28-22 75,000.00$     23,407.39$    28,174.24$    23,418.37$     
Stutsman Jamestown Reservoir Vault Toilet 09-28-22 6,204.00$     6,204.00$     
Stutsman 4-H Horse Arena Improvement 03-30-23 8,843.00$     8,124.14$     (718.86)$    -$     
Stutsman Pedestrian Bridge Replacement 03-30-23 75,000.00$     75,000.00$     
Stutsman Lakeside Campground Improvements 03-30-23 5,574.00$     5,574.00$     
Stutsman Medina Community Recreation Center 03-20-24 50,000.00$    50,000.00$     
Stutsman Nickeus Park All Abilitites Playground 03-20-24 50,000.00$    50,000.00$     
Traill Galesburg Playground 03-30-22 22,595.00$     21,880.00$    715.00$     
Traill Mayville-Basketball Courts 09-20-23 2,000.00$     2,000.00$     
Traill Mayville-Cometville Park Landscape 09-20-23 21,887.00$     21,887.00$     
Traill Mayville-Funbrella Shade 09-20-23 6,689.00$     6,689.00$     
Traill Park Gazebo 03-20-24 15,923.00$    15,923.00$     
Ward Ward County Parks 2022 03-30-22 10,632.00$     10,632.00$     
Ward 11th & 11th Park Playground 09-28-22 21,875.00$     21,875.00$     
Ward Swimming Pool & Bathhouse 09-28-22 75,000.00$     75,000.00$     
Ward Talbott Court Disc Golf 03-30-23 2,465.00$     2,465.00$     
Ward Ward County-2024 Ward Co Park Improv 09-20-23 8,071.00$     8,071.00$     
Ward Minot-Pump Track 09-20-23 75,000.00$     75,000.00$     
Ward West Park Playground 03-20-24 50,000.00$    50,000.00$     
Ward Pony Tracks Pickleball 03-20-24 10,875.00$    10,875.00$     
Wells Fessenden-Splash Pad 09-20-23 49,250.00$     49,250.00$     
Wells Manfred Comfort Station & Park 03-20-24 9,372.00$    9,372.00$     
Williams McGregor Dam Vault Toilet 04-29-21 17,500.00$     (17,500.00)$    -$     
Williams Confluence Ramp 04-29-21 4,750.00$     4,750.00$     -$     
Williams Wildrose Community Garden 03-30-22 1,000.00$     1,000.00$     
Williams BlackTail Beach Trail 09-28-22 22,500.00$     22,500.00$     
Williams Tioga Dam Trail & Park 09-28-22 24,000.00$     24,000.00$     
Williams Williston Water World 03-30-23 75,000.00$     75,000.00$     
Williams Coyote Clay Target Range Phase 3 03-20-24 50,000.00$    50,000.00$     
Williams Grenora Sunset Park Pre-K Playground 03-20-24 5,000.00$    5,000.00$     
Williams Spring Lake Frisbee Golf & Bathroom 03-20-24 27,688.00$    27,688.00$     

TOTALS 2,251,611.00$     707,865.00$      242,030.38$    355,825.28$    (65,123.62)$    2,296,496.72$    
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GARRISON DIVERSION CONSERVANCY DISTRICT
WATER ASSISTANCE GRANT PROGRAM

OUTSTANDING PROJECTS
June 1, 2021 to June 30, 2024

GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE 
APPROVAL PROJECTS APPROVED 1-1-21 to 1-1-24 to RETURNED REMAINING

COUNTY Sponsor PROJECT DATE 2024 12-31-23 06-30-24 TO PROGRAM 06-30-24
Barnes BRWD Kjelland, Chad 05-14-24 6,380.00$     6,380.00$     
Barnes BRWD Lettenmaier, Doug 05-14-24 6,380.00$     6,380.00$     
Barnes BRWD Schlecht, Tyler 05-14-24 10,000.00$      10,000.00$     
Barnes BRWD Trielbold, John 05-14-24 9,318.00$     9,318.00$     
Barnes BRWD Trielbold, Rober 05-14-24 10,000.00$      10,000.00$     
Benson CPWD Foss, Scott 08-24-23 10,000.00$     10,000.00$     
Cass CRWD Pfeifer, Alex 05-10-23 10,000.00$     10,000.00$     
Cass CRWD Claus, Dylan 08-24-23 9,025.00$     9,025.00$     
Cass CRWD Korthof, Jack 08-24-23 8,413.00$     8,413.00$     
Cass CRWD Absaraka Parks 05-14-24 1,070.00$     1,070.00$     
Cass CRWD Kyser, Scott 05-14-24 7,854.00$     7,854.00$     
Cass CRWD Punton, Ron 05-14-24 8,265.00$     8,265.00$     
Cass CRWD Wehri, Chris 05-14-24 6,467.00$     6,467.00$     
Dickey SEWUD City of Ludden 10-19-23 7,550.00$     7,550.00$     -$     
Eddy GRWD Harding, Logan 05-10-23 2,825.00$     2,300.00$     525.00$     
Eddy GRWD Snyder,Dale 05-10-23 7,150.00$     7,150.00$     
Eddy GRWD Topp, Ryan 05-10-23 10,000.00$     10,000.00$     
Eddy CPWD Harrington, Julie 05-14-24 10,000.00$      10,000.00$     
McKenzie MCWRD Brotherton, Kris 05-14-24 2,484.00$     2,484.00$     
McKenzie MCWRD Burke, Paul & Amelia 05-14-24 3,718.00$     3,718.00$     
McKenzie MCWRD Gaskill, Jason & Wendy 05-14-24 4,182.00$     4,182.00$     
McKenzie MCWRD Tucker, Deb & Dean 05-14-24 10,000.00$     10,000.00$     
Ramsey GRWD Lacina. Tane 08-15-22 5,550.00$     4,125.00$     1,425.00$     
Ramsey GRWD Newgard, Brent 05-10-23 10,000.00$     10,000.00$     
Ramsey GRWD Shoenfish, Evan 05-10-23 10,000.00$     10,000.00$     
Renville USWD Frame, Jane 05-18-22 6,550.00$     6,550.00$    -$     
Richland SEWUD Wolters, Andy 08-15-22 8,475.00$    8,475.00$     
Richland SEWUD Steffens, Darrin & Alissa 10-19-23 7,625.00$    7,625.00$     
Richland SEWUD Ewing, Chris & Gaukler, Deb 05-14-24 1,000.00$     1,000.00$     
Richland SEWUD Tyler, Brian 05-14-24 10,000.00$     10,000.00$     
Sargent SEWUD Schmidt, Anthony 08-24-23 6,287.00$    6,287.00$     -$     
Sargent SEWUD Storhaug, Travers & Brittany 08-24-23 2,035.00$    1,203.60$     831.40$    -$     
Stutsman SRWD Wahl, John 05-18-22 1,630.00$    1,630.00$    -$     
Stutsman SRWD Browning, Zac 10-19-23 8,250.00$    8,250.00$     
Stutsman SRWD Anderson, Levi 05-14-24 2,890.00$     2,890.00$     
Stutsman SRWD Beck, James & Peggy 05-14-24 3,150.00$     3,150.00$     
Stutsman SRWD Busch, Benjamin 05-14-24 10,000.00$     10,000.00$     
Stutsman SRWD Kurtz, Brent &  Shelly 05-14-24 2,750.00$     2,750.00$     
Traill ECRWD Smith, Michael 10-19-23 10,000.00$    10,000.00$     -$     
Ward NPRWD Hendrickson, Joann & Duwayne 08-15-22 2,197.00$    2,197.00$     
Ward NPRWD Keller, Dean 08-15-22 1,182.00$    1,182.00$     
Ward NPRWD Wing, Michael & Crystal 08-15-22 2,469.00$    2,469.00$     
Ward NPRWD Heyen, Jamie 05-14-24 2,129.00$     2,129.00$     

TOTALS 147,213.00$    128,037.00$    6,425.00$     25,040.60$    9,011.40$    234,773.00$    
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RRVWSP Work Plan Update 
June 3, 2024 

CONSTRUCTION 

Pipeline Construction 

Contract 5B 

The original pipe delivery of June 15, 2021, was delayed due to a surface blemish in the steel coil. 
Year one, 2022, there was 7,761 feet of pipe installed out of the total nine miles. High groundwater 
slowed the pipe installation progress. 

In the second year, 2023, there was 21,120 feet of pipe installed for a total Contract 5B pipe 
installation to date of 28,881 feet (5.5 miles).  

To date, $28,804,037.79 has been paid on the original contract amount of $45,961,700.00. Change 
Orders No. 1, 2 and 3 have been approved, leaving the current contract price at $44,932,678.24.  

Contract 5C 

The contract price is $76,663,355.00 for 8 miles of pipe awarded to Oscar Renda Contracting. To 
date, the contractor has been working submittals, topsoil stripping and installing dewatering system. 

To date, $1,631,250.00 has been paid on the original contract amount of $76,663,355.00. 

 Stripping Topsoil 
Contract 5D 

The contract price is $61,677,275.00 for 10 miles of pipe awarded to Carstensen Contracting. To 
date, the contractor has been prepping the first two miles by receiving aggregate deliveries, 
preparing for pipe and topsoil stripping. 

To date, $6,522,219.00 has been paid on the original contract amount of $61,677,275.00. 
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 Stored Pipe on Site  Placing Dewatering Pipe 

Missouri River Intake Tunnel and Screen Final Design Contract 2 

The project is closed, original contract price $18,896,900.00 with five change orders bringing the 
final contract price to $19,444,165.60. 

 Site Under Construction  Completed Missouri River Intake 

DESIGN 

The design team is also working with Reclamation and USFWS routing the ENDAWS pipeline 
through wetland and other various existing easements. 

Contract 6A will be scheduled for bid in 2024. Final design efforts have been started on Contracts 7 
and 4. Additional geotechnical data is complete. 
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CHANGE ORDER 
Change Order No. 4

DATE OF ISSUANCE June 17, 2024 EFFECTIVE DATE 

Owner:  Garrison Diversion Conservancy District 

Contractor:  Garney Companies  

Project: Red River Valley Water Supply Project, Transmission Pipeline East 

Owner’s Contract No.:   5B 

Owner's Task Order No.: 5532  

The Contract is modified as follows upon execution of this Change Order: 

Change Order Requests (CORs) Description: 

1. COR3 – 2023 Dewatering Disch Off Site $965,478.62 

2. COR4 – Bid Items 30 & 40 Quantities Adj $28,300.00 

3. COR6 – Topsoil Weed Control and Stab $94,510.90 

4. COR7 – Drain Tile Mods Bid Alt 2 ($5,783.35) 

5. COR8 – CPR Work Zone Flooding $72,359.16 

6. COR9 – CPR Tunnel Changes DSC $822,284.65 

7. COR10 – Shoefly Elim at 74
th
 Ave NE ($13,878.19) 

8. GDCD Crop Damage Payments ($33,437.15) 

9. Bid Item 5 Quantity Adjustment $34,800.00 

10. Bid Item 31 Quantity Adjustment $1,713.00 

11. Bid Item 41 Quantity Adjustment $30.00 

Total $1,966,377.64 

Attachments: 

1. Garney COR3 – Dewatering Conveyance Methods R1

dated May 1, 2024

2. BV Letter COR 4 – Topsoil Quantity Under Runs for

Bid Alternates Nos. 1 and 2 dated March 26, 2024

3.  Garney COR6 – Topsoil Weed Control and

Stabilization dated May 1, 2024

4. Garney COR7 – Drain Tile Modifications dated April

30, 2024

5. Garney COR8 – ROW Flooding (CPR Work Zone

Flooding) dated April 19, 2024

6. Garney COR9 – CPR Bore Changes – Differing Site

Conditions dated June 17, 2024

7. Garney COR10 – 74
th
 Ave NE Temporatry Detour

Removal dated April 19, 2024

8. BV Crop Damages Notification Letter dated June 4,

2024  and GDCD Revised Offer

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Original Contract Price: Original Contract Times: 

Substantial Completion: September 30, 2023 

$45,961,700.00 Ready for final payment: November 29, 2023 

(days or dates) 

Decrease from previously approved Change Orders 

No. 1 to 3: 

Increase from previously approved Change Orders No. 1 

to No. 3: 

Substantial Completion: 25 

$(1,029,021.76) Ready for final payment: 25 

(days) 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 

Substantial Completion:  October 25, 2023 

$44,932,678.24 Ready for final payment: December 24, 2023 

(days or dates) 

Increase of this Change Order: Increase of this Change Order: 

Substantial Completion: 60 

$1,966,377.64 Ready for final payment: 60 

(days) 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 

Substantial Completion:  December 24, 2023 

$46,899,055.88 Ready for final payment: February 22, 2024 

(2.0% Increase Over Original Contract Price) (days or dates) 

ACCEPTED: ACCEPTED: 

By: By: 

Owner (Authorized Signature) Contractor (Authorized Signature)

Printed: Printed: 

Title: Title 

Date: Date:  
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Change Order Request No. 3 

Dewatering Discharge Piping and Pumping 

Adder 

Annex IV
  24-191

37

37



PROJECT: PROJECT NUMBER 

OWNER: TO5532

ENGINEER: 408872

CONTRACTOR: 7385

50

Item #
Engineering 

Directive #
Quantity Unit Unit Cost Total

001 1 LS 115,836.70$  115,836.70$    
002 1 LS 71,231.03$    71,231.03$    

003 1 LS 34,424.31$    34,424.31$    
004 1 LS 300,715.91$  300,715.91$    

005 1 LS 216,788.82$  216,788.82$    
006 1 LS 106,828.93$  106,828.93$    

007 1 LS 119,652.92$  119,652.92$    

965,478.62$     

Contractor: By:

Date:

By: By:

Date Date

Approved for Payment by Approved for Payment by

[OWNER] [ENGINEER]

Jarrod Weber

Garney Companies Inc.

April 19, 2024

TOTAL:

Northern Dewatering - Stage 4 Offsite Discharge

Northern Dewatering - Stage 2 Offsite Discharge

Northern Dewatering - Stage 3 Offsite Discharge

RRVWSP TPE Contract 5B

Garrison Diversion Conservancy District

Black & Veatch

Garney Construction

Northern Dewatering - CPRR Tunnel Offsite Discharge

Northern Dewatering - Stage 1 Offsite Discharge

Description

Garney - Lake George Tributary Offsite Discharge

SUMMARY OF CHANGE ORDER REQUEST VALUES FROM ATTACHED TABULATIONS

Requested Additional Calendar Days:

Garney - Kelly Creek Offsite Discharge
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BLACK & VEATCH CORPORATION 
8400 WARD PARKWAY 

KANSAS CITY, MO 64114 USA 
913-458-3571 | RONNEKAMPKA@BV.COM 

www.bv.com 

Wednesday, June 19, 2024 

Garrison Diversion Conservancy District RRVWSP TO 5532 TPE CT 5B 

401 Hwy 281 NE BV Project 409654 

Carrington, ND 58421 BV File 60.1350.4 

Attention: Kip Kovar, Deputy Program Manager – Engineering 

Subject: Task Order 5532 / Change Order No. 4 Recommendations 

Information Referenced: 

• Garney COR3 – Dewatering Conveyance Methods

• Garney COR4 – Topsoil Quantity Under Runs for Bid Alternates Nos. 1 and 2

• Garney COR6 – Topsoil Weed Control and Stabilization

• Garney COR7 – Drain Tile Modifications

• Garney COR8 – ROW Flooding (CPR Work Zone Flooding)

• Garney COR9 – CPR Bore Changes – Differing Site Conditions

• Garney COR10 – 74th Ave NE Temporary Detour Removal

• BV Crop Damages Notification Letter with Revised Offer

In reference to the above identified Change Order Requests (CORs) from Garney Construction 

(Contractor) and crop damage notification, Black & Veatch (BV, Engineer) provides a background 

discussion for each item appearing in Change Order No. 4 along with a BV recommendation. The net 

result of Change Order No. 4 is an increase to the Contract Price by $1,966,377.64 and a 60-calendar 

day extension to the Contract Time. Details of each change are included in the following paragraphs.  

1. Garney COR3 – Dewatering Discharge Off Site

A. Background. The contract documents clearly define trench dewatering requirements,

including the Contractor’s responsibility to retain a professional engineer to develop a

dewatering plan prior to the start of construction. The contract documents also require

that all water pumped or diverted shall be directed to natural drainageways in such a

way that no channelization, erosion, or damage occurs to areas outside of the limits of

work. The Contractor submitted COR3 requesting additional payment for pipe and

pumping for offsite dewatering discharges to Kelly Creek, Lake George Tributary, for the

CPR tunnel, and for Dewatering Plan Stages 1-4. After exchanging several letters and

meeting multiple times on this issue, it was agreed that it may have been difficult to

determine the extent of discharge piping required during the bid period so that the

discharge would not impact adjacent property owners. Only the pipe beyond what

should have reasonably been included in the Contractor’s base bid was considered for

this change request.

B. BV Recommendation. BV has reviewed back-up documentation provided by the

Contractor detailing cost breakdowns for the items requested through COR3 and found

them to be reasonable. BV recommends that Garrison Diversion increase the

Contractor’s Contract Price by $965,478.62 as compensation for
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WEDNESDAY, JUNE 19, 2024 | PAGE 2 

addressing the off-site disposal of dewatering operations. Additionally, BV recommends 

Garney be granted a 50-calendar day Contract Time extension.  

2. Garney COR4 – Bid Items 30 and 40 Quantity Adjustment

A. Background. BV estimated the quantity of topsoil in cubic yards to be stripped and

stockpiled for these two bid items prior to installation of the pipeline. These quantities

were listed in the Bid Form. Actual quantities of topsoil removed by the Contractor were

measured to be 58 and 49 percent of the quantities estimated and appearing in the Bid

Form for Bid Items 30 and 40, respectively. Because of this underrun, the Contractor is

due a change in unit price. Supplementary Conditions paragraph SC-13.03 – Unit Price

Work provides relief to the Contractor when quantities vary by 25% from the estimate.

B. Recommendation. BV recommends the unit prices be increased and the sum of the

extended price paid for these two items equal the extended price of the Bid Form.

Therefore, there is no net increase in Contract Price associated with this change; the

$28,300 change shown in Change Order No. 4 will be offset by a $(28,300) underage in

the unit price schedule.

3. Garney COR6 – Topsoil Weed Control and Stabilization

A. Background

i. 2023 Topsoil Stockpiles Weed Control. Topsoil was stripped and stockpiled by the

Contractor along the pipeline easement miles ahead of pipe laying operations.

Weeds grew on these stockpiles as they sat for months without pipe installation

getting to those locations. In addition to the stockpiles, inaccessible areas were left

between the pipeline easement and the field drives (e.g., east of Bordulac Road)

where weeds grew, which was undesirable for landowners. Garrison Diversion

requested the Contractor spray these areas. Weed control following restoration

activities was address in the contract documents. However, weed control in areas of

active construction was not specifically addressed. On the direction of, and

agreement with, Garrison Diversion, the Contractor hired local T&B Farms to spray

these areas at a cost of $11,830.17.

ii. 2023 Topsoil Stockpile Stabilization. The State of North Dakota in the project

stormwater permit requires soil stockpiles left undisturbed for 14-calendar days to

be stabilized to protect against wind and water erosion. BV advised the Contractor

to implement measures to protect stockpiled soils in accordance with the permit,

but the Contractor refused to comply without additional compensation as they

considered stabilization to not be a requirement of the contract documents. BV

disagreed and issued a Defective Work Notice for Contractor’s failure to stabilize

soils in accordance with stormwater permit. To settle this difference of opinion, the

Contractor offered to split the cost of the soil stabilization. Garrison Diversion

accepted the Contractor’s offer as it desired to get the work completed in a timely

manner prior to any soil loss. The split cost to address soil stockpile stabilization

during the 2023 construction season was $27,644.31.
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iii. Topsoil Stabilization over 2023/2024 Winter. Topsoil retention and protection is a

project critical success factor. Consequently, there was concern by the construction

services team about protection of topsoil from primarily wind erosion over the

winter. A work change directive (WCD No. 4) was drafted and issued to the

Contractor directing them to blanket the topsoil piles over the winter and

authorizing an expenditure of no more than $123,363.85 to complete the work. The

WCD included a caveat that Garrison Diversion reserved the right to negotiate the

final pricing of this change since the work would not have been required had the

Contractor finished the project within the Contract Time. Like how the soil stockpile

stabilization issue was addressed, Garrison Diversion offered to pay half the cost of

this change to resolve the issue, which the Contractor accepted. The resultant cost of

Garrison Diversion’s share of this change is $55,036.42.

B. Recommendation. BV recommends Garrison Diversion accept these three items of COR6

as negotiated with the Contractor and that a change order in the amount of $94,510.90

be processed and approved for weed control on, and protection of, topsoil.

4. Garney COR7 – Drain Tile Modifications

A. Background. Bid Item No. 43 of Alternate No. 2 required removal/replacement of 250

linear feet of 4” drain tile at a unit cost of $190 per foot, with an extended price of

$47,500. The Contractor offered the full credit of $(47,500) to eliminate this bid item in

its entirety from the contract documents. In its place, the Contractor offered to complete

repairs and replace 400 linear feet of 10” drainpipe and 20,000 linear feet of 4” drain

tile at a cost of $41,716.65. The drain tile repair and installation work were completed

by well-known local contractor, Ellingson Water Management. The net credit offered for

this change to the contract is $(5,783.35).

B. Recommendation. This change provides significantly more value to Garrison Diversion

at roughly the same cost as the extended cost in the Bid Form. BV therefore

recommends this change to the contract documents and its associated credit be

accepted.

5. Garney COR8 – CPR Work Zone Flooding

A. Background. On June 8, 2023, a landowner, Mr. Doug Zink, immediately north of the

Contractor’s worksite west of the Canadian Pacific Railway crossing, drained a slough

on the Zink property into another location on his property that was not contained. The

diverted flow ended up flooding Garrison Diversion’s easement and the associated

worksite used by the tunneling subcontractor, Minger Construction. The Contractor

mobilized staff and equipment to drain the flooded area so work could resume. After

these initial landowner actions, the landowner continued to pump from the slough and

newly installed drain tile in such a manner and at a discharge location that required the

Contractor to pump the flow around its work site so construction could continue. These

operations began on June 8th and continued round the clock until the CPR trenchless

crossing was completed on December 6th. The Contractor submitted COR No. 8 on

December 27, 2023, seeking compensation in the amount of $72,359.16 for their efforts

to recover from the initial work zone flooding and the cost of the
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continued pumping around the worksite claiming this was a change in conditions. BV 

reviewed the COR and its opinion is that this is an issue between the Contractor and the 

landowner. It could also be an insurance claim, but ultimately Garrison Diversion should 

not be responsible for the actions of a third party.  In consideration of the parties 

involved in this situation and the potential for legal action and negative publicity, 

Garrison Diversion agreed to pay the Contractor the requested amount. 

B. Recommendation. BV will incorporate COR 8 in the amount of $72,359.16 into CO No. 4

for processing and approval by the Board of Directors.

6. Garney COR9 – CPR Tunnel Changes Differing Site Conditions

A. Background. During the launch pit excavation for the trenchless crossing 05-TC-06-RR

under the railroad, nested cobbles and boulders were encountered causing sheetpile

driving challenges. These nested cobbles and boulders were not baselined, and the

Contractor could not reasonably complete the launch pit excavation using sheet piles

even with pre-drilling. The Contractor proposed an alternative excavation method using

a sliderail system. They also proposed moving the tunnel 10 feet deeper to avoid the

nested cobbles and boulders during tunneling operations. These changes resulted in a

total materials and markup costs in the amount of $822,285.30.

B. Recommendation. BV will incorporate COR9 in the amount of $822,285.30 into CO No. 4

for processing and approval by the Board of Directors. Additionally, BV recommends

Garney be granted a 10-calendar day Contract Time extension for this additional work.

7. Garney COR10 – Shoefly Elimination at 74th Avenue NE

A. Background.

i. BV designed the crossing of 74th Avenue NE (Bordulac Road) at 1st Street NE with a

shoefly detour to accommodate traffic on Bordulac Road during construction. The

crossing was designed this way because Foster County required it. This road

crossing design was subsequently incorporated into the contract documents by BV

to obtain Foster County’s approval to open-cut the crossing. Following the

construction notice to proceed, the Contractor sought approval from Foster County

to open-cut the road without providing a shoefly detour, which Foster County

subsequently approved. Upon BV request, the Contractor provided a credit for

taking this modified approach offering Garrison Diversion a $(9,067.66) credit for

elimination of the detour.

ii. The contract documents detailed the use of controlled low strength material (CLSM;

sometimes referred to as flowable fill) be used for pipe embedment at the Bordulac

Road crossing. The Contractor, via a request for information (RFI), asked BV to

allow the use of Class 5 aggregate in lieu of CLSM. The primary reason for the

request for a substitution was the cure time for the CLSM, which would be longer

than the crossing duration allowed by Foster County. BV approved this substitution,

which allowed a less costly material, and requested a credit. The Contractor offered

a $(4,810.53) credit to use the Class 5 aggregate in lieu of CLSM.
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B. Recommendation. BV recommends Garrison Diversion accept these changes and a

credit totaling $(13,878.19) for these two modifications to the contract documents. This

credit is equitable compensation for elimination of this work from the contract

documents, so BV recommends it be accepted.

8. Garrison Diversion 2023 Crop Damage Payments

BV notified the Contractor on March 27, 2024, of crop damage payments Garrison Diversion

made directly to landowners for events that Garrison Diversion determined to be the

responsibility of the Contractor. These events occurred during the 2023 construction

season. Letters were exchanged between BV and the Contractor providing additional

backup and explanation and seeking additional information and clarification for the crop

damage claims. On June 17, 2024, Garrison Diversion and the Contractor reached agreement

on a reimbursement amount $33,437.15 for 2023 crop damages that were determined to be

the Contractor’s responsibility. BV supports Garrison Diversion’s approach to resolving this

Owner claim.

9. Bid Items 5, 31, and 41 – Quantity Adjustments

A. Background. BV estimated the quantities for these three bid items prior to construction.

These quantities were listed in the Bid Form. Actual quantities installed or completed by

the Contractor were slightly higher than the quantities estimated and appearing in the

Bid Form. No adjustment in unit price is warranted as the overage was less than 25%

for the three items. Those items being:

i. Bid Item No. 5 – 96-inch Trenchless Crossing w/ Steel Casing. The scheduled

quantity was 108 linear feet; the actual quantity installed was 112 linear feet. This

represents a difference of 4 linear feet or 3.7%. The net increase is $34,800 at the

$8,700 per linear foot price.

ii. Bid Item No. 31 – Remove/Stockpile Subsoil of Bid Alternate 1. The scheduled

quantity was 10,500 cubic yards; the actual quantity removed and stockpiled was

12,213 cubic yards. This represents a difference of 1,713 cubic yards or 16.3%. The

net increase is $1,713 at the $1 per cubic yard price.

iii. Bid Item No. 41 – Remove/Stockpile Subsoil of Bid Alternate 2. The scheduled

quantity was 9,600 cubic yards; the actual quantity installed was 9,630 cubic yards.

This represents a difference of 30 cubic yards or 0.3%. The net increase is $30 at the

$1 per cubic yard price.

B. Recommendation. Contractor should be paid for actual material installed and work

completed per the Unit Prices of the Bid Form. Reconciling these three bid items to

actual quantities measured in the field adds an additional amount of $36,543 to the

Contract Price.

BV recommends Garrison Diversion process a change order approving these changes. The overall 

result of this scope of work change is an increase in the Contract Price in the amount of 

$1,966,377.64 resulting in a revised Contract Price of $46,899,055.88. 
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If you have any questions about the changes in the scope of work or the proposed change in 

Contract Price, please let us know. In anticipation of Garrison Diversion agreement to this change, 

Change Order No. 4 has been prepared and it is attached for signature and execution. 

Sincerely, 

BLACK & VEATCH 

Kurt A. Ronnekamp 

Sr Project Manager 

Attachments: Change Order No. 4 dated June 17, 2024 

cc: Mark Funston, BV 

Vance Miller, BV 
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TO: Governor Doug Burgum 
Members of the State Water Commission 

FROM: Kylee Merkel, Bank of North Dakota 

SUBJECT: Water Infrastructure Revolving Loan Fund Request (Extension) 
Garrison Diversion Conservancy District 

DATE: June 18, 2024 

At the August 2023 meeting of the State Water Commission, the Commission approved two loans to the 
Garrison Diversion Conservancy District (District). The two loans totaled $60,000,000, with a 40-year 
repayment term, from the Water Infrastructure Revolving Loan Fund. Proceeds of the loans are to be 
used for the 25% local cost share of the Red River Valley Water Supply project.  

The total loan amount requested by the district is the amount of local cost share for the 2023-2025 
biennium. The local share will be funded as two separate loans, with each evidenced by a Financiang 
Resolution. The Series D1 Resolution will be executed by the District, Lake Agassiz Water Authority, and 
the Cities of Fargo and Grand Forks. The Series D1 Resolution will cover the amount allocated to the 
Cities of Fargo and Grand Forks, based on their current nomination percentages. The Series D1, in the 
amount of $48,697,560, has closed and the District is requested funds as the projected is constructed.  

The Cities of Fargo and Grand Forks requested that the District meet with all the small systems to 
determine their definitive nomination percentages. Following meeting with the small systems, the 
District will reclalculate the nomination percentages for all systems, including the Cities of Fargo and 
Grand Forks. The Series D2 Resolution will cover these new nomination percentages. Each system will 
execute this resolution and be responsible to service the debt based on their respective nomination 
percentage. The Series D2, in the amount of $11,302,440, will be closed on second. At the time of loan 
approval, the estimated timeframe of closing this loan was the end of 2023 or beginning of 2024. 

Following allocation of a loan from the State Water Commission, loans from the Water Infrastructure 
Revolving Loan Fund are formally approved by BND, and have a one-year commitment expiration. Loans 
are to close and take an initial advance within the one-year timeframe, or BND reserves the right to 
withdraw the commitment. 

The Series D2 loan has not yet closed. The District is currently engaging with the project participants to 
secure the commitments, to allow for the recalculation of the nomination percentages. The discussions 
are proceeding positively, but are taking time to secure approvals from the respective boards, councils 
and commissions of the participants. The District is requesting a 6-month commitment extension, to 
allow them to finalize the commitments of these participants. 
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This correspondence should not be considered an approval of the extension.  Following the 
recommendation for the 6-month extension by the State Water Commisison, the Bank of North Dakota 
will proceed with formally reviewing and approving the extension in accordance with BND loan policy.  

The Water Infrastructure Revolving Loan Fund currently has cash on hand of $19.1 million and access to 
a $100 million line of credit. There are currently $65.5 million of outstanding loan commitments. There 
is currently $53.6 million of capacity available for new loan commitments.  
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July 15, 2024 

Dear Mr. Chairman and Garrison Diversion Board of Directors, 

With the Red River Valley Water Supply Project (RRVWSP) under construction and as it continues to move 
forward, LAWA leadership recognizes the need for it have a more active role in the oversight of the project since, 
as Mayor Tim Mahoney stated, “real money” is being spent by the local project participants. The additional 
engagement will also assist LAWA membership as the work together with GDCD to compete the Participate 
Partner Agreements (PPA).  

To that end, The Lake Agassiz Water Authority (LAWA) Board of Directors held a meeting on 6/27/2024 in 
Fargo. One of the agenda items included the consideration of an agreement with AE2S Communications provide 
support in developing strategies for the upcoming legislative session as well as assisting in the coordination and 
facilitation of meetings for the LAWA board and committees. Specifically, Brent Bogar, consultant with AE2S 
Communications, will serve as a single point of contact for LAWA members and partners. The LAWA Board 
believes this will allow for enhanced communications and coordination, the establishment of regular meetings 
to receive updates and conduct business, as well as assist in developing a comprehensive strategy for the 
continued work with the North Dakota Legislature and federal delegation for the funding and support of the 
RRVWSP.  

The scope is similar to the contract with AE2S Communications that was approved leading into the 2023 
legislative session in which Rocky Schnieder was the lead consultant for AE2S Communications. The difference 
in the agreement is the 2024 contract will be directed and paid for by LAWA instead of being cost-shared with 
Garrison Diversion.  

Mayor Tim Mahoney communicated with Garrison Diversion General Manager Duane DeKrey to discuss LAWA 
contracting directly with a consultant in order to take a more active role in developing strategy and being 
engaged in the process of working with the legislature and federal delegation. This conversation occurred prior 
to the Interim Water Topics Overview Committee meeting on June 6, during which an update on the project was 
presented by Mr. DeKrey, Mayor Mahoney and Mayor Brandon Bochenski of Grand Forks.  

The approved contract calls for Mr. Bogar to work in close cooperation with Terry Effertz (lobbyist for GDCD), 
Merri Mooridian, and Duane DeKrey to ensure coordination between LAWA and Garrison Diversion staff and 
board members. It is important to note that this team worked together successfully to secure legislative intent 
for the completion of the RRVWSP in the previous session. That was the largest single appropriation for a water 
project in a biennium and ensures the local project sponsors were able to access long-term, low interest 
financing with unique payment terms to minimize the upfront costs to the communities. It is with this in mind 
that LAWA looks forward to working as a team with Garrison Diversion as we prepare for the 2025 legislative 
session.   

We will continue to work with Garrison Diversion staff as we have in the past to support LAWA and the RRVWSP 
while we also begin to assume more responsibility for the planning and strategy on behalf of our members.  

Sincerely, 

Mayor Timothy J. Mahoney, LAWA Chairman Mayor Brandon Bochenski, LAWA Vice Chairman 
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BUREAU OF RECLAMATION: JULY 2024 

Bureau of Reclamation Activities 
Garrison Diversion Executive Board of Directors Meeting 

July 18-19, 2024 

Municipal, Rural, and Industrial Program 

Rural Water Budgets 

*Includes BIL funding and additional

earmarked funding

State Municipal Rural and Industrial Program 

Northwest Area Water Supply (NAWS) 
Construction is ongoing for the Biota Water Treatment Plant (WTP) Phase I  

(Contract 7-2A/4-1A), the Snake Creek Pumping Plant (SCPP) Intake Modification  

(Contract 6-1A), the South Prairie Reservoir and Hydraulic Control Structure (Contract 5-1A/B), 

the Bottineau Reservoir & Pump Station (Contract 4-4B/5-4B), and the Snake Creek Pumping 

Plant Discharge Pipeline (Contract 2-1E).  The Biota WTP Phase I construction is more than 95 

percent complete; however, the startup of the Biota WTP has been delayed.  The SCPP Intake 

Modification project demolition and discharge contracts of the project are proceeding.  The 

South Prairie Reservoir is substantially complete, and the hydraulic control structure is almost 

complete.  Work on the Bottineau Pump Station has been restarted after halting for the winter.  

The reservoir contractor has mobilized to the site this spring and work is ongoing.  The 

contractor for the SCPP Discharge Pipeline contract is completing the pipe installation this 

summer. 

The Minot WTP Phase III (Contract 7-1C) and the Souris Reservoir & Pump Station  

(Contract 4-4A/5-4A) projects are in the design phase.  Reclamation continues working with the 

Department of Water Resources and Garrison Diversion in the planning of the permanent intake 

for NAWS at the SCPP. 

Rural Water 

Budgets 

Final 

Fiscal Year 

2023* 

Fiscal 

Year 

2024* 

GDU   38.425 42.724 

State   15.450 12.500 

Tribe   22.975 30.224 

Lewis &Clark   78.601 37.825 

Fort Peck   15.000          0 

Rocky Boys   97.321 19.946 

Musselshell- Judith  27.600  3.000 

E NM  96.140   7.051 

Jicarilla   19.000 10.010 

Total 372.087 120.556 
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Reclamation is collaborating with the Department of Water Resources and the City of Minot 

regarding the Operations & Maintenance agreement for the NAWS Biota WTP.  Reclamation is 

drafting a Cooperative Agreement between Reclamation and the Department of Water Resources 

which will be the funding mechanism by which Reclamation can provide Federal funds for the 

Operations and Maintenance of the Biota WTP.  This agreement will be executed by the end of 

Fiscal Year 2024. The Department of Water Resources and the City of Minot are working to 

establish a contract to reflect their roles in this effort. 

Eastern North Dakota Alternate Water Supply (ENDAWS) 
Reclamation, Garrison staff, and Garrison’s consultant are coordinating with the U.S. Fish and 

Wildlife Service on proposed pipeline routes.  Discussions on this topic continue to ensure 

compliance with National Environmental Policy Act (NEPA) commitments.  The purchase of 

easements for this project has been included in the Cooperative Agreement (R17AC00049) as 

an approved activity.  Design has begun on pipeline alignment and location of facilities (intake, 

Biota plant, & pumping stations. 

Southwest Pipeline Project 
The Department of Water Resources is working with the contractor on a claim filed and a path 

forward with this project. 

Cooperative Agreement 
Reclamation and Garrison Diversion’s working relationship for the State Municipal, Rural, and 

Industrial (MR&I) Program is defined by the terms of a Cooperative Agreement (R17AC00049).  

Eighteen modifications have been completed for this agreement for the purposes of adding 

construction projects, engineering projects, and/or obligating funds to the agreement.  

Reclamation is working with Garrison Diversion and Department of Water Resources staff to 

prepare a modification to this agreement that will provide Fiscal Year 2024 funding. 

Another Cooperative Agreement (R23AC00093) includes the design and construction tasks 

funded by Bipartisan Infrastructure Law (BIL) funding.  Projects included in this agreement 

include the design and construction tasks associated with Phase II of the NAWS Biota WTP, the 

Bottineau Reservoir and Pump Station contract and the SCPP Discharge Pipeline.  In January 

2024 a modification was executed to add Fiscal Year 2024 BIL funding ($2 million). 

Buy America Waiver 
Reclamation has no further updates on the Buy America waiver. 

Indian MR&I Program 

Standing Rock MR&I System 
The Tribe has awarded the Standing Rock Water Treatment Plant Membrane Equipment 

Procurement project to WesTech Engineering, Inc., from Salt Lake City, Utah, in the amount of 

$1,033,556.51.  These ceramic membranes will be used to increase the water treatment capacity 

of the Standing Rock Water Treatment Plant from 3 MGD to 5 MGD.  Bartlett & West is the  
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engineer for this project.  Change Order No. 1 has been processed, upgrading clean in place 

(CIP) and backwash pumps and increased the contract by $117,391.78 for a total contract price 

of $1,150,948.29.  Bartlett & West has designed and prepared plans and specifications for the 

installation of the procured membranes.  The installation contract was bid on February 11, 2021, 

with no bidders.  The Installation Contract was readvertised with a bid opening of  

March 16, 2021.  The Installation Contract received three bids with the low bid coming from 

American General Contractors, Inc. of Valley City, North Dakota in the amount of 

$2,021,350.87.  Notice to Proceed was issued on August 5, 2021.  The Substantial Completion 

Date was March 31, 2022.  Due to several of the construction supplies having long lead times, 

the Substantial Completion date was not met.  The ceramic membranes were delivered to the 

Standing Rock Water Treatment Plant on November 16, 2021.  Variable Frequency Drives 

(VFD) were delivered in December 2023.  Contractors have been onsite working on 

commissioning the new ceramic membrane skid.  During this work, additional tasks have been 

identified as needing to be completed.  Therefore, the anticipated substantial completion date 

was pushed back to April/May 2024.  With continued issues occurring with the transition, the 

substantial completion date is now being pushed to July/August. 

Construction Contract Kenel to State Line project was bid on April 22, 2022, with Storms 

Construction as the only bidder.  Storms Construction’s bid of $5,330,759.91 was $253,080.09 

lower than the engineer’s estimate.  Reclamation has a cost share in this project of $144,500.00.  

The remaining funding was a U.S. Department of Agriculture (USDA) grant.  This project 

includes installation of 54,013 feet of 6-inch Polyvinyl Chloride (PVC) Standard Dimension 

Ratio (SDR) 17 water main, 1,458 feet of 12-inch yelomine directional drilled casing, 4,845 feet 

of 6-inch high density polyethylene (HDPE) directionally drilled piping, 36 air release valve pits 

with 560 feet of 1-inch PE 250 psi piping, 1 inch corporation stops and 1 inch curb stops,  

2 pressure reducing valve vaults, 18 6-inch gate valves, 13 1-inch stainless steel saddle with  

1-inch corporation stop, 14 1-inch curb stops, 1,294 feet of 1-inch HDPE 250 psi, 1,120 feet of

1-inch HDPE 200 psi, 1 1 ½-inch stainless steel saddle with corporation stop, 1 1 ½-inch curb

stop, 940 feet 1 ½-inch PVC SDR 17, 15 meter pits, 6 2-inch flush hydrants, 100 feet of 1-inch

HDPE non cased directional drilling, 1,000 feet of 2-inch HDPE non cased directional drilling,

7,200 feet of 4-inch PVC SDR 17, 4-inch gate valve, 4-inch flush hydrant, 85 feet of 8-inch

yelomine bored casing, 388 feet of 4-inch yelomine bored casing and related materials and

appurtenances.  The pre-construction conference was held on August 4, 2022, and the notice to

proceed was issued on August 10, 2022.  The contract documents indicate the final completion

date shall be no later than 250 calendar days after the notice to proceed.  Storms Construction

began installing the pipeline in August 2022.  Storms Construction mobilized the first week of

May 2023 and has continued installation of the rural water line through the summer.  The lines

have all been installed and the contractor completed installation of PRV vaults, disinfecting,

flushing, and testing the lines in the fall.  Items that remain include running power to the vaults,

and landscaping and fencing around the vaults.  Final inspection is anticipated to take place in

July.

Contract 4-1 Schedule 2 was advertised, and bids were opened on May 8, 2024, with Carstenson 

Contracting Inc (CCI) the low bidder.  CCI’s bid of $3,993,692.35 was $222,059.76 lower than 

the second lowest bidder (Wagner Construction) and $276,390.87 lower than the engineer’s 

estimate.  This project includes furnishing and installing approximately 126,670 feet of 2 inch 
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through 4 inch diameter Polyvinyl Choride (PVC) pipe, connections to 35 services, wet tap tie-

ins, road and stream crossings and all other related appurtenances as required by the project 

drawings, specifications, and contract documents.  The final completion date is on or before  

December 12, 2025. 

In March 2023, Reclamation awarded the Tribe $10,548,561 of Infrastructure Investment and 

Jobs Act (IIJA) - Bipartisan Infrastructure Law (BIL) Aging Infrastructure (AI) funds.  This 

Aging Infrastructure money funds five projects:  Cannonball Asbestos Cement (AC) Pipe 

Replacement, Kenel AC Pipe Replacement, Master Meter Upgrades, Office and Shop Upgrades, 

and Wakpala Pipeline Relocation.  Reclamation awarded the Tribe with $8,173,321 in funding 

for four Aging Infrastructure projects in Fiscal Year 2024:  Fort Yates Mainline Replacement, 

Hilltop Tank, Chemical Feed Building Rehabilitation, and partially funded the Standing Rock 

Rural Water Area Meter Installation and Supervisory Control and Data Acquisition (SCADA) 

upgrades. 

Spirit Lake MR&I System 
Preliminary design and right-of-way acquisitions continued on several projects including:  Tokio 

Service Area, Service to Warwick School, and Warwick Service Area. 

Fort Totten Community Upgrades’ design has been completed by Indian Health Service (IHS).  

The project was bid in May 2022, after the Grant of Right of Way was received from the Bureau 

of Indian Affairs (BIA).  The low bidder was Storms Construction with a bid of $3,106,992.07.  

The pre-construction conference was held on October 21, 2022.  Storms Construction began 

construction on May 8, 2023, fusing pipe for directional drilling.  The final completion date for 

this contract is October 31, 2023.  Indian Health Service has indicated the substantial completion 

date has been extended into 2024. 

In March 2023, Reclamation awarded the Tribe $2,192,370 of Infrastructure Investment and Jobs 

Act (IIJA) - Bipartisan Infrastructure Law (BIL) Aging Infrastructure (AI) funds.  This Aging 

Infrastructure money funds four projects:  Spirit Lake Office Upgrades, R5 Tank Access Road, 

Saint Michael Reservoir Recoat, Water Treatment Plant Access Road Repair. 

Reclamation staff has continued to work with the Tribe’s operators to help resolve operation and 

maintenance issues with the B6 Booster Station, the St. Michael control vault, the Water 

Treatment Plant and have continued working with North Dakota Game and Fish to explore 

service options to White Horse Hill Game Preserve. 

Reclamation and the Tribe have met with the City of Warwick and the Tribe to discuss service to 

the city.  Discussions have included locating a meter pit outside of town and Warwick securing 

funding to run a line from the city to the meter pit. 

Fort Berthold Rural Water System (FBRWS) 
The construction of five FBRWS potable water storage tanks were advertised and awarded in 

spring 2024, some of which are tribally funded.  These are in various stages of construction. 
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In March 2023, Reclamation approved $54.38 million of Aging Infrastructure (AI) funds for 

FBRWS, with another $4.758 million approved in May 2024.  On February 29, 2024, Region 

approved the Tribes’ AI project pre-award costs incurred up to that date.  In June 2024, 

Chairman Fox signed the PL 93-638 contract for the Aging Infrastructure funds.  Reclamation 

needs to execute the contract so projects can start, and funds can be advanced. 

In July 2023, Reclamation conducted a Management Standards Review (MSR) on the Tribe, 

which is needed before entering a new contract.  A draft MSR report was shared with the Tribe 

in October 2023; the final was sent on February 26, 2024.  On July 2, 2024, Reclamation 

approved another 60-day extension to provide a corrective action plan for the findings. 

IHS has BIL funding for projects that Reclamation has AI funds for.  Prior to being notified of 

the AI funding, the Tribe passed resolutions to pay for projects using their own funds.  Those 

projects would use AI funds up to the amount authorized and within scope of the project. 

Tribal funding is used for water projects if Dakota Water Resources Act (DWRA) construction 

funds are not available.  Most Tribally funded projects are conducted in a manner that meet 

Federal requirements, making costs eligible for reimbursement if a new DWRA construction 

ceiling is authorized.  Most Tribal projects have been paused until 2025. 

The Programmatic Environmental Assessment (PEA) that was completed in January 2024 for 

the Phase III funding of design, construction, operation, and maintenance of water projects on 

Fort Berthold Rural Water System will be used on future FBRWS construction projects. 

Reclamation will continue to submit the permit application to the U.S. Army Corps of 

Engineers (USACE) for temporary raw water intake(s) for MR&I purposes after the Tribe 

provides adequate information to do so. 

Turtle Mountain Rural Water System 
Contract 3-2 Membrane Treatment Improvements - The membrane treatment project will address 

the formation of disinfection by-products caused by an organic component in the source ground 

water.  Project re-advertised in September 2019, with two responsible bidders submitting bids, 

with apparent low bidder being approximately $1 million over.  Consultant negotiated with low 

bidder, and project was awarded in July 2020.  Construction began fall 2020.  A soft start-up was 

completed in December with some issues being addressed and full startup planned for April.  

Punch list fixes are being completed with substantial completion planned for June. 

Contract 2-4 Thorne Reservoir and Booster Station – This project includes the construction of a 

500,000-gallon raw water reservoir and booster pumping station, which will help to meet 

pressure and quantity demands on the system and will increase the efficiencies of the well field 

pumps.  This project was advertised spring 2020, with all bids being $3 million plus above 

engineer’s estimate.  Consultant amended the Plans and Specifications, and re-advertised fall 

2020.  Negotiations with contractor took place with the project being awarded spring 2021.  

Project is near substantial completion but will be started up in conjuncture with the WTP 

expansion. 
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Contract 4-3 Belcourt Sewer and Water Phase 5 – This project will replace aging existing water 

and sewer lines within Belcourt.  This project received $4 million in Aging Infrastructure 

Funding.  It was advertised and awarded to Marion Contracting for $6,335,487.  Project is 

currently under construction. 

In March 2023, Reclamation approved $13.023 million of AI funds for TM, with another 

$12.789 million approved in May 2024.  The Tribe requested a PL 93-638 contract for the 

funds; a draft was provided, and this agreement is still being processed. 

Trenton Indian Service Area 
The Hilltop Water and Sewer Replacement and Pressure Reducing Valve (PRV) Vault project 

was awarded to Teraflex Group, LLC for $495,835 and construction work was started summer 

2018.  The project installed 2539 LF of water line and will replace the existing Booster Station 

B with a PRV to connect to the existing Western Area Water Supply mainline.  User agreement 

with Western Area Water Supply was being negotiated, with work on the PRV to be completed 

after agreement was finalized.  Trenton received a letter from the City of Williston stating they 

would be cutting of Trenton's bulk supply by April 15, but Williston went back on that shutoff 

date and Trenton is still using this as their supply.  NWRWD has sent Trenton an agreement 

for them to provide the supply, but that agreement is not acceptable to Trenton.  Trenton is 

working on resolving this issue with The City of Williston.  They have planned some 

investigations to determine where the leak is, which is why Williston wanted to shut them off. 

Principal Supply Works 

Repayment Contract 
Reclamation continues to collaborate with Garrison Diversion on the Municipal and Industrial 

(M&I) pricing for the capital repayment of the Garrison Diversion Unit Project.  On  

June 29, 2022, Regional Director presented Garrison Diversion with a repayment cost of 

$47,501 per cubic feet per second.  Garrison Diversion did not accept the repayment cost 

presented and is coordinating with North Dakota congressional staff for protentional 

legislation.  Reclamation and Garrison Diversion met on May 29, 2024, to further discuss the 

repayment cost of $47,501 per cubic feet per second. 

Snake Creek Pumping Plant 
Reclamation continues discussion with the U.S. Army Corps of Engineers on the Snake Creek 

embankment foundation concerns.  Reclamation has signed to be a cooperating agency with the 

U.S. Army Corps of Engineers in preparing their Dam Safety Modification Study and National 

Environmental Policy Act (NEPA) Review.  The preferred alternative removes the 43-foot 

reservoir restriction and focuses any future reservoir restrictions to be based on embankment 

performance data at the time.  The Corps will be conducting a 30 percent design technical 

analysis of one of the structural plans that is separate from the Dam Safety Mod Study.  

Reclamation and Garrison Diversion continue to prepare a feasibility design and cost estimate to 

provide water to Snake Creek Pumping Plant and the McClusky Canal should a Lake Audubon 

restriction be implemented. 
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Further excavation of the cofferdam was introduced to the Corps of Engineers in late December 

as part of the Northwest Area Water Supply (NAWS) permanent intake.  The NAWS intake 

installation would provide an opportunity to dredge the existing cofferdam from elevation 1795 

to 1780.  Further discussions with North Dakota Department of Water Resources and Corps of 

Engineers occurred in January-February.  Garrison Diversion Conservancy District concurred to 

fund a portion of the design and specification preparation costs.  A discission to award the 

alternative will likely be in December 2024. 

McClusky and New Rockford Canals 
Reclamation and Garrison Diversion met on May 29 to discuss potential title transfer of New 

Rockford Canal.  Costs were also provided to Garrison Diversion for the entire Garrison 

Diversion Unit principal supply works. 

Irrigation 

Jamestown Dam 
Garrison Diversion sprayed noxious weeds, jet cleaned drains, and mowed the week of June 10. 

Reclamation plans to conduct an Annual Site Inspection on July 24, 2024. 

Reclamation continues working to convey title the ND Game and Fish District Headquarters 

facilities parcel of land to ND Game and Fish. Surveys, rezoning and public meetings were 

conducted over the last several months. 

Turtle Lake and McClusky Canal Irrigation Areas 
Reclamation amended the project use power contract to include the 595 additional acres for the 

2024 irrigation season.  Total acres irrigation from the McClusky Canal are 7,842.6. 

Standing Rock Irrigation Project 
Tribe’s Fiscal Year 2023 Aging Infrastructure application through the Bipartisan Infrastructure 

Law funding for embankment stabilization geotechnical study at Eagle Unit was awarded.  Tribe 

decided to modify existing 638 contract and started contract modification process. 

Data collected will be used for evaluating permanent repair options of the embankment in the 

future.  Tribe is submitting a Fiscal Year 2024 Aging Infrastructure application for buried power 

line replacement at the Fort Yates unit.  At Eagle Unit a pipeline inspection of the 30” pipe to 

determine the integrity of it is in the schedule, since it has not been inspected since installation in 

1985.  Reclamation has worked with the Tribe and their irrigator to develop a long-term plan that 

addresses the future of their three irrigation units.  This plan is being used to explore the 

availability of funds to complete their efforts. 

Tribe’s technical representative has moved to a different position and an acting assigned until 

Tribe finds her replacement. 
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Recreation Development 

Chain of Lakes 
The new 5-year Interagency Agreement (IAA) for Law Enforcement with the Bureau of Land 

Management is complete.  An officer was provided for the 4th of July weekend. 

The New Johns shoreline stabilization project has received a 404 permit and can begin work at 

any time. 

North Dakota Natural Resources Trust 
No updates 

Wildlife Program 

Lonetree 
No updates 

Audubon 
No updates 

Arrowwood 
No updates 

Scattered Tracts 
DIRT Tour is planned for Devils Lake July 10 and 11. 
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The following minutes are in draft form subject to review and approval by the Board of Directors at 
its next meeting.  

24-216

GARRISON DIVERSION CONSERVANCY DISTRICT 
SPECIAL BOARD MEETING 

2025 BUDGET HEARING 

Garrison Diversion Conservancy District 
Carrington, North Dakota 

September 26, 2024 

A special meeting of the Garrison Diversion Conservancy District (Garrison Diversion) Board 
of Directors took place on September 26, 2024, at the Garrison Diversion Conservancy District 
in Carrington, North Dakota, to hold a public hearing regarding the 2025 Garrison Diversion 
budget. The meeting was called to order by Jay Anderson, Acting Chairman, at 10:45 a.m. 

MEMBERS PRESENT 

Vice Chairman Jay Anderson 
Second Vice Chairman Greg Bischoff 
Director Dave Anderson 
Director Kyle Blanchfield (by video conference) 
Director Nikki Boote (by video conference) 
Director Mark Cook (by video conference) 
Director Dave Johnson (by video conference) 
Director Larry Kassian  
Director Geneva Kaiser 
Director Bruce Klein (by video conference) 
Director Kelly Klosterman (by video conference) 
Director Margo Knorr (by video conference) 
Director Ward Koeser (by video conference) 
Director Jeff LeDoux (by video conference) 
Director Steve Metzger 
Director Bill Ongstad 
Director Brian Orn 
Director Jim Pellman (by video conference) 
Director Kenny Rogers (by video conference) 
Director Jason Siegert (by video conference) 
Director Mike Tweed  
Director Ken Vein (by video conference) 

MEMBERS ABSENT 

Chairman Alan Walter 
Director Richard Cayko 
Director Steve Forde 
Director Cliff Hanretty 
Director Brandon Krueger 
Director Donald Zimbleman 
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OTHERS PRESENT 

Garrison Diversion staff members and others were present. A copy of the registration sheet 
is attached to these minutes as Annex I. 

The meeting was recorded to assist with compilation of the minutes. 

2025 BUDGET HEARING 

Acting Chairman J. Anderson stated according to North Dakota Century Code, a public 
budget hearing must be held each year for the purpose of adopting Garrison Diversion’s 
final budget and making the annual tax levy. He called on Ms. Mooridian to review Garrison 
Diversion’s 2025 budget.  

Merri Mooridian, Administrative Officer, Garrison Diversion, presented and reviewed 
Garrison Diversion's 2025 Budget of Revenues and Expenditures by account fund and 
category, which is the same budget presented to the Board of Directors on July 18, 2024. 
Total revenues projected for 2025 are $160,293,544, and projected expenditures are 
$159,931,586. The net change in fund balance is an increase of $361,957. 

Ms. Mooridian also presented the resolution making a one-mill levy on all property in the 
Garrison Diversion Conservancy District. The 2025 budget and budget resolution are 
attached to these minutes as Annex II. 

Motion by Director Metzger to adopt the 2025 Garrison Diversion budget and approve 
the budget resolution making a one-mill levy on all property in the Garrison Diversion 
Conservancy District. Second by Director Ongstad. Upon roll call vote, the following 
directors voted aye: D. Anderson, J. Anderson, Bischoff, Blanchfield, Boote, Cook, 
Johnson, Kaiser, Kassian, Klein, Klosterman, Knorr, Koeser, LeDoux, Metzger, 
Ongstad, Orn, Pellman, Rogers, Siegert, Tweed and Vein. Those voting nay:  none. 
Absent and not voting: Cayko, Forde, Hanretty, Krueger, Walter and Zimbleman.  

The meeting/hearing adjourned at 11:05 a.m. 

(SEAL) 

ATTEST: 

Acting Chairman Jay Anderson Secretary Duane DeKrey 
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GARRISON DIVERSION  

CONSERVANCY DISTRICT 

2025 Preliminary Budget 
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Municipal, Red River
General Operations & Rural, and Valley Water Irrigation

Fund Maintenance Industrial Supply  Fund Total
Fund Fund Project

REVENUES:
 Irrigation Admin $ 975 $ 975
 Project Income $ -
 Lease Income $ -
 Miscellaneous Income $ - $ -
 Interest Income $ 462,000 $ 60 $ 2,700 $ 464,760
 Tax Levy/State Aid $ 4,420,000 $ 4,420,000
 O&M Non-project Income $ 216,000 $ 216,000
 Contract Revenue $ 73,500 $ 3,860,086 $ 30,111,940 $ 120,662,983 $ 483,300 $ 155,191,809

Total Revenues $ 4,956,475 $ 4,076,086 $ 30,112,000 $ 120,662,983 $ 486,000 $ 160,293,544

EXPENDITURES:
 Directors Expense $ 295,730 $ 295,730
 Employee Expenses $ 1,607,000 $ 1,872,108 $ 90,000 $ 3,569,108
 Administrative Expenses $ 278,600 $ 92,616 $ - $ 371,216
 Public Education $ 165,000 $ 165,000
 Professional Services $ 783,000 $ 285,090 $ 1,250,000 $ 2,318,090
 Irrigation Development $ 76,000 $ 76,000
 Recreation Matching $ 1,260,000 $ 1,260,000
 Water Assistance Grant $ 300,000 $ 300,000
 Irrigation Districts Expenses $ 2,000 $ 2,000
 Maintenance & Repairs $ 87,000 $ 788,460 $ 271,000 $ 1,146,460
 Capital Purchases $ 430,000 $ 370,000 $ 118,750,000 $ - $ 119,550,000
 MR&I Project Expenditures $ 30,000,000 $ 30,000,000
 Debt Service Payments $ 315,911 $ 192,000 $ 507,911
 Interest on Debt Service $ 347,071 $ 23,000 $ 370,071

Total Expenditures $ 5,284,330 $ 3,408,274 $ 30,090,000 $ 120,662,983 $ 486,000 $ 159,931,586

Revenues Over (Under) Expenditures*  $   (327,855) $ 667,812 $ 22,000 $ - $ - $ 361,957

Transfers In (Out) $ 689,812 ($667,812) $ (22,000) $ - $ - $ -

Net Change in Fund Balance 361,957$     -$   -$  -$  -$  361,957$   

GARRISON DIVERSION CONSERVANCY DISTRICT
PRELIMINARY BUDGET OF REVENUES AND EXPENDITURES

 January 1, 2025 to December 31, 2025
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Budget 
2025

Directors Expense
Directors Per Diem 151,200  
Directors Exp 144,530  

Total Directors Expense 295,730  
Employee Expense
Employee Salaries 1,000,000  
General Managers Expense 21,000  
Travel 62,000  

Administrative Officer 25,000  
District  Engineer 10,000  

Engineer 6,000  
Communications Director 6,000  

Emp Exp Other 15,000  
Professional Development 17,000  

Employee Training 15,000  
Wellness Program 2,000  

Benefits 507,000  
GDCD FICA 82,000  

Retirement 147,000  
Hospital & Life Insurance 227,000  

Unemployment Comp 5,000  
Vision / Dental 17,000  

Workforce Safety Insurance 1,000  
Long Term Disability Ins 10,000  

Vacation/Sick Leave Liability 18,000  
Total Employee Expense 1,607,000  

Administration 
Postage 4,400  
Communications 16,000  
Utilities 39,200  
Meetings & Events 29,400  
Subscriptions 6,500  
Miscellaneous 3,500  
Data Processing 60,300  
Employee Recruiting 5,000  
Supplies 12,300  
Small Office Equipment 30,000  
Dues 14,000  
Insurance 18,000  
Annual Independent Audit 40,000  

Total Administration 278,600  

Public Education
GDCD Tours 10,000  
ND Water Users 20,000  
ND Water Coalition 14,000  
ND Water Magazine 20,000  
Missouri River Joint Board 21,000  
Upper Sheyenne 50,000  
Conferences/Sponsorships 20,000  
Miscellaneous 10,000  

Total Public Education 165,000  

GARRISON DIVERSION CONSERVANCY DISTRICT
PRELIMINARY BUDGET EXPENDITURES

January 1, 2025 to December 31, 2025
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Budget 
2025

GARRISON DIVERSION CONSERVANCY DISTRICT
PRELIMINARY BUDGET EXPENDITURES

January 1, 2025 to December 31, 2025

Professional Services
Communications 140,000  
Engineering 125,000  
RRVWSP Development 273,000  

Technical Support for LAWA 15,000  
Engineering 50,000  

Legal 132,000  
Financial 10,000  

Consultants 50,000  
Meeting, Misc. Exp 16,000  

Prof Services Other 45,000  
Legal Services 200,000  

 Total Professional Services 783,000  

Irrigation Development
ND Irrigation Association 50,000  
NDSU Oakes Irrigation Site
Bob Titus Lease -  
Irrigation Development 26,000  

 Total Irrigation Development 76,000  

Recreation
Recreation Matching 1,250,000  
DWRA Recreation Program 10,000  

 Total Recreation 1,260,000  

Water Assistance
Water Assistance Grant 300,000  

Irrigation District Expense
Irrigation District Expenses 2,000  

Maintenance & Repair
Equipment Maintenance 27,000  
Small Yard Equipment Purchases 10,000  
Land & Bldg Maintenance 35,000  
Auto Expense 15,000  

Total Maintenance & Repair 87,000  

Capital Purchases
Office Equip & Furniture 100,000  
Yard Equipment 20,000  
Vehicle 40,000  
Land & Buildings 270,000  

Total Capital Purchases 430,000  

General Fund Subtotal 5,284,330  
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Budget 
2025

GARRISON DIVERSION CONSERVANCY DISTRICT
PRELIMINARY BUDGET EXPENDITURES

January 1, 2025 to December 31, 2025

Irrigation Fund
McClusky Canal Irrigation 271,000  

 Construction -  
 Operations 271,000  

Debt Payments 215,000  
 Principal 192,000  
 Interest 23,000  

Total Irrigation Fund 486,000  

GDU O & M
Salaries & Benefits 1,803,972  

 Salaries 1,211,964  
 Benefits 592,008  

Travel 11,322  
Training 2,754  
Utilities 75,378  
Contracted Services (Eng / Survey) 285,090  
Supplies 218,280  
Equipment Purchases 370,000  
Small Equipment Purchases 15,300  
Equipment Rental 7,140  
Equipment Maintenance 306,000  
Safety 54,060  
Miscellaneous 17,238  
Materials 241,740  

 Total GDU O & M 3,408,274  

MR&I Fund
Salaries & Benefits 90,000  
State Administration -  
MR&I Project Expenditures 30,000,000  

Total MR&I Fund 30,090,000  

RRV Water Supply Project
Right of Way 1,250,000  
Design/Construction in Progress 117,500,000  
Professional Services 1,250,000  

Financing/Legal/Administration 1,250,000  
Other Engineering

Debt Payments 662,983  
Principal 315,911  
Interest 347,071  

Total RRVWSP 120,662,983  

TOTAL ALL FUNDS 159,931,586  
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RESOLUTION 

Adopted September 26, 2024, by Board of Directors of 

the Garrison Diversion Conservancy District  

 Approving its Budget for the Period January 1, 2025, through December 31, 2025 

Making a Levy on all Property  

in the Garrison Diversion Conservancy District 

WHEREAS, the Garrison Diversion Conservancy District, a governmental agency 
established by the North Dakota Legislature by virtue of Chapter 61-24 of the North Dakota 
Century Code, as amended, is authorized to make a tax levy to finance its operations in 
accordance with said Chapter 61-24 of the North Dakota Century Code, as amended, did, on 
January 26, 1966, make a one-mill on all taxable property located within the Garrison 
Diversion Conservancy District to pay its administrative expenses and the obligations it has 
assumed under contracts negotiated with the United States and irrigation districts in the 
Garrison Diversion Conservancy District area and establish such reserves necessary to meet 
its contractual obligations and to carry out its purposes as provided by law--said tax levy to 
be continued each year until modified or reduced by appropriate action of the Board of 
Directors of the Garrison Diversion Conservancy District; and 

WHEREAS, the Board of Directors of the Garrison Diversion Conservancy District, as 
required by Section 61-24-09 of the North Dakota Century Code, has duly considered a 
budget for the period beginning January 1, 2025, and ending December 31, 2025; and 

WHEREAS, the Board of Directors of the Garrison Diversion Conservancy District did 
on July 11, 1973, by resolution duly adopted, modify its action of January 26, 1966, making a 
continuing one-mill levy on all taxable property in the Garrison Diversion Conservancy District 
so as to provide that said Board will make a levy each year in an amount sufficient to provide 
funds for its annual budget as authorized by law. 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Garrison 
Diversion Conservancy District, at a meeting assembled this twenty sixth day of September 
2024, that this Board approved a budget for the fiscal year January 1, 2025, through 
December 31, 2025, requiring an amount of $5,284,330 for its operations; and 

BE IT FURTHER RESOLVED the Board of Directors hereby makes a one-mill levy on 
each dollar of taxable valuation on all taxable property located in each of the counties in the 
Garrison Diversion Conservancy District, to-wit: 

Barnes Eddy  McHenry Ransom Steele 
Benson Foster  McKenzie Renville Stutsman 
Bottineau Grand Forks McLean Richland Traill 
Burleigh Griggs  Nelson Sargent Ward 
Cass LaMoure Pierce  Sheridan Wells 
Dickey Ramsey Williams 
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Such levy, together with the estimated balance on hand January 1, 2025, and interest 
from investments in reserves and other income, has been found necessary by the Board 
of Directors of the Garrison Diversion Conservancy District to provide the sum of 
$5,284,330 required to meet the necessary District expenditures for its operations, 
contractual obligations, and reserves for the period January 1, 2025, through December 
31, 2025; and 

BE IT FURTHER RESOLVED that the county auditor of each county in the 
Garrison Diversion Conservancy District, as set forth above be, and is hereby, notified to 
take appropriate action in accordance with Section 61-24-11 of the North Dakota Century 
Code and spread on the records for tax levy a levy upon the taxable property in the county 
of one mill as is authorized under the provisions of Chapter 61-24 of the North Dakota 
Century Code; and 

BE IT FURTHER RESOLVED that the secretary-treasurer of the Garrison 
Diversion Conservancy District be, and is hereby, directed to mail to the county auditor of 
each county in the Garrison Diversion Conservancy District, as set forth above, a copy of 
this resolution, duly certified by him and bearing the seal of the Garrison Diversion 
Conservancy District, and a copy of the budget covering the expenses estimated by the 
Board of Directors of the Garrison Diversion Conservancy District as necessary for the 
period of January 1, 2025, through December 31, 2025, and a copy of this resolution and 
budget to the North Dakota Tax Commissioner. 

C E R T I F I C A T E 

I, Duane DeKrey, the secretary-treasurer of the Garrison Diversion Conservancy 
District, do hereby certify and return the within and foregoing instrument is a true and 
correct copy of a resolution approving the budget for the Garrison Diversion Conservancy 
District for the period January 1, 2025, through December 31, 2025, and making a one-
mill levy on all property within the Garrison Diversion Conservancy District, duly approved 
and adopted by the Board of Directors of the Garrison Diversion Conservancy District at 
a meeting on the twenty sixth day of September 2024. 

 _____________________________________ 
 Duane DeKrey, Secretary-Treasurer 
 Garrison Diversion Conservancy District 

(SEAL) 
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Municipal Red River

Rural, and Operations Valley Water

General Industrial Maintenance Supply Irrigation
Fund Fund Fund Project Fund Total

Beginning Bank Balance $6,235,008  $5,492  $621,834  $1,458,391  $165,656 8,486,381        

Revenues:

    Irrigation Admin 1,334     1,334               

    Miscellaneous Income 2,025     384 2,409               

    Interest Income 622,242  256  6,900  49,900  4,955 684,253

    Tax Levy 4,481,911     4,481,911

    State Aid Distribution 218,667     218,667

    Contract Revenue 52,515  8,571,610  3,390,784  55,391,733  237,844 67,644,486
    Non-Project Income   273,603   273,603           

Total Revenues $5,378,694  $8,571,866  $3,671,287  $55,441,633 $243,183 $73,306,663

Expenditures:     

    Director Expense 141,105     141,105

    Employee Expense 920,853  57,534  1,800,514   2,778,901

    Administrative Expense 207,268   78,439   285,707

    Public Education 83,164     83,164

    Professional Services 191,398   111,521  571,316  874,235

    Irrigation Development 60,000     60,000

    Water Supply Projects 124,623     124,623

    GDCD Recreation Project 730,202     730,202

    DWRA Recreation Project 2,592     2,592

    Maintenance & Repairs 54,103   492,140   176,224 722,467

    Capital Purchases 426,267   767,139   1,193,406

    Construction in Progress    49,635,900  49,635,900

    MR&I Project Expenses  8,500,179    8,500,179

    Principal Debt Payments    216,994  57,363 274,357
    Interest Payments    114,497  17,834 132,331

Total Expenditures  * 2,941,575$       8,557,713$     3,249,753$       50,538,707$    251,421$    65,539,169$    

Transfer In/Out 570,236            (13,898)           (556,338)           -                        -                   -$                 

Revenues Over Expenditures 3,007,355$       255$               (134,804)$         4,902,926$      (8,238)$       7,767,494$      

Net Change in Assets 2,325,069          (1,644)               2,000,000        (9,437)         4,313,988$      
Ending Bank Balance 11,567,432$     5,747$            485,386$          8,361,317$      147,981$    20,567,863$    

Combined Statement of Revenues and Expenses
For the Nine Months Ending September 30, 2024

Garrison Diversion Conservancy District
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General, O&M Income Percentage

MR&I, RRVWSP, Budget Received of Balance

and Irrigation for  to Amount of

Funds 2024 Sept 30, 2024 Budgeted 2024 Budget

Irrigation Admin 975$               1,334$                   136.8% (359)$              

Lease Income -$                    -$                          -$                    

Miscellaneous Income -$                    2,409$                   0.0% (2,409)$           

Revenue Sale of Fixed Assets -$                    -$                          -$                    

Interest Income 368,760$        684,253$               185.6% (315,493)$       

Tax Levy 3,993,080$     4,481,911$            112.2% (488,831)$       

State Aid 196,920$        218,667$               111.0% (21,747)$         

General Fund Contract Revenue 72,000$          52,515$                 72.9% 19,485$          

O&M Contract Revenue 5,255,118$     3,390,784$            75.6% 1,864,334$     

MR&I Contract Revenue 30,104,940$   8,571,610$            28.5% 21,533,330$   

RRVWSP Contract Revenue 120,663,000$ 55,391,733$          45.9% 65,271,267$   

Irrigation Fund Revenue 633,400$        237,844$               37.6% 395,556$        

Project Revenue -$                    -$                          0.0% -$                    

Non-Project Revenue 193,000$        273,603$               141.8% (80,603)$         

Total Revenues $161,481,193 $73,306,663 45.4% $88,174,530

GARRISON DIVERSION CONSERVANCY DISTRICT

INCOME BUDGET ANALYSIS STATEMENT

For the Nine Months Ending September 30, 2024
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General, O&M Expenditures Percentage

MR&I, RRVWSP, Budget Charged Budget Expenditures Spent Balance

and Irrigation for to 2023 for  to Amount of

Funds 2023 Budget 2024 Sept 30, 2024 Budgeted Budget
Expenses

Director Expenses 272,000$         271,960$          255,000$         141,105$       55.3% 113,895$         

Employee Expenses 3,795,799$      3,561,540$       4,227,400$      2,778,901$    65.7% 1,448,499$      

Adminstrative Expenses 503,500$         359,574$          331,800$         285,707$       86.1% 46,093$           

Public Education 157,000$         81,523$            193,000$         83,164$         43.1% 109,836$         

Professional Services 1,600,900$      1,209,293$       2,310,500$      874,235$       37.8% 1,436,265$      

Irrigation Development 269,875$         230,780$          123,000$         60,000$         48.8% 63,000$           

Water Supply Program 300,000$         224,683$          300,000$         124,623$       41.5% 175,377$         

GDCD Recreation Grant Program 850,000$         805,891$          850,000$         730,202$       85.9% 119,798$         

DWRA Recreation Program 10,000$           4,040$              10,000$           2,592$           25.9% 7,408$             

Irrigation District Expense 2,000$             -$                      2,000$             -$              0.0% 2,000$             

Maintenance & Repairs 1,695,706$      1,262,307$       1,273,100$      722,467$       56.7% 550,633$         

Capital Purchases 1,199,582$      1,176,712$       1,655,797$      1,193,406$    72.1% 462,391$         

Construction in Progress 31,376,100$    31,146,405$     118,750,000$  49,635,900$  41.8% 69,114,100$    

MR&I Fund 20,000,000$    18,914,984$     30,000,000$    8,500,179$    28.3% 21,499,821$    

Principal on Debt Repayment 849,127$         712,511$          600,000$         274,357$       45.7% 325,643$         

Interest on Debt Repayment 195,856$         167,240$          281,000$         132,331$       47.1% 148,669$         

Total Expenses 63,077,445$    60,129,443$     161,162,597$  65,539,169$  40.7% 95,623,428$    

Transfers In/Out

    MR&I 23,000$           12,767$            23,000$           13,898$         60.4% 9,102$             

    O&M 920,000$         486,790$          $698,418 556,338$       79.7% 142,080$         

   Irrigation -$                     316,304$          -$                     -$              0% -$                 

    RRVWSP -$                     (1,628,156)$      -$                     -$              0.0% -$                 

Total Transfers Out 943,000$         (812,295)$         721,418$         570,236$       79.0% 151,182$         

Total Expenses & Transfers Out 64,020,445$    59,317,148$     161,884,015$  66,109,405$  40.8% 95,774,610$    

GARRISON DIVERSION CONSERVANCY DISTRICT

Expense Budget Analysis Statement

For the Nine Months Ending September 30, 2024
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GARRISON DIVERSION CONSERVANCY DISTRICT
RESERVES STATEMENT

September 30, 2024
OPERATING RESERVE

Operating Reserve authorized to be established in the amount of $300,000.00
per resolution of the Board dated January 15, 1970.  Limit changed to $330,000
by Board action on January 6, 1995.  Reserve cap removed by Board action
July 2, 1997. $6,276,667.61

O&M EMERGENCY RESERVE

O&M Emergency Reserve to be established in the amount of $500,000.00 by
Article 13 (a) of the Master Contract and by action taken by the Board dated
January 16, 1970.  Limit changed to $1,500,000.00 July 1980.  Reserve capped at
$822,817.55 by Board action July 2, 1997. 750,000.00

DEFICIENCY RESERVE

Deficiency Reserve to be established in the amount of $750,000.00 by Article
13 (b) of the Master Contract.  Limit changed to $1,500,000.00 July 1980.  Reserve
capped at $802,287.54 by Board action July 2, 1997. 750,000.00

PROJECT DEVELOPMENT RESERVE

Project Development Reserve to be established in the amount of $750,000.00
by resolution of the Board dated July 17, 1969.  Limit changed to $1,000,000.00
July 1982.  Reserve capped at $915,592.98 by Board action July 2, 1997. 915,592.98

TOTAL GARRISON DIVERSION CONSERVANCY DISTRICT RESERVES $8,692,260.59
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Garrison Diversion Conservancy District

Funds in Bank of North Dakota

September 30, 2024

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General Checking Account Cash 0.25% 1,564,784.21$            

General      Water Assistance Grant Outstanding 0.25% 260,461.00$               

General      Oakes Building Fund 0.25% -$                            

Total Checking Account Balance 1,825,245.21$            

General Money Market Savings 0.60% 3,565,743.04$            

General      Water Assistance Grant Reserve 0.60% 450,089.45$               

General      GF Accrued Leave-Operating Reserve 0.60% 175,478.91$               

Total Savings Account Balance 4,191,311.40$            

Total Deposits 6,016,556.61$            

Funds in First International Bank & Trust

September 30, 2024

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General CD 118849-Deficiency Reserve 4.93% 10/29/24 200,000.00$               

General CD 119130 4.93% 11/18/24 1,000,000.00$            

General CD 80124943 Project Development Reserve 4.93% 12/08/24 252,054.00$               

General CD 80120161 4.93% 12/14/24 1,000,000.00$            

General CD 80120162 4.93% 12/14/24 1,000,000.00$            

General CD 80123425 4.93% 12/14/24 2,500,000.00$            

General CD 118848-O&M Emergency Res. 4.10% 01/24/25 750,000.00$               

General CD 118850-Operating Reserve 4.00% 01/29/25 50,500.00$                 

General CD 80125340 4.93% 01/30/25 1,000,000.00$            

General CD 80124990-Operating Reserve 4.60% 04/14/25 589,000.00$               

General CD 80124992-Deficiency Reserve 4.60% 04/14/25 374,146.00$               

Total Investments 8,715,700.00$            

General Recreation Outstanding-Operating Reserve 3.35% 2,355,533.02$            

General Money Market Funds 3.35% 2,735,779.27$            

General Recreation Reserve-Operating Reserve 3.35% 454,489.63$               

Total Money Market Account Balance 5,545,801.92$            

Total Deposits 14,261,501.92$          

Pledging Total Deposits 14,261,501.92$          

Less:FDIC Coverage (250,000.00)$              

Deposit Balance to Secure 14,011,501.92$          

Total Pledging Required on all Deposits X 110% 15,412,652.11$          

Less: Pledging 20,300,943.20$          

Pledging Excess 6,289,441.28$            

76

76



Interest Maturity 
Account Type Rate  Date

Checking Accounts

x4310 Irrigation Fund 0.00% 147,981.59$         

x1561 M R & I Working Fund 0.00% 5,747.62$             

x4336 Operations & Maint Ckg & Sweep 4.18% 485,386.14$         

x4328 Red River Valley Ckg & Sweep 4.18% 8,361,315.99$      
9,000,431.34$      

Savings Accounts

x1546 O&M - Accrued Leave Reserve 3.70% 178,840.33$         

x1553 Irrigation - Debt Service Reserve 3.70% 290,494.41$         
Total Savings Balance 469,334.74$         

Certificates of Deposit

xxx1186 Project Development Reserve 5.04% 2/28/2025 313,538.98$         

xxx1178 Deficiency Reserve 5.04% 2/28/2025 175,854.00$         
Total CD Balance 489,392.98$         

Total Deposits 9,959,159.06$      

Pledging Total Deposits 9,959,159.06$      

Less:FDIC Coverage (250,000.00)          

Deposit Balance to Secure 9,709,159.06        

Total Pledging Required on all Deposits x 110% 10,680,074.97      
Less: Pledging 8,160,766.43        
Pledging Excess (2,519,308.54)$     

Garrison Diversion Conservancy District
Funds in Bravera Bank & Pledging Summary

Fund Account Name/Reserve
Interest

Rate
Maturity

Date
Balance

General Checking Account Cash 4.00% 5,074.96$             
Total Checking Account Balance 5,074.96$             

x4424 Certificate of Deposit -Project Dvlpmnt 5.05% 07/26/25 353,362.19$         
x6140 Certificate of Deposit  4.45% 09/23/25 1,000,000.00$      

Total Investments 1,353,362.19$      

Total Deposits 1,358,437.15$      
Pledging Total Deposits 1,358,437.15$      

Less:FDIC Coverage (250,000.00)$        
Deposit Balance to Secure 1,108,437.15$      
Total Pledging Required on all Deposits x 110% 1,219,280.87$      
Less: Pledging 1,520,000.00$      
Pledging Excess 300,719.14$         

September 30, 2024

Garrison Diversion Conservancy District
Gate City Bank Deposit and Pledging Summary

September 30, 2024

Balance
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Interest Maturity 
Account Type Balance  Rate  Date

Non-Interest Bearing Checking Accounts

xxxx61 Operations & Maintenance Fund 0.00 Closed
xxxxx52 Red River Valley Water Supply 0.00 Closed

Total Demand Deposits 0.00

Interest Bearing Checking

xxxxx34 Irrigation Fund 0.00 Closed

xxxxxx62 M R & I Working Fund 0.00 Closed
Total Interest Bearing Checking Balance 0.00

Savings Accounts

xxxxx41 O&M - Accrued Leave Reserve 0.00 Closed

xxxxxx63 Irrigation - Debt Service Reserve 0.00 Closed
Total Savings Balance 0.00

Certificates of Deposit

Total Time & Savings Deposit Account Balance $0.00
Total CD Balance 0.00 Less:  FDIC Insurance Coverage (250,000.00)

Time & Savings Deposit Balance to Secure $0.00
                                                    x 110% 1.10

Total Time & Savings Deposit Account Balance $0.00 Pledging Required on Time & Savings Deposits $0.00

     Total Deposits $0.00 Total Pledging Required on all Deposits $0.00

Pledged Security/Letter of Credit $0.00
Pledging Excess $0.00

Time and Savings Deposits

Demand Deposit Accounts

BREMER BANK
DEPOSIT AND PLEDGING SUMMARY

September 30, 2024

Deposit Insurance / Pledging Status
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2024 2024 Balance of 2024 Balance

Tax Levy Tax Tax Levy State Aid 2024 State Aid 

County Budget Collections Budget Budget State Aid Budget

Barnes $84,238 $90,760 (6,522)          $4,376 $4,757 ($381)

Benson 35,008             36,185 (1,177)          3,282            3,273 9                   

Bottineau 60,170             67,264 (7,094)          3,282            1,407 1,875            

Burleigh 536,057           631,985 (95,928)        24,068          27,637 (3,569)           

Cass 988,968           1,187,792 (198,824)      45,948          51,539 (5,591)           

Dickey 44,854             47,111 (2,257)          3,282            3,904 (622)              

Eddy 14,222             16,251 (2,029)          2,188            2,147 41                 

Foster 29,538             31,769 (2,231)          5,470            4,958 512               

Grand Forks 317,258           355,927 (38,669)        9,846            11,076 (1,230)           

Griggs 20,786             22,846 (2,060)          2,188            2,145 43                 

LaMoure 43,760             43,600 160              3,282            3,927 (645)              

McHenry 50,324             50,997 (673)             2,188            2,230 (42)                

McKenzie 351,172           380,261 (29,089)        25,162          28,763 (3,601)           

McLean 82,050             86,327 (4,277)          6,564            7,508 (944)              

Nelson 26,256             28,473 (2,217)          2,188            2,081 107               

Pierce 33,914             34,741 (827)             2,188            2,811 (623)              

Ramsey 62,358             66,771 (4,413)          4,376            5,141 (765)              

Ransom 39,384             42,095 (2,711)          -                    -                -                    

Renville 24,068             26,609 (2,541)          2,188            2,489 (301)              

Richland 103,930           114,137 (10,207)        -                    -                -                    

Sargeant 37,196             39,737 (2,541)          2,188            3,173 (985)              

Sheridan 15,316             16,293 (977)             3,282            3,776 (494)              

Steele 30,632             32,699 (2,067)          2,188            1,797 391               

Stutsman 131,279           142,684 (11,405)        6,564            7,749 (1,185)           

Traill 57,982             65,546 (7,564)          3,282            3,582 (300)              

Ward 330,386           350,689 (20,303)        16,410          18,549 (2,139)           

Wells 43,760             44,078 (318)             3,282            4,054 (772)              

Williams 398,214           428,284 (30,070)        7,658            8,194 (536)              

Totals 3,993,080$      $4,481,911 (488,831)$    196,920$      218,667$  ($21,747)

GARRISON DIVERSION CONSERVANCY DISTRICT

Tax Collections Statement

For the Nine Months Ending September 30, 2024
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Expenditures
Budget Chargeable Budget 2024 Balance of Percentage 
1/1/23 to 2023 1/1/24 Actual Budget of Budget

to 12/31/23 Budget to 12/31/24 as of 9/30/2024 as of 9/30/2024 Spent
GENERAL FUND
Directors Expense
Directors Per Diem 133,000$        132,989$            135,000$           72,511$                 62,489$                     53.7%
Directors Expense 139,000$        138,971$            120,000$           68,594$                 51,406$                     57.2%

Total Directors Expense 272,000$        271,960$            255,000$           141,105$               113,895$                   55.3%

Employee Expense
Employee Salaries 897,000$        788,482$            972,000$           617,336$               354,664$                   63.5%
General Manager Exp 21,000$          12,806$              21,000$             13,476$                 7,524$                       64.2%
Travel 57,444$          29,744$              61,000$             8,982$                   52,018$                     14.7%

Admn Officer - Merri Mooridian 25,000$          19,255$              25,000$             1,091$                   23,909$                     4.4%
Dist. Engr - Kip Kovar 10,000$          3,702$                10,000$             2,621$                   7,379$                       26.2%

Engineer - Ryan Anderson 5,000$            2,127$                5,000$               1,156$                   3,844$                       23.1%
Dir. Comm. - Kim Cook 6,000$            1,512$                6,000$               696$                      5,304$                       11.6%

Emp Exp Other 11,444$          3,148$                15,000$             3,418$                   11,582$                     22.8%
Professional Development 17,000$          1,411$                17,000$             404$                      16,596$                     2.4%

Employee Training 15,000$          1,411$                15,000$             404$                      14,596$                     2.7%
Wellness Program 2,000$            -$                    2,000$               -$                       2,000$                       0.0%

Benefits 430,556$        365,600$            469,000$           280,654$               188,346$                   59.8%
GDCD FICA 79,000$          68,428$              82,000$             49,604$                 32,396$                     60.5%

Retirement 129,000$        112,983$            149,000$           97,295$                 51,705$                     65.3%
Hospital & Life Insurance 175,000$        143,729$            191,000$           119,261$               71,739$                     62.4%

Unemployment Comp 3,621$            3,572$                5,000$               (344)$                     5,344$                       -6.9%
Dental / Vision Ins. 14,000$          10,659$              13,000$             8,912$                   4,088$                       68.6%
Work Force Safety 1,000$            380$                   1,000$               529$                      471$                           52.9%

Long-Term Disability Ins 10,000$          6,914$                10,000$             5,397$                   4,603$                       54.0%
Vacation/Sick Leave Liability 18,935$          18,935$              18,000$             -$                       18,000$                     0.0%

Total Employee Expense 1,423,000$     1,198,043$         1,540,000$        920,852$               619,148$                   59.8%

Administration 
Postage 6,000$            3,977$                5,000$               4,126$                   874$                           82.5%
Communications 14,000$          13,023$              16,000$             9,912$                   6,088$                       62.0%
Utilities 36,000$          35,560$              35,000$             26,884$                 8,116$                       76.8%
Meetings & Events 30,000$          26,714$              9,500$               5,317$                   4,183$                       56.0%
Subscriptions/Publications 6,000$            4,694$                8,500$               7,204$                   1,296$                       84.8%
Miscellaneous 4,000$            2,037$                3,500$               974$                      2,526$                       27.8%
Data Processing 46,000$          45,701$              54,500$             57,996$                 (3,496)$                      106.4%
Employee Recruiting 5,000$            3,635$                5,000$               1,721$                   3,279$                       34.4%
Supplies 14,000$          11,155$              11,500$             8,544$                   2,956$                       74.3%
Small Office Equipment 23,000$          22,640$              20,957$             10,738$                 10,219$                     51.2%
Dues 14,000$          12,937$              14,000$             11,213$                 2,787$                       80.1%
Insurance 18,000$          17,232$              17,000$             22,096$                 (5,096)$                      130.0%
Annual Independent Audit 31,500$          30,650$              40,543$             40,543$                 -$                           100.0%

Total Administration 247,500$        229,955$            241,000$           207,268$               33,732$                     86.0%

Public Education
GDCD Tours 9,019$            3,000$                10,000$             3,150$                   6,850$                       31.5%
ND Water Users Ass'n Dues 20,000$          20,000$              20,000$             20,000$                 -$                           100.0%
ND Water Coalition Dues 14,000$          14,000$              14,000$             14,000$                 -$                           100.0%
ND Water Magazine 20,000$          20,000$              18,000$             10,000$                 8,000$                       55.6%
Missouri River Joint Board 15,981$          15,981$              51,000$             27,889$                 23,111$                     54.7%
Upper Sheyenne 50,000$          -$                    50,000$             -$                       50,000$                     0.0%
Conference Booth Fees, Sponsorships 18,000$          8,542$                20,000$             6,614$                   13,386$                     33.1%
Miscellaneous 10,000$          -$                    10,000$             1,511$                   8,489$                       15.1%

Total Public Education 157,000$        81,523$              193,000$           83,164$                 109,836$                   43.1%

GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Nine Months Ending September 30, 2024
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Nine Months Ending September 30, 2024

Professional Services
Communications 140,000$        127,866$            140,000$           51,432$                 88,568$                     36.7%
Engineering 47,000$          20,330$              125,000$           12,660$                 112,340$                   10.1%
RRVWSP Development 456,000$        114,456$            313,000$           22,556$                 290,444$                   7.2%

Technical Support for LAWA 15,000$          -$                    15,000$             -$                       15,000$                     0.0%
Engineering 240,000$        2,607$                100,000$           4,307$                   95,693$                     4.3%

Legal 125,000$        61,896$              122,000$           21,401$                 100,599$                   17.5%
Financial 10,000$          -$                    10,000$             -$                       10,000$                     0.0%

Consultants 50,000$          45,824$              50,000$             (3,263)$                  53,263$                     -6.5%
Meeting, Misc. Exp 16,000$          4,129$                16,000$             111$                      15,889$                     0.7%

Prof Services Other 20,000$          16,719$              45,000$             -$                       45,000$                     0.0%
Legal Services 188,000$        186,068$            158,000$           104,751$               53,249$                     66.3%

 Total Professional Services 851,000$        465,439$            781,000$           191,399$               589,601$                   24.5%

Irrigation Development
ND Irrigation Association 50,000$          50,000$              80,000$             55,000$                 25,000$                     68.8%
NDSU Oakes Irrigation Site 196,875$        161,070$            -$                   -$                       -$                           0.0%
Robert Titus Lease 17,000$          16,083$              17,000$             -$                       17,000$                     0.0%
Irrigation Development 6,000$            3,627$                26,000$             5,000$                   21,000$                     19.2%

 Total Irrigation Development 269,875$        230,780$            123,000$           60,000$                 63,000$                     48.8%

Recreation
GDCD Recreation Grant Program 850,000$        805,891$            850,000$           730,202$               119,798$                   85.9%
DWRA Recreation Program 10,000$          4,040$                10,000$             2,592$                   7,408$                       25.9%

 Total Recreation 860,000$        809,931$            860,000$           732,794$               127,206$                   85.2%

Water  Supply Grant Program 300,000$        224,683$            300,000$           124,623$               175,377$                   41.5%

Irrigation Districts Expense
Irrigation Districts 2,000$            -$                    2,000$               -$                       2,000$                       0.0%

Total Irrigation Districts Expense 2,000$            -$                    2,000$               -$                       2,000$                       0.0%

Maintenance & Repair
Equipment Maintenance 21,500$          21,078$              27,000$             13,584$                 13,416$                     50.3%
Small Yard Equipment Purchases 8,350$            8,350$                5,000$               -$                       5,000$                       0.0%
Land & Bldg Maintenance 10,256$          9,993$                35,000$             32,457$                 2,543$                       92.7%
Auto Expense 13,500$          13,304$              15,000$             8,062$                   6,938$                       53.7%

Total Maintenance & Repair 53,606$          52,725$              82,000$             54,103$                 27,897$                     66.0%

Capital Purchases
Office Equip & Furniture 18,900$          5,450$                50,000$             -$                       50,000$                     0.0%
Yard Equipment -$                -$                    20,000$             -$                       20,000$                     0.0%
Vehicle 40,000$          -$                    80,000$             27,182$                 52,818$                     34.0%
Land and Buildings 719,494$        719,494$            504,797$           399,085$               105,712$                   79.1%

Total Capital Purchases 778,394$        724,944$            654,797$           426,267$               228,530$                   65.1%
Total General Fund 5,214,375$     4,289,983$         5,031,797$        2,941,575$            2,090,222$                58.5%
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT

For the Nine Months Ending September 30, 2024

IRRIGATION FUND
McClusky Canal Irrigation: 446,100$        225,766$            418,100$           176,224$               241,876$                   42.1%

  Construction 19,000$          18,769$              -$                   -$                       -$                           0.0%
  Operations 427,100$        206,997$            418,100$           176,224$               241,876$                   42.1%

Debt Payments 382,000$        216,768$            218,000$           75,197$                 142,803$                   34.5%
  Principal 315,000$        178,384$            187,000$           57,363$                 129,637$                   30.7%
  Interest 67,000$          38,384$              31,000$             17,834$                 13,166$                     57.5%

 Total Irrigation Fund 828,100$        442,534$            636,100$           251,421$               384,679$                   39.5%

GDU O & M
Salaries and Benefits 2,200,099$     2,199,804$         2,538,600$        1,768,144$            770,456$                   69.7%
Salaries 1,461,799$     1,461,526$         1,688,200$        1,160,374$            527,826$                   68.7%
Benefits 738,300$        738,278$            850,400$           607,770$               242,630$                   71.5%
Travel 29,000$          28,228$              11,100$             13,520$                 (2,420)$                      121.8%
Training 4,000$            3,239$                2,700$               -$                       2,700$                       0.0%
Utilities 84,000$          76,751$              73,900$             59,899$                 14,001$                     81.1%
Contractual Services 326,000$        325,869$            279,500$           111,521$               167,979$                   39.9%
Supplies 458,500$        458,463$            264,000$           264,561$               (561)$                         100.2%
Capital Purchases 402,188$        402,188$            1,001,000$        767,139$               233,861$                   76.6%
Small Equipment Purchases 11,000$          -$                    15,000$             -$                       15,000$                     0.0%
Equipment Rental 50,000$          -$                    7,000$               -$                       7,000$                       0.0%
Equipment Maintenance 370,500$        237,080$            300,000$           220,509$               79,491$                     73.5%
Safety 57,700$          57,671$              53,000$             18,850$                 34,150$                     35.6%
Miscellaneous 19,000$          18,160$              16,900$             18,540$                 (1,640)$                      109.7%
Materials 325,000$        307,042$            187,000$           7,070$                   179,930$                   3.8%

 Total GDU O & M 4,336,987$     4,114,495$         4,749,700$        3,249,753$            1,499,947$                68.4%

MR&I Fund
Salaries & Benefits 82,000$          74,556$              82,000$             57,534$                 24,466$                     70.2%
State Administration 153,000$        34,706$              -$                   -$                       -$                           0.0%
MR&I Project Expenditures 20,000,000$   18,914,984$       30,000,000$      8,500,179$            21,499,821$              28.3%

 Total MR&I Fund 20,235,000$   19,024,246$       30,082,000$      8,557,713$            21,524,287$              28.4%

RRV Water Supply Project
Right of Way 1,569,000$     1,568,596$         1,250,000$        997,266$               252,734$                   79.8%
Design/Construction in Progress 29,807,100$   29,608,619$       117,500,000$    48,638,634$          68,861,366$              41.4%
Salaries & Benefits -$                -$                    -$                   -$                       -$                           0.0%
   Professional Services 423,900$        417,984$            1,250,000$        571,316$               678,684$                   91%

Financing/Legal/Administration 391,000$        385,092$            1,000,000$        457,131$               542,869$                   45.7%
                 Other Engineering 32,900$          32,892$              250,000$           114,185$               135,815$                   45.7%

  Debt Payments 662,983$        662,983$            663,000$           331,491$               331,509$                   98%
  Principal 534,127$        534,127$            413,000$           216,994$               196,006$                   52.5%
  Interest 128,856$        128,856$            250,000$           114,497$               135,503$                   45.8%

Total RRVWSP 32,462,983$   32,258,182$       120,663,000$    50,538,707$          70,124,293$              41.9%

TOTAL ALL FUNDS 63,077,445$   60,129,440$       161,162,597$    65,539,169$          95,623,428$              40.7%
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GARRISON DIVERSION CONSERVANCY DISTRICT
GDCD RECREATION GRANT PROGRAM

OUTSTANDING PROJECTS
July 1, 1990 to September 30, 2024

GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE 
APPROVAL PROJECTS APPROVED 04-23-15  to 1-1-24 to RETURNED REMAINING

COUNTY PROJECT DATE 2024 12-31-2023 09-30-24 TO PROGRAM 09-30-24
Barnes Sheyenne River Water Trail 04-29-21  $         51,005.00 51,005.00$                  -$                   
Barnes Valley City Parks-Hi-Line Pickleball Court 09-20-23  $         75,000.00 75,000.00$        
Barnes Valley City Park Playground 03-20-24 50,000.00$        50,000.00$        
Bottineau Kramer City Park 09-28-22 21,250.00$          21,250.00$        
Bottineau City of Landa-Restroom Facilitites 09-20-23 6,250.00$            5,524.38$                    725.62$             
Bottineau Bottineau Winter Park Snow System 03-20-24 50,000.00$        50,000.00$                  -$                   
Bottineau Maxbass Community Park 03-20-24 31,141.00$        31,141.00$        
Bottineau Newburg Park Gazebo 09-16-24 20,600.00$        20,600.00$        
Burleigh Steckel Boat Landing Picnic Shelter 04-29-21 6,000.00$            (6,000.00)$          -$                   
Burleigh American Legion Splash Pad 09-28-22 30,000.00$          17,232.25$             12,767.75$        
Burleigh Wilton North Park Pickle Ball Court 09-28-22 2,395.00$            958.10$                  1,436.90$          
Burleigh Municipal Ballpark Master Plan Improv 03-20-24 50,000.00$        50,000.00$        
Cass Brewer Lake Water Hook-ups 03-30-22 638.00$              638.00$             
Cass Tinta Tawa Park Restroom 03-30-22 9,575.00$            9,575.00$                    -$                   
Cass West Fargo Park District Playground Imp 09-28-22 16,145.00$          16,145.00$        
Cass Harwood-Splash Pad 03-30-23 27,204.00$          27,204.00$        
Cass North Elmwood Park Restoration 03-30-23 24,323.00$          24,323.00$        
Cass Tower City Pickle Courts 03-30-23 4,700.00$            4,666.75$               33.25$               
Cass Casselton-Governor's Share Use Path 09-20-23 75,000.00$          75,000.00$        
Cass Fargo Park-Pepsi Soccer Playground 09-20-23 62,500.00$          62,500.00$        
Cass Rheault Farm Playground Improvement 03-20-24 50,000.00$        50,000.00$        
Cass Anderson Softball Complex Improvements 09-16-24 33,000.00$        33,000.00$        
Cass Argusville Park Playground Equipment 09-16-24 20,000.00$        20,000.00$        
Dickey West Side Park Playground 04-29-21 7,520.00$            (7,520.00)$          -$                   
Dickey Ellendale Baseball Grandstand Reno 09-28-22 20,000.00$          20,000.00$        
Dickey Wilson Dam Picnic Shelter Renovation 09-28-22 1,778.00$            1,778.00$          
Dickey Ellendale-Ice Skating Rink Expansion 09-20-23 4,500.00$            4,500.00$          
Dickey Oakes -Main Street Park 09-20-23 26,125.00$          26,125.00$        
Dickey Dickey County Community Rec Facility 03-20-24 34,996.00$        34,996.00$        
Eddy Warming House/Boat Rental Building 04-29-21 5,750.00$            5,750.00$                    -$                   
Foster Foster County Fairgrounds Picnic Shelter 09-23-21  $           5,191.00 4,639.10$                    (551.90)$             -$                   
Foster Baseball/Softball Diamond Renovations 03-30-22 75,000.00$          37,305.43$             37,694.57$        
Foster Carrington West Park Renovation 03-30-22 61,202.00$          38,506.00$             22,696.00$        
Foster Carrington -Baseball Diamond 09-20-23 26,906.00$          26,906.00$                  -$                   
Grand Forks Kraft Field Grandstand Replacement 09-28-22 75,000.00$          75,000.00$                  -$                   
Grand Forks Manvel Community Park Improvement 09-28-22 12,699.00$          12,699.00$        
Grand Forks Grand Forks -Kraft Field Turf Resurfacing 09-20-23 56,250.00$          56,250.00$                  -$                   
Grand Forks Grand Valley Development Park Playground 03-20-24 50,000.00$        50,000.00$        
Grand Forks Greenway Project 05-14-24 50,000.00$        50,000.00$        
Grand Forks Manvel Community Park Improv. Phase II 09-16-24 16,687.00$        16,687.00$        
Grand Forks Riverside Park Playground Renovation 09-16-24 37,500.00$        37,500.00$        
Griggs Binford Park Playground Update 03-30-22 2,950.00$            1,249.50$               1,700.50$          
Griggs Binford Rodeo Ass. Community Centre 09-28-22 75,000.00$          56,870.02$             18,129.98$        
LaMoure LaMoure Park-Sunset Park Swim Center 09-20-23 75,000.00$          75,000.00$        
LaMoure Marion ADA Bathroom 03-20-24 9,068.00$          9,068.00$          
LaMoure Twin Lakes Vault Toilet 03-20-24 3,500.00$          3,500.00$          
McHenry Upham Park Improvement 04-29-21 9,125.00$            8,627.75$               497.25$                       -$                   
McHenry Splash Pad 09-23-21 19,838.00$          1,725.00$               18,113.00$        
McHenry City of Upham-Park Restrooms 03-30-23 12,500.00$          12,500.00$        
McHenry Towner -Baseball Field Renovation 09-20-23 3,750.00$            3,750.00$          
McHenry Park Swints Set 03-20-24 9,071.00$          9,071.00$          
McKenzie Tobacco Garden Shower/Bathroom 03-30-23 40,071.00$          40,071.00$        
McKenzie Kent Pelton Nature Park Inclusive Playground 09-16-24 50,000.00$        50,000.00$        
McLean Lakeside Park Gazebo/Riverdale 04-29-21 1,500.00$            (1,500.00)$          -$                   
McLean Playground Equipment-Coleharbor 09-23-21 23,460.00$          7,709.63$               891.22$                       14,859.15$        
McLean Garrison Softball Field Renovation 09-28-22 75,000.00$          75,000.00$        
McLean City of Butte-City Park 03-30-23 874.00$              874.00$             
McLean Arena Announcer Office & Concessions 03-30-23 6,946.00$            6,946.00$          
McLean Nelson Park & Community Garden 03-30-23 12,750.00$          12,750.00$                  -$                   
McLean McLean-Dynamite Bay Public Stairs 09-20-23 1,618.00$            613.43$                       (1,004.57)$          -$                   
McLean Lake Brekken Picnic Tables 03-20-24 2,356.00$          2,356.00$          
McLean Sportsmens Centennial Park Fault Toilet 03-20-24 875.00$             875.00$             
Nelson Tolna City Park Restrooms 10-03-18 21,933.00$          7,150.41$                    (14,782.59)$        -$                   
Pierce Buffalo Lake Camp Site 04-29-21 3,250.00$            1,930.06$               (1,319.94)$          -$                   
Pierce Barton Park Picnic Tables/Play Gym 09-23-21 1,250.00$            1,250.00$          
Pierce Rugby-Jaycee's Splashpad 03-30-23 40,202.00$          30,653.33$                  9,548.67$          
Ramsey Roosevelt Park Activity Building 09-28-22 75,000.00$          75,000.00$                  -$                   
Ramsey Devils Lake-Indoor Playground 09-20-23 37,500.00$          37,500.00$                  -$                   
Ramsey Ramsey County-Multi-Purpose Event Center 09-20-23 75,000.00$          75,000.00$                  -$                   
Ransom Dead Colt Walkway 04-29-21 23,750.00$          23,750.00$                  -$                   
Ransom Sheldon Pickle Ball/BB Courts 03-30-22 5,262.00$            5,262.00$          
Renville Mohall Adult Recreation Comples 03-20-24 37,500.00$        37,500.00$        
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Richland City Park Improvement-Abercrombie 04-29-21 34,682.00$          18,590.75$                  16,091.25$        
Richland Chaninkapa Park Multipurpose Shelter 03-30-22 42,000.00$          29,330.77$                  (12,669.23)$        -$                   
Richland Manatador Park Softball Dugouts 03-30-22 2,000.00$            2,000.00$          
Richland Wyndmere Park Board 03-30-22 10,728.00$          10,728.00$        
Richland Fairmount-Park Playground Equipment 03-30-23 9,750.00$            6,080.00$                    3,670.00$          
Sargent Gwinner Aquatic Center 09-28-22 75,000.00$          19,962.50$             55,037.50$        
Sargent Forman-Central Park Community Gardens 09-20-23 1,375.00$            857.12$                       517.88$             
Sargent Hero's Park 03-20-24 10,500.00$        500.00$                       10,000.00$        
Sheridan Hoffer Lake Beach & Swimming Develop. 09-23-21 4,093.00$            4,093.00$          
Sheridan Sheridan County-Hoffer Lake Rec Area 09-20-23 2,850.00$            2,850.00$                    -$                   
Steele City Park Development-Colgate 04-29-21 6,250.00$            6,250.00$          
Steele Finley-Park Playground Equipment 03-30-23 13,750.00$          13,750.00$        
Steele Golden Lake Pickleball Court Phase I & II 09-16-24 30,361.00$        30,361.00$        
Steele Hope Clubhouse/Meeting Area 09-16-24 50,000.00$        50,000.00$        
Stutsman Park Bench Project-Stutsman County 04-29-21 3,113.00$            (3,113.00)$          -$                   
Stutsman Electrical Upgrades for Campers 09-23-21 1,750.00$            462.13$                       (1,287.87)$          -$                   
Stutsman Field Renovation Phase I 09-28-22 75,000.00$          23,407.39$             51,592.61$                  -$                   
Stutsman Jamestown Reservoir Vault Toilet 09-28-22 6,204.00$            6,204.00$          
Stutsman 4-H Horse Arena Improvement 03-30-23 8,843.00$            8,124.14$                    (718.86)$             -$                   
Stutsman Pedestrian Bridge Replacement 03-30-23 75,000.00$          75,000.00$        
Stutsman Lakeside Campground Improvements 03-30-23 5,574.00$            5,574.00$          
Stutsman Medina Community Recreation Center 03-20-24 50,000.00$        50,000.00$        
Stutsman Nickeus Park All Abilitites Playground 03-20-24 50,000.00$        50,000.00$        
Stutsman McElroy Park ADA tee-ball 09-16-24 50,000.00$        50,000.00$        
Stutsman Jamestown Reservoir Playground Equip 09-16-24 28,503.00$        28,503.00$        
Stutsman Medine Youth Baseball Fence 09-16-24 5,750.00$          5,750.00$          
Traill Galesburg Playground 03-30-22 22,595.00$          21,880.00$             715.00$             
Traill Mayville-Basketball Courts 09-20-23 2,000.00$            2,000.00$          
Traill Mayville-Cometville Park Landscape 09-20-23 21,887.00$          21,887.00$        
Traill Mayville-Funbrella Shade 09-20-23 6,689.00$            6,689.00$          
Traill Park Gazebo 03-20-24 15,923.00$        15,923.00$        
Ward Ward County Parks 2022 03-30-22 10,632.00$          10,632.00$        
Ward 11th & 11th Park Playground 09-28-22 21,875.00$          21,875.00$        
Ward Swimming Pool & Bathhouse 09-28-22 75,000.00$          75,000.00$        
Ward Talbott Court Disc Golf 03-30-23 2,465.00$            2,465.00$          
Ward Ward County-2024 Ward Co Park Improv 09-20-23 8,071.00$            8,071.00$          
Ward Minot-Pump Track 09-20-23 75,000.00$          75,000.00$        
Ward West Park Playground 03-20-24 50,000.00$        50,000.00$                  -$                   
Ward Pony Tracks Pickleball 03-20-24 10,875.00$        8,609.00$                    2,266.00$          
Ward Sawyer City Park Improvement 09-16-24 12,250.00$        12,250.00$        
Ward South Hill Complex Playground 09-16-24 31,606.00$        31,606.00$        
Wells Fessenden-Splash Pad 09-20-23 49,250.00$          49,250.00$        
Wells Manfred Comfort Station & Park 03-20-24 9,372.00$          9,372.00$          
Wells Harvey Swimming Pool 09-16-24 50,000.00$        50,000.00$        
Williams McGregor Dam Vault Toilet 04-29-21 17,500.00$          (17,500.00)$        -$                   
Williams Confluence Ramp 04-29-21 4,750.00$            4,750.00$                    -$                   
Williams Wildrose Community Garden 03-30-22 1,000.00$            1,000.00$          
Williams BlackTail Beach Trail 09-28-22 22,500.00$          22,500.00$        
Williams Tioga Dam Trail & Park 09-28-22 24,000.00$          24,000.00$        
Williams Williston Water World 03-30-23 75,000.00$          75,000.00$        
Williams Coyote Clay Target Range Phase 3 03-20-24 50,000.00$        50,000.00$        
Williams Grenora Sunset Park Pre-K Playground 03-20-24 5,000.00$          5,000.00$          
Williams Spring Lake Frisbee Golf & Bathroom 03-20-24 27,688.00$        27,688.00$        

TOTALS 2,251,611.00$     1,144,122.00$   242,030.38$           730,201.64$                (67,967.96)$        2,355,533.02$    
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January 2024 Present 2023 budget revisions to Board of Directors for approval 

March 2024 Present 2024 budget revisions to Executive Committee for approval (if 

needed) 

Present 2023 budget final revisions to Executive Committee for approval (if 

needed) 

Submission of preliminary 2025 budget (version 1) requests from staff 

April 2024 Present 2025 draft budget (version 2) to Board of Directors 

Present 2023 budget final revisions to Board of Directors for approval (if 

needed) 

June 2024 Present 2025 draft budget (version 3) to Executive Committee  

Present 2024 budget revisions to Executive Committee for approval 

July 2024 Present 2025 budget (version 4) to Board of Directors  

September 2024 Present 2024 budget revisions to Executive Committee for approval (if 
needed) 

2025 budget public hearing at Board of Director Meeting 

Final 2025 budget approval by the Board of Directors 

October 2024 2025 budget and tax levy due to member counties 

December 2024 Present 2024 budget revisions to Executive Committee for approval (if 
needed) 

January 2025 Present 2024 budget revisions to Board of Directors for approval 

March 2025 Present 2025 budget revisions to Executive Committee for approval (if 

needed) 

Present 2024 budget final revisions to Executive Committee for approval 

Submission of preliminary 2026 budget (version 1) requests from staff 
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Garrison Diversion Conservancy District

Recreation Committee Meeting

September 16, 2024

Approved Projects

County Sponsor Project Place/Name  Approved 

Bottineau Newburg Park Board Gazebo 20,600$    

Cass Fargo Park District Anderson Softball Complex Improvements 33,000$    

Cass Argusville Park Board Playground Equipment 20,000$    

Grand Forks Manvel Park Board Park Improvements 16,687$    

Grand Forks Grand Forks Park District Riverside Park Playground 37,500$    

McKenzie Watford City Park District Kent Pelton Nature Park All Inclusive Plygrd 50,000$    

Steele Steele County Park Board Golden Lake Pickleball Court Phase I & II 30,361$    

Steele Hope Park Board Clubhouse/Event Center 50,000$    

Stutsman Jamestown Parks & Recreation District McElroy Park ADA tee-ball 50,000$    

Stutsman Stutsman County Park Board Jamestown Reservoir Playground Equipment 28,503$    

Stutsman Medina City Park Youth Baseball Fence 5,750$       

Ward City of Sawyer Multi-Sport Courts 12,250$    

Ward Minot Park District South Hill Complex Playground 31,606$    

Wells Harvey Park District Swimming Pool 50,000$    

TOTAL 436,257$  
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GARRISON DIVERSION CONSERVANCY DISTRICT
WATER ASSISTANCE GRANT PROGRAM

OUTSTANDING PROJECTS
June 1, 2021 to September 30, 2024

GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE 
APPROVAL PROJECTS APPROVED 1-1-21 to 1-1-24 to RETURNED REMAINING

COUNTY Sponsor PROJECT DATE 2024 12-31-23 09-30-24 TO PROGRAM 09-30-24
Barnes BRWD Kjelland, Chad 05-14-24 6,380.00$        5,634.00$           746.00$              -$                  
Barnes BRWD Lettenmaier, Doug 05-14-24 6,380.00$        5,634.00$           746.00$              -$                  
Barnes BRWD Schlecht, Tyler 05-14-24 10,000.00$      10,000.00$         -$                  
Barnes BRWD Trielbold, John 05-14-24 9,318.00$        7,806.00$           1,512.00$           -$                  
Barnes BRWD Trielbold, Rober 05-14-24 10,000.00$      9,352.00$           648.00$              -$                  
Benson CPWD Foss, Scott 08-24-23 10,000.00$         10,000.00$        
Bottineau ASWUD Hagen, Olen 09-16-24 10,000.00$      10,000.00$        
Bottineau ASWUD Mullins, James 09-16-24 10,000.00$      10,000.00$        
Cass CRWD Pfeifer, Alex 05-10-23 10,000.00$         10,000.00$        
Cass CRWD Claus, Dylan 08-24-23 9,025.00$           9,025.00$          
Cass CRWD Korthof, Jack 08-24-23 8,413.00$           8,413.00$          
Cass CRWD Absaraka Parks 05-14-24 1,070.00$        1,070.00$           -$                  
Cass CRWD Kyser, Scott 05-14-24 7,854.00$        7,854.00$           -$                  
Cass CRWD Punton, Ron 05-14-24 8,265.00$        8,265.00$           -$                  
Cass CRWD Wehri, Chris 05-14-24 6,467.00$        6,467.00$           -$                  
Cass CRWD Hesse, Jason 08-19-24 10,000.00$      10,000.00$        
Dickey SEWUD City of Ludden 10-19-23 7,550.00$           7,550.00$           -$                  
Eddy GRWD Harding, Logan 05-10-23 2,825.00$           2,300.00$          525.00$             
Eddy GRWD Snyder,Dale 05-10-23 7,150.00$           7,150.00$          
Eddy GRWD Topp, Ryan 05-10-23 10,000.00$         10,000.00$        
Eddy CPWD Harrington, Julie 05-14-24 10,000.00$      10,000.00$        
Grand Forks ECRWD Beckel, Jake 08-19-24 10,000.00$      10,000.00$        
Grand Forks ECRWD Sobolik, Ben 08-19-24 9,500.00$        9,500.00$          
McKenzie MCWRD Brotherton, Kris 05-14-24 2,484.00$        2,484.00$          
McKenzie MCWRD Burke, Paul & Amelia 05-14-24 3,718.00$        3,718.00$           -$                  
McKenzie MCWRD Gaskill, Jason & Wendy 05-14-24 4,182.00$        4,182.00$           -$                  
McKenzie MCWRD Tucker, Deb & Dean 05-14-24 10,000.00$      10,000.00$        
McKenzie MCWRD Kleppen, Brinda 08-19-24 10,000.00$      10,000.00$        
McKenzie MCWRD Mees, Kenneth 08-19-24 1,156.00$        1,156.00$           -$                  
McKenzie MCWRD Paul, Michael & Tammy 08-19-24 3,725.00$        3,725.00$          
McLean MSRWD Robinson, Buck 08-19-24 1,712.00$        1,712.00$          
McLean MSRWD Robinson, Donald 08-19-24 1,712.00$        1,712.00$          
Ramsey GRWD Lacina. Tane 08-15-22 5,550.00$           4,125.00$          1,425.00$          
Ramsey GRWD Newgard, Brent 05-10-23 10,000.00$         10,000.00$        
Ramsey GRWD Shoenfish, Evan 05-10-23 10,000.00$         10,000.00$         -$                  
Ransom SWUD Braaten, Marshall 09-16-24 1,875.00$        1,875.00$          
Ransom SWUD Johnons, Alice 09-16-24 3,662.00$        3,662.00$          
Ransom SWUD Kennedy, Tim 09-16-24 1,875.00$        1,875.00$          
Ransom SWUD McLeod Museam 09-16-24 5,350.00$        5,350.00$          
Ransom SWUD Morris, Scott 09-16-24 3,300.00$        3,300.00$          
Ransom SWUD Olerud, Jerome 09-16-24 2,903.00$        2,903.00$          
Ransom SWUD Ptacek, Paul 09-16-24 4,420.00$        4,420.00$          
Ransom SWUD Sanvig, Dean 09-16-24 2,912.00$        2,912.00$          
Renville USWD Frame, Jane 05-18-22 6,550.00$           6,550.00$           -$                  
Richland SEWUD Wolters, Andy 08-15-22 8,475.00$           8,475.00$           -$                  
Richland SEWUD Steffens, Darrin & Alissa 10-19-23 7,625.00$           7,625.00$          
Richland SEWUD Ewing, Chris & Gaukler, Deb 05-14-24 1,000.00$        1,000.00$           -$                  
Richland SEWUD Tyler, Brian 05-14-24 10,000.00$      10,000.00$         -$                  
Sargent SEWUD Schmidt, Anthony 08-24-23 6,287.00$           6,287.00$           -$                  
Sargent SEWUD Storhaug, Travers & Brittany 08-24-23 2,035.00$           1,203.60$           831.40$              -$                  
Sargent SWUD Lyon, Aaron & Abigail 09-16-24 4,700.00$        4,700.00$          
Steele ECRWD Klabo, Jerod 08-19-24 10,000.00$      10,000.00$        
Stutsman SRWD Wahl, John 05-18-22 1,630.00$           1,630.00$           -$                  
Stutsman SRWD Browning, Zac 10-19-23 8,250.00$           8,250.00$          
Stutsman SRWD Anderson, Levi 05-14-24 2,890.00$        2,890.00$          
Stutsman SRWD Beck, James & Peggy 05-14-24 3,150.00$        2,819.56$           330.44$              -$                  
Stutsman SRWD Busch, Benjamin 05-14-24 10,000.00$      10,000.00$        
Stutsman SRWD Kurtz, Brent &  Shelly 05-14-24 2,750.00$        2,731.45$           18.55$                0.00$                 
Stutsman SRWD Hesch, Jayden 08-19-24 8,000.00$        8,000.00$          
Stutsman SRWD Skjeret, Ryan 08-19-24 7,350.00$        7,350.00$          
Stutsman SRWD Hidden Ponds 09-16-24 2,750.00$        2,750.00$          
Traill ECRWD Smith, Michael 10-19-23 10,000.00$         10,000.00$         -$                  
Traill ECRWD Ingebretson, Marlin 09-16-24 10,000.00$      10,000.00$        
Ward NPRWD Hendrickson, Joann & Duwayne 08-15-22 2,197.00$           2,197.00$          
Ward NPRWD Keller, Dean 08-15-22 1,182.00$           1,182.00$          
Ward NPRWD Wing, Michael & Crystal 08-15-22 2,469.00$           2,469.00$          
Ward NPRWD Heyen, Jamie 05-14-24 2,129.00$        1,893.00$           236.00$              -$                  

City of McVille Water Leak 08-19-24 1,080.00$        1,080.00$          
TOTALS 147,213.00$       266,019.00$    6,425.00$          124,622.61$       21,723.39$         260,461.00$      
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August 19, 2024 Rural Water Supply Assistance Grant Projects

County Sponsor Project Place/Name

 Project 

Cost 

 Amount 

Requested 

 Applicant's 

Contribution  50% Guideline  Approved Comments

Cass Cass Rural Water Hesse, Jason 24,104$    10,000$    14,104$    10,000$     10,000$    

Grand Forks East Central Regional Water District Beckel, Jake 28,067$    10,000$    18,067$    10,000$     10,000$    

Steele East Central Regional Water District Klabo, Jerod 25,800$    10,000$    15,800$    10,000$     10,000$    

Grand Forks East Central Regional Water District Sobolik, Ben 21,500$    10,000$    12,000$    9,500$     9,500$    

McKenzie McKenzie County Water Resource Dis Kleppen, Brinda 25,920$    11,710$    15,920$    10,000$     10,000$    

McKenzie McKenzie County Water Resource Dis Mees, Kenneth 4,811$    1,156$    3,655$    1,156$     1,156$    

McKenzie McKenzie County Water Resource Dis Paul, Michael & Tammy 9,950$    3,725$    6,225$    3,725$     3,725$    

McLean McLean Sheridan Rural Water District Robinson, Buck 5,923$    1,973$    4,211$    1,712$     1,712$    

McLean McLean Sheridan Rural Water District Robinson, Donald 5,923$    1,973$    4,211$    1,712$     1,712$    

Stutsman Stutsman Rural Water District Hesch, Jayden 18,500$    8,000$    10,500$    8,000$     8,000$    

Stutsman Stutsman Rural Water District Skjeret, Ryan 17,200$    7,350$    9,850$    7,350$     7,350$    

TOTAL 187,698$  75,887$    111,811$    73,155$     73,155$    
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August 19, 2024 Municipal Water Assistance Grant Projects

County Sponsor Project Place/Name  Project Cost 

 Amount 

Requested 

 Available 

Contingency 

 50% 

Guideline  Approved Comments

Nelson City of McVille City of McVille water leak 2,160$                  1,080$            -$                         1,080$           1,080.00$   

TOTAL 2,160$                  1,080$            1,080$           
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September 16, 2024 Rural Water Supply Assistance Grant Projects

County Sponsor Project Place/Name

 Project 

Cost 

 Amount 

Requested 

 Applicant's 

Contribution  50% Guideline  Approved Comments

Bottineau All Seasons Water Users District Hagen, Olen 40,500$    10,000$      30,500$          10,000$           10,000$          

Bottineau All Seasons Water Users District Mullins, James 113,000$  10,000$      103,000$        10,000$           10,000$          

Ransom Southeast Water Users District Braaten, Marshall 6,250$      1,875$        4,375$            1,875$             1,875$            

Ransom Southeast Water Users District Johnson, Alice 9,824$      3,662$        6,162$            3,662$             3,662$            

Ransom Southeast Water Users District Kennedy, Tim 6,250$      1,875$        4,375$            1,875$             1,875$            

Ransom Southeast Water Users District McLeod Museum 13,200$    5,350$        7,850$            5,350$             5,350$            

Ransom Southeast Water Users District Morris, Scott 9,100$      3,300$        5,800$            3,300$             3,300$            

Ransom Southeast Water Users District Olerud, Jerome 8,305$      2,903$        5,402$            2,903$             2,903$            

Ransom Southeast Water Users District Ptacek, Paul 11,340$    4,420$        6,920$            4,420$             4,420$            

Ransom Southeast Water Users District Sandvig, Dean 8,324$      2,912$        5,412$            2,912$             2,912$            

Sargent Southeast Water Users District Lyon, Aaron & Abigail 11,900$    4,700$        7,200$            4,700$             4,700$            

Stutsman Stutsman Rural Water District Hidden Ponds 8,000$      2,750$        5,250$            2,750$             2,750$            

Traill East Central Regional Water District Ingebretson, Marlin 22,710$    10,000$      12,710$          10,000$           10,000$          

TOTAL 268,703$  63,747$      204,956$        63,747$           63,747$          

63,747$           
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Current Funding
Prior 2024 Federal

Federal MR&I Fund MR&I Fund Total MR&I Funding
Project MR&I Funding Expenditures Expenditures Expenditures Remaining

ENDAWS 6,870,000.00$      819,076.12$        255,480.43$                 1,074,556.55$              5,795,443.45       
NAWS-Biota Treatment Plant 66,574,495.85$    52,542,365.41$   4,680,405.51$              57,222,770.92$            9,351,724.93       
NAWS-Westhope to Souris River (2-4B) 4,660,000.00$      3,210,130.47$     3,210,130.47$              1,449,869.53       
Totals 78,104,495.85$    56,571,572.00$   4,935,885.94$              61,507,457.94$            16,597,037.91$   

GARRISON DIVERSION CONSERVANCY DISTRICT
MR&I Project Construction Report

September 30, 2024
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Current Funding
Prior 2024 Federal

Federal MR&I Fund MR&I Fund Total MR&I Funding
Project MR&I Funding Expenditures Expenditures Expenditures Remaining

NAWS Biota WTP & Pump Station Ph 2 (7-2B/4-1B) 28,645,000.00$   -$                    -$                             -$                             28,645,000.00     
Bottineau Reservoir & Pump Station 4-4B/5-4B 7,400,000.00$     -$                    3,058,864.15$             3,058,864.15$             4,341,135.85       
Snake Creek Discharge Pipeline (2-1E) 4,500,000.00$     -$                    505,428.78$                505,428.78$                3,994,571.22       
Totals 40,545,000.00$   -$                    3,564,292.93$             3,564,292.93$             36,980,707.07$   

GARRISON DIVERSION CONSERVANCY DISTRICT
MR&I BIL Agreement Project Construction Report

September 30, 2024
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RRVWSP Work Plan Update 
September 6, 2024 

 
CONSTRUCTION 
 
Pipeline Construction  
 
Contract 5B 
 
The original pipe delivery of June 15, 2021, was delayed due to a surface blemish in the steel coil.  
 
In year one (2022), 7,761 feet of pipe was installed out of the total nine miles. High groundwater 
slowed the pipe installation progress. 
 
In the second year (2023), 21,120 feet of pipe was installed. 
 
In the third year (2024), using two pipe crews, 6,944 feet has been installed to date.   
 
To date, $32,151,161,61 has been paid on the original contract amount of $45,961,700.00. Change 
Orders No. 1, 2 and 3 have been approved, leaving the current contract price at $44,932,678.24.  

 
Contract 5C 
 
The contract price is $76,663,355.00 for 8 miles of pipe awarded to Oscar Renda Contracting. To 
date, the contractor has been working submittals, topsoil stripping and installing dewatering system. 
 
Oscar Renda was not meeting their install targets so a 
second pipe crew was sent out on July 10. To date, 
9,060 feet has been installed. 
 
To date, $13,788,316.31 has been paid on the original 
contract amount of $76,663,355.00. 
 

                   
           Stripping Topsoil             
   
 
 
 

Trench Box w/ Dewatering Pipes 
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Contract 5D 
 
The contract price is $61,677,275.00 for 10 miles of pipe awarded to Carstensen Contracting. To 
date, the contractor has installed 7,606 feet with one pipe crew. 
 
To date, $15,438,760.15 has been paid on the original contract amount of $61,677,275.00. 
 

 

                                    Stored Pipe on Site                                                    Placing Dewatering Pipe 

 

DESIGN 

The design team is also working with Reclamation and USFWS on routing the ENDAWS pipeline 
through wetland and other various existing easements. 

Contract 6A is scheduled for advertisement for bid September 23, 2024. Final design efforts have 
started on Contracts 7 and 4. Additional geotechnical data is complete. 

 

RRVWSP Awarded Contracts 

No. Contract Name Contractor Bid Price 
Final Contract 

Price 

1 
Missouri River Intake Wet Well & 
Site Development 

ICS $4,989,405.88 $4,721,446.47 

1 
Sheyenne River Outlet Discharge 
Structure & Site Development 

Industrial Builders $1,516,955.00 $1,521,884.00 

2 
Missouri River Intake, Screen 
Structure & Tunnel 

Michels $18,896,900.00 $19,444,156.60 

5A Transmission Pipeline East (TPE) Garney $8,366,201.00 $8,393,396.44 

5B TPE Carrington to Bordulac Garney $45,961,700.00  

5D TPE Sykeston to Carrington Carstensen $61,677,275.00  

5C TPE Bordulac to James River Oscar Renda $76,663,355.00  

 

96

96



97

97



Red River Valley Water Supply Project  00 11 16 
Transmission Pipeline East  Invitation to Bid 
Task Order 5560, Contract 6A Page 1 of 2 September 2024 

Section 00 11 16  
 

INVITATION TO BID 
 
Date: September 23, 2024 
 
Sealed Bids will be received by Garrison Diversion Conservancy District (Owner)  at its 
Headquarters, 401 Hwy 281 NE, mailing address PO Box 140, Carrington, ND 58421 
until 2:00 p.m., local time, on October 23, 2024, for the Red River Valley Water Supply 
Project, Transmission Pipeline East, James River to McKinnon Twp, Foster County, ND, 
Task Order 5560, Contract 6A. 
 
At said place and time, and promptly thereafter, all Bids that have been duly received will 
be publicly opened and read aloud.  
 
The proposed Work is generally described as follows:   
 

Construction of approximately 4.8 to 7.1 miles of 72-inch diameter steel water 
pipeline including one 96-inch diameter trenchless road crossing and one 72-inch 
main line butterfly valve. Strict segregation and stockpiling of topsoil and subsoil 
for pipe installation will be required. The work also includes  an impressed 
current pipeline corrosion protection system, pipeline appurtenances, and all 
other work specified or shown on the Drawings. 

 
All Bids must be in accordance with the Bidding Documents on file with Garrison Diversion 
Conservancy District, 401 Hwy 281 NE, mailing address PO Box 140, Carrington, ND 
58421. 
 
The contact person for administrative questions with Garrison Diversion is Ms. Stacey 
Gussiaas at 701-652-3194 or email at staceyg@gdcd.org. For technical bidding 
document interpretations and clarifications, the contact person is Mr. Kip Kovar, District 
Engineer, at 701-652-3194 or kipk@gdcd.org. 
 
Prospective Bidders may examine the Bidding Documents at Owner’s office or the office 
of Black & Veatch Corporation, 8400 Ward Parkway, mailing address PO Box 8405, 
Kansas City, MO 64114, Monday through Friday between the hours of 8:00 a.m. and 4:00 
p.m. local time. 
 
Complete digital Bidding Documents are available for download at www.questcdn.com. 
You may download the digital documents for $50 by inputting Quest Project No. 8550074 
on the website’s project search page. Contact QuestCDN.com at 952-233-1632 or 
info@questcdn.com for assistance in free registration, downloading, and working with this 
digital project information. 
 
Digital documents may also be obtained directly from the Owner at a cost of $75. 
 
Charges for digital Bidding Documents are not refundable. 
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Red River Valley Water Supply Project  00 11 16 
Transmission Pipeline East  Invitation to Bid 
Task Order 5560, Contract 6A Page 2 of 2 September 2024 

 
Direct all questions regarding distribution of Bidding Documents or the Project’s design 
to the Owner. Only responses issued via Addenda are binding. 
 
Neither Owner nor Engineer has any responsibility for the accuracy, completeness or 
sufficiency of any bid documents obtained from any source other than the sources 
indicated in these documents. Obtaining these documents from any other source(s) may 
result in obtaining incomplete and inaccurate information. Obtaining these documents 
from any source other than directly from the sources listed herein may also result in failure 
to receive any addenda, corrections, or other revisions to these documents that may be 
issued.  
 
The bidder shall be licensed for the full amount of the bid as required by section  
43-07-12 of the North Dakota Century Code (NDCC). Bids that do not fully comply with 
requirements of NDCC 48-01.2-05 are considered deficient and will be resealed and 
returned to the bidder immediately. 
 
The Owner reserves the right to reject any and all bids and rebid the project until a 
satisfactory bid is received.  
 
Bids will be received on a unit price basis; bid security must accompany Bid. 
 
All Bids will be made based on cash payment for such work and materials. All Bidders 
are invited to be present at the public opening of the Bids. The Owner reserves the right 
to hold the three lowest Bids for a period of 45 days after the date of the Bid opening to 
complete financial arrangements.  
 
The Successful Bidder will be required to furnish a construction performance bond and a 
construction payment bond as security for the faithful performance and the payment of all 
bills and obligations arising from the performance of the Contract. 
 
If the Contract is to be awarded, Owner will give the Successful Bidder a Notice of Award 
within the number of days set forth in the Bid Form for acceptance of the Bid. 
 
 
 Garrison Diversion Conservancy District 
 Duane DeKrey, General Manager  
 

End of Section 
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Federal Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

Garrison Diversion Conservancy District Budget

Scope: Account for all costs for which Garrison Diversion is 

responsible not included in other Task Orders listed here.
GDCD  $             2.50  $   1.87  $    0.63 

Need: Budget allocation for GDCD direct costs associated with the 

Red River Valley Water Supply Project.

Property, Easements, and Crop Damage Payments
4

RRVWSP  $             2.21  $   1.66  $    0.55 

Scope: Costs to obtain easements and acquire property for 

associated facilities. Crop damage payments to landowners.
ENDAWS  $             0.49  $   0.37  $   0.12 

ENDAWS 

Facilities
 $             2.00  $   1.50  $   0.50 

Crp Dmg  $             0.78  $   0.58  $    0.20 

Transmission Pipeline East Contract 5C 

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.64$      4.23$      1.41$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Nov-23

Const, 

2026 Fin
76.67$    57.50$    19.17$    

Transmission Pipeline East Contract 5D 

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.47$      4.10$      1.37$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Oct-23

Const, 

2026 Fin
61.68$    46.26$    15.42$    

RRV Transmission Pipeline Contract 6A 

Scope: Pipeline installation, including construction phase 

engineering services by Engineer.
Jul-23 Prof Srvs 5.47$      4.10$      1.37$      

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP by the target end date.
Oct-24

Const, 

2027 Fin
45.00$    33.75$    11.25$    

ENDAWS Transmission Pipeline Contract 3

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Aug-23 ENDAWS  $             3.06  $   2.30  $   0.76 

Need: Continue progress of transmission pipeline installation for 

completion of RRVWSP/ENDAWS by the target end date.

6.

11± mi of 72" pipeline, including 96" 

tunnels. Pipeline section extends west 

from the west end of Contract 4 to the 

Sheridan Wells County line.

3.

8± mi of 72" pl, including two 96" 

tunnels. Pipeline extends eastward 

from Contract 5B NE of Bordulac to a 

termination point just east of the 

James River.

4.

10± miles of 72" pl, including several 

96" tunnels. Pipeline section extends 

westward from Contract 5A south of 

Carrington to a termination point 

south of Sykeston.

5.

6± mi of 72" pl, including several 96" 

tunnels. Pipeline section extends 

eastward from Contract 5C just east of 

the James River to a termination point 

southwest of Glenfield.

Total

1.

Garrison Diversion's costs for the 

RRVWSP, including internal mgmt, 

admin, legal, communication, insurance 

advisory, misc., etc.

2.

Acquire easements in Sheridan and 

Wells County for 32-mi pipeline. Pay 

bonus payment to all easement 

holders. Acquire property for Biota 

WTP, Hydraulic Break Tanks, McClusky 

Canal Intake, and James River sites. Pay 

for crop damage.

Need: Secure land for installing future pipeline segments staying 

years ahead of pipeline design/construction needs. Purchase 

property on which to build all remaining facilities so property will be 

in hand before final design begins.

2023 to 2025 Biennium Work Plan
($240 mil Total Funding: $180 mil State; $60 mil Local Users)

No. Scope of Work Feature
Date Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

September 5, 2024
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Federal Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

Total

2023 to 2025 Biennium Work Plan
($240 mil Total Funding: $180 mil State; $60 mil Local Users)

No. Scope of Work Feature
Date Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

September 5, 2024

Transmission Pipeline East Contracts 4A and 4B

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Feb-24 Prof Srvs  $             7.19  $   5.39  $    1.80 

Need: Have the next pipeline section bid-ready when State funding 

becomes available (likely the 2025-27 biennium).

RRV Transmission Pipeline Contract 7

Scope: Final design (30% docs to biddable plans and specs) and 

bidding assistance.
Aug-23 Prof Srvs  $             2.93  $   2.20  $    0.73 

Need: Have the next pipeline section bid-ready when State funding 

becomes available (likely the 2025-27 biennium).

McClusky Canal Intake and Pumping Station

Scope: Conceptual and preliminary design of an intake and 

pumping station at the McClusky Canal.
Feb-24 Prof Srvs  $             0.76  $   0.57  $   0.19 

Need: Preliminary designs are necessary so site acquisition can 

begin and final design can commence when land is secured.

Biota Water Treatment Plant and Main Pumping Station

Scope: Conceptual and preliminary designs for a Biota WTP and 

Main Pumping Station, including hydraulic surge facility.
Feb-24 Prof Srvs  $             2.88  $   2.16  $   0.72 

Need: Complete design to a point where land acquisition can begin 

and project can move into final design next biennium.

Hydraulic Break Tanks

Scope: Preliminary design of above-ground tanks and associated 

facilities at or near the continental divide.
Feb-24 Prof Srvs  $             0.38  $   0.28  $   0.10 

Need: Complete design to a point where land acquisition can begin 

and project can move into final design next biennium.

PMIS Annual Licenses & Continued Maint/Upgrades

Scope: Annual software license renewal for expanded team and 

consulting support for training and configuration services.
Feb-24

Vend & 

Prof Srvs
 $             0.49  $   0.37  $    0.12 

Need: Create greater efficiency and documentation for voluminous 

amount of construction related documents.

Prg Mgmt to Support Larger Spend and Expanded Team

Scope: Overall program management, planning, budgeting, 

scheduling, and other support for Garrison Diversion.
Aug-23 Prof Srvs  $             0.66  $   0.50  $    0.16 

Need: Consulting services of a broad programmatic nature not 

included under project-specific design or construction TOs.

12.

Vendor fees (e-Builder & DocuSign) for 

licenses of expanded team and 

consulting support for training of 

contractors/ subcontractors and 

workflow/report additions and 

modifications.

13.

Overall planning, management, 

administration, scheduling, budgeting,  

coordination, meeting 

preparation/attendance, regulatory 

interface, reporting, etc.

9.

Siting; passive intake screens, 

pumping station similar to MRI, and 

utility extension design can begin for 

new facility to be located near 

McClusky, ND.

10.

165-cfs biota WTP, with chlorine and 

UV disinfection to meet NDPDES 

permit and FEIS requirements per 

Reclamation. Chloramines for residual 

disinfectant in pipeline.

11.

Two 5 MG above-ground storage tanks 

and accessories, site piping and valves, 

monitoring, and utility extensions 

necessary for a new greenfield site.

7.

27± mi of 72" pl, including several 96" 

tunnels. Pipeline extends from the 

west end of Contract 5D south of 

Sykeston west to a termination point 

NE of Hurdsfield at HBTs.

8.

14± mi of 72" pipeline, including 

several 96" tunnels. Pipeline extends 

from the east end of Contract 6B to 

the outfall on the Sheyenne River 

southeast of Cooperstown.
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Federal Local Total State Local  Total  State  Local 

75% 25% 75% 25% 75% 25%

Total

2023 to 2025 Biennium Work Plan
($240 mil Total Funding: $180 mil State; $60 mil Local Users)

No. Scope of Work Feature
Date Task 

Orders 

Auth

Note

 2023-25 Bien ENDAWS Project 

Development Budget

(mil $)

 2023-25 Biennium RRVWSP 

Project Development Budget

(mil $)

2023-25 Biennium RRVWSP 

Project Constr Budget

(mil $)
1,2,3

September 5, 2024

Outreach, Plng, and Design to Secure User Commitments

Scope: User briefings and necessary support, including conceptual 

designs, to secure project commitments.
Aug-23 Prof Srvs  $             1.70  $   1.28  $    0.42 

Need: Define pipeline extensions to identify for users how and a 

what cost water will be delivered to their communities. 

Operational Planning and Asset Management Phase 3

Scope: System modeling, evaluation, planning, and report 

development documenting results/findings/outcomes.
Feb-24 Prof Srvs  $             0.47  $   0.35  $    0.12 

Need: Finalize Garrison Diversion, State Water Commission, and 

USACE roles for system operation.

Financial Planning Support

Scope: Continue to refine the financial model and provide 

scenarios as required to support users and the program.
Aug-23 Prof Srvs  $             0.59  $   0.44  $    0.15 

Need: Accurate water bill estimates and affordability for customers 

are necessary to gain approval from users.

Additional End User Outreach

Scope: Branch pipeline conceptual designs and other consulting 

assistance to potential end users.
Oct-24 Prof Srvs  $             0.75  $   0.56  $    0.19 

Need: Accurate water bill estimates and affordability for customers 

are necessary to gain approval from users.

Contingency

Scope: A budget reserve for task order additions to professional 

services, construction, legal, real estate, etc. TOs.
N/A GDCD  $            0.60  $   0.45  $   0.15  $            0.37  $   0.28  $   0.09 9.26$      6.94$     2.32$      

Need: Address and pay for changes that are sure to occur.

10.17$           7.63$    2.54$    20.64$           15.48$  5.16$    209.19$  156.88$  52.31$    

1.

2.

3.

4.

5. Items appearing in blue bold are progressing with task orders and contracts issued to the engineering team and contractors, respectively. Items appearing in blue italics have been updated to reflect adjustments made for actual 

amounts contracted. Items shown in black text are pending.

TOTAL PROGRAM BUDGET

Notes:

Construction costs include management, engineering services during construction, inspection, field quality control, and construction.

Projects indicated for construction funding in a given biennium will be shovel ready for construction at the start of the biennium.

Future capital costs are escalated to an anticipated midpoint of construction per Finance Team rates of  7, 6, 5, 5, and 3.5 percent per annum thereafter starting in 2022 with an anticipated 2032 finish. All future RRVWSP 

construction projects and costs are not shown.

Land services costs are the amount likely to be paid for real estate, easements, including bonus payments, crop damage, and field obstructions. Estimates include pipeline easements required for the ENDAWS east/west pipeline 

(none are secured at this point) and remaining easements from the Hydraulic Break Tanks to the Sheyenne River Outfall (25% remain mostly in Wells County).

15.

Refine details of diversions to/from 

Lake Ashtabula. Finalize stakeholder 

roles and responsibilities as it relates 

to system operation.

16.

Update financial models; address state 

loan and financing program changes; 

end user funding, financing, and cost-

share analyses; continued funding and 

finance outreach.

18.

Budget flexibility to adapt to work plan 

changes and to pay for construction 

change orders typically running from 3 

to 5% of original  construction costs at 

bid time.

17.

Conceptual designs and other 

consulting support to support end user 

understanding of core pipeline and 

applicable branch pipeline CapEx 

necessary to secure MOU signatures.

14.

Size pipelines, pumping stations, 

channels, storage, etc. and other 

necessary infrastructure to deliver raw 

water to end users. Update capex to 

reflect current market.
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ID Task Name Duration Start Finish % 

Complete

1 EARLY-OUT PROJECTS 497 days Mon 10/19/20 Tue 9/13/22 100%

32 MRI, SCREEN STRUCTURE & TUNNEL, CT 2 727 days Thu 10/1/20 Fri 7/14/23 100%

48 TRANSMISSION PIPELINE EAST, CT 5B 697 days Thu 7/1/21 Fri 3/1/24 83%

49 Final Design Wrap-up 107 days Thu 7/1/21 Fri 11/26/21 100%

52 Bidding Assistance & Award 65 days Mon 11/29/21 Fri 2/25/22 100%

59 Construction 5B - Garney (9 miles) 525 days Mon 2/28/22 Fri 3/1/24 77%

60 Substantial Completion 482 days Mon 2/28/22 Tue 1/2/24 84%

61 Final Completion 43 days Wed 1/3/24 Fri 3/1/24 0%

62 TRANSMISSION PIPELINE EAST, CTS 5C&D 1261 days Fri 10/1/21 Fri 7/31/26 57%

63 Final Design Wrap-up 456 days Fri 10/1/21 Fri 6/30/23 100%

67 Bidding Assistance & Award 109 days Mon 7/3/23 Thu 11/30/23 100%

74 Construction 5C - Oscar Renda (8 miles) 713 days Wed 11/8/23 Fri 7/31/26 42%

75 Initial Pipe Submittals, Fab, & Delivery 148 days Wed 11/8/23 Fri 5/31/24 100%

76 Pipe Installation 370 days Mon 6/3/24 Fri 10/31/25 28%

77 Testing and Substantial Completion 43 days Wed 4/1/26 Fri 5/29/26 0%

78 Final Completion 45 days Mon 6/1/26 Fri 7/31/26 0%

79 Construction 5D - Carstensen (10 miles) 726 days Fri 10/20/23 Fri 7/31/26 40%

80 Initial Pipe Submittals, Fab, & Delivery 161 days Fri 10/20/23 Fri 5/31/24 100%

81 Pipe Installattion 370 days Mon 6/3/24 Fri 10/31/25 23%

82 Testing and Substantial Completion 43 days Wed 4/1/26 Fri 5/29/26 0%

83 Restoration and Final Completion 45 days Mon 6/1/26 Fri 7/31/26 0%

84 RRV TRANSMISSION PIPELINE, CT 6A 1500 days Mon 11/1/21 Fri 7/30/27 40%

85 Final Design 695 days Mon 11/1/21 Fri 6/28/24 100%

90 Bidding Assistance & Award 86 days Mon 9/23/24 Mon 1/20/25 9%

91 Advertisement & Bid Letting 34 days Mon 9/23/24 Thu 11/7/24 20%

92 Pre-Award Services 31 days Fri 11/8/24 Fri 12/20/24 0%

93 Post-Award Services 21 days Mon 12/23/24 Mon 1/20/25 0%

97 Construction 670 days Mon 1/6/25 Fri 7/30/27 0%

101 RRV TRANSMISSION PIPELINE, CTS 6B&C 1761 days Mon 11/1/21 Mon 7/31/28 36%

102 Final Design 956 days Mon 11/1/21 Mon 6/30/25 85%

103 Prepare & Deliver 60% Docs 215 days Mon 11/1/21 Fri 8/26/22 100%

104 Prepare & Deliver 90% Docs 132 days Mon 8/29/22 Tue 2/28/23 100%

105 Prepare & Deliver 100% Docs 88 days Thu 8/1/24 Mon 12/2/24 65%

106 Prepare & Deliver Final Docs 43 days Thu 5/1/25 Mon 6/30/25 0%

107 Bidding Assistance & Award 65 days Mon 9/1/25 Fri 11/28/25 0%

114 Construction 696 days Mon 12/1/25 Mon 7/31/28 0%

118 RRV TRANSMISSION PIPELINE, CTS 7A&B 1326 days Mon 7/3/23 Mon 7/31/28 30%

119 Final Design 522 days Mon 7/3/23 Tue 7/1/25 74%

10/19 9/13

10/1 7/14

7/1 3/1

7/1 11/26

11/29 2/25

2/28 3/1

1/2

3/1

10/1 7/31

10/1 6/30

7/3 11/30

11/8 7/31

10/31

7/31

10/20 7/31

10/31

7/31

11/1 6/28

9/23 1/20

12/23 1/20

1/6 7/30

11/1 6/30

9/1 11/28

12/1 7/31

7/3 7/1

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

24-9 GDCD RRVWSP 2020-27 Schedule 

2020-2028 Schedule

Red River Valley Water Supply Project
Mon 9/30/24
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ID Task Name Duration Start Finish % 

Complete

120 Prepare& Deliver 60% Docs 240 days Mon 7/3/23 Fri 5/31/24 100%

121 Prepare& Deliver 90% Docs 120 days Mon 6/3/24 Fri 11/15/24 75%

122 Prepare& Deliver 100% Docs 44 days Mon 11/18/24 Thu 1/16/25 0%

123 Prepare& Deliver Final Docs 44 days Thu 5/1/25 Tue 7/1/25 0%

124 Bidding Assistance & Award 65 days Mon 9/1/25 Fri 11/28/25 0%

131 Construction 696 days Mon 12/1/25 Mon 7/31/28 0%

135 TRANSMISSION PIPELINE EAST, CT 4C 1173 days Thu 2/1/24 Mon 7/31/28 24%

136 Final Design 368 days Thu 2/1/24 Mon 6/30/25 66%

137 Prepare& Deliver 60% Docs 130 days Thu 2/1/24 Wed 7/31/24 100%

138 Prepare& Deliver 90% Docs 151 days Mon 7/8/24 Mon 2/3/25 75%

139 Prepare& Deliver 100% Docs 43 days Mon 3/3/25 Wed 4/30/25 0%

140 Prepare& Deliver Final Docs 43 days Thu 5/1/25 Mon 6/30/25 0%

141 Bidding Assistance & Award 65 days Mon 9/1/25 Fri 11/28/25 0%

148 Construction 696 days Mon 12/1/25 Mon 7/31/28 0%

152 FACILITY ASSETS 457 days Thu 2/1/24 Fri 10/31/25 16%

153 McClusky Canal Intake & Pumping Station 457 days Thu 2/1/24 Fri 10/31/25 15%

155 Biota WTP and Main Pumping Station 457 days Thu 2/1/24 Fri 10/31/25 22%

157 Standpipe and Ground Storage Reservoirs 457 days Thu 2/1/24 Fri 10/31/25 10%

9/1 11/28

12/1 7/31

2/1 6/30

9/1 11/28

12/1 7/31

2/1 10/31

2/1 10/31

2/1 10/31

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

24-9 GDCD RRVWSP 2020-27 Schedule 

2020-2028 Schedule

Red River Valley Water Supply Project
Mon 9/30/24
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October 03, 2024

Oakes

RRVWSP Prospective Users Update
PROJECT GENERAL RESPONSE CAPACITY 

Approved Series D Financing  112.80 cfs 
City Council Approved    2.50 cfs 
Positive     25.05 cfs 
Potential Additions (included in Positive): 2.75 cfs --- 
Unknown/Has Concerns   13.93 cfs 
Nomination Reduction   2.00 cfs 
Declined    6.20 cfs 

COUNTY ENGAGEMENT 

Grand Forks County 
Stutsman County 

Barnes County 
LaMoure County 
Ransom County 
Dickey County 
Sargent County 

Richland County 
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October 03, 2024RRVWSP Prospective Users Update

PROJECT GENERAL RESPONSE CAPACITY 

Approved Series D Financing  112.80 cfs 
City Council Approved     2.50 cfs 
Positive     25.05 cfs 
Potential Additions (included in Positive): 2.75 cfs --- 
Unknown/Has Concerns   13.93 cfs 
Nomination Reduction   2.00 cfs 
Declined    6.20 cfs 

ANTICIPATED PROJECT PARTICIPANTS NOMINATION (CFS) GENERAL RESPONSE 

Fargo/ West Fargo/ Cass Rural 
Water District 83.70 Approved Series D Financing  

Grand Forks 28.10 Approved Series D Financing  

Jamestown 11.00 
Unknown with Possible Nomination 
Decrease 

Wahpeton 6.00 Previously Withdrew but Now Positive 
East Central Regional Water District 
(Grand Forks Traill, Traill Rural, Larimore) 

4.40 
(3.00, 1.10, 0.30) 

Positive with Concerns 

Stutsman Rural Water District 4.00 Declined 
Northeast Regional Water District / 
Langdon 3.20 Positive with Concerns 

Southeast Water Users District 2.50 Positive with Possible Nomination Increase 
Grafton 2.00 Positive 
Richland County 2.00 Positive 

Valley City 2.00 
City Council Approved with Nomination 
Increase 

Walsh Rural Water District 1.00 On the fence 
Agassiz Water District 1.00 Positive with Concerns 
Tri-County Rural Water District 1.00 Positive 

Devils Lake 1.00 On the Fence with Discussion of Branch 
Pipeline Terminations 

Greater Ramsey Rural Water 1.00 Declined 
Dakota Rural Water District 0.70 Positive with Possible Nomination Increase 
Central Plains Water District 0.60 Declined 
Oakes 0.60 Potential addition 

Carrington 0.50 City Council Approved with Nomination 
Reduction 

Mayville 0.50 Approved Series D Financing 
Hillsboro 0.50 Approved Series D Financing  
Barnes Rural Water District 0.50 Previously Withdrew but Reconsidering 
South Central Regional Water District 0.50 Declined 
Washburn 0.45 Positive with Concerns 
McLean-Sheridan Water District 0.42 Positive 
Park River 0.40 Did Not Attend Regional Meeting in Grafton 
Lisbon 0.33 Positive with Possible Nomination Increase 

Lakota 0.20 Potential addition with discussion of 
branch pipeline terminations 

Cooperstown 0.20 Positive 
McVille 0.10 Declined 

Hannaford 0.05 Will be served by Dakota Rural Water 
District in the future 

Tuttle 0.02 On the fence 
Forman 0.01 Considering 
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PROPOSED 
ASSURANCE 
POLICY

October 3, 2024

During RRVWSP user outreach meetings, we heard you and we understand the need for affordability. 
It’s very important to us that we make it feasible for smaller users to sign on. LAWA and Garrison 
Diversion are looking into the development of  an assurance policy for smaller users to reduce the 
financial risk.

Mayor Brandon Bochenski and Mayor Tim Mahoney support investigating the feasibility and 
potential adoption of  an assurance policy to help smaller users participate in the RRVWSP.

The potential assurance policy would allow Grand Forks and Fargo to assume the nominations 
and financial obligations if  a small user determines participation is no longer feasible.

We are looking at several potential models to create an attractive option for increased smaller 
user project participation.

This is a new concept, and we are currently in the exploration phase to identify options and 
legal considerations.

It is going to take some time to fine tune because there are multiple entities that need to 
approve the concept including the Grand Forks City Council and Fargo City Commission.

We will continue to provide support to you as questions emerge about joining the RRVWSP.

STUDYING POTENTIAL OPTIONS

107

107



II 

118TH CONGRESS 
2D SESSION S. 4996 

To amend Public Law 89–108 to modify the authorization of appropriations 

for State and Tribal, municipal, rural, and industrial water supplies, 

and for other purposes. 

IN THE SENATE OF THE UNITED STATES 

SEPTEMBER 9, 2024 

Mr. HOEVEN (for himself, Mr. PADILLA, and Mr. CRAMER) introduced the fol-

lowing bill; which was read twice and referred to the Committee on En-

ergy and Natural Resources 

A BILL 
To amend Public Law 89–108 to modify the authorization 

of appropriations for State and Tribal, municipal, rural, 

and industrial water supplies, and for other purposes. 

Be it enacted by the Senate and House of Representa-1

tives of the United States of America in Congress assembled, 2

SECTION 1. SHORT TITLE. 3

This Act may be cited as the ‘‘Dakota Water Re-4

sources Act Amendments of 2024’’. 5
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2 

•S 4996 IS

SEC. 2. AUTHORIZATION OF APPROPRIATIONS FOR STATE 1

AND TRIBAL, MUNICIPAL, RURAL, AND IN-2

DUSTRIAL WATER SERVICE. 3

Section 10 of Public Law 89–108 (79 Stat. 433; 100 4

Stat. 424; 106 Stat. 4669; 114 Stat. 2763A–291) is 5

amended— 6

(1) in subsection (b)— 7

(A) in paragraph (1)— 8

(i) by redesignating subparagraph (C) 9

as subparagraph (D); and 10

(ii) by inserting after subparagraph 11

(B) the following: 12

‘‘(C) OTHER AMOUNTS.— 13

‘‘(i) IN GENERAL.—Subject to clause 14

(ii), in addition to the amounts made avail-15

able under subparagraphs (A) and (B), 16

there are authorized to be appropriated to 17

carry out section 7(a)— 18

‘‘(I) $120,000,000, as indexed, to 19

complete all phases of the Northwest 20

Area Water Supply Biota Water 21

Treatment Plant and Pump Station 22

Project, as described in the record of 23

decision dated August 21, 2015; 24

‘‘(II) $454,000,000, as indexed, 25

to complete the McClusky Canal and 26
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•S 4996 IS

Missouri River North Alternative for 1

the Eastern North Dakota Alternate 2

Water Supply Project, as described in 3

the record of decision issued by the 4

Bureau of Reclamation on January 5

15, 2021; 6

‘‘(III) $50,000,000, as indexed, 7

for the Southwest Pipeline Project to 8

complete the supplementary raw water 9

intake pump station, main trans-10

mission line upgrades, strategic hy-11

draulic improvements, and rural dis-12

tribution expansion; and 13

‘‘(IV) $63,000,000, as indexed, 14

for North Dakota rural water districts 15

for water treatment and rural dis-16

tribution expansion. 17

‘‘(ii) TRANSFERS.—Any amounts 18

made available under any of subclauses (I) 19

through (IV) of clause (i) may be trans-20

ferred among the projects described in 21

those subclauses, subject to the limitation 22

that the initial amount authorized for any 23

1 project described in any of those sub-24

clauses may not be increased by more than 25
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•S 4996 IS

50 percent as a result of any transfers au-1

thorized under this clause.’’; and 2

(B) in paragraph (2)— 3

(i) by redesignating subparagraph (C) 4

as subparagraph (D); and 5

(ii) by inserting after subparagraph 6

(B) the following: 7

‘‘(C) OTHER AMOUNTS.— 8

‘‘(i) IN GENERAL.—In addition to the 9

amounts made available under subpara-10

graphs (A)(ii) and (B), there is authorized 11

to be appropriated to carry out section 12

7(d) $743,000,000, as indexed. 13

‘‘(ii) ALLOCATION.—The amount 14

under clause (i) shall be allocated as fol-15

lows: 16

‘‘(I) Not more than 17

$118,000,000, as indexed, shall be 18

made available to the Secretary to 19

complete the Spirit Lake Rural Water 20

System within the Fort Totten Indian 21

Reservation. 22

‘‘(II) Not more than 23

$275,000,000, as indexed, shall be 24

made available to the Secretary to 25
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•S 4996 IS

complete the Three Affiliated Tribes 1

Rural Water System within the Fort 2

Berthold Indian Reservation. 3

‘‘(III) Not more than 4

$240,000,000, as indexed, shall be 5

made available to the Secretary to 6

complete the Standing Rock Rural 7

Water System within the Standing 8

Rock Indian Reservation. 9

‘‘(IV) Not more than 10

$98,000,000, as indexed, shall be 11

made available to the Secretary to 12

complete the Turtle Mountain Rural 13

Water System within the Turtle 14

Mountain Indian Reservation. 15

‘‘(V) Not more than 16

$12,000,000, as indexed, shall be 17

made available to the Secretary to 18

complete the Lake Traverse Rural 19

Water System within the Lake Tra-20

verse Indian Reservation. 21

‘‘(iii) FEASIBILITY STUDIES.—Of the 22

amounts made available under clause (i), 23

the Secretary may use such sums as are 24

necessary to fund feasibility studies, to be 25
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completed not later than 2 years after the 1

date of enactment of the Dakota Water 2

Resources Act Amendments of 2024, that 3

identify the features necessary to complete 4

each of the rural water systems described 5

in clause (ii), as determined by the Sec-6

retary.’’; 7

(2) in subsection (c)(2), by striking subpara-8

graph (B) and inserting the following: 9

‘‘(B) $75,000,000 to carry out section 11, 10

to remain available until expended.’’; and 11

(3) by striking subsection (e) and inserting the 12

following: 13

‘‘(e) INDEXING.— 14

‘‘(1) IN GENERAL.—The $200,000,000 amount 15

under subsection (a)(1)(B), the $200,000,000 16

amount under subsection (b)(1)(B), and the funds 17

authorized under subparagraphs (A) and (B) of sub-18

section (b)(2) shall be indexed as necessary to allow 19

for ordinary fluctuations of construction costs in-20

curred after the date of enactment of the Dakota 21

Water Resources Act of 2000, as indicated by engi-22

neering cost indices applicable for the type of con-23

struction involved. 24
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‘‘(2) OTHER AMOUNTS.—The funds authorized 1

under subsections (b)(1)(C) and (b)(2)(C) shall be 2

indexed as necessary to allow for ordinary fluctua-3

tions of construction costs incurred after the date of 4

enactment of the Dakota Water Resources Act 5

Amendments of 2024, as indicated by engineering 6

cost indices applicable for the type of construction 7

involved. 8

‘‘(3) OTHER COST CEILINGS.—All other author-9

ized cost ceilings under this Act shall remain un-10

changed.’’. 11

SEC. 3. NATURAL RESOURCES TRUST. 12

Section 11(a)(2)(B) of Public Law 89–108 (79 Stat. 13

433; 100 Stat. 424; 114 Stat. 2763A–292) is amended 14

by striking ‘‘and (b)(1)(B)’’ and inserting ‘‘, (b)(1)(B), 15

and (b)(1)(C)’’. 16

Æ 
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Eastern North Dakota Alternative Water Supply $454M

Municipal, Rural, and Industrial Budget Request

Northwest Area Water Supply $120M

Southwest Pipeline Project $50M

Rural Water Systems $63M

State MR&I Total $687M

ND MR&I WATER SUPPLY PROGRAM
F ED E RA L  AU TH O RI Z ATI O N  P RO P O SA L

Mandan, Hidatsa & Arikara Nation $275M

Standing Rock Sioux Tribe $240M

Spirit Lake Sioux Tribe $118M

Turtle Mountain Band of Chippewa $98M

Tribal MR&I Total $743M

North Dakota Total

$1.4B

T
R

IB
A

L
S

T
A

T
E

Sisseton Wahpeton Oyate $12M
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October 4, 2024 

 
Registration for Convention Open 
Registration is now open for the 61st annual Joint Water Convention and Irrigation Workshop 
December 10-13 in Bismarck, ND. The 2024 convention theme is Water Matters. A draft agenda 
and registration form can be found here. In addition to a meeting of the Water Coalition and 
board meetings for the Water Users, Water Resource Districts Association and Irrigation 
Association, the convention will feature a number of important topics, many related to the 
upcoming legislative session. We will have a panel discussion on legislative leadership 
priorities, a presentation from the U.S. Army Corps of Engineers on the Missouri River, and a 
discussion on water and economic development.  
 
As always, the convention will include meetings of the Resolutions Committee to vote on policy 
resolutions. Right now, is a great time to review the current resolutions and begin working on 
proposed resolutions for review by the Resolutions Committee. The 2024 Goals and 
Resolutions document can be found here.   
 
All proposed policy resolutions must be submitted in writing prior to the Resolutions Committee 
meeting. Staff asks that members submit proposed policy resolutions by December 2. 
This will allow members an opportunity to review proposed resolutions prior to the Resolutions 
Committee meeting. Proposed policies may be submitted via email at dquissell@ndwater.net.   
 
The convention will also feature many awards presentations and nominations for awards are 
now being accepted. The deadline for award nominations for water leaders is Thursday, 
October 24. Please consider nominating individuals who deserve recognition for their 
demonstrated commitment to protect, develop and manage North Dakota’s water resources.  
 
To nominate someone, complete a nomination form for the Irrigation Excellence, Water Wheel, 
Commodore, or Hall of Fame award and describe the nominee’s background and commitment 
to water. Prior award winners can be found here. These awards will be presented at the awards 
banquet on Thursday, December 12.  
 
If you have questions, call our office at 701-223-4615 or e-mail Julie at jellingson@ndwater.net. 
 
Measure 4: Count Down to Election Day 
The water community continues to be concerned about the impact Measure 4 could have on 
state funding for water projects as well as the ability of local political subdivisions to complete 
water projects. The North Dakota Water Users Association is a member of the Keep It Local 
Coalition, a coalition of more than 100 organizations working to educate the public about the 
impact Measure 4 could have on North Dakota. To learn more about Measure 4 and the Keep It 
Local Coalition, visit keepitlocalnd.org.  
 
Ads are currently running providing information about the negative impacts of Measure 4. To 
see these, please visit the Coalition’s Facebook and X (Twitter) and watch for billboards in your 
community. Yard signs are also available. To see locations, check out the Coalition’s website. 
We also have a few signs at the Water Users office in Bismarck (1605 E Capitol Ave).  
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Absentee voting is underway in North Dakota now, with early voting starting in just a few weeks. 
Please make plans to vote! 
 
NWRA Names New Executive Vice President 
Western water policy veteran Greg Morrison will assume the role of Executive Vice President of 
the National Water Resources Association (NWRA) effective November 1, 2024, according to 
association President, Craig Simpson. 
 
A seasoned leader with over 30 years of experience in the Western water industry, Mr. Morrison 
specializes in government relations, communications, and public policy. His career includes 
lengthy tenures with California’s Elsinore Valley Municipal Water District, and Western Municipal 
Water District. Most recently, he has been serving as Vice President of External Relations at the 
Idaho Hospital Association. Over the course of his career, Mr. Morrison has earned a reputation 
of delivering critical results and forging influential alliances. 
 
Mr. Morrison holds a BA in Political Science from San Diego State University and currently 
resides in Idaho. 
 
We look forward to hosting Mr. Morrison here in North Dakota in the near future. 
 
SBARE Priorities Released 
The State Board of Agricultural Research and Education (SBARE) has completed their 
prioritization work and released their priorities for the 2025 legislative session. Of note, the top 
two priorities for capital improvements are projects associated with the Nesson Valley Irrigation 
Research Site and the Oakes Irrigation Research Site. To learn more about the SBARE 
priorities, visit their website.  
 
Upcoming Events 
The Upper Missouri Water Association conference will be October 15-17 in Fairmont Hot 
Springs, MT.  
 
The 61st Joint Water Convention and Irrigation Workshop will be December 10-13 in Bismarck.  
 

 
We’d love to hear from you! Feel free to email us at staff@ndwater.net or call 701-223-4615. 
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Bureau of Reclamation Activities 
Garrison Diversion Executive Board of Directors Meeting 

October 10-11, 2024 

 

Municipal, Rural, and Industrial Program 
 

Rural Water Budgets 
 

 

*Includes BIL funding and additional 

earmarked funding 

 

 

 

 

 

 

 

 

 
 

State Municipal Rural and Industrial Program 
 

Northwest Area Water Supply (NAWS) 
Construction is ongoing for the Biota Water Treatment Plant (WTP) Phase I  

(Contract 7-2A/4-1A), the Snake Creek Pumping Plant (SCPP) Intake Modification  

(Contract 6-1A), the Bottineau Reservoir & Pump Station (Contract 4-4B/5-4B), and the Snake 

Creek Pumping Plant Discharge Pipeline (Contract 2-1E).  The Biota WTP Phase I construction 

is more than 95 percent complete; however, the startup of the Biota WTP has been delayed.  The 

SCPP Intake Modification project is approximately 50 percent complete.  The Snake Creek 

Pumping Plant Discharge Pipeline contract is 80-90 percent complete.  Work on the Bottineau 

Reservoir and Pump Station is approximately 50% complete. 

 

The Minot WTP Phase III (Contract 7-1C) and the Souris Reservoir & Pump Station  

(Contract 4-4A/5-4A) projects are in the design phase.  Reclamation continues working with the 

Department of Water Resources and Garrison Diversion in the planning of the permanent intake 

for NAWS at the SCPP (Contract 1-1A). 

 

Reclamation is collaborating with the Department of Water Resources and the City of Minot 

regarding the Operations & Maintenance agreement for the NAWS Biota WTP.  In September 

2024, a Cooperative Agreement was executed between Reclamation and the State Water 

Rural Water 

Budgets 

Final 

Fiscal Year 

2024* 

Fiscal 

Year 2025 

GDU 42.724 11.000 

State 12.500   1.500 

Tribe 30.224   9.500 

Lewis &Clark 37.825   6.825 

Fort Peck          0          0 

Rocky Boys 19.946  8.946 

Musselshell- Judith   3.000    .147 

E NM   7.051    .060 

Jicarilla 10.010    .010 

Total 120.556 26.988 
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Commission (represented by the Department of Water Resources) which is the funding 

mechanism by which Reclamation provides Federal funds for the Operations and Maintenance of 

the Biota WTP.  The Department of Water Resources and the City of Minot are working to 

establish a contract to reflect their roles in this effort. 

 

Eastern North Dakota Alternate Water Supply (ENDAWS) 
Reclamation, Garrison staff, and Garrison’s consultant are coordinating with the U.S. Fish and 

Wildlife Service on proposed pipeline routes.  Discussions on this topic continue to ensure 

compliance with National Environmental Policy Act (NEPA) commitments.  The purchase of 

easements for this project has been included in the Cooperative Agreement (R17AC00049) as 

an approved activity.  Design has begun on pipeline alignment and location of facilities (intake, 

Biota plant, & pumping stations. 

 

Southwest Pipeline Project 
The Department of Water Resources is working with the contractor on a claim filed and a path 

forward with this project. 

 

Cooperative Agreement 
Reclamation and Garrison Diversion’s working relationship for the State Municipal, Rural, and 

Industrial (MR&I) Program is defined by the terms of a Cooperative Agreement (R17AC00049).  

Nineteen modifications have been completed for this agreement for the purposes of adding 

construction projects, engineering projects, and/or obligating funds to the agreement.  In FY2024 

a modification was executed which provided $8,700,000 of Federal funding. 

 

Another Cooperative Agreement (R23AC00093) includes the design and construction tasks 

funded by Bipartisan Infrastructure Law (BIL) funding.  Projects included in this agreement 

include the design and construction tasks associated with Phase II of the NAWS Biota WTP, the 

Bottineau Reservoir and Pump Station contract and the SCPP Discharge Pipeline.  In January 

2024, a modification was executed to add Fiscal Year 2024 BIL funding ($2 million). 

 

Buy America Waiver 
Reclamation has no further updates on the Buy America waiver. 

 

Indian MR&I Program 
 

Standing Rock MR&I System 
The Tribe has awarded the Standing Rock Water Treatment Plant Membrane Equipment 

Procurement project to WesTech Engineering, Inc., from Salt Lake City, Utah, in the amount of 

$1,033,556.51.  These ceramic membranes will be used to increase the water treatment capacity 

of the Standing Rock Water Treatment Plant from 3 MGD to 5 MGD.  Bartlett & West is the 

engineer for this project.  Change Order No. 1 has been processed, upgrading clean in place 

(CIP) and backwash pumps and increased the contract by $117,391.78 for a total contract price 

of $1,150,948.29.  Bartlett & West has designed and prepared plans and specifications for the 

installation of the procured membranes.  The installation contract was bid on February 11, 2021, 

with no bidders.  The Installation Contract was readvertised with a bid opening of  
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March 16, 2021.  The Installation Contract received three bids with the low bid coming from 

American General Contractors, Inc. of Valley City, North Dakota in the amount of 

$2,021,350.87.  Notice to Proceed was issued on August 5, 2021.  The Substantial Completion 

Date was March 31, 2022.  Due to several of the construction supplies having long lead times, 

the Substantial Completion date was not met.  The ceramic membranes were delivered to the 

Standing Rock Water Treatment Plant on November 16, 2021.  Variable Frequency Drives 

(VFD) were delivered in December 2023.  Contractors have been onsite working on 

commissioning the new ceramic membrane skid.  With long lead times for the G3 modules and 

contractor availability, the final completion date has been extended to October/November. 

 

Construction Contract Kenel to State Line project was bid on April 22, 2022, with Storms 

Construction as the only bidder.  Storms Construction’s bid of $5,330,759.91 was $253,080.09 

lower than the engineer’s estimate.  Reclamation has a cost share in this project of $144,500.00.  

The remaining funding was a U.S. Department of Agriculture (USDA) grant.  This project 

includes installation of 54,013 feet of 6-inch Polyvinyl Chloride (PVC) Standard Dimension 

Ratio (SDR) 17 water main, 1,458 feet of 12-inch yelomine directional drilled casing, 4,845 feet 

of 6-inch high density polyethylene (HDPE) directionally drilled piping, 36 air release valve pits 

with 560 feet of 1-inch PE 250 psi piping, 1 inch corporation stops and 1 inch curb stops,  

2 pressure reducing valve vaults, 18 6-inch gate valves, 13 1-inch stainless steel saddle with  

1-inch corporation stop, 14 1-inch curb stops, 1,294 feet of 1-inch HDPE 250 psi, 1,120 feet of  

1-inch HDPE 200 psi, 1 1 ½-inch stainless steel saddle with corporation stop, 1 1 ½-inch curb 

stop, 940 feet 1 ½-inch PVC SDR 17, 15 meter pits, 6 2-inch flush hydrants, 100 feet of 1-inch 

HDPE non cased directional drilling, 1,000 feet of 2-inch HDPE non cased directional drilling, 

7,200 feet of 4-inch PVC SDR 17, 4-inch gate valve, 4-inch flush hydrant, 85 feet of 8-inch 

yelomine bored casing, 388 feet of 4-inch yelomine bored casing and related materials and 

appurtenances.  The pre-construction conference was held on August 4, 2022, and the notice to 

proceed was issued on August 10, 2022.  The contract documents indicate the final completion 

date shall be no later than 250 calendar days after the notice to proceed.  Storms Construction 

began installing the pipeline in August 2022.  Storms Construction mobilized the first week of 

May 2023 and has continued installation of the rural water line through the summer.  The lines 

have all been installed and the contractor completed installation of PRV vaults, disinfecting, 

flushing, and testing the lines in the fall.  Items that remain include running power to the vaults, 

and landscaping and fencing around the vaults.  Final inspection is anticipated to take place in 

the fall of 2024. 

 

Contract 4-1 Schedule 2 was advertised, and bids were opened on May 8, 2024, with Carstenson 

Contracting Inc (CCI) the low bidder.  CCI’s bid of $3,993,692.35 was $222,059.76 lower than 

the second lowest bidder (Wagner Construction) and $276,390.87 lower than the engineer’s 

estimate.  This project includes furnishing and installing approximately 126,670 feet of 2 inch 

through 4 inch diameter Polyvinyl Choride (PVC) pipe, connections to 35 services, wet tap tie-

ins, road and stream crossings and all other related appurtenances as required by the project 

drawings, specifications, and contract documents.  The final completion date is on or before  

December 12, 2025.  The pre-construction meeting is scheduled for September 11, 2024. 

 

In March 2023, Reclamation awarded the Tribe $10,548,561 of Infrastructure Investment and 

Jobs Act (IIJA) - Bipartisan Infrastructure Law (BIL) Aging Infrastructure (AI) funds.  This 

Aging Infrastructure money funds five projects:  Cannonball Asbestos Cement (AC) Pipe 
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Replacement, Kenel AC Pipe Replacement, Master Meter Upgrades, Office and Shop Upgrades, 

and Wakpala Pipeline Relocation.  Reclamation awarded the Tribe with $8,173,321 in funding 

for four Aging Infrastructure projects in Fiscal Year 2024:  Fort Yates Mainline Replacement, 

Hilltop Tank, Chemical Feed Building Rehabilitation, and partially funded the Standing Rock 

Rural Water Area Meter Installation and Supervisory Control and Data Acquisition (SCADA) 

upgrades.  Standing Rock submitted two projects for FY25 Aging Infrastructure funding in July. 

 

Spirit Lake MR&I System 
Preliminary design and right-of-way acquisitions continued on several projects including:  Tokio 

Service Area, Service to Warwick School, and Warwick Service Area. 

 

Fort Totten Community Upgrades’ design has been completed by Indian Health Service (IHS).  

The project was bid in May 2022, after the Grant of Right of Way was received from the Bureau 

of Indian Affairs (BIA).  The low bidder was Storms Construction with a bid of $3,106,992.07.  

The pre-construction conference was held on October 21, 2022.  Storms Construction began 

construction on May 8, 2023, fusing pipe for directional drilling.  The final completion date for 

this contract is October 31, 2023.  Indian Health Service has indicated the substantial completion 

date has been extended into 2024.  The contract is approximately 90 percent complete and it is 

expected the contractor will wrap up construction by the end of the year.   

 

In March 2023, Reclamation awarded the Tribe $2,192,370 of Infrastructure Investment and Jobs 

Act (IIJA) - Bipartisan Infrastructure Law (BIL) Aging Infrastructure (AI) funds.  This Aging 

Infrastructure money funds four projects:  Spirit Lake Office Upgrades, R5 Tank Access Road, 

Saint Michael Reservoir Recoat, Water Treatment Plant Access Road Repair. 

 

Reclamation staff has continued to work with the Tribe’s operators to help resolve operation and 

maintenance issues with the B6 Booster Station, the St. Michael control vault, the Water 

Treatment Plant and have continued working with North Dakota Game and Fish to explore 

service options to White Horse Hill Game Preserve. 

 

Reclamation and the Tribe have met with the City of Warwick and the Tribe to discuss service to 

the city.  Discussions have included locating a meter pit outside of town and Warwick securing 

funding to run a line from the city to the meter pit. 

 

Fort Berthold Rural Water System (FBRWS) 
It is anticipated the Three Affiliated Tribes (Tribe) will reach their authorized Dakota Water 

Resources Act (DWRA) construction ceiling in FY2025.  Meaning, there is no remaining funds 

to obligated to the Tribe in FY2026 unless Congress re-authorizes DWRA with a new FBRWS 

ceiling and appropriates funds for FY2026. 

 

Five potable water storage tanks were advertised and awarded in spring 2024, one is funded 

under the FBRWS construction ceiling, one is funded under the Bipartisan Infrastructure Law 

Aging Infrastructure (AI), and the other three are tribally funded.  Construction has started on 

four of the five tanks with work staring on the fifth tank later in October. 
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In March 2023, Reclamation approved $54.38 million of AI funds for FBRWS, with another 

$4.758 million approved in May 2024.  On February 29, 2024, Region approved the Tribes’ AI 

project pre-award costs incurred up to that date.  Reclamation executed the new 93-638 

contract for the AI projects on September 19, 2024. 

 

In July 2023, Reclamation conducted a Management Standards Review (MSR) on the Tribe, 

which is needed before entering a new contract.  A draft MSR report was shared with the Tribe 

in October 2023; the final was sent on February 26, 2024.  On July 2, 2024, Reclamation 

approved another 60-day extension to provide a corrective action plan (CAP) for the findings.  

The Tribe is working with their auditors to prepare an MSR CAP. 

 

Prior to being notified of the AI funding, the Tribe passed resolutions to pay for some projects 

using their own funds.  Those projects would use AI funds up to the amount authorized and 

within scope of the project. 

 

The Three Affiliated Tribes has elected to use tribal funding for some water projects if DWRA 

construction funds are not available.  Most Tribally funded projects are conducted in a manner 

that meet Federal requirements, making costs eligible for reimbursement if a new DWRA 

construction ceiling is authorized.  Except for the one noted tank above, the rest of the Tribal 

approved AL projects have been paused until the new 93-638 AI contract is executed which 

occurred on September 19, 2024. 

 

A Programmatic Environmental Assessment (PEA) was completed in January 2024 which 

covers the FBRWS Phase III construction, operation, and maintenance activities including AI 

projects and potential projects under the re-authorized DWRA. 

 

Reclamation will continue to submit permit applications to the U.S. Army Corps of Engineers 

for permanent and temporary FBRWS raw water intake(s) for MR&I purposes as is needed by 

the Tribe. 

 

Turtle Mountain Rural Water System 
Contract 3-2 Membrane Treatment Improvements - The membrane treatment project will address 

the formation of disinfection by-products caused by an organic component in the source ground 

water.  Project re-advertised in September 2019, with two responsible bidders submitting bids, 

with apparent low bidder being approximately $1 million over.  Consultant negotiated with low 

bidder, and project was awarded in July 2020.  Construction began fall 2020.  A soft start-up was 

completed in December with some issues being addressed and full startup planned for April.  

Punch list fixes are being completed with substantial completion planned for October or 

November.  The WTP was also awarded AI money to complete rehab in the existing portion of 

the plant ($773,707).  Most of this work has been completed. 

 

Contract 2-4 Thorne Reservoir and Booster Station – This project includes the construction of a 

500,000-gallon raw water reservoir and booster pumping station, which will help to meet 

pressure and quantity demands on the system and will increase the efficiencies of the well field 

pumps.  This project was advertised spring 2020, with all bids being $3 million plus above 

engineer’s estimate.  Consultant amended the Plans and Specifications, and re-advertised fall 

2020.  Negotiations with contractor took place with the project being awarded spring 2021.  
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Project is near substantial completion but will be started up in conjuncture with the WTP 

expansion. 

 

Contract 4-3 Belcourt Sewer and Water Phase 5 – This project will replace aging existing water 

and sewer lines within Belcourt.  This project received $4 million in AI Funding.  It was 

advertised and awarded to Marion Contracting for $6,335,487.  Project is currently under 

construction. 

 

In March 2023, Reclamation approved $13.023 million of AI funds for TM, with another 

$12.789 million approved in May 2024.  The Tribe requested a PL 93-638 contract for the 

funds and the agreement was executed in September. 

 

Approved AI Projects currently in design include:  Raw Water Line Replacement Thorne to 

WTP ($12 million), 3 Mile Road Watermain Replacement ($1.85 Million), and HWY 3 BIA 8 

Watermain Replacement ($6 Million). 

 

Trenton Indian Service Area 
The Hilltop Water and Sewer Replacement and Pressure Reducing Valve (PRV) Vault project 

was awarded to Teraflex Group, LLC for $495,835 and construction work was started summer 

2018.  The project installed 2539 LF of water line and will replace the existing Booster Station 

B with a PRV to connect to the existing Western Area Water Supply mainline.  User agreement 

with Western Area Water Supply was being negotiated, with work on the PRV to be completed 

after agreement was finalized.  Trenton received a letter from the City of Williston stating they 

would be cutting of Trenton's bulk supply by April 15, but Williston went back on that shutoff 

date and Trenton is still using this as their supply.  NWRWD has sent Trenton an agreement 

for them to provide the supply, but that agreement is not acceptable to Trenton.  Trenton is 

working on resolving this issue with The City of Williston.  Additional leak investigation was 

completed with the finding showing the leak is not coming from Trenton infrastructure.  This 

issue is still not resolved.  Trenton has submitted a project to the Tribal Domestic Water 

Supply Program which includes a study evaluating the development of their own source water.  

 

Principal Supply Works 
 

Repayment Contract 
Reclamation continues to collaborate with Garrison Diversion on the Municipal and Industrial 

(M&I) pricing for the capital repayment of the Garrison Diversion Unit Project.  On  

June 29, 2022, Regional Director presented Garrison Diversion with a repayment cost of 

$47,501 per cubic feet per second.  Garrison Diversion did not accept the repayment cost 

presented and is coordinating with North Dakota congressional staff for protentional 

legislation.  Reclamation and Garrison Diversion met on May 29, 2024, to further discuss the 

repayment cost of $47,501 per cubic feet per second. 

 

Snake Creek Pumping Plant 
Reclamation continues discussion with the U.S. Army Corps of Engineers on the Snake Creek 

embankment foundation concerns.  Reclamation has signed to be a cooperating agency with the 

U.S. Army Corps of Engineers in preparing their Dam Safety Modification Study and National 
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Environmental Policy Act (NEPA) Review.  The preferred alternative removes the 43-foot 

reservoir restriction and focuses any future reservoir restrictions to be based on embankment 

performance data at the time.  The Corps has drafted 30 percent design technical analysis of two 

of the structural plans that is separate from the Dam Safety Mod Study. 

 

Further excavation of the cofferdam was introduced to the Corps of Engineers in late December 

as part of the Northwest Area Water Supply (NAWS) permanent intake.  The NAWS intake 

installation would provide an opportunity to dredge the existing cofferdam from elevation 1795 

to 1780.  The application package was sent to the Corps of Engineers in July.  Reclamation will 

be the lead agency for NEPA and prepared a Categorical Exclusion.  A decision to award the 

alternative will likely be in December 2024. 

 

McClusky and New Rockford Canals 
Reclamation and Garrison Diversion met on May 29 to discuss potential title transfer of New 

Rockford Canal.  Costs were also provided to Garrison Diversion for the entire Garrison 

Diversion Unit principal supply works. 

 

Irrigation 
 

Jamestown Dam 
Garrison Diversion is sprayed noxious weeds, jet clean drains, and mow the week of September 

16.  Reclamation conducted the Annual Site Inspection on July 24, 2024. 

 

Reclamation continues working to convey title of the ND Game and Fish District Headquarters 

facilities parcel of land to ND Game and Fish.  Surveys, rezoning and public meetings were 

conducted over the last several months. 

 

Turtle Lake and McClusky Canal Irrigation Areas 
Total acres irrigation from the McClusky Canal are 7,842.6. 

 

Standing Rock Irrigation Project 
Tribe’s Fiscal Year 2023 Aging Infrastructure application through the Bipartisan Infrastructure 

Law funding for embankment stabilization geotechnical study at Eagle Unit was awarded.  Tribe 

decided to modify existing 638 contract and started contract modification process. 

 

Data collected will be used for evaluating permanent repair options of the embankment in the 

future.  Tribe was selected for FY 24 BIL AI money for Fort Yates Powerline Replacement and 

elected to modify their existing agreement.  Reclamation has worked with the Tribe and their 

irrigator to develop a long-term plan that addresses the future of their three irrigation units.  This 

plan is being used to explore the availability of funds to complete their efforts. 

 

Tribe’s technical representative has moved to a different position and an acting assigned until 

Tribe finds her replacement. 
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BUREAU OF RECLAMATION: OCTOBER 2024 

Recreation Development 
 

Chain of Lakes 
The New Johns shoreline stabilization project has received a 404 permit and can begin work at 

any time.  Slide repairs are taking priority.  Traffic counters have been removed and analysis of 

this year’s data is beginning.  Campground host documentation has been processed and they 

are dismissed for the year. 

 
Hoffer Lake 
Macie Edwards had a meeting with Gloria Gray on October 3, 2024, to discuss adjustments to 

the ongoing Title 28 project. 

 

North Dakota Natural Resources Trust 
No updates 

 

Wildlife Program 
 

Lonetree 
No updates 

 

Audubon 
The annual operation and maintenance review of the mitigation features is scheduled for 

October 23. 

 

Arrowwood 
The annual operation and maintenance review of the mitigation features was conducted on 

August 28. Smith-Root Inc.  Performed the electric fish barrier annual inspection on October 2. 

 

Scattered Tracts 
No updates 
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2024 GARRISON DIVERSION 
MEETING DATES 

 
 
GDCD Board      Engineering & Operations 
 
January 11 & 12      January 11 
April 18 & 19      July 18 
July 18 & 19 
September 26 (Budget Hearing)       
October 10 & 11      Public Relations 
 
Executive Committee     January 11 
        July 18 
March 14 
June 13          Recreation 
September 26      March 20 
December 18      May 13 
        September 16 
 
Ag & Natural Resources Committee  MR&I Committee 
 
April 18       May 14 
October 10       August 19 
        September 16 
 
Red River Valley Committee 
 
April 18 
July 17 
September 25 
 

140

140



 
 

2025 GARRISON DIVERSION  
MEETING DATES 

 
 

 
Board                                                       Executive Committee 

 
January 9 & 10                                         March 13 

 
April 24 and 25                                        June 19 

 
July 17 and 18                                        September 25 

                                                   
October 16 & 17     December 18             
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                                                                                  Fairmont Hot Springs Resort 

1500 Fairmont Rd. 

Anaconda, Montana 

October 15-16, 2024 
 

 

 

 

TUESDAY, OCTOBER 15  
 

7:00 a.m.  Registration Opens  

 

8:00 a.m.  Upper Missouri Water Association (UMWA) Board Meeting 

 

8:00 a.m.  Bureau of Reclamation Customer Meetings 

 

 9:00 a.m.  Montana Water Resources Association (MWRA) Board Meeting 

 

10:15 a.m.  Opening Remarks  

    Cole Peebles, MWRA President  

    Jack Dwyer, UMWA Executive Director 

 

 10:30 a.m.  Aging Infrastructure – It's What Keeps Me Up At Night 

    Brent Esplin – Bureau of Reclamation 

 

11:00 a.m.   State of the States Address: Directors and State Engineers Panel 

    Amanda Kaster, Director, Montana Department of Natural Resources and Conservation  

Andrea Travnicek, Director, North Dakota Department of Water Resources (presenting 

virtually) 

Jack Morey, Deputy State Engineer, Wyoming State Engineers Office (presenting virtually) 

Andy Bruels, Director of Finance & Technical Assistance, South Dakota Department of 

Agriculture & Natural Resources (presenting virtually) 

 

11:45 a.m.  Opening Luncheon: Water Issues at the National Level 

     Dillon Kuehn, Legislative Director, Water Strategies, LLC 

 

1:15 p.m.  Bureau of Reclamation Update 

    Dani Fettig, Rural Water Division Manager, Dakotas Area Office  

    Ryan Newman, Area Manager, Montana Area Office 

    Lyle Myler, Area Manager, Wyoming Area Office  

 

2:15 p.m.  Educate, Advocate, Engage on the Missouri River 

    Ken Royse, Missouri River Coordinator, Missouri River Joint Water Board 

 

3:00 p.m.  Afternoon Networking Break 

 

3:30 p.m.  Bureau of Reclamation WaterSMART Federal Grant Program 

    Dawn Culley, MBART Regional WaterSMART Coordinator, Bureau of Reclamation 

 

5:30 – 6:30 p.m.  Social Hour & Reception 

 

 

MONTANA WATER RESOURCES ASSOCIATION & 

UPPER MISSOURI WATER ASSOCIATION 
Joint Conference Program 
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WEDNESDAY, OCTOBER 16  
 

 8:30 a.m.  Registration Opens 

 

 9:30 a.m.  Groundwater and Surface Water Data/Combining Science and Decision Making 

    John Metesh, Director and State Geologist, Montana Bureau of Mines & Geology  

 

10:15 a.m.  Addressing Aging Infrastructure and Other Program Developments 

    Emily Metier, Program Manager, Natural Resources Conservation Service  

 

10:45 a.m.  Lewis & Clark Regional Water System – Today, Tomorrow and Beyond (presenting virtually) 

    Troy Larson, Lewis & Clark Regional Water System 

 

 11:45 a.m.  Lunch  

      
 

  1:15 p.m.  Missouri River Recovery Program 

    Joe Bonneau, Manager, U.S. Army Corps of Engineers 

 

  2:30 p.m.  Managed Aquifer Recharge Study (presenting virtually) 

    Andrew Nygren, Director of Appropriation, North Dakota Department of Water Resources 

 

  3:00 p.m.          Afternoon Networking Break 

 

  3:15 p.m.  Engineering System Reconstruction for the Highline/A Collaborative Effort  

    Stan Schweissing, Civil Engineering Manager, HDR  

 

  4:00 p.m.  Water Right Adjudication-Knowing Your Rights 

    Honorable Russell McElyea, Chief Water Judge, Montana Water Court 

 

  5:00 – 6:00 p.m. Social Hour 

 

   6:00 p.m.   Evening Banquet  

                Keynote Speaker: Lieutenant Governor Kristen Juras, State of Montana (invited) 

    Upper Missouri Water Association Distinguished Service Awards Presentations 

    Montana Water Resources Association Raffle 
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93rd Annual Conference 
and Leadership Forum 
November 6-8, 2024 
The Clyde Hotel 
330 Tijeras Ave NW, Albuquerque, NM 87102 

Draft AGENDA (September 6, 2024) 
All times Mountain Time 

 

 

  
  

Wednesday, November 6, 2024 Leadership Forum 
7:30 am – 12:00 pm 
Room TBD 

Leadership Forum 
 

Wednesday, November 6, 2024 93rd Annual Conference 
  
1:00 pm – 5:00 pm 
Room TBD Registration Open 

1:00 pm – 5:00 pm 
TBD 

Bureau of Reclamation Stakeholder Meetings 
Description 

2:00 pm – 2:10 pm 
TBD 

Welcome and Conference Opening 
NWRA President Craig Simpson 

2:10 pm – 3:00 pm 
TBD 

General Session: Trials and Tribulations of Aging Infrastructure 
Description 

3:00 pm – 3:30 pm 
TBD 

Networking Break  
 

3:30 pm – 4:00 pm 
TBD 

General Session: Texas v. New Mexico Supreme Court Case 
Description 

4:30 pm – 5:30 pm  
TBD 

General Session: Supreme Court Decision Implications: Sackett and Chevron; 
What Now? 
Description 

5:30 pm – 6:30 pm 
TBD 
 

Welcome Reception 
Description 

Thursday, November 7, 2024 
7:00 am – 5:00 pm 
TBD 

Registration 
 

7:00 am – 8:00 am 
TBD 

Federal Affairs Coffee 
 

8:00 pm – 5:00 pm 
TBD 

Bureau of Reclamation Stakeholder Meetings 
Description 

 
8:00 am – 9:00 am 
TBD 

General Session: New Mexico Water Security Planning Act 
Description 
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93rd Annual Conference 
and Leadership Forum 
November 6-8, 2024 
The Clyde Hotel 
330 Tijeras Ave NW, Albuquerque, NM 87102 

Draft AGENDA (September 6, 2024) 
All times Mountain Time 

 

 

 

 
9:00 am – 10:00 am 
TBD 

General Session: State of the States 
Presentations of the Top NWRA Member States’ Issues 

 
10:00 am – 10:30 am 
TBD 

 
Networking Break  
 

 
10:30 am – 12:00 pm 
TBD 
 

 
General Session: The 119th Congress; What is Possible?  
Description 

 
12:00 pm – 12:30 pm 
TBD 
 

 
Awards Luncheon Keynote 
Commissioner Camille Touton 
U.S Bureau of Reclamation 

 
12:45 pm – 2:15 pm 
TBD 

 
Award Presentations  
 

 
2:30 pm – 3:30 pm 
TBD 
 

 
General Session: Top New Mexico Issues 
Description 

 
 
3:30 pm – 4:00 pm 
TBD 

 
 
Networking Break  
 
 

 
4:00 pm – 5:30 pm 
TBD 
 

 
Inside Washington   
Description 

 
5:30 pm – 6:30 pm 
TBD 

 
President’s Reception  

 

Friday, November 8, 2024 
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93rd Annual Conference 
and Leadership Forum 
November 6-8, 2024 
The Clyde Hotel 
330 Tijeras Ave NW, Albuquerque, NM 87102 

Draft AGENDA (September 6, 2024) 
All times Mountain Time 

 

 

 
7:30 am – 9:00 am 
TBD 
 

 
Registration  
 

 
7:30 am – 8:30 am 

 
NWRA Caucus Meetings  
Description 
 

 
8:30 am – 9:30 am 
TBD 

 
General Session: Major River Systems Update; Columbia, Colorado, and Rio 
Grande 
Description 
 

 
9:30 am – 10:00 am 
TBD 

 
U.S. Army Corps of Engineers Keynote 
Description 
 

 
10:00 am  
TBD 

  
NWRA Board of Directors Meeting 
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61st Annual

Joint North Dakota
Water Convention

AND Irrigation Workshop
December 10-13, 2024

Bismarck Hotel & Conference Center, Bismarck

TUESDAY, DECEMBER 10
11:00 am	 N.D. Water Coalition Meeting
	 TBD
1:30 pm	 N.D. Water Resource Districts Association Board of Directors Meeting
	 Room 2130 
2:30 pm	 Upper Sheyenne River Joint Water Resource Board Meeting
	 Governor’s Room 
3:30 pm	 N.D. Irrigation Association Board Meeting
	 Governor’s Room
5:30 pm – 7:30 pm	 All Water Social
	 Co-Hosted by HDR and the Garrison Diversion Conservancy District
	 Heart Room

WEDNESDAY, DECEMBER 11
7:30 am	 Registration
	 Coat Room
8:00 am – 11:00 am	 N.D. Water Resource Districts Water Management Seminar
	 Missouri Ballroom
9:00 am – 12:00 pm	 Commercial Exhibit Set-up
9:00 am	 N.D. Rural Water Systems Association Managers Meeting
	 (Rural Water Managers only)
	 Governor’s Room
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12:00 pm	 Commercial Exhibits Open
	 Courtyard

Opening Luncheon
Grand Pacific Room

11:30 am	 Lunch
12:00 pm	 No Bad Days - Hunter Pinke
12:00 pm	 North Dakota Water Education Foundation Silent Auction Benefit Opens
	 Grand Pacific/Patterson Hallway

General Session
Patterson/Lamborn Room

1:00 pm	 Welcome
1:05 pm – 1:45 pm	 State of Water in North Dakota
1:45 pm – 2:15 pm	 Legislative Update: Rural Water & Municipal Water
2:15 pm – 2:20 pm 	 Video Message from Sen. John Hoeven
2:20 pm – 2:50 pm	 Harvesting Water Solutions:
	 Update on North Dakota’s Wetland Mitigation Bank
2:50 pm – 3:00 pm	 Congressional Update
3:00 pm – 3:30 pm	 Break
3:30 pm – 4:30 pm	 Lessons Learned from Idaho’s Fight Against Aquatic Nuisance Species 
4:30 pm – 5:30 pm	 Resolutions Committee
	 Water Users/Water Resource Districts/Irrigation Associations
	 Missouri Ballroom
5:30 pm – 6:30 pm	 Western Social
	 Courtyard
Dinner on your own

THURSDAY, DECEMBER 12
7:00 am	 Prayer Breakfast – Rachel Meuchel
	 Missouri Ballroom

General Session
Patterson/Lamborn Room

8:00 am	 Convene 
8:00 am	 Commercial Exhibits
	 Courtyard
8:00 am – 8:45 am	 Leadership Priorities for the 2025 Legislative Session 
8:45 am – 9:15 am	 The Future of Irrigation: Update on Statewide Feasibility Study
9:15 am – 10:00 am	 Building for Tomorrow: Infrastructure in the 2025 Legislative Session 
10:00 am – 10:20 am	 Break 
10:20 am - 10:35 am	 Water Matters: Update on the North Dakota Water Users Association 
10:35 am – 11:15 am	 Western Water in the Nation’s Capital
11:15 am – 11:35 am	 Legislative Update: Northwest Area Water Supply & Southwest Pipeline Project 
11:35 am – 12:00 pm	 Elections, N.D. Water Users Board of Directors
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IRRIGATION WORKSHOP
Thursday, December 12 • 8:00 am – 4:45 pm

SPONSORED BY: North Dakota Water Users Association and North Dakota Irrigation Association

TOPICS INCLUDE:	 • Carbon Markets: What Producers Need to Know
	 • Legislative Leadership Priorities tor the 2025 Session
	 • The Future of Irrigation
	 • Ag Innovation: Update From Grand Farm
	 • Permits, Aquifers and More: Update From DWR

12:00 pm	 Buffet Luncheon
	 Courtyard
12:00 pm	 Concurrent Joint Board and Annual Meetings
	 •   Devils Lake Basin Joint Water Resource Board, Sheyenne Room
	 •  Red River Joint Water Resource District, Cannonball Room
	 •  Missouri River Joint Water Board, Heart Room
	 •  Souris River Joint Board, Governor’s Room
	 •  N.D. Irrigation Association Membership Meeting, Grand Pacific Room

General Session
Patterson/Lamborn Room

1:55 pm – 2:00 pm	 Reconvene/Announcements
2:00 pm – 2:40 pm	 Navigating the Future: The US Army Corps of Engineers’ Role on the Missouri River
2:40 pm – 3:10 pm	 Legislative Update: Western Area Water Supply and Red River Valley Water Supply 
3:10 pm – 3:20 pm	 State Update 
3:20 pm – 3:40 pm	 Break
3:40 pm - 4:30 pm	 Water: An Essential Piece of Economic Development - Insights from Industry Leaders
4:30 pm – 5:00 p.m.	 Legislative Update: Mouse River Flood Control & FM Diversion 
5:10 pm – 5:30 pm	 Resolutions Committee
	 Water Users/ Water Resource Districts/Irrigation Associations – Final Adoption
	 Missouri Ballroom
5:30 pm – 6:30 pm	 Social Hour
	 Courtyard
6:30 pm	 Awards Banquet
	 Patterson/Lamborn Room
	 ENTERTAINMENT: Strolling Strings of Bismarck
	 North Dakota Water Education Foundation Silent Auction Benefit Ends

FRIDAY, DECEMBER 13
7:00 am	 N.D. Water Users Association Board Meeting
	 Governor’s Room 
9:00 am	 N.D. State Water Commission Meeting
	 Grand Pacific Room
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WESTERN STATES WATER COUNCIL 

682 East Vine Street, Suite 7 / Murray, Utah 84107 / (801) 685-2555 / FAX (801) 685-2559 

Web Page: www.westernstateswater.org 

August 8, 2024 

Mr. Duane DeKrey Sent via email: duaned@gdcd.org 

General Manager 

Garrison Diversion Conservancy District 

401 Hwy 281 NE 

Carrington, ND 58421 

Dear Mr. DeKrey, 

On behalf of the Western States Water Council, thank you for your participation at our recent 

Water Resources Committee Meeting held on July 25, in West Fargo, North Dakota. We appreciated 

your presentation on the Red River Valley Water Supply Project and meeting North Dakota’s water 

supply challenges. 

Sincerely, 

Tony Willardson 

Executive Director 
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